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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130376 [1]
	00%
	December 2013

	60
	RP-130472 [2]
	-
	05%
	December 2013

	61
	RP-130947 [3]
	-
	10%
	March 2014 [3]

	62
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




20 %
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2014
which is:
RAN #63
additional comments:


The Estimated completion date is under question due to status of RAN4 development on the DL CoMP a new estimate will be done at RAN5#62 February 2014 (move of the target completion by RAN#64 in June 2014 is likely)
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
The progress in RAN4 was assessed between the supporting companies and it was concluded and endorsed by RAN5#61 that

-
Based on the outcome from RAN4#68bis a List with RF TCs was specified and drafting companies were assigned to some of them; The RAN5 CoMP WP was updated accordingly [5]
-
The list would be updated with any relevant outcome from RAN4#69 and first test cases drafts should be expected for RAN5#62
2.2
List of completed elements (compare with open issues of last TSG)
-
List with RF TCs was specified and drafting companies were assigned (It is acknowledged that although the list is relatively complete changes to TC titles and some scope details may need further adjustments)
2.3
List of open issues
-
Final CoMP DL list with TCs and their scope, especially for TDD, as well as some parameters that the tests will verify, depending on outcome from RAN4.
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