TSG RAN meeting #62










RP-131514
Busan, Korea, December 3 - 6, 2013

Status Report to TSG

Agenda item:


11.5.6.2

	Work Item Name
	New BS specification structure (Performance part)

	Study Item Name
	

	Acronym
	BSspec_struc-Perf

	Unique ID
	600219


Source:

	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Johan SKOLD

	
	Company
	Ericsson

	
	Email
	johan.skold@ericsson.com 


1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	60
	WI/SI started
	RP-130851
	0%
	September 2014

	61
	RP-130979
	
	0%
	September 2014

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):
0 %

per WG (optional information):
-

additional comments:
-

1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
-

which is:
-
additional comments:


It is proposed to not initiate Step 2 of the Work Item
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	0


L: LTE, U: UMTS, J: Joint

motivation/explanation:

The Work Item is proposed to be stopped (see report for core part in RP-131513).
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
-
2.2
List of completed elements (compare with open issues of last TSG)
-
2.3
List of open issues
-
3.
References

-
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