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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	58
	WI/SI started
	RP-122020
	0%
	December 2013

	59
	RP-130105
	RP-130173
	0%
	March 2014

	60
	RP-130554
	-
	0%
	March 2014

	61
	RP-131034
	
	0%
	March 2014

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




40 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).


The 0 values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0
	0


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	0
	0
	0
	0
	0
	0
	0.125


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	0
	0
	0
	0
	0
	0
	0.125
	0
	0
	0
	0
	0
	0
	0.125


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

Band 27 CA is the first intra-band Carrier Aggregation Work Item with aggregation of 1.4 and 3 MHz carriers.  Also it does not support 10+10 MHz CA.  Because of this, there is new RRM and demod performance work that needs to be done.  A Way Forward [12] for RRM requirements was approved at RAN4#69 in San Francisco that extends the completion date until June 2014.  
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
· CR for TS 36.141[7] and 37.141 [8] agreed

· Discussed Performance requirements for contiguous intra-band CA in Band 27 [9]

· Discussed RRM Performance requirements for contiguous intra-band CA in Band 27 [10]
· Discussed scalability issue for CA demodulation performance requirements [11]

· Approved Way Forward on plan for RRM performance part of Band 27 CA [12]
2.2
List of completed elements (compare with open issues of last TSG)
· CR for TS 36.141[7] and 37.141 [8] agreed
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· CR for TS 36.101 performance part
3.
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