TSG RAN meeting #62












RP- 131569
Busan, Korea, 3-6 Dec, 2013
Status Report to TSG

Agenda item:


11.7.3.3.1
	Work Item Name
	LTE Advanced intra-band contiguous Carrier Aggregation in Band 39

	Study Item Name
	

	Acronym
	LTE_CA_C_B39-Core

	Unique ID
	590127


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	LI NAN

	
	Company
	CMCC

	
	Email
	linan@chinamobile.com 


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	59
	WI/SI started
	RP-130293
	0%
	Dec 2013

	60
	RP-130555
	
	20%
	Dec 2013

	61
	RP-131035
	
	70%
	Mar 2014

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




85%

per WG (optional information):

RAN WG4:

85%
additional comments:


None
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Mar 2014

which is:
RAN #63
additional comments:

1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur (the table below has to be extended until the target 

date of the WI/SI).



The #TU values in the table have to be in line with the time units (1 TU ~ 2h) of the time budget 


overview endorsed by the previous RAN meeting.


In case a change is proposed then the modification has to be shown with revision marks.

	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	
	
	
	
	
	
	0.25


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

One more meeting cycle is needed to agree A-MPR value and approve CRs. 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs).
TSG RAN WG4 #68bis Riga
TR36.833-1-39 V0.2.0 LTE Advanced intra-band contiguous carrier aggregation for Band 39 was approved which captured the text proposals approved in RAN4#68.

TSG RAN WG4 #69 San Francisco
4 contributions were submitted in RAN WG4 #69 meeting. Following agreements were achieved. 
· Text proposal on additional spurious emissions for CA_39C

· CR for TS36.104 was technically endorsed

2.2
List of completed elements (compare with open issues of last TSG)
· UE RF requirements

· Spurious emission requirement for UE-UE coexistence for CA

2.3 List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· UE RF requirements

· A-MPR value to satisfy the spurious emission requirement
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[1] R4-135399
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CMCC
TSG RAN WG4#69:
[2] R4-135981
Text proposal on additional spurious emissions for CA_39C
ZTE

[3] R4-135982
A-MPR for CA_39C
ZTE

[4] R4-135983
Introduction of  CA_39C  RF requirements into 36.101
ZTE,CMCC,CATT

[5] R4-136704
TS36.104 changes for B39 CA (rel.12)

NSN, CMCC, CATT, ZTE
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