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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131244
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




20%

per WG (optional information):

RAN WG4:

20%
additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
No change compared to RP-131408.
L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
R4#68bis
5 contributions [1-5] were submitted to the meeting, and 2 of them were revised [6, 7] during the meeting.
The skeleton TR [1] as well as the text proposal on the Spec changes needed [3], the work plan [6] and the UE reference sensitivity [7] were approved.
The channel bandwidth combinations, nominal guard band and channel spacing have also been discussed [5].
R4#69
7 contributions [8-14] were submitted to the meeting, and the way forward proposals [15-16] were drafted during the meeting.
The updated TR [8] and the text proposal on introducing channel bandwidth combination table [11] were approved.

The guard band and channel spacing, as well as the UE maximum input level, have also been discussed [9, 10, 12-16].
2.2
List of completed elements (compare with open issues of last TSG)
· Approve skeleton TR
· Identify specification changes needed
· Approve project work plan 

· Determine UE REFSENS
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· Determine the channel bandwidth combinations, nominal guard band and channel spacing 
· Determine UE ACS, blocking and remaining receiver requirements
· Complete core CRs
3.
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