3GPP TSG RAN meeting #63









RP-140068
Fukuoka, Japan, 3 - 6 March 2014
Status Report to TSG

Agenda item:


11.7.5
	Work Item Name
	Public Warning System - Reset/Failure/Restart in Warning Message Delivery in LTE

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	REP_WMD-RFR_PWS-Core

	Unique ID
	590121


Source:
	Leading WG
	TSG RAN WG3

	Rapporteur
	Name
	Peter SANDERS, Mingzeng DAI

	
	Company
	one2many, Huawei

	
	Email
	peter.sanders@one2many.eu, daimingzeng@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI/SI started
	RP-130398
	0%
	December 2013
	
	

	60
	RP-130510
	RP-130398
	5%
	December 2013
	
	

	61
	RP-130991
	RP-130398
	30%
	December 2013
	
	

	62
	RP-131524
	RP-130398
	70%
	March 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


95 %








RAN4 Perf. part:

XXX %







RAN5 Testing part:

XXX %







SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

95%










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


March 2014

which is:
RAN #63
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	NO


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
In RAN3#83, the implementation about PWS recovery /restart procedure was discussed in [1] [2] and [3]. The stage 2 CR was agreed in [9]. However, there was a controversial discussion about the parameters which should be included in the PWS RESTART INDICATION over S1 AP. One company proposed the eNB includes either the list of cells, or the TAI list or the EAI list or does not include any area information at all in the message. While most companies proposed the eNB shall include the eNB ID, list of cells, TAI list and EAI list in the message. Finally, the sets of stage 3 CRs [11] [12] corresponding to the above proposals were technically endorsed and will be discussed in RAN#63.

A correction CR of contradictions for kill-all functionality was agreed in [15].

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· The stage 2 CR for a new class 2 procedure to support PWS recovery /restart was agreed.
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· To evaluate the two sets of technically endorsed stage 3 CRs for PWS recovery /restart.
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Contributions in RAN3#83
[1]
R3-140005, LS on Restoration of warning message delivery upon eNB failure/restart. (From CT4, To CT1, RAN3)
[2]
R3-140252, Restoration of Warning Message Delivery upon eNB Failure/ Restart (Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, O2many, Huawei)
[3]
R3-140332, Discussion paper answering the LS from CT4 (Ericsson)
[4]
R3-140333, Protocol solution to security issue introduced by PWS restart indication (Ericsson)
[5]
R3-140254, PWS Restart Indication (Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, One2many,Huawei)
[6]
R3-140367 (revision of R3-140254), PWS Restart Indication (Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, One2many,Huawei)
[7]
R3-140255, PWS Restart Indication (Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, One2many,Huawei)
[8]
R3-140368 (revision of R3-140255), PWS Restart Indication (Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, One2many,Huawei)
[9]
R3-140391 (revision of R3-140368), PWS Restart Indication (Alcatel-Lucent, Alcatel-Lucent Shanghai Bell, One2many,Huawei)
[10]
R3-140123, Introduction of Restart Indication for PWS (Huawei, one2many, Alcatel-Lucent)
[11]
R3-140390 (revision of R3-140123), Introduction of Restart Indication for PWS (Huawei, one2many, Alcatel-Lucent)
[12]
R3-140392, Introduction of the PWS Restart Indication function (Ericsson)
[13]
R3-140334, Correction of contradictions for kill-all functionality (Ericsson)
[14]
R3-140455 (revision of R3-140334), Correction of contradictions for kill-all functionality (Ericsson)
[15]
R3-140485 (revision of R3-140455), Correction of contradictions for kill-all functionality (Ericsson)
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