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1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	58
	WI Started
	RP-122006
	0%
	2013-09
	
	

	59
	RP-130076
	
	10%
	2013-09
	
	

	60
	RP-130508
	
	25%
	2013-12
	
	

	61
	RP-130989
	
	35%
	2014-03
	
	

	62
	RP-131522
	
	65%
	2014-06
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


80%








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

80%










RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:




1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


June 2014-02-11
which is:
RAN #64

The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. June 2014>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	Q4/2013

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	61
	74bis
	74bis
	83bis
	 
	 
	81bis
	68bis
	75
	75
	84
	 
	 
	82
	69

	
	0
	0
	0
	0
	0
	1
	0
	0
	0
	0
	0
	0
	1
	0


	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	
	0
	0
	0
	0
	0
	1
	0


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	
	0
	0
	0
	0
	0
	1
	0
	0
	0
	0
	0
	0
	0.5
	0


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.
Additional 0.5 TU in RAN3#84 for finalisation of CRs. 

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI

Introduction of X2-GW Stage 2 CR against TS36.300
Stage 2 Baseline CR [1] updated with material from [26] and additional material from [3] and [13] in [31].
New baseline CR endorsed in [40]. 

Introduction of X2-GW Stage 3 completion
Stage 3 changes to 36.420 in [2] updated.

New baseline CR endorsed in [41].
Completion of Stage 3 Changes
Way Forward for completion of X2-GW endorsed in [44].

X2 release procedure baseline CR for 36.423 in R3-140401 [33] endorsed.
TNL Address Discovery baseline CR for 36.413 [34] endorsed 

New Registration Procedure
For HeNBs, it was agreed that registration via the registration procedure is mandatory for HeNBs supporting X2GW.
3 options considered for new registration procedure from HeNB:
-
X2 Setup [7], [10], [11]

Baseline CR for Stage 2 in [38] and stage 3 in [39]

-
New X2-AP transfer/encapsulation, [16], [17], [21], [22], [8], [25] 

Baseline CR for Stage 2 in [42] and Stage 3 in [36]

-
SCTP, [29], [30]

Baseline CR for Stage 2 in [37] 
Based on analysis and support, X2-AP transfer/encapsulation is selected as Working Assumption. 
Stage 2 CR to TS 36.300 in [42], and Stage 3 CR to TS 36.423 in [43].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See 2.1.1
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Finalisation of registration for eNB to X2GW

· Finalisation of Stage 2 and Stage 3 CRs for X2-GW introduction.

· Finalisation of Stage 3 CRs against TS36.422, TS36.423, TS36.413
· Finalisation of Stage 2 and 3 CRs for New Registration  Procedure.
2.3.2
Open issues of the Performance part WI
3.
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