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1	Work plan related evaluation
1.1	History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130865
	0%
	June 2014
	
	

	61
	RP-131000
	
	60%
	June 2014
	
	

	62
	RP-131533
	
	80%
	June 2014
	
	

	63
	RP-140200
	
	95%
	June 2014
	
	



NOTE:	The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2	Status at this TSG meeting
NOTE:	This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1	Estimated level of completion of the work/study item
overall (mandatory to be provided):		Core part:			100%
							RAN4 Perf. part:		XXX %
							RAN5 Testing part:		XXX %
							SI:				XXX %
NOTE:	Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:	RAN WG1:		XXX%
										RAN WG2:		XXX%
										RAN WG3:		100%
										RAN WG4:		XXX%
										RAN WG5:		XXX%
NOTE:	Please leave the XXX for lines that are not applicable for this status report.
additional comments:			

1.2.2	Estimated completion date of the work/study item
This SI is planned to be 100% complete in:				<e.g. Sep. 2014>	which is:	RAN #XX
The Core part WI is planned to be 100% complete in:			  June 2014  	which is:	RAN #64
The Performance part WI is planned to be 100% complete in:	<e.g. Sep. 2014>	which is:	RAN #XX
The Testing part WI is planned to be 100% complete in:		<e.g. Sep. 2014>	which is:	RAN #XX
NOTE:	Please leave the XX for lines that are not applicable for this status report.
additional comments:			

1.2.3	Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	No



NOTE:	The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-140500
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).

	RAN #64	Q3/2014	RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF
Core
	R4RD Core
	R4RF
Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:


2.	Technical status related evaluation
2.1	Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:	A good progress report lists what was done for each open issue in all affected WGs.
2.1.1	Progress of the SI or Core part WI or Testing part WI
RAN3#83bis: 4 contributions were submitted.
Since the eHRPD Sector ID represents an IPv6 address ,correction  was agreed to  change the definition of the eHRPD Sector ID IE from OCTET STRING to OCTET STRING (SIZE(16)) [4].

RAN3#84: no contribution was submitted

2.1.2	Progress of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.

2.2	List of completed elements (compare with open issues of last TSG)
2.2.1	Completed elements of the SI or Core part WI or Testing part WI
· 	Review and possible corrections to the introduced feature.

2.2.2	Completed elements of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.

2.3	List of open issues
NOTE:	Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1	Open issues of the SI or Core part WI or Testing part WI

2.3.2	Open issues of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.

3.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]	R3-140608, Correction of OCTET STRING for eHRPD Sector ID,NSN,RAN3#83bis
[2]	R3-140609, Correction of OCTET STRING for eHRPD Sector ID,NSN, Alcatel-Lucent, RAN3#83bis
[3]	R3-140766,	LTE- HRPD InterRAT SON WI - Session Report,Vice Chairman,  RAN3#83bis
[4]	R3-140894,	Correction of OCTET STRING for eHRPD Sector ID, NSN, Alcatel-Lucent,  RAN3#83bis



v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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