3GPP TSG RAN meeting #65









RP-141413
Edinburgh, Scotland, 9 - 12 September 2014
Status Report to TSG

Agenda item:


11.7.3
	Work Item Name
	Status report for WI Core part: HetNet Mobility Enhancements for LTE

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	HetNet_eMOB_LTE-Core

	Unique ID
	580129


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Sudeep PALAT

	
	Company
	Alcatel-Lucent

	
	Email
	sudeep.palat@alcatel-lucent.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#58
	WI/SI started
	RP-122007
	0%
	March 2014
	
	

	RAN#59
	RP-130075
	RP-122007
	5%
	March 2014
	
	

	RAN#60
	RP-130507
	RP-122007
	25%
	March 2014
	
	

	RAN#61
	RP-130988
	RP-122007
	35%
	March 2014
	
	

	RAN#62
	RP-131521
	RP-122007
	80%
	March 2014
	
	

	RAN#63
	RP-140181
	RP-122007
	95%
	June 2014
	
	

	RAN#64
	RP-140759
	RP-122007
	97%
	Sep. 2014
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

100%











RAN WG3:

100%











RAN WG4:

100%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



XX
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Sept 2014
which is:
RAN #65
The Performance part WI is planned to be 100% complete in:
XX
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

XX
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141040 endorsed by RAN #64
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141040
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #65
Q4/2014
RAN #66

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	78bis
	78bis
	87bis
	87bis
	87bis
	85bis
	72bis
	72bis
	72bis
	72bis
	79
	79
	88
	88
	88
	86
	73
	73
	73
	73

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#85:
Context fetch: Agreed to describe the feature in stage 2 specification (RAN3 endorsed CR to TS 36.300 in R3-142094, agreed by RAN2 in R2-144038). No agreement for stage 3 specification.

Support of idle mode UE history information on S1/X2: The CR work was finalized. RAN3 endorsed stage 2 CR in R3-142033 (agreed by RAN2 in R2-144034). Agreed stage 3 CR in R3-141624.
Introduction of T312: RAN3 endorsed CR to TS 36.300 in R3-142095 (agreed by RAN2 in R2-144039) to reword impacted sentences within the description of MRO.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1 Completed elements of the SI or Core part WI or Testing part WI
· Feasibility evaluation and Introduction of context fetch for HO failure in RAN3.
· Transfer of UE Idle mobility history information over X2/S1.

· MRO impact in RAN3 following introduction of T312 (limited to alignment of cause value list in stage 2).

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None.

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

List of Tdocs into RAN3#85:
Context fetch:

R3-141628
Context fetch
Huawei

R3-141827
On how to standardize context fetch
Alcatel-Lucent, AT&T, Qualcomm Incorporated, InterDigital

R3-141828
Introduction of trigger for context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, InterDigital

R3-141829
Introduction of context fetch
Alcatel-Lucent, AT&T, Qualcomm Incorporated, InterDigital

R3-141830
New indicator in Rlf Indication triggering context fetch
Alcatel-Lucent, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, Nokia Networks

R3-141831
Stage 2 alignment following introduction of context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, InterDigital

R3-141904
Analysis of Context Fetch and Forward Handover
Ericsson, Huawei, ZTE, CATT, Orange, China Unicom

R3-141905
Impacts of Context Fetch on Existing Functions
Ericsson

R3-141979
On how to standardize context fetch
Alcatel-Lucent, AT&T, Qualcomm Incorporated, InterDigital, Verizon

R3-141980
Introduction of trigger for context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, InterDigital, Verizon, CMCC

R3-141981
Introduction of context fetch
Alcatel-Lucent, AT&T, Qualcomm Incorporated, InterDigital, Verizon

R3-141982
New indicator in Rlf Indication triggering context fetch
Alcatel-Lucent, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, Nokia Networks, Verizon

R3-141983
Stage 2 alignment following introduction of context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, InterDigital, Verizon, SoftBank Mobile

R3-141995
Stage 2 alignment following introduction of context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, InterDigital, Verizon, SoftBank Mobile

R3-142087
Stage 2 alignment following introduction of context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, InterDigital, Verizon, SoftBank Mobile

R3-142094
Stage 2 alignment following introduction of context fetch
Alcatel-Lucent, AT&T, Nokia Networks, Qualcomm Incorporated, Samsung, NTT Docomo, CMCC, InterDigital, Verizon, SoftBank Mobile
Support of idle mode UE history information on S1/X2:

R3-141621
Inclusion for UE reported visited cells in the UE history
Huawei

R3-141622
Introduction of the UE history reported from the UE
Huawei

R3-141623
Introduction of the UE history reported from the UE
Huawei

R3-141624
Introduction of the UE history reported from the UE
Huawei

R3-142033
Introduction of the UE history reported from the UE
Huawei

R3-142034
Introduction of the UE history reported from the UE
Huawei

Introduction of T312:

R3-141778
Delete stage 3 detail on cause of the RLF
Samsung

R3-141832
MRO update relative to timer T312
Alcatel-Lucent

R3-142035
Delete stage 3 detail on cause of the RLF
Samsung

R3-142095
Delete stage 3 detail on cause of the RLF
Samsung

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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