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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI/SI started
	RP-130848
	0%
	June 2014
	0%
	March 2015

	61
	RP-130996
	
	5%
	June 2014
	0%
	March 2015

	62
	RP-131529
	
	25%
	June 2014
	0%
	March 2015

	63
	RP-140080
	RP-140522
	40%
	September 2014
	5%
	March 2015

	64
	RP-140744
	
	70%
	September 2014
	20%
	March 2015

	65
	RP-141221
	
	90%
	December 2014
	55%
	March 2015


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-140500
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

65 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

XXX%











RAN WG4:

100%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


December 2014
which is:
RAN #66
The Performance part WI is planned to be 100% complete in:
March 2015

which is:
RAN #67
The Testing part WI is planned to be 100% complete in:

<e.g. Sep. 2014>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-141640 endorsed by RAN #65
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-141640
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66  Q1’15  RAN#67

	
	
	
	R4RD Perf

	
	
	
	74

	
	
	
	0.25


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation: RF performance issues finalized during RAN4#73. TUs not needed for R4RF. 
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
3GPP TSG RAN1#79

RAN1 aspects of this WI were completed during RAN1#77. During RAN1#79, RAN1 discussed clarifications to the specification with respect to mandatory/optional features supported by Rel-12 Cat-0 UEs. Agreed recommendations were sent to RAN and RAN2 (RAN4 in CC) in [1].
3GPP TSG RAN2#87-BIS
RAN2 discussed the mechanism for reporting the restriction of TBS to 1000 bits for Cat-0 UEs early on during connection establishment. It was agreed that the Cat-0 indication would be in Msg3, using one reserved MAC LCID, in [2].

Clarification on DL parallel reception of Cat-0 UEs was also discussed, as the specification is not clear as to whether DL parallel reception capability of Cat-0 UEs applies to DL SPS operation. Clarification was agreed in principle in [3].
3GPP TSG RAN2#88
RAN2 discussed clarifications to the specification with respect to mandatory/optional features supported by Rel-12 Cat-0 UEs, based on RAN1 recommendations sent in [1]. These were technically endorsed by RAN2 in [4] and [5].
Correction to stage 2 description of Low Complexity UEs was agreed in [6].

RAN2 aspects of this WI were completed during RAN2#88.

3GPP TSG RAN4#72-BIS

The following was agreed:
· Maximum input level and ACS requirements for MTC in [13].

· Accuracy requirements in [14].

· System Information reading requirements in [15]
3GPP TSG RAN4#73

The following was agreed:
· Reference sensitivity in [7]
· Cat-0 is introduced in 36.101 in [8].

· Way forward on RLM requirements in [9], including power boosting.

· RLM is completed in [10].

· Measurement requirements in [11].

RAN4 core aspects of this WI were completed during RAN4#73. 
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3GPP TSG RAN4#72-BIS
The following was agreed:

· Way forward on demodulation and CSI tests agreed in [16].
3GPP TSG RAN4#73

The following was agreed:

· PHICH and PBCH demodulation test simulation results are agreed in [12].
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· RAN1 aspects of this WI, including final stage 3 CRs.
· RAN2 aspects of this WI.
· RAN4 core aspects of this WI.

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Finalisation of demodulation requirements and RRM test cases (RAN4).
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
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R2-144694, Category 0 report in Msg3, Huawei, HiSilicon, Samsung, MediaTek Inc.
[3]
R2-144129, Clarification on DL parallel reception of category 0 UEs, Huawei, HiSilicon
[4]
R2-145404, Optionality support of UE mandatory features for Category 0 UEs, Intel Corp.
[5]
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R4-147954, MTC Way Forward, Vodafone
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[9]
R4-147434, Way Forward on RLM Requirements for LC-MTC, Ericsson

[10]
R4-147164, Introducing RLM requirements for LC-MTC in TS36.133, Huawei, HiSilicon

[11]
R4-147421, Measurements requirements for UE category 0 with 1 Rx, Ericsson, Huawei,HiSilicon, Alcatel-Lucent
[12]
R4-147688, LC-MTC PHICH and PBCH demodulation test simulation results, Intel Corp.
[13]
R4-145885, TP on Maximum input level and ACS, Huawei, HiSilicon

[14]
R4-146659, Introducing measurement accuracy requirements for UE category 0 in TS36.133 Clause 9, Huawei, HiSilicon
[15]
R4-146422, SI reading requirements for UE category 0 with 1 Rx in FDD, TDD and HD-FDD, Ericsson
[16]
R4-146632, WF on LC-MTC demod and CSI tests, Ericsson, MediaTek, Qualcomm, Huawei, Intel Corp.
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