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	Work Item Name
	

	included in this status report
	Core part:
	
	Perf. part:
	
	Testing part:
	

	Study Item Name
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	Acronym
	FS_UTRA_NAICS

	Unique ID
	660064


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Peng Zhang

	
	Company
	Huawei

	
	Email
	peter.zhangpeng@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142250
	0%
	September 2015
	
	

	67
	RP-150175
	RP-150174
	20%
	September 2015
	
	

	68
	RP-150679
	RP-150174
	65%
	September 2015
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



100 %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%










RAN WG3:

100%










RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



Sept. 2015

which is:
RAN #69
The Core part WI is planned to be 100% complete in:


<e.g. Dec. 2015>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. Dec. 2015>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150518 endorsed by RAN #67
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150518
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #66
Q1/2015
RAN #67

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	80
	80
	89
	89
	89
	87
	74
	74
	74
	74

	
	2
	
	
	
	
	
	
	
	


	RAN #67
Q2/2015
RAN #68

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	80bis
	80bis
	89bis
	89bis
	89bis
	87bis
	74bis
	74bis
	74bis
	74bis
	81
	81
	90
	90
	90
	88
	75
	75
	75
	75

	
	2
	
	1.5
	
	
	
	
	
	
	
	2
	
	1.5
	
	
	
	
	
	


	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	2
	
	1.5
	
	0.5
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSG RAN WG1
RAN1#82
The NAICS SI was completed in RAN1#82. A TR was endorsed by RAN1 in [1] by capturing agreements made in RAN1#82. Additional solutions based on UE with multiflow capability in both multiflow network and non multiflow network were discussed in [2] and [4]. A corresponding TP in [5] was approved. A TP in [7] summarizing all solutions for enhanced offloading was also approved. Signaling solution for NAICS was discussed in [8] and a corresponding TP in [9] considering the signaling aspects for all NAICS solutions was approved. A TP in [10] capturing potential impact to specifications and implementations were discussed and approved. The conclusion for NAICS was discussed in [11] and [13]. A corresponding TP in [14] for NAICS conclusion was approved.
TSG RAN WG2
RAN2#91
In RAN2#91, potential impacts of NAICS solutions to RAN2 were discussed in [15].
TSG RAN WG3
RAN3#89
In RAN3#89, potential impacts of NAICS solutions to RAN3 were discussed in [16].
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
TSG RAN WG1
RAN1 has completed the study of NAICS for UMTS. The following aspects were completed:
Signalling of parameters to support UE with ICS capability
A solution to mitigate the CQI mismatch issue

Solutions for enhanced offloading mechanisms for NAICS UEs

Impact to specifications of the identified solutions

Impact to implementation of the identified solutions
Conclusion of the NAICS study
TSG RAN WG2
Impact to RAN2 specifications of the identified solutions
TSG RAN WG3
Impact to RAN3 specifications of the identified solutions
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG1
RAN1#82
[1]    R1-155010
TR 25.766 v2.0.0 by capturing agreements made in RAN1#82
RAN1, Huawei
[2]    R1-154679
View on Multiflow based Offloading
Ericsson

[3]    R1-154680
Text proposal on Multiflow based Offloading
Ericsson

[4]    R1-154692
Enhanced offloading based on simplified SF-DC functionality
Huawei, HiSilicon

[5]    R1-154793
TP on enhanced offloading based on simplified SF-DC functionality
Huawei, HiSilicon, Ericsson

[6]    R1-154694
Summary of the enhanced offloading solutions
Huawei, HiSilicon

[7]    R1-154794
TP on summary of the enhanced offloading solutions
Huawei, HiSilicon

[8]    R1-154681
Signaling for NAICS
Ericsson

[9]    R1-154795
Text Proposal on Signaling for NAICS
Ericsson
[10]    R1-154796
TP on impact to specifications and Impact to implementation of legacy terminals
Huawei, HiSilicon

[11]    R1-154683
View on the conclusions for the Network Assisted Interference Cancellation and Suppression Study Item
Ericsson

[12]    R1-154684
Text proposal on a view towards the conclusions for the Network Assisted Interference Cancellation and Suppression Study Item
Ericsson

[13]    R1-154698
Conclusions for NAICS
Huawei, HiSilicon

[14]    R1-154797
TP on conclusions for NAICS
Huawei, HiSilicon, Ericsson
TSG RAN WG2
[15]    R2-153186
Impacts of NAICS solutions in RAN2
Huawei, HiSilicon
TSG RAN WG3
[16]    R3-151398
Analysis of impacts for NAICS
Huawei, HiSilicon
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