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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	67
	WI/SI started
	RP-150490
	0%
	Dec. 2015
	0%
	Jun. 2016

	68
	RP-150744
	RP-150490
	25%
	Dec. 2015
	0%
	Jun. 2016

	69
	RP-151330
	RP-150490
	55%
	Dec. 2015
	0%
	Jun. 2016

	70
	RP-151738
	RP-151739
	100%
	Dec. 2015
	0%
	Jun. 2016


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

50 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

100%











RAN WG3:

XXX%











RAN WG4:

100%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


Dec. 2015

which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
Jun. 2016

which is:
RAN #72
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	
	
	
	0.5
	
	
	
	
	
	
	
	
	
	0.5


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
This is the first meeting for performance part. 18 contributions were submitted to RAN4#78.

Summary of RAN4#78:

Since several new features were specified in the core part of the WI, RAN4 needs to discuss performance requirements for them. According to the allocated TUs, a work plan [4] for RRM and Demodulation parts was proposed by the rapporteur and it was agreed.

RRM part

Accuracy requirement for SSTD measurement continued to be discussed. RAN4 agreed the accuracy requirement and a CR specifying it [16] was agreed.

Regarding RRM test requirements, RAN4 discussed test cases for SSTD measurement, Maximum uplink transmission time difference, CGI reading, and 3DL CC DC based on the several contributions. As a result of the discussion, the test cases for DC enhancement were agreed [17]. In addition, general testing principle for DC was endorsed [13].
UE demodulation part

UE demodulation test performance for 3DL CC DC was discussed. RAN4 agreed to introduce TM4 and SDR test cases for 3DL CC DC. In addition, a CR specifying new test cases and an applicability rule for 3DL CC DC [18] was agreed. Note that the CR also added several new band combinations for 2DL CC DC into the demodulation tests.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· RAN WG2
· SFN offset reporting
· Report contents
· RRC procedure
· CR creation for the affected specs
· RAN WG4
· UE based SFN/subframe offset reporting
· Measurement requirements
· Reporting range of SSTD
· Maximum uplink transmission timing difference
· Maximum uplink transmission timing difference
· UE behaviour after exceeding the maximum uplink transmission timing difference
· E-UTRAN CGI reading

· RF and RRM requirements for DC with 3 DL CCs
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· SSTD measurement accuracy requirements
· UE demodulation test requirements
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· RRM test requirements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
R4-160068
Way forward on RRM test case list for Dual Connectivity enhancement
NTT DOCOMO INC.

[2]
R4-160229
SSTD measurement accuracy in dual connectivity
Ericsson

[3]
R4-160326
Discussion on test cases for SSTD reporting in Dual Connectivity enhancements
CATT

[4]
R4-160411
Work Plan for performance part of Dual Connectivity enhancement WI
NTT DOCOMO, INC.

[5]
R4-160412
RRM test requirements for SSTD measurement report
NTT DOCOMO, INC.

[6]
R4-160413
RRM test requirements for maximum UL timing difference for DC
NTT DOCOMO, INC.

[7]
R4-160414
RRM test requirements for 3DL CC Dual Connectivity
NTT DOCOMO, INC.

[8]
R4-160415
Demodulation test requirements for 3DL CC Dual Connectivity
NTT DOCOMO, INC.

[9]
R4-160529
RRM test cases for dual connectivity enhancement
Ericsson

[10]
R4-160773
Demodulation performance requirements for eDC
Huawei, HiSilicon

[11]
R4-160774
CR for eDC demodulation performance requirements
Huawei, HiSilicon

[12]
R4-160850
Discussion on DC enhancement test cases
Huawei,HiSilicon

[13]
R4-160851
CR: Introduction of testing principle for different combination of duplex modes DC
Huawei,HiSilicon

[14]
R4-160853
CR on maximum UL transmission time difference for R13 DC
Huawei,HiSilicon, NTT DOCOMO, INC.

[15]
R4-160955
Correction to SSTD measurement accuracy and reporting range
Ericsson

[16]
R4-161189
Correction to SSTD measurement accuracy and reporting range
Ericsson

[17]
R4-161191
Way forward on RRM test case list for Dual Connectivity enhancement
NTT DOCOMO INC.

[18]
R4-161192
CR for eDC demodulation performance requirements
Huawei, HiSilicon
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