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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	SI started
	RP-152257
	00%
	June 16
	
	

	71
	
	RP-152257
	80%
	June 16
	
	

	72
	
	RP-160811
	95%
	Sept. 16
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-152300
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



95%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:




Sept. 16
which is:
RAN #73
The Core part WI is planned to be 100% complete in:



<XX>

which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:

<XX>

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:


<XX>

which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-152300 endorsed by RAN #70
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-152300
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #71
Q2/2016
RAN #72

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	84bis
	84bis
	93bis
	93bis
	89bis
	91bis
	78bis
	78bis
	78bis
	78bis
	85
	85
	94
	94
	90
	92
	79
	79
	79
	79

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	91
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	91bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	92
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	89
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN#72 

1. 10 Email discussion related requirements & scenarios for Next Generation as illustrated below were tasked by chairman, 
[RAN#71-01] SR/TR on requirements & scenarios for Next Generation (CMCC)” 
· Agree next version of the TR implementing all agreed pCRs, and Status Report reflecting progress of the work
· Updated TR accommodating all agreed pCRs is agreed in RP-160689

[RAN#71-03] Open issues on scenarios & KPIs (DoCoMo)

·  Resolve square brackets for deployment scenarios & KPIs sections in the TR
· Corresponding discussion results are summarized in contributions RP-160961~RP-160970, in which Tdocs  RP-160962,  RP-160963, RP-160964, RP-160965, RP-160967, RP-160969, RP-160970 are approved directly, and Tdoc RP-160961, RP-160966, RP-160968 are approved in revised Tdoc RP-161205, RP-161206 and RP-161207, respectively.
[RAN#71-04] LTE/NR coexistence (Huawei)

·  Refine text proposal on requirements for the TR, and if needed objective for the Technology SID
· Corresponding proposal is raised in contribution RP-160981 and its revision RP-161236 and RP-161309, no consensus is achieved on the final TP after online discussion, which will be postponed to next meeting.  
[RAN#71-05] High availability (Telia)

· Refine proposal on high availability KPI 
· Text proposal adding operational requirements on high availability to the TR in Tdoc RP-161050 is approved
[RAN#71-06] Energy efficiency (Orange)

·  Develop proposal for metric/KPI to quantitatively compare proposals in terms of energy efficiency
·  Corresponding text proposal in RP-161210 is approved after revision of RP-160885 
[RAN#71-07] Air-to-ground communication (Orange)

·  Clarify usecases, deployment scenarios and corresponding requirements for air-to-ground communications
·  Corresponding text proposal in RP-161254 is approved after revision of RP-160887
[RAN#71-08] Satellite communication (DISH)

·  Clarify usecases, deployment scenarios and corresponding requirements for satellite communications
·  Corresponding text proposal in RP-161100 is approved after revision of RP-160755
[RAN#71-09] Harmonization of verticals  (Huawei)

·  Discuss possible harmonization of deployment scenario descriptions and KPIs for the different verticals

·  Proposal 1~4 in the summary of email discussion RP-160982 are agreed, including following proposals (no action is need for proposal 1~3):
1. The combinations of KPIs for verticals URLLC use cases in TR.38.913 are covered by the generic URLLC  reliability requirement proposed as outcome of email discussion [71-03]
2. It is recommended not to harmonize V2X targets for 5G with other 5G vertical requirements. RAN will need to consider SA1 eV2X targets
3. Consider the requirements for fixed autonomous reporting to be part of the massive connection density requirements
4. Approve the text proposal for section 7.6 “Latency for infrequent small packets”
· Final text proposal in RP-161277 is approved
[RAN#71-10] Testability aspects (Intel/TIM)

·  Produce clear objective for the Technology SID and/or corresponding requirements for the TR for the work in this area
·  Text proposal in the summary RP-160747 is approved
[RAN#71-11] Scenarios, KPIs and methodology (Nokia)

·  Develop a way forward on the handling of scenarios, KPIs and corresponding evaluation methodology
· Summary and recommendations in RP-160805 in email discussion is agreed as way forward
2. Text proposal in Tdoc RP-161317 for attributes of V2X urban grids and highway scenarios is approved by revising original proposal from RP-160988 and RP-161218 
3. Text proposal in Tdoc RP-161213 for refining the requirement of intra-NR mobility is approved after revision of original proposal in RP-160899
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Besides the typical deployment scenarios are agreed, some additional, additional deployment scenarios and corresponding description related to long distance, mMTC, V2X, highway, air-to-ground communication, and satellite extension are agreed
· Most of the attributes for each scenarios are agreed or confirmed
· Most typical KPI values for eMBB are defined;
· Some text proposal for architecture related requirements are agreed;
2.2.2
Completed elements of the Performance part WI
· xxx

· xxx

· xxx

NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Descriptions of most Operational requirements are to be appended:
· Multimedia Broadcast/Multicast Service
· Co-existence and interworking with legacy RATs
· Control of EMF exposure levels requirements
· Interworking with non-3GPP systems
· Spectrum flexibility
· Other possible requirements
· Typical antenna configurations in deployment scenarios
· Some KPIs requirements for URLLC and mMTC
· Other open issues listed in Tdoc RP-161308
· Some new FFS, TBD and […] introduced by approved pCR, e.g., in section 6.1.10 and 6.1.11 from RP-161254, in section 6.1.12 from RP-161100, and in section 7.19 from RP-161210
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

3.
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