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10.6.6
	Work Item Name
	LTE Advanced inter-band CA Rel-14 for 2DL/2UL

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	LTE_CA_R14_2DL2UL

	Unique ID
	700071


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Liu Ye

	
	Company
	Huawei

	
	Email
	leo.liuye@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-152237
	0%
	March 17
	0%
	March 17

	71
	RP-160191
	RP-160192
	20%
	March 17
	0%
	March 17

	72
	RP-160946
	RP-160947
	40%
	March 17
	0%
	March 17

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


60 %








RAN4 Perf. part:

0 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

60%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


March 17 

which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17

which is:
RAN #75
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_2DL_3A-41A_2UL_3A-41A_BCS0
	REL-12
	Zhang Yuqiang, ZTE
	36.101: R4-163956
36.714-02-02:

R4-161548; 

R4-162944;

R4-163222
	Yes
	Yes
	36.104/141: CRs for these specs are not necessary since this combination is already captured in these specs.

	CA_2DL_8A-41A_2UL_8A-41A_BCS0
	REL-12
	Pan Qun, CMCC
	36.101: R4-166327
36.714-02-02: 

R4-160553
R4-160554
R4-166910
	Yes
	Yes
	None

	CA_2DL_3A-42A_2UL_3A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	36.101: R4-163956
36.714-02-02: 
R4-161399
	Yes
	Yes
	None

	CA_2DL_19A-42A_2UL_19A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	36.101: R4-163956
36.714-02-02: 
R4-160125


	Yes
	Yes
	None

	CA_2DL_21A-42A_2UL_21A-42A_BCS0
	REL-12
	Kei Ando, NTT DOCOMO
	36.101: R4-163956
36.714-02-02: 
R4-160126


	Yes
	Yes
	None

	CA_2DL_2A-7A_2UL_2A-7A_BCS0
	REL-11
	Antti Immonen, Hisilicon
	36.101: R4-166327
36.714-02-02: 
R4-162253
R4-162255
	Yes
	Yes
	None

	CA_2DL_7A-8A_2UL_7A-8A_BCS0
	REL-11
	Bo-Han Hsieh,  CHTTL
	36.714-02-02: 
R4-165798
	No
	No
	Open issues: delta Tib, Rib values, MSD, reflection to TR and CR

	CA_2DL_8A-39A_2UL_8A-39A_BCS0
	REL-12
	Yuexia Song
	None
	No
	No
	All open

	CA_2DL_41A-42A_2UL_41A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-166327
36.714-02-02: 
R4-165069
	Yes
	Yes
	None

	CA_2DL_3A-21A_2UL_3A-21A_BCS0
	REL-11
	Suguru Okuyama, 

NTT DOCOMO
	36.101: R4-166327
36.714-02-02: 
R4-165239
	Yes
	Yes
	None

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.

2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
-
Band specific RF requirements, e.g. Band information, applicable bandwidths and Bandwidth Combination Sets for supported 2DL/2UL band combinations

-
Delta Tib/Rib values based on appropriate UE architectures and filter information

-
REFRENS degradation for some specific 2DL/2UL band combinations due to harmonic or intermodulation issues

-
Other necessary requirements for some specific 2DL/2UL band combinations if identified
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.3.2
Open issues of the Performance part WI
See table under 2.1.1.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[7]
RAN4 #80

R4-166191, TR 36.714-02-02 v0.3.0, Huawei, Hisilicon
[8]
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