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1	Work plan related evaluation
1.1	History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#72
	WI/SI started
	RP-160785
	0%
	0%
	0%
	December 2016

	RAN#73
	161476
	RP-16075
	80%
	80%
	0%
	December 2016

	
	
	
	
	
	
	

	
	
	
	
	
	
	



NOTE:	The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2	Status at this TSG meeting
NOTE:	This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1	Estimated level of completion of the work/study item
overall (mandatory to be provided):		Core part:			100 %
							RAN4 Perf. part:		100 %
							RAN6 Perf. part:		XXX %
							RAN5 Testing part:		XXX %
							SI:				XXX %
NOTE:	Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:	RAN WG1:		XXX%
										RAN WG2:		100%
										RAN WG3:		XXX%
										RAN WG4:		100%
										RAN WG5:		XXX%
										RAN WG6:		XXX%

NOTE:	Please leave the XXX for lines that are not applicable for this status report.
additional comments:			<if any, otherwise leave it blank>

1.2.2	Estimated completion date of the work/study item
This SI is planned to be 100% complete in:				<e.g. March 17>	which is:	RAN #XX
The Core part WI is planned to be 100% complete in:		December 2016	which is:	RAN #74
The Performance part WI is planned to be 100% complete in:December 2016	which is:	RAN #74
The Testing part WI is planned to be 100% complete in:	March 2017	which is:	RAN #75
NOTE:	Please leave the XX for lines that are not applicable for this status report.
additional comments:			<if any, otherwise leave it blank>

1.2.3	Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NO



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Technical status related evaluation
2.1	Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:	A good progress report lists what was done for each open issue in all affected WGs.
2.1.1	Progress of the SI or Core part WI or Testing part WI

· RAN5 endorsed the WI [16] in August. This endorsed WI is presented to RAN#73 (RP-161469) for approval.

2.1.2	Progress of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.



2.2	List of completed elements (compare with open issues of last TSG)
2.2.1	Completed elements of the SI or Core part WI or Testing part WI
· All of the CR’s necessary to complete the WID have been approved by RAN4 and RAN2. 
2.2.2	Completed elements of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.
· RAN4 determined no performance work is required to complete this WID 
· xxx
· xxx

2.3	List of open issues
NOTE:	Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1	Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2	Open issues of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.
· xxx
· xxx
· xxx

3.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]	R4-166915, 	“Release 14 36.307 CR to make Band 41 power class 2 release independent”, SPRINT Corporation	
[2] 	R4-164995,	“Release 13 36.307 CR to make Band 41 power class 2 release independent”, SPRINT Corporation
[3] 	R4-164996,	“Release 12 36.307 CR to make Band 41 power class 2 release independent”, SPRINT Corporation
[4] 	R4-164997,	“Release 11 36.307 CR to make Band 41 power class 2 release independent”, SPRINT Corporation	
[5] 	R4-164998, 	“Release 10 36.307 CR to make Band 41 power class 2 release independent”, SPRINT Corporation	
[6] 	R4-165248, 	“Discussion on B41 HPUE”, China Telecom
[7] 	R4-165249, 	“Draft CR on transmit power for B41 HPUE”, China Telecom
[8] 	R4-165250, 	“Draft CR on ACLR for B41 HPUE”, China Telecom
[9]	R4-166322, 	“RF requirements for HPUE”, Huawei, Hisilicon
[10]	R4-166323, 	“CR for introduction of HPUE”, Huawei, Hisilicon
[11] 	R4-166505, “HPUE power class fallback”, Qualcomm Incorporated

[12] 	R4-166506,”Introduction of power class 2 HPUE in Band 41”, Qualcomm Incorporated, Sprint
[13] 	R4-166914,”	Introduction of power class 2 HPUE in Band 41”, Qualcomm Incorporated, Sprint	
[14] 	R4-166915,”	Release 14 36.307  CR to make Band 41 power class 2 release independent”, SPRINT 
Corporation	
[15] 	R4-167112, “LS on the status of High Power UE WI”, Sprint
[16]	R5-165877	New Work Item Proposal: Conformance Test Aspects – Band 41 power class 2 operation	
[17]   R2-167261	“Clarification on UE power class 2 indication”
[18]	R4-168926	, “Addition of power class 2 and correction to UE category applicability Rel-11”
[19]	R4-168907, “Introduction of power class 2 HPUE in Band 41”
[20]	R4-168257, “Addition of power class 2 Rel-10”


v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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