Proposal of Work plan for WG2


1	Introduction


It is important that a work plan with milestones is established and agreed upon for the WG2. The work plan must facilitate the necessary milestones in order to reach the goal of completing the specifications by the end of 1999. Therefore also the meeting intensity of WG2 needs to be agreed upon. This paper proposes a work plan based on the set of specifications that the WG2 is responsible for. Furthermore, the paper proposes a meeting intensity of around 1 meeting every 6th week.


2	Work plan


The proposed work plan is divided according to the documentation that will be produced.


Document Version Numbering 


The specifications in the work plan are numbered according to a three digit numbering system. The first digit is increased when a new version is approved by RAN TSG. The second digit is increase when a new version is approved by WG2. The last digit is raised after every new version released by the editor provided that the new version is not of any of the previously mentioned types. E.g. version 0.0.1 is the first version of the specification created by the editor. Version 0.1.0 is the first version approved by the WG and 1.0.0 is the first version approved by RAN TSG.


Work Plan with Milestones


The work plan with milestones is shown in � REF _Ref440872051 \h ��Table 1�. Note, an ‘X’ in the table means that no more work is expected for the listed task. The release 99 deadline and the April 99 deadline is not shown in the work plan with specific version numbers of the specifications since it is not possible to predict what the version numbers would be. Nevertheless, there is deadlines April 99 and December 99. 





Table � SEQ Table \* ARABIC �1�: Work plan with milestones


Specification and tasks�
Jan�
Feb�
Mar�
Apr�
May�
Jun�
Jul�
Aug�
Sep�
Oct�
Nov�
Dec�
�
Overall Description of the Radio Interface Protocol Architecture�
�
0.1.0�
�
1.0.0�
�
�
�
�
�
�
�
�
�
Functional split between layers�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Terminating points�
�
�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Services Provided by the Physical Layer�
�
0.1.0�
�
�
�
1.0.0�
�
�
�
�
�
�
�
L1 model & Services�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Transport Channels�
�
X�
�
�
�
�
�
�
�
�
�
�
�
L1 Primitives�
�
�
�
X�
�
�
�
�
�
�
�
�
�
Transport Format Set values�
�
�
�
�
�
X�
�
�
�
�
�
�
�
�
�
UE Functions Related to Connected Mode�
�
0.1.0�
�
1.0.0�
�
�
�
�
�
�
�
�
�
Examples of RRC Connection Control Procedures with interlayer interactions�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Examples of Radio Access Bearer Control Procedures with interlayer interactions�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Examples of RRC Connection Mobility Procedures with interlayer interactions�
�
X�
�
�
�
�
�
�
�
�
�
�
�
�
�
UE Functions Related to Idle Mode�
�
0.1.0�
�
�
�
�
�
�
1.0.0�
�
�
�
�
Overall description of idle mode�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Functional division between NAS and AS�
�
X�
�
�
�
�
�
�
�
�
�
�
�
System information receiving�
�
�
�
X�
�
�
�
�
�
�
�
�
�
Paging�
�
�
�
X�
�
�
�
�
�
�
�
�
�
Examples of procedures�
�
�
�
X�
�
�
�
�
�
�
�
�
�
DRX in Idle Mode�
�
�
�
�
�
X�
�
�
�
�
�
�
�
Cell (re)selection�
�
�
�
�
�
X�
�
�
�
�
�
�
�
Measurements in Idle Mode�
�
�
�
�
�
X�
�
�
�
�
�
�
�
Multicast services�
�
�
�
�
�
�
�
�
X�
�
�
�
�
�
�
Medium Access Control (MAC)  Protocol Specification�
�
0.1.0�
�
1.0.0�
�
�
�
�
�
�
�
�
�
Model�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Logical Channels�
�
X�
�
�
�
�
�
�
�
�
�
�
�
PDU formats�
�
�
X�
�
�
�
�
�
�
�
�
�
�
MAC primitives�
�
�
�
X�
�
�
�
�
�
�
�
�
�
SDL(?)�
�
�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Radio Link Control (RLC)  Protocol Specification�
�
0.1.0�
�
�
�
�
�
�
1.0.0�
�
�
�
�
Model�
�
X�
�
�
�
�
�
�
�
�
�
�
�
Protocol States�
�
X�
�
�
�
�
�
�
�
�
�
�
�
PDU formats�
�
�
�
X�
�
�
�
�
�
�
�
�
�
ARQ methods�
�
�
�
X�
�
�
�
�
�
�
�
�
�
RLC primitives�
�
�
�
�
�
X�
�
�
�
�
�
�
�
State variables, timers and protocol parameters�
�
�
�
�
�
X�
�
�
�
�
�
�
�
SDL(?)�
�
�
�
�
�
�
�
�
X�
�
�
�
�
�
�
Radio Resource Control (RRC)  Protocol Specification�
�
0.1.0�
�
�
�
�
�
�
�
�
�
1.0.0�
�
Elementary procedures �
�
�
�
X�
�
�
�
�
�
�
�
�
�
Protocol States�
�
�
�
�
�
X�
�
�
�
�
�
�
�
Error Cases�
�
�
�
�
�
X�
�
�
�
�
�
�
�
Message Syntax (Parameters & parameter space)�
�
�
�
�
�
X�
�
�
�
�
�
�
�
Message encoding�
�
�
�
�
�
�
�
�
X�
�
�
�
�
SDL(?)�
�
�
�
�
�
�
�
�
X�
�
�
�
�
 


3	Meeting intensity


The meeting intensity of WG2 must fulfil at least two requirements: 


often enough to be able to produce the necessary specifications by the end of 1999, 


seldom enough to enable adhoc groups and/or subworking groups to work between the meetings.


From this perspective, it seems reasonable to have WG2 meetings once every 6th week with a meeting duration of a complete week. 


4	Conclusion


This paper presents a proposal of work plan with milestones. Furthermore a meeting intensity of one meeting every 6th week with a meeting duration of one week is proposed. We recommend the WG2 to adopt this proposal to be included into the official work plan. The official work plan furthermore needs to include the meeting schedule and specifications with appointed editors. 


� PAGE �4�





3GPP TSG RAN WG2 #1�
Tdoc RAN WG2 004/99�
�
Helsinki, Finland�
�
�
January 20-22, 1999�
�
�
�
�
�
Source: Ericsson�
�
�






� PAGE �1�











