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1. Introduction

During offline discussion, it has become clear that there is a strong interest in finalising the LPP ASN.1 for a freeze at the March plenary, meaning that any issues raised during review would need to be treated at RAN2#69.  With large CRs to the ASN.1 still under consideration at RAN2#68bis, this goal requires an aggressive schedule (and widespread company participation) to result in good-quality ASN.1 that can be frozen.  This document presents a proposed schedule.
2. Proposed schedule and way forward
The following schedule is proposed, resulting in a collective CR to RAN2#69:

· 25-29 January: Email discussion period for related documents from RAN2#68bis
· By 1 February: Rapporteur makes merged ASN.1 and review template available on reflector

· 5 February: First round of company comments due

· 8 February: Rapporteur makes list of issues and proposals available on reflector

· 8-12 February: Any further discussion of proposed changes; rapporteur produces draft CR for discussion

· 15 February: Document submission deadline for RAN2#69
3. Division of labour

Companies are invited to volunteer for an entry in the following table:
	
	Reviewer 1
	Reviewer 2

	Common material (6.1 through 6.5.0)
	Samsung
	NTT DOCOMO

	OTDOA + E-CID (6.5.1, 6.5.3)
	(ST-)Ericsson
	

	A-GNSS part 1(6.5.2 through 6.5.2.2)
	CSR
	

	A-GNSS part 2 (6.5.2.3 through 6.5.2.13)
	NSN
	

	Sanity checker
	OSS Nokalva
















































































































































