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1. Introduction

This document summarises the current status of the MIMO OTA Round Robin measurement campaign and presents a revised schedule with the aim to complete the study by December 2011.
2. Status

Pool 1 and Pool 2 Devices

The devices were shipped from NTT DoCoMo to CATR/Agilent/Huawei at beginning of July. However, it was not possible for the receiving company to get customs clearance from the Chinese authorities to import the devices. CATR/Agilent/Huawei will ship the devices back to NTT DoCoMo after customs approval. A revised schedule will be provided for those devices once they are received by NTT DoCoMo. CATR/Agilent/Huawei will arrange for facilities outside China to perform measurements with those devices at a later date.  R&S and Satimo indicated that they do not need those devices again. 
Pool 3 and Pool 4 Sub2 devices

NTT DoCoMo have completed measurements with those device pools and have been waiting for evolution of the issue with Chinese Customs before shipping those to CATR/Agilent/Huawei. It is concluded that it is not advisable to ship those devices to China. A revised schedule is provided in Section 3.  R&S indicated they do not see the need to make measurements with those devices again. Nokia indicated they do not need Pool 3 devices again. 
Pool 4 Sub 1 Devices

EMITE was unable to perform the measurements with those devices because of a driver compatibility issue. The devices have been shipped to Azimuth who should have completed their measurements and shipped the devices to ETSL. Nokia have indicated they do not need those devices again.  
3.          Revised Schedule

Based on the issues outlined above and comments received from relevant companies, a revised schedule is attached to this contribution. Table 1 compares the expected completion time for measurements campaigns of the different pools with the previous plan. 

	Pool
	Previous Planned Completion Date
	New Planned Completion date

	Pool 1/2
	Oct. Wk 1
	TBC

	Pool 3
	Oct. Wk 4
	Oct. Wk 4

	Pool 4 sub 1
	Sep. Wk 4
	Sept. Wk 4

	Pool 4 sub 2
	Sep. Wk 3
	Oct. Wk 1


Table 1: Time slip relative to previous schedule.
The completion of the measurement campaign for Pool 1 and 2 devices is strongly dependent on how quickly CATR/Agilent/Huawei can recover the laptops from Chinese customs to ship back to NTT DoCoMo. 

The completion date of Pool 3 and Pool 4 sub 1 measurement campaign remains as previously planned.

Completion of measurement campaign for pool 4 sub 2 devices is delayed until  first week of October. 

4.
Conclusions
In this contribution, we highlight the status of the measurement campaign for MIMO OTA and provide a revised schedule for the MIMO OTA round robin measurement campaign.

RAN 4 are kindly requested to discuss and agree on the new revised schedule. 

