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1	Introduction
[bookmark: _GoBack]At last RAN plenary meeting (RAN#64) the status of completion level for DCH Enhancements WI was approved as 30%[1]. This contribution presents the workplan, taking into account the current progress in RAN4 and proposes a roadmap for on-time completetion of RAN4 related aspects of this WI.
2	Discussion
Some potential performance requirements and new reference measurement channels due to introduction of DCH enhancements were presented in the last meeting [2], [3].  No formal agreements have been made on the proposals presented in these documents especially given that RAN1 discussions were still ongoing. The currently planned closing date for the core part of DCH Enhancements WI is September 2014 and performance part is December 2014. Based on the current progress and remaining work on RAN4 performance part, the following workplan is proposed:
Until RAN#65
1. At RAN4#72
a. Agree on workplan
b. Agree on a list of potential RAN4 requirements due to introduction of DCH enhancements
c. Agree on a list of new reference measurement channels due to introduction of DCH enhancements
d. Agree on scenarios which need simulations and agree on simulation assumptions
2. At RAN4#72-bis
a. Present practical simulation results for UE demodulation performance requirements
Until RAN#66
3. At RAN4#73
a. Agree on all CRs on DCH Enhancements
This implies that RAN4 work would end in December 2014(RAN#66). Moreover, the proposed workplan may need reconsideration if all the above items will not be completed on time.
3	Conclusion 
This document presents RAN4 workplan for DCH Enhancements WI performance part. Currently the core part of WI is planned to be closed in September 2014 (RAN#65) and the closing date of the performance part of WI is December 2014 (RAN#66).
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