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1 Introduction

OTA TRP/TRS requirements’ definition in RAN4 is a complex process.

The following 10 test cases are indicated to be finalized by the end of the year 2015 according to current WI description.

	Device type
	RAT
	Test cases
	Expected WI completion date
	Already finalized

	For smartphone devices supporting voice and width < 72 mm
	E-UTRA
	Talk mode BHHR/L
	Dec 2015
	No

	
	
	Browsing mode HR/L
	Dec 2015
	No

	For smartphone devices supporting voice and width < 72 mm
	UTRA
	Talk mode BHHR/L
	Dec 2015
	No

	
	
	Browsing mode HR/L
	Dec 2015
	No

	For data-centric devices
	E-UTRA
	Free Space measurements for  Notebook LEE
	Dec 2015
	No

	
	
	Free Space measurements for Tablet LEE
	Dec 2015
	No

	
	
	Free Space measurements for LME (with ground plane phantom)
	Dec 2015
	No

	For data-centric devices
	UTRA
	Free Space measurements for  Notebook LEE
	Dec 2015
	Yes

	
	
	Free Space measurements for Tablet LEE
	Dec 2015
	No

	
	
	Free Space measurements for LME (with ground plane phantom)
	Dec 2015
	No


At present only one of test cases above has been finalized, i.e. “Free Space measurements for  Notebook LEE” for UTRA, while “Talk mode BHHR/L” is under discussion. All the others still need to be addressed from the beginning.

It is worth to note that current WI is an extension of the previous one originally expected to be finalized at December 2014 for the same list of test cases as above.

In addition, GCF recently requested RAN4 to finalize OTA TRP and TRS requirements as soon as possible since they are needed for certification of new devices [1]. 
Therefore, it might be expected that during this year several other test cases should be discussed and hopefully finalized.
Between April and December five RAN4 meetings are already scheduled, meaning that an average of 9/5 = 1.8 use cases per meeting should be finalized, and this would seem really hard to get considering also that only 0.5 TU is typically dedicated to OTA TRP/TRS each meeting.

In order to offer more time for discussing and hopefully for converging on requirements, an ad-hoc specifically dedicated to OTA TRP/TRS is proposed to be held immediately after and possibly in the same location of another potential ad-hoc on AAS [2]. In this case a possible scheduling could be the following:

· AAS ad-hoc meeting: 29th of June-1st of July morning.
· OTA TRP/TRS ad-hoc meeting: 1st of July afternoon-3rd of July at 14:00.
2 Conclusion

Proposal 1: A specific ad-hoc on OTA TRP/TRS with duration of 2 days will be held.
Proposal 2: The ad-hoc will be held in the same week and possibly in the same location of ad-hoc on AAS [1]:

· Dates: 1st-3rd of July 2015
· Organizer: Telecom Italia

· Chairman: Petri Vasenkari, Nokia Networks
· Location: Italy (exact city TBD).
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