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1.	Introduction
The Multi-Band Base Station testing with three or more bands work item was approved at TSG RAN#70 [1]. Considering the agreed deadline of the WI, this contribution presents a detailed work plan aiming to find an appropriate contributing timeline for each work task, and provides a text proposal to include the work plan into the TR [2] of this work item.

2.	Work plan proposal
To facilitate the discussion and simulation work, the work plan is proposed as follows:
· RAN4#78 (February 2016): 
· Approve skeleton TR
· Approve project work plan
· Identify band combinations
· RAN4#78bis (April 2016): 
· Identify the necessary changes, if any, to the existing multi-band BS requirements
· Conclude whether a generic testing approach can be applied to all the identified band combinations
· RAN4#79 (May 2016):
· Discuss and decide multi-band BS testing for all the identified band combinations
· RAN4#80 (August 2016): 
· Resolve any remaining open issues
· Approve Core and Performance CRs

3.	Conclusion
In this contribution, a work plan is proposed to highlight the schedule for the Multi-Band Base Station testing with three or more bands WI led by RAN4. Interested companies are highly encouraged to make contributions based on this timescale, so as to complete the WI in a timely manner.

4.	Text proposal
<Start of change>
7	Project plan
To facilitate the discussion and simulation work, the work plan is proposed as follows:
· RAN4#78 (February 2016): 
· Approve skeleton TR
· Approve project work plan
· Identify band combinations
· RAN4#78bis (April 2016): 
· Identify the necessary changes, if any, to the existing multi-band BS requirements
· Conclude whether a generic testing approach can be applied to all the identified band combinations
· RAN4#79 (May 2016):
· Discuss and decide multi-band BS testing for all the identified band combinations
· RAN4#80 (August 2016): 
· Resolve any remaining open issues
· Approve Core and Performance CRs

<End of change>
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