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1 Introduction
The core part of the Rel-13 eCA WI [1] has been completed in RAN#70. In RAN4#78 the work on the performance part of the WI already started as captured in the SR on RAN4 reflector. 
In order to progress the performance work in a planned manner, in this paper we will propose a work plan for the performance part of the WI based on the outcomes in RAN4#78. 
2 Work plan
· RAN4#78 (February), past meeting and listed here only for information
· RRM: initial discussions on the necessity of new tests and test coverage for the activation/deactivation of PUCCH SCell.

· UE demod: agreed in R4-161222 to not introduce UE demod requirements for up to 32CC, and to further check the necessity of new UE demod requirements for up to 5CC (two PUCCH CGs).

· BS demod: agreed in R4-161221 to introduce BS demod requirements at least for PUCCH format 4, as well as the related simulation assumptions. 

· RAN4#78bis (April)

· RRM: Agree on the need for new test cases for the activation/deactivation delay of PUCCH SCell. If agreed, decide on the test case list with detailed test configurations.

· UE demod: Agree on the need for new UE demod requirements for two PUCCH CGs. If agreed, decide on the test case list, detailed test configurations and applicability rule following option 1 in R4-161222.

· BS demod: Align the simulation results based on the simulation assumptions in R4-161221. Agree on the need to introduce BS demod requirements for PUCCH format 5, decide on the payload size and testing metric to be used in the requirements. 

· RAN4#79 (May)

· RRM: agree the CRs for the test cases for the activation/deactivation delay of PUCCH SCell, if agreed to be introduced.

· UE demod: agree the CRs for the UE demod requirements and corresponding test cases, if agreed to be introduced.

· BS demod: If needed, further align the simulation results to derive the requirements, and agree on the CRs for the BS demod requirements and corresponding test cases.

3 Time budget proposal 
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