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1.
General

The Plenary was convened in Warsaw, Poland 31 May to 2 June 06 and was hosted by the European Friends of 3GPP. Please find below a summary of the topics I felt were relevant to future RAN5 activities.

LTE Status Report

As LTE is going to be of growing relevance to RAN5, I am providing you with some ‘pointers’ for consideration. The LTE rapporteur, Takehiro Nakamura of NTT DoCoMo, provided the overall Study Item (SI) LTE status report in RP-060404. This file contains a word doc and a ppt. doc, the latter of which is probably the easier of the two to review. Probably the other key document is TR 25.912 found in doc 388 which is the higher level Feasibility Study for Evolved UTRA and UTRAN Version 0.1.7. In addition a number of other company contributions were submitted that dealt with the question of how to move forward on LTE, including:
· RP-060350 & RP-060396; presented by Vodafone on ‘The Way Forward for LTE Study Item’ which indicates that the SI should be kept open for longer.
· RP-060385; presented by Lucent requesting a one meeting cycle delay before closing the SI.
· RP-060399; presented by Nokia support the start of the WI phase but further studies can be finalised during the stage 2 work.
· RP-060348; presented by TeliaSonera and proposes a reduced scope of the LTE. 
· RP-060384; presented by DoCoMo is the proposal for conclusions and recommendations and recommendations for TR 25.912
· RP-060389; presented by DoCoMo is the WI proposal for the various WIs that will need to be created under the parent WI.
All the docs were noted. Long discussions on how to proceed with the LTE as most operators and a couple of manufacturers felt that the initial study item phase was not yet mature enough to close the feasibility study in TR 25.912 for the associated work items to be approved. Most of the vendors and a few operators were happy to start the work item phase. After much discussion RP-060415, which offered a compromise way forward, was approved. As a result the feature (parent) WI was approved in RP-060426 which covers RAN5 activity as well. Separately, 5 building block work items, one for each RAN WG, were compiled in RP-060427 which is to be reviewed by all the WGs. The idea is that the WGs present the finalised WI at RP#33 for approval following the review. In the case of RAN5, the potential start date for test development is not until Sep 07 therefore there is not an expectation that our appropriate WIs will be ready in 3 months. 

What the RAN Chair has asked from RAN5 is that we consider our strategy with respect to LTE in terms of monitoring (via fellow company delegates) and offer advice in advance of starting our WIs. I reminded the meeting that the one of the RF targets included an informal review of LTE performance. We will discuss this further in our next meeting. 

WG Status Reports

RAN1: RP-060223.

RAN2: RP-060223. Main point for RAN5 is that the RoHC performance is now available.
RAN3: RP-060227.

RAN4: RP-060229. Slide 14 makes reference to a possible new work item on inter frequency requirements and testing.

RAN5: RP-060231. A summary of the comments can be found below.

Slide 7 RF Targets. I had to clarify that the LTE reference was an indication that work would start informally and the 50% figure did not relate to a quantity of tests. Also the MBMS reference related to the proposed RF/RRM WI to be approved at the meeting; however the target of 10% by RAN5#33 (Nov 06) was inconsistent with the WI proposal in RP-060273 where the target finish date is Dec 06 (RP#34). Therefore during the presentation of RP-060273, RAN agreed to move the completion date to Mar 07 (RP#35).
TEI Related CRs

With the exception of the CR in R5-061081 that was bundled in RP-060322 (Summary of agreed non TTCN CR(s) under WI TEI_Test Batch 1), all the TEI related CRs were approved without contention. R5-061081 was revised to R5-061378 but had found its way in to this package.
Status Reports

RP-060252 ROHC; presented by Nokia and noted. 

RP-060253 EDCH; presented by Ericsson and noted. 

RP-060254 IMS CC Rel5; presented by Motorola and noted.

 

· The draft specs (TS 34.229-1 & TS 34.229-2) were approved in RP-060269 & RP-060320. 
· The updated WID was also approved in RP-060270. 
RP-060255 Band IV; presented by Motorola and noted. Following the approval of the associated CRs, the WI was closed.
Later comment: Nokia has identified the need for signalling related work to be done; this can be done under TEI_Test rather than creating a new WI.
RP-060256 HSDPA Rx diversity type 3; presented by Motorola and noted. Following the approval of the associated CR, the WI was closed.

RP-060257 MBMS; presented by Qualcomm and noted.

RP-060258 IMS CC Rel6; presented by Ericsson and noted.

RP-060259 HCR TDD HSDPA; presented by IPWireless and noted. The expected closing date of the WI was changed to RP#35 (Mar 07) 

RP-060271 LCR TDD HSDPA; presented by CATT and noted.

WI Related CRs

All the WI related CRs were approved without contention.

New WI Proposals

RP-060272 Inter Band; presented by NEC and was approved.

RP-060273 MBMS RF/RRM; presented by Ericsson and was approved eventually, but only after comments received from Motorola and Nokia questioning the rationale. Approval was only given on the basis that the release to which this WI should apply will be decided once the mechanism/method of testing has been determined by RAN5; this decision will be taken at RP#33. In addition the title will amended to reflect FDD only.  Finally the completion date has been changed to Mar 07.

Other Status Reports affecting RAN5

RP-060233 UE Antenna Performance Evaluation Method and Requirements; presented by TeliaSonera and noted. As this affects RAN5 I have spoken separately to the rapporteur and the RAN4 Chair to clarify how this work will ‘translate’ to RAN5. My suggestion is that a WI is opened at RAN5#32 in Edinburgh (TeliaSonera?) to allow us to do the work but also that this involves the creation of a RAN5 spec in order to make it crystal clear where the responsibility for TS maintenance will be. I do not think have dual ownership of a RAN4 spec (which is implied in the status report) is a good idea.  

Potential HCR TDD WIs

During the presentation of some of the TDD HCR & VHCR status reports, the RAN Chair reminded the rapporteur/ presenter that the associated RAN5 WI had to be generated for presentation at RP#33 in Sep 06. Therefore around 4 new WIs proposals are anticipated during RAN5#32.

General MCC Input
RP-060378 New CR coversheet v9; this is to be introduced after RP#33 in Sep 06. This will allow the identification of company (ies) sourcing the CR as well as the relevant TSG WG. There is no additional work for delegates to do (unless they want to) but after RP#33, delegates must use the new coversheet version

RP-060381 Work Plan Slide Show; this was presented by Alain Sultan (the former T1 secretary) and it provides the high level view of what is going on in 3GPP. There are slides relevant to testing which can be found on slides 4 to 12 (including GERAN). In addition, the longer version can be found in RP-060380.

RP-060382 Draft summary of all Rel 6 features; this was not presented but I draw this to your attention as it provides a very overview of the Rel 6 world in one document.

Future TSG Plenary Schedule

In the lead up to the Plenary, there was a lot of discussion among the various TSG leaders and some of the WG Chairs regarding a long running debate of whether 3 TSG (Plenary) meetings per year was sufficient. One of the key motivations is that some of the WGs need to have 8 meetings a year which means 2 meetings between Plenaries.  In some cases this means a gap of just 3 weeks between such meetings. This was discussed during the RAN WG Chairs’ meeting the evening before the Plenary started. I made the point that as RAN5 only needed 4 WG meetings a year and the schedule ‘dovetailed’ into that of external fora such as the GCF. Trying schedule 4 WG meetings against a 3 plenary programme would cause other problems; similarly, reducing to 3 WGs a year would slow down the test industry output. The other WG chairs also had concerns about moving to a 3 TSG schedule per year. The matter was discussed at a joint TSG leaders’ session over the weekend and I will let you know of the outcome as soon as I hear it.
Later comment: The outcome is to retain the 4 plenary per year meeting cycle but to bring forward the September plenary by one week. This pushes back our WG further back into August (starting around 20th) in order to retain 2 clear weeks between the WGs and the Plenary.
Possible 2007 WG Dates/Locations

The planning dates for next year’s co-located RAN WG meetings are shown below. There is some un-certainty about the date of the third Plenary of the year as it may be moved forward by one week. Our third WG is affected by this and this is also the meeting that we might split from the other WGs (depending on the final date of the co-located WG1, 2, 3 & 4 meeting). Given that the other 3 are going to be outside Europe, our August meeting needs to be in Europe. I have one open invitation from a test industry delegate to host a meeting in a place of our choosing next year, so if you have any ideas for a ‘different’ location, then please let me know.

· 5 - 9  Feb 07; (one week earlier than previously indicated) host needed please 
· 7 - 11 May 07; either in Japan preferred first choice or Korea 
· 20 - 24 Aug 07; somewhere in Europe; (one week earlier than previously indicated)  

· 5 - 9 Nov 07; Korea preferred first choice or Japan 
The venue in Japan is likely to be in Yokohama Bay, but this is not certain. Hopefully I can provide more news in Edinburgh.

2. Actions
Nil 
3. Date of Next TSG- RAN WG5 Meetings
RAN5 #33
6 – 10 Nov 06
Riga, Latvia
