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Progress Report since the last TSG (for all involved WGs):
A work plan has been agreed in [1]

Work tasks for updating existing Rel-5 IMS CC test cases for Rel-6 has been identified. 22 out of the 36 identified work tasks completed at RAN5#33 meeting. Remaining updates expected at next RAN5 meeting.

The need for 10 new test cases have been identified, see [2]. 

List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None

Estimates of the level of completion (when possible):

30% 


WI completion date review resulting from the discussion at the working group:
March 07 (RP#35)

References to WG's internal documentation and/or TRs:

[1] R5-063279
Work plan for Rel-6 IMS Call Control Conformance test cases – Status after RAN5#33 (Source: Rapporteur)
[2] R5-063135
Session Control Test Cases for Rel6 IMS Conformance Test (Source: Qualcomm)
