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Based on the outcome of RAN5#37 meeting there is a need to change the target completion date for the Rel-6 work item on RF/RRM testing (MBMS-RAN-RF_Test). See workplan in R5-073246 for details.
It is proposed to change the target completion date from RAN#38 September 07 to RAN#39 March 08.
Work Item Description

MBMS-RAN-RF_Test: RF/RRM Conformance Test Aspects – MBMS (FDD)

Approved 1st at TSG RAN #32 (Jun 2006) as RP-060273

Modified at TSG RAN WG5#34 (Feb 2007) as R5-070489

Work Item Description

Title: RF/RRM Conformance Test Aspects – MBMS (FDD)

RAN5 has a separate work item for MBMS protocol testing. The current WI covers the FDD MBMS RF characteristics and the radio resource management aspects.

1.
3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	2544
	S1
	P_F
	Multimedia Broadcast and Multicast Service

	2481
	RP
	R_BB
	Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN

	20020
	R4
	R_BB
	UE Performance Requirements for MBMS

	25024
	R5
	P_BB
	MBMS UE Conformance Testing


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Release 6 have been enhanced by introduction of MBMS feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of MBMS RF characteristics and Radio Resource Management.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the FDD MBMS feature covering the RF characteristics and Radio Resource Management. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#39, March 08
	Definition of common test environment for MBMS RF.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#35, March 07
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of MBMS feature.

	TS 34.121-1
	
	Terminal conformance specification; Radio transmission and reception (FDD)
	TSG RAN#39, March 08
	Introduction of new RF performance and RRM test cases for MBMS

	TS 34.121-2
	
	Terminal conformance specification; Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#39, March 08
	Applicability statements for the new RF performance and RRM  test cases for MBMS


11.
Work item rapporteur

Leif Mattisson

Ericsson

E-mail: leif.mattisson@ericsson.com  

12.
Work item leadership

TSG RAN5

13.
Supporting Companies

Ericsson, NTT DoCoMo, NEC, Orange, Telecom Italia, Vodafone, Qualcomm, ZTE Corporation

14.
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task under Building Block MBMS UE Conformance Testing [UID: 25024 WIC: MBMS-UEConTest]
See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

