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Introduction
This document contains WI Description Sheets in TSG RAN WG5 (Testing) for active Work Items after RAN meeting #40.

The following Work Items have been completed (100%):

	Type
	WI Name
	Rapporteur
	Phase
	WI Code
	Lead
	%
	Target Completion Date

	WT
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	Motorola
	Rel-7
	RANimp-UEConTest_16QamUplink
	R5
	100%
	RAN#40 Jun 08

	WT
	Conformance Test Aspects – Continuous connectivity for packet data users
	Nokia
	Rel-7
	RANimp-UEConTest_CPC
	R5
	100%
	RAN#40 Jun 08

	Note1: WIDs not included in the present document.


The following Work Items were Revised:

	Type
	WI Subject
	Rapporteur
	Phase
	Acronym
	Lead
	Comment
	Changes summary

	WT
	Conformance Test Aspects – UE Antenna Performance OTA
	Nokia
	Rel-7
	RInImp-UEAnt_Test
	R5
	70%
	RAN#41 Sept. 08

	WT
	Conformance Test Aspects – 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	IPWire less
	Rel-7
	RANimp-UEConTest_EDCHTDH
	R5
	55%
	RAN#41 Sept. 08

	WT
	Conformance Test Aspects - Network Selection Enhancements
	Nokia
	Rel-7
	NSP-CR_UEConTest
	R5
	30%
	RAN#42

Dec. 08

	WT
	Conformance Test Aspects – MBSFN for HCR and VHCR TDD
	NextWave Wire less
	Rel-7
	MBMSE-RANPhysTDD_UEConTest
	R5
	20%
	RAN#43 Mar 09

	WT
	Conformance Test Aspects – CS Voice Service over HSPA
	Huawei
	Rel-8
	RInImp8-CsHspa _UEConTest
	R5
	30%
	RAN#41, Sept. 08

	WT
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	Agilent
	Rel-8
	LTE-UEConTest_RF
	R5
	20%
	RAN#42 Dec 08

	WT
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	NEC, Motorola
	Rel-8
	LTE-UEConTest_SIG
	R5
	11%
	RAN#42 Dec 08


The following new Work Items were approved:

	Type
	WI Name
	Rapporteur
	Phase
	WI Code
	Lead
	RP Tdoc
	Target Completion Date

	WT
	Conformance Test Aspects – Improved L2 for uplink
	Ericsson


	
	RANimp-UEConTest_UplinkL2dataRates
	R5
	RP-080310
	RAN#42 Dec 08

	WT
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	Ericsson


	
	RInImp8-UEConTest_ Hsdpa15codes
	R5
	RP-080311
	RAN#42 Dec 08

	WT
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	CATT
	
	MBMSE-RANPhysLCRTDD_UEConTest
	R5
	RP-080318
	RAN#45 Sept 09

	WT
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	ZTE
	
	RANimp-UEConTest_64Qam1.28TDD
	R5
	RP-080310
	RAN#44 Jun 09

	WT
	Conformance Test Aspects – MBSFN for FDD
	Huawei, Ericsson
	
	MBMSE-UEConTest_RANPhysFDD
	R5
	RP-080310
	RAN#43Mar 09

	Note: WID are not included in the present document


The table below summarizes the status of the active RAN5 Work Items (the items in italic are WIs BBs that serve only as a group holder for one or more WT WIs under which the real work is done):
	Type
	WI Name
	Rapporteur
	Phase
	WI Code
	Lead
	%
	Target Completion Date

	BB
	UE Conformance Testing for Rel-7 RAN improvements
	R5
	Rel-7
	RANimp-UEConTest
	R5
	-
	-

	WT
	Conformance Test Aspects – 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	IPWire less
	Rel-7
	RANimp-UEConTest_EDCHTDH
	R5
	55%
	RAN#41 Sept. 08

	WT
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	Nokia
	Rel-7
	RANimp–UEConTest_EnhancedCellFACHState
	R5
	20%
	RAN#41 Sept. 08

	BB
	3G Long Term Evolution – Terminal Conformance Test Specifications
	R5
	Rel-8
	LTE-UEConTest
	R5
	-
	-

	WT
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	NEC, Motorola
	Rel-8
	LTE-UEConTest_SIG
	R5
	11%
	RAN#42 Dec 08

	WT
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	Agilent
	Rel-8
	LTE-UEConTest_RF
	R5
	20%
	RAN#42 Dec 08

	WT
	Conformance Test Aspects – UE Antenna Performance OTA
	Nokia
	Rel-7
	RInImp-UEAnt_Test
	R5
	70%
	RAN#41 Sept. 08

	BB
	UMTS in 2300 MHz bands (FDD/TDD) (Note 1)
	Cingular Wireless/AT&T
	Rel-8
	RInImp8-UMTS2300
	R4
	R4: 20%

R5: 0%
	R4: Sept08

R5: 

	BB
	UMTS in 700 MHz bands (FDD) (Note 1)
	Nokia Siemens Networks
	Rel-8
	RInImp8-UMTS700
	R4
	R4: 100%

R5: 0%
	R4: Jun 08

R5: 

	WT
	Conformance Test Aspects – CS Voice Service over HSPA
	Huawei
	Rel-8
	RInImp8-CsHspa _UEConTest
	R5
	30%
	RAN#41, Sept. 08

	WT
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	Ericsson


	Rel-8
	RInImp8-UEConTest_ Hsdpa15codes
	R5
	0%
	RAN#42 Dec 08

	BB
	Conformance Test Aspects – Multimedia Telephony Services for IMS (MTSI)
	Ericsson, Motorola
	Rel-7
	MTSI-UEConfTest
	R5
	50%
	RAN#41, Sept 08

	BB
	UE conformance test aspects - 1.28Mcps TDD Enhanced Uplink
	CATT
	Rel-7
	LCRTDD-EDCH-UEConTest
	R5
	50%
	RAN#41, Sept. 08

	WT
	Conformance Test Aspects - Network Selection Enhancements
	Nokia
	Rel-7
	NSP-CR-UEConTest
	R5
	30%
	RAN#42, Dec 08

	WT
	Conformance Test Aspects – Improved L2 for uplink
	Ericsson


	Rel-8
	RANimp-UEConTest_UplinkL2dataRates
	R5
	0%
	RAN#42 Dec 08

	WT
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	ZTE
	Rel-8
	RANimp-UEConTest_64Qam1.28TDD
	R5
	0%
	RAN#44 Jun 09

	WT
	Conformance Test Aspects – MBSFN for FDD
	Huawei, Ericsson
	Rel-8
	MBMSE-UEConTest_RANPhysFDD
	R5
	0%
	RAN#43 Mar 09

	WT
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	CATT
	Rel-8
	MBMSE-RANPhysLCRTDD_UEConTest
	R5
	0%
	RAN#45 Sept 09

	WT
	Conformance Test Aspects – MBSFN for HCR and VHCR TDD
	NextWave Wire less
	Rel-7
	MBMSE-RANPhysTDD_UEConTest
	R5
	20%
	RAN#43 Mar 09

	Note 1:
The WI is under the prime resp of RAN4; impact on RAN5 handled specs TS 34.108 and 34.121-1 and 34.121-2 is foreseen; target completion dates are set for the whole WI including RAN5 specs.


1
RAN5 (Testing) Working Item Descriptions (WIDs)

1.1
EDCH_Test: Conformance Test Aspects – FDD Enhanced Uplink

Approved 1st at TSG RAN #28 (Jun 2005) as RP-050285

Modified at TSG RAN #33 (September 2006) as RP-060489

Modified at TSG RAN WG5 #34 (Feb 2007) as R5-070498

Completed at TSG RAN #37 (Sep 2007) Stauts report RP-070539
1.2
IMS2_CCR_Test: Conformance Test Aspects – IMS Call Control Rel-6 enhancement

Approved 1st at TSG RAN #31 (March 2006) as RP-060047

Modified at TSG RAN #33 (September 2006) in RP-060476

Modified at TSG RAN WG5 #34 (Feb 2007) in R5-070482

Completed at TSG RAN #37 (Sep 2007) Stauts report RP-070541
1.3
MBMS-UEConTest: MBMS UE Conformance Testing

All WTs completed - WID removed from the list.
1.3.1
MBMS_Test: Conformance Test Aspects – MBMS

Approved 1st at TSG RAN #31 (March 2006) as RP-060050

Modified at TSG RAN #33 (September 2006) in RP-060467
Modified at TSG RAN #34 (December 2006) in RP-060665

Modified at TSG RAN5 #34 (February 2007) in R5-070196

Modified at TSG RAN5 #35 (May 2007) in R5-071532
Completed at TSG RAN #37 (Sep 2007) Stauts report RP-070540
1.3.2
MBMS-RAN-RF_Test: RF/RRM Conformance Test Aspects – MBMS (FDD)

Approved 1st at TSG RAN #32 (Jun 2006) as RP-060273

Modified at TSG RAN WG5#36 (Aug 2007) as R5-072565
Modified at TSG RAN WG5#37 (Nov 2007) as R5-073510
Completed at TSG RAN #39 (Mar 2008) Stauts report RP-080054
1.3.3
MBMS-UEConTest_TDH: Conformance Test Aspects – MBMS for 3.84 Mcps and 7.68 Mcps TDD

Approved at TSG RAN #33 (September 2006) as RP-060483

Completed at TSG RAN #38 (Dec 2007) Stauts report RP-070799
1.3.4
MBMS-UEConTest_SIGTDL: Signalling Conformance Test Aspects – MBMS for LCR TDD
Approved at TSG RAN #33 (September 2006) as RP-060485

Updated at TSG RAN5 #36 (September 2007) as R5-072584
Completed at TSG RAN #38 (Dec 2007) Stauts report RP-070801
1.3.5
MBMS-UEConTest_RFTDL: Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
Approved at TSG RAN #36 (May/June 2007) as RP-070380
Completed at TSG RAN #38 (Dec 2007) Stauts report RP-070809
1.4
RInImp-UEConTest: Rel-7 Improvements of the Radio Interface UE Conformance Testing

Work Item Description

Title: Rel-7 Improvements of the Radio Interface UE Conformance Testing
This work item is a place holder to group together various conformance testing tasks (or building blocks whenever appropriate) relevant to testing of new mechanisms allowing improvements on the way the Radio Interface is used.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	Prime rsp. WG
	Rel.*
	Title

	20028
	RP
	P_F
	Rel-7 Improvements of the Radio Interface


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3

Justification

The Rel-7 Improvements of the Radio Interface feature is providing various adequate mechanisms to allow enhancement of the radio interface in a backward compatible manner. To allow for UEs to be evaluated for conformance to the core spec requirements appropriate conformance testing is required.

4

Objective

The technical objective of this work item is to provide for conformance testing of the Rel-7 Improvements of the Radio Interface feature requirements.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

To be defined on a per task / building block basis but potentially all specifications of the 34 series related to conformance testing

This is a generic Building Block task which may  be valid for all releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur
TSG-RAN WG5

12

Work item leadership

TSG-RAN WG5

13

Supporting Companies

TSG-RAN WG5

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block

Parent Feature: Rel-7 Improvements of the Radio Interface [UID: 20028, WIC: RInImp]
1.4.1
RInImp-UEAnt_Test: Conformance Test Aspects – UE Antenna Performance OTA
Approved at TSG RAN #33 (September 2006) as RP-060486

Modified at TSG RAN WG5 #33 (Nov 2006) as R5-063581

Modified at TSG RAN WG5 #35 (May 2007) as R5-071549
Modified at TSG RAN WG5 #37 (Nov 2007) as R5-073517
Modified at TSG RAN WG5 #38 (Jan 2008) as R5-080430
Work Item Description

Title: Conformance Test Aspects – UE Antenna Performance OTA
Is this Work Item a "Study Item"? No

1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

	WP ID
	Prime rsp. WG
	Rel.*
	Title

	20028
	RP
	P_F
	Rel-7 improvements of the Radio Interface

	20024
	R4
	R_BB
	UE Antenna Evaluation Method and Requirements

	25025
	R5
	P_BB
	Rel-7 Improvements of the Radio Interface UE Conformance Testing


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3
Justification

3GPP RAN WG4 has completed a technical report on a UE and MS antenna performance evaluation method (TR 25.914 v7.0.0). Furthermore, RAN4 is developing Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head) to be contained in a standalone 25-series technical specification. 

In order to create test requirements for UE and MS conformance testing it is important that the measurement method described in TR 25.914 is properly specified with appropriate test tolerances. 

This work item will enable development of conformance tests in RAN5 to a new 34-series specification.

4
Objective

The objective is to create a technical specification for an OTA (Antenna) conformance testing for UE and MS on the basis of TR 25.914 v7.0.0 and the performance limits set by RAN4. This technical specification will cover UMTS, GSM and dual mode terminals. Within this specification, the methodology shall also enable the test system to obtain the absolute performance limit of the UE if the required test complexity remains reasonable.

5
Service Aspects

None.

6
MMI-Aspects

None. 

7
Charging Aspects

None.

8
Security Aspects

None.

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	TS 34.114
	User Equipment (UE) / Mobile Station (MS) Over The Air (OTA) antenna performance; Conformance testing
	RAN5
	GERAN3
	
	RAN#40 (Jun-08)
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


11
Work item Rapporteur(s)

Aleksi Heino, Nokia

Aleksi.Heino@nokia.com
12
Work item leadership

3GPP RAN WG5 

13
Supporting Companies

Nokia, TeliaSonera, Ericsson, NTT DoCoMo, Motorola, Vodafone, ZTE Corporation, Telecom Italia, Orange, Qualcomm

14
Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block: Rel-7 Improvements of the Radio Interface UE Conformance Testing [UID: 25025 WIC: RInImp-UEConTest]
1.4.2
RInImp-UEConTest_UMTS1721Ext: Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz (completed)
Approved at TSG RAN #34 (December 2006) as RP-060676

Completed at TSG RAN #36 (May/June 2007) - WID removed from this list.
1.4.3
RInImp-UEConTest_RxDivEDCH: Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
Approved at TSG RAN #36 (May/June 2007) as RP-070414
Completed at TSG RAN #37 (Sep 2007) Status Report RP-070555 - WID removed from this list.
1.4.4
RANimp-UEConTest_RxDivMBMS: Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
Approved at TSG RAN #36 (May/June 2007) as RP-070381
Modified at TSG RAN5 #36 (September 2007) as RP-072564
Modified at TSG RAN5 #37 (Nov 2007) as RP-073511
Completed at TSG RAN #39 (Mar 2008) Status Report RP-080056 - WID removed from this list.
1.5
VHCRTDD-UEConTest: Conformance Test Aspects – 7.68 Mcps TDD (completed)
Approved at TSG RAN #33 (September 2006) as RP-060482

Completed at TSG RAN #36 (May/June 2007) - WID removed from this list.
1.6
RANimp-UEConTest: UE Conformance Testing for Rel-7 RAN improvements

Work Item Description

Title: UE Conformance Testing for Rel-7 RAN improvements

This work item is a place holder to group together various conformance testing tasks (or building blocks whenever appropriate) relevant to testing of Rel-7 RAN improvements.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20029
	RP
	P_F
	Rel-7 RAN improvements


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3

Justification

The Rel-7 RAN improvements feature provides necessary changes and additions required for evolution of the internal RNS architecture and protocol. To allow for UEs to be evaluated for conformance to the core spec requirements appropriate conformance testing is required.

4

Objective

The technical objective of this work item is to provide for conformance testing of the Rel-7 RAN improvements requirements.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

To be defined on a per task / building block basis but potentially all specifications of the 34 series related to conformance testing

This is a generic Building Block task which may be valid for all releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur
TSG-RAN WG5

12

Work item leadership

TSG-RAN WG5

13

Supporting Companies

TSG-RAN WG5

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block

Parent Feature: Rel-7 RAN improvements

1.6.1
RANimp-UEConTest_EDCHTDH: Conformance Test Aspects – 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink

Approved at TSG RAN #33 (September 2006) as RP-060484

Modified at TSG RAN WG5 #38 (Jan 2008) as R5-080620
Work Item Description

Title: Conformance Test Aspects – 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 3.84 Mcps TDD Enhanced Uplink

· 7.68 Mcps TDD Enhanced Uplink

3

Justification

The core specifications for Release 7 have been enhanced by introduction of 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink feature.

4

Objective

The technical objective of this work item is to provide for conformance testing of the TDD Enhanced Uplink feature covering the various RF characteristics, the radio resource management aspects and the signalling Layer 2 and 3 aspects. 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#41,

September 08
	Definition of common test environment for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#41,

September 08
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of Enhanced Uplink feature.

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception (TDD)
	TSG RAN#41,

September 08
	Introduction of new RF conformance tests for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#41,

September 08
	Introduction of new Layer 2 and Layer 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS)

proforma specification
	TSG RAN#41,

September 08
	Applicability statements for the new Layer 2 and 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.


11

Work item rapporteur(s)

Timothy Speight (IPWireless), tspeight@ipwireless.com 
12

Work item leadership

 RAN5

13

Supporting Companies

IPWireless, IPMobile, InterDigital, UTStarcom
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	x
	Work Task (go to 14c)


14c
The WI is a Work Task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.6.2
RANimp-UEConTest_64QamDownlink: Conformance Test Aspects – 64QAM for HSDPA (FDD)

Approved at TSG RAN #35 (March 2007) as RP-070019

Modified at TSG RAN WG5#35 (May 2007) as RP-071319
Completed at TSG RAN #39 (Mar 2008) Status Report RP-080059 - WID removed from this list.
1.6.3
RANimp –UEConTest_L2DataRates: Conformance Test Aspects – Improved L2 support for high data rates
Approved at TSG RAN #35 (March 2007) as RP-070020

Modified at TSG RAN WG5#36 (Sep 2007) as R5-072566
Completed at TSG RAN #39 (Mar 2008) Status Report RP-080061 - WID removed from this list.
1.6.4
RANimp-UEConTest_16QamUplink: Conformance Test Aspects – 16QAM for HSUPA (FDD)
Approved at TSG RAN #35 (March 2007) as RP-070022

Modified at TSG RAN WG5#37 (Nov 2007) as R5-073518

Completed at TSG RAN WG5#40 (Jun 2008) as RP-080281
Work Item Description

Title: Conformance Test Aspects – 16QAM for HSUPA (FDD)

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20029
	RP
	P_F
	Rel-7 RAN improvements

	340038
	R1
	R_BB
	16QAM for HSUPA (FDD)

	25026
	R5
	P_BB
	UE Conformance Testing for Rel-7 RAN improvements


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Rel-7 have been enhanced by introduction of the 16QAM for HSUPA (FDD) feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of the 16QAM for HSUPA (FDD) feature. 

4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the 16QAM for HSUPA (FDD) feature introduced in Rel-7. The scope of the work item covers both protocol and RF testing.

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#41, September 08
	Definition of common test environment for testing of 16QAM for HSUPA (FDD).

	TS 34.121-1
	
	Radio transmission and reception (FDD);

Part 1: Conformance specification
	TSG RAN#41, September 08
	Introduction of new RRM and UE performance test cases for 16QAM for HSUPA (FDD). 

	TS 34.121-2
	
	Radio transmission and reception (FDD);

Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#41, September 08
	Applicability statements for the new 16QAM for HSUPA (FDD) RRM and UE performance test cases. 

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#41, September 08
	Introduction of new protocol test cases for 16QAM for HSUPA (FDD).

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#41, September 08
	Applicability statements for the new 16QAM for HSUPA (FDD) test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases for testing of 16QAM for HSUPA (FDD). 


11.
Work item rapporteur

Carolyn Taylor, Motorola

12
Work item leadership

TSG RAN5

13
Supporting Companies

AT&T, Ericsson, Qualcomm, Motorola, Nokia

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026] 

1.6.5
RANimp-UEConTest_CPC: Conformance Test Aspects – Continuous connectivity for packet data users

Approved at TSG RAN #35 (March 2007) as RP-070023

Updated at TSG RAN5 #36 (Sep 2007) as R5-072573
Updated at TSG RAN5 #37 (Nov 2007) as R5-073520
Updated at TSG RAN5 #38 (Jan 2008) as R5-080621
Completed at TSG RAN #40 (Jun 2008) as RP-080282

Work Item Description

Title: Conformance Test Aspects – Continuous connectivity for packet data users

This work item intends to provide for conformance testing of the requirements for Continuous connectivity for packet data users.

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20029
	RP
	P_F
	Rel-7 RAN improvements

	20046
	R1
	R_BB
	Continuous connectivity for packet data users

	25026
	R5
	P_BB
	UE Conformance Testing for Rel-7 RAN improvements


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Rel-7 have been enhanced by introduction of Continuous connectivity for packet data users feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of CPC. 

4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the Continuous connectivity for packet data users feature. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#40, June 08
	Definition of common test environment for CPC testing.

	TS 34.121-1
	
	Radio transmission and reception (FDD);

Part 1: Conformance specification
	TSG RAN#40, June 08
	Introduction of new RRM and UE performance test cases for CPC. 

	TS 34.121-2
	
	Radio transmission and reception (FDD);

Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#40, June 08
	Applicability statements for the new CPC RRM and UE performance test cases. 

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#40, June 08
	Introduction of new protocol test cases for CPC. 

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#40, June 08
	Applicability statements for the new CPC protocol test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases for CPC testing. 


11.
Work item rapporteur

Mr. Jarkko Hellsten, Nokia, Finland

12
Work item leadership

TSG RAN5

13
Supporting Companies

Anite, Anritsu, AT&T, Ericsson, Motorola, NEC, Nokia, Qualcomm, Rohde & Schwarz, Sasken, Telecom Italia, Vodafone
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026].
1.6.6
RANimp–UEConTest_EnhancedCellFACHState: Conformance Test Aspects – Enhanced CELL_FACH state in FDD

Approved in Principle at TSG RAN #35 (March 2007) as RP-070220

Approved at TSG RAN #36 (May/June 2007) as RP-070425
Updated at TSG RAN5 #36 (Sep 2007) as R5-072574
Updated at TSG RAN5 #37 (Nov 2007) as R5-073488

Updated at TSG RAN #40 (Jun 2008) as RP-081282

Work Item Description

Title: Conformance Test Aspects – Enhanced CELL_FACH state in FDD

This work item intends to provide for conformance testing of the requirements for Continuous connectivity for packet data users.

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20029
	RP
	P_F
	Rel-7 RAN improvements

	330009
	R2
	R_BB
	Enhanced CELL_FACH state in FDD

	25033
	RAN5
	R_WT
	Conformance Test Aspects – Improved L2 support for high data rates

	25026
	R5
	P_BB
	UE Conformance Testing for Rel-7 RAN improvements


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Rel-7 have been enhanced by introduction of Enhanced CELL_FACH state for FDD and the test specifications need to be updated accordingly. This work item enables the conformance testing of the Enhanced CELL_FACH state FDD.
4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the enhanced CELL_FACH state in FDD introduced in Rel-7.
Furthermore, test coverage introduced in WI Conformance Test Aspects – Improved L2 support for high data rates should be taken into account to avoid overlapping or duplicate test cases.
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#41, September 08
	Definition of common test environment for testing of enhanced CELL_FACH state.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#41, September 08
	Introduction of new protocol test cases for Enhanced CELL_FACH state.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#41, September 08
	Applicability statements for the Enhanced CELL_FACH state 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD
	Development of TTCN test cases for the new protocol test cases for testing Enhanced CELL_FACH state. 


11.
Work item rapporteur

Jarkko Hellsten

Nokia

E-mail: Jarkko.Hellsten@nokia.com
12
Work item leadership

TSG RAN5

13
Supporting Companies

Anite, Anritsu, AT&T, Ericsson, Motorola, NEC, Nokia, Qualcomm, Rohde and Schwarz, Vodafone
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026]
1.7
LTE-UEConTest: 3G Long Term Evolution – Terminal Conformance Test Specifications

Approved at TSG RAN #33 (September 2006) in RP-060630

Modified at TSG RAN WG5#34 (Feb 2007) as R5-070297

Modified at TSG RAN WG5#35 (May 2007) as RP-071250
Updated at TSG RAN5 #37 (Nov 2007) to remove completion dates and become general place holder BB

Work Item Description

Title: 3G Long Term Evolution – Terminal Conformance Test Specifications

This work item is a place holder to group together various conformance testing tasks (or building blocks whenever appropriate) relevant to testing of LTE.

1

3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

3G Long Term Evolution – Physical Layer

3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Aspects

3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing

System Architecture Evolution

3

Justification

This work item is the Terminal Conformance Test Specifications part of the 3G Long Term Evolution (3G LTE) feature work item. 

4

Objective

The technical objective of this work item is to specify the terminal conformance tests for 3G LTE. In the first 9 months or so, RAN5 will review the outcomes of the other RAN WGs to determine its strategy and testing methodologies..

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9

Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	TBD
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur

TSG RAN WG5
12

Work item leadership

TSG RAN WG5

13

Supporting Companies

TSG RAN WG5
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b

The WI is a Building Block

Parent Feature: 3G Long Term Evolution

1.7.1
LTE-UEConTest_SIG: 3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
Approved at TSG RAN #36 (May/June 2007) in RP-070428
Updated at TSG RAN5 #36 (Sep 2007) in RP-072217

Updated at TSG RAN5 #37 (Nov 2007) in R5-073487
Modified at TSG RAN WG5 #38 (Jan 2008) as R5-080617
Title: 3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
1

3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20068
	RP
	P_F
	3G Long Term Evolution

	330018
	R1
	R_BB
	3G Long Term Evolution – Physical Layer

	330019
	R2
	R_BB
	3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Asp

	330021
	R4
	R_BB
	3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing

	25029
	R5
	P_BB
	3G Long Term Evolution – Terminal Conformance Test Specifications

	32085
	SA
	R_BB
	System Architecture Evolution


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3

Justification

The Building block WI (25029) 3G Long Term Evolution – Terminal Conformance Test Specifications has been approved at TSG RAN#33 (September 2006) in RP-060630.

This work item is the Terminal Conformance Test Specifications part of the 3G Long Term Evolution and SAE features work item for signalling characteristics and aspects.

4

Objective

The technical objective of this work item is to specify the LTE/SAE terminal conformance tests for covering the Signalling part.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9

Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WGs
	Presented for information at plenary
	Approved at plenary#
	Comments

	TS 36.523-1
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	RAN5
	
	
	TSG RAN#42, December 08
	Introduction of the new protocol test cases for 
LTE/SAE testing.

	TS 36.523-2
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	RAN5
	
	
	TSG RAN#42, December 08
	Applicability statements for new protocol test cases for LTE/SAE testing.

	TS 36.523-3
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	RAN5
	
	
	TBD


	Development of TTCN test cases for the new protocol test cases for LTE/SAE testing .

	TS 36.508
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

Common test environments for User Equipment (UE) conformance testing
	RAN5
	
	
	TSG RAN#42, December 08
	Definition of common test environment for LTE/SAE testing. 

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


Note : It is to be decided later if any new TSs are needed or not.

Expected completion date of the Work Item: December 2008.
11

Work item rapporteur

David Lecompte

David.Lecompte@nectech.fr
Jacob John (Motorola)

Jacob.John@motorola.com
12

Work item leadership

TSG RAN WG5

13

Supporting Companies

Aeroflex, Anite, Anritsu, CATT, CETECOM GmbH, Ericsson, Fujitsu, Huawei, Marvell, Motorola, NEC, Nokia, NTT DoCoMo, Orange, Qualcomm, RIM, RITT, Rohde & Schwarz, Samsung, Sasken, Sony Ericsson, Telecom Italia, T-Mobile, Texas Instruments, ZTE.
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c

The WI is a Work Task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.7.2
LTE-UEConTest_RF: 3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
Approved at TSG RAN #36 (May/June 2007) in RP-070429
Updated at TSG RAN5 #36 (Sep 2007) in R5-072588

Modified at TSG RAN WG5 #38 (Jan 2008) as R5-080073
Title: 3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications

1

3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	20068
	RP
	P_F
	3G Long Term Evolution

	330018
	R1
	R_BB
	3G Long Term Evolution – Physical Layer

	330019
	R2
	R_BB
	3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Asp

	330021
	R4
	R_BB
	3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing

	25029
	R5
	P_BB
	3G Long Term Evolution – Terminal Conformance Test Specifications

	32085
	SA
	R_BB
	System Architecture Evolution


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3

Justification

The Building block WI (25029) 3G Long Term Evolution – Terminal Conformance Test Specifications has been approved at TSG RAN#33 (September 2006) in RP-060630.

This work item is the Terminal Conformance Test Specifications part of the 3G Long Term Evolution (3G LTE) feature work item for RF characteristics and aspects (Rx/Tx performances and RRM).

4

Objective

The technical objective of this work item is to specify the terminal conformance tests for 3G LTE covering the RF characteristics (Rx/Tx performances and RRM).
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9

Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WGs
	Presented for information at plenary
	Approved at plenary#
	Comments

	TS 36.521-1
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

User Equipment (UE) conformance specification Radio transmission and reception Part 1: conformance testing
	RAN5
	
	
	TSG RAN#41, 
September 08
	Introduction of the new RF/RRM test cases for 
LTE testing.

	TS 36.521-2
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

User Equipment (UE) conformance specification; conformance specification Radio transmission and reception Part 2: Implementation Conformance Statement (ICS)
	RAN5
	
	
	TSG RAN#41, 
September 08
	Applicability statements for new RF/RRM test cases for LTE testing.. 

	TS 36.508
	Evolved Universal Terrestrial Radio Access (E-UTRA) and Evolved Universal Terrestrial Radio Access Network (E-UTRAN);

Common test environments for User Equipment (UE) conformance testing
	RAN5
	
	
	TSG RAN#41, 
September 08
	Definition of common test environment for LTE testing. 

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


Note : It is to be decided later if any new TSs are needed or not.

Expected completion date of the Work Item: September 2008.
11
Work item rapporteur

Andrea Leonardi (Agilent)andrea_leonardi@agilent.com 

12
Work item leadership

TSG RAN WG5

13
Supporting Companies

Agilent, Anite, Anritsu, AT4wireless, AT&T, CATT, Ericsson, Fujitsu, Motorola, NEC, Nokia, NTT DoCoMo, Orange, Qualcomm, RIM, RITT, Rohde & Schwarz, Sony Ericsson, Telecom Italia, Texas Instruments, T-Mobile, ZTE.
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.8
WIs that have other TSG WG responsible but affect RAN5 specs
1.8.1
RInImp8-UMTS1500: UMTS1500

Approved at TSG RAN #35 (March 2007) in RP-070078

Completed at TSG RAN #37 (Sep 2007) Status report in RP-070526

1.8.2
RInImp8-UMTS2300: UMTS in 2300 MHz bands (FDD/TDD)
Approved at TSG RAN #35 (March 2007) in RP-070128

The WID is not included here as the WI is under the prime resp of RAN4. See RAN WIDs list.
1.8.3
RInImp8-UMTS700: UMTS in 700 MHz bands (FDD)
Approved at TSG RAN #35 (March 2007) in RP-070127
The WID is not included here as the WI is under the prime resp of RAN4. See RAN WIDs list.
1.9
MIMO-UEConTest: UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)

All WTs completed - WID removed from the list.
1.9.1
MIMO-UEConTest_FDD: Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDD
Approved at TSG RAN #35 (March 2007) as RP-070021

Updated at TSG RAN WG5#35 (May 2007) as RP-071558
Completed at TSG RAN #39 (Mar 2008) Status report in RP-080057 - WID removed from the list
1.10
LCRTDD-EDCH-UEConTest: UE conformance test aspects - 1.28Mcps TDD Enhanced Uplink
Approved at TSG RAN #37 (September 2007) as RP-070724
Modified at TSG RAN #40 (Jun 2008) as RP-080284

Work Item Description

Title: UE conformance test aspects - 1.28Mcps TDD Enhanced Uplink
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	20055
	RP
	P_F
	1.28Mcps TDD Enhanced Uplink

	20056
	R1
	BB
	1.28Mcps TDD Enhanced Uplink - Physical Layer

	20007
	R2
	BB
	1.28Mcps TDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects

	20058
	R3
	BB
	1.28Mcps TDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects

	20059
	R4
	BB
	1.28Mcps TDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Release 7 have been enhanced by introduction of 1.28Mcps TDD Enhanced Uplink feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of 1.28Mcps TDD Enhanced Uplink feature.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the 1.28M TDD Enhanced Uplink feature covering the RF characteristics and Radio Resource Management. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#41, Sep 08
	Definition of common test environment for FDD Enhanced Uplink testing.

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception (FDD)
	TSG RAN#41, Sep 08
	Introduction of new RF&RRM test cases for FDD Enhanced Uplink

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#41, Sep 08
	Introduction of new Layer 2 and Layer 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#41, Sep 08
	Applicability statements for the new Layer 2 and 3 signalling test cases for FDD Enhanced Uplink

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATSs)
	TBD


	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for FDD Enhanced Uplink


11.
Work item rapporteurs

Xiaozhong Chen (CATT)

chenxiaozhong@datangmobile.cn
12.
Work item leadership

TSG RAN5

13.
Supporting Companies

CATT, RITT, ZTE, TD-TECH
14.
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b

The WI is a Building Block

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.11
MTSI-UEConfTest: Conformance Test Aspects – Multimedia Telephony Services for IMS (MTSI)
Approved at TSG RAN #37 (September 2007) as RP-070664

Modified at TSG RAN #40 (Jun 2008) as RP-080284
Work Item Description

Title: Conformance Test Aspects – Multimedia Telephony Services for IMS (MTSI)

1.
3GPP Work Area

	
	Radio Access

	X
	Core Network

	
	Services


2.
Linked work items

	WP ID
	Prime rsp. WG
	Rel. *
	Title

	7038
	S1
	P_F
	Multimedia Telephony Service for IMS


	7037
	C1
	R_BB
	Stage 3 of MTSI


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

IMS Call Control based on SIP forms the basis of IMS applications. Conformance test specifications must be developed for IMS Call Control Protocol to verify correct functionality of the UE when operating in an IMS network. This work item enables the conformance testing of core Rel-7 enhancements of the Multimedia Telephony Services for IMS (MTSI) as being introduced in Rel-7 of 3GPP specifications. 

4.
Objective

The technical objective of this work item is to provide for conformance testing of the Multimedia Telephony Services for IMS (MTSI). 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	34.229-1
	
	Definition of prose test cases for Rel-7 enhancement of 3GPP IMS Call Control and Multimedia Telephony Services for IMS
	TSG RAN#41, September 08
	

	34.229-2
	
	Applicability of Rel-7 test cases for 3GPP IMS Call Control and Multimedia Telephony Services for IMS 
	TSG RAN#41, September 08
	

	34.229-3
	
	Reference implementation (TTCN-3) of the test cases for Rel-7 3GPP IMC CC and Multimedia Telephony Services for IMS
	TBD
	


11.
Work item rapporteur

Mr. Leif Mattisson, Ericsson (Leif.Mattisson@ericsson.com)
Mr. Jacob John, Motorola (Jacob.John@motorola.com)
12
Work item leadership

TSG RAN5

13
Supporting Companies

Anite, Ericsson, Motorola, NEC, Nokia, RIM, Telecom Italia, Qualcomm 

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14b

The WI is a Building Block

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.12
NSP-CR_UEConTest: Conformance Test Aspects - Network Selection Enhancements
Approved at TSG RAN #39 (March 2008) as RP-080135
Modified at TSG RAN #40 (Jun 2008) as RP-080286

Work Item Description

Title: Conformance Test Aspects - Network Selection Enhancements 

Is this Work Item a "Study Item"? (Yes / No): No

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	WID
	Rel. *
	Title

	7041
	S1
	P_F
	Network selection enhancements

	320013
	C1
	BB
	Procedural aspects of NSP

	
	
	
	


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3

Justification

The core specifications for Release 7 have been updated for network selection enhancements and the associated conformance test specifications need to be produced.

CT approved their corresponding work item in meeting #32 in Warsaw, Poland. Document CP-060357 describes that the following areas were to be covered by the CT WI: 

· enhancements to procedure to select the last registered PLMN

· time to select a network at power on

· HPLMN control of selected VPLMN

· mitigation of problem of accidental roaming in border areas

· PLMN selector list implementation in the UE

· various improvements to manual selection procedures

· enhancements to EHPLMN

· enhancements to REFRESH command

· consider introduction of new RATs in the PLMN selector lists.

The supporting companies have analyzed the CRs and are planning to provide test cases for the following areas in RAN5: 

· Presentation of additional information in Manual Mode

· Steering of Roaming

· Displaying EHPLMNs in manual mode

· Last RPLMN

· Network selection mode at switch-on

· Exception in manual network selection mode when HPLMN is available at power-on 

4

Objective

To produce a set of conformance test specifications covering the network selection enhancements

5

Service Aspects



None

6

MMI-Aspects



None
7

Charging Aspects



None
8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS34.108
	
	Common test environments for User Equipment (UE); Conformance testing
	TSG RAN#42, December 08
	Definition of common test environment for testing of Rel-7 network selection enhancements. 

	TS34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#42, December 08
	Definition of prose test cases for Rel-7 network selection enhancements.

	TS34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation conformance statement (ICS) specification
	TSG RAN#42, December 08
	Applicability of test cases for Rel-7 network selection enhancements.

	TS34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATSs)
	TBD
	Reference implementation (TTCN) for Rel-7 network selection enhancements. 

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s)

Jarkko Hellsten, Nokia

jarkko.hellsten@nokia.com
12

Work item leadership

 TSG RAN5

13

Supporting Companies

Telefonica O2 Europe, RIM, TeliaSonera, Nokia, Ericsson, AT&T, Rohde & Schwarz, Vodafone, NEC
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

Parent Building Block: Procedural aspects of NSP [UID= 320013] 
1.13
MBMSE-RANPhysTDD_UEConTest: Conformance Test Aspects – MBSFN for HCR and VHCR TDD
Approved at TSG RAN #39 (March 2008) as RP-080155
Modified at TSG RAN #40 (Jun 2008) as RP-080287
Work Item Description

Title: Conformance Test Aspects - MBSFN for HCR and VHCR TDD

Is this Work Item a "Study Item"? (Yes / No): No

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	31084
	S1
	P_F
	MBMS Enhancements

	340043
	R1
	BB
	MBMS TDD physical layer enhancements


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Release 7 have been enhanced by introduction of the MBSFN feature and the performance requirements for MBMS (TDD) have been specified. Test specifications need to be updated accordingly. This work item will enable the conformance testing of MBSFN for HCR and VHCR TDD. 

4.
Objective

The technical objective of this work item is to provide for conformance testing of the MBSFN feature covering the signalling Layer 2 and 3 aspects, RF characteristics and Radio Resources Management aspects. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#43, March 2009
	Definition of common test environment for testing of Rel-7 network selection enhancements. 

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception – TDD
	TSG RAN#43, March 2009
	Definition of prose test cases for Rel-7 network selection enhancements.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#43, March 2009
	Applicability of test cases for Rel-7 network selection enhancements.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS)

proforma specification
	TSG RAN#43, March 2009
	Applicability statements for the new Layer 2 and 3 signalling test cases for MBSFN for HCR and VHCR TDD..

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATS)
	TBD
	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink.

	
	
	
	
	


11.
Work item rapporteur

Phil Young pyoung@nextwave.com
12
Work item leadership

TSG RAN5

13
Supporting Companies

IPWireless, NextWave, Orange, Vodafone, UTStarcom
14
Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

Parent Building Block: MBMS TDD physical layer enhancements [UID= 340043] 
1.14
RInImp8-CsHspa_UEConTest: Conformance Test Aspects – CS Voice Service over HSPA
Approved at TSG RAN #39 (March 2008) as RP-080160

Modified at TSG RAN #40 (Jun 2008) as RP-080288

Work Item Description

Title: Conformance Test Aspects – CS Voice Service over HSPA
Is this Work Item a "Study Item"? (Yes / No): No

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	WID
	Rel. *
	Title

	350040
	RP
	P_F
	Rel-8 Improvements of the Radio Interface

	370032
	R2
	BB
	CS Voice Service over HSPA


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3

Justification

The core specifications for Rel-8 have been enhanced by introduction of CS Voice Service over HSPA feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of CsHspa. 
4

Objective

The technical objective of this work item is to provide for conformance test specifications covering the CS Voice Service over HSPA feature. 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#40, May 08
	Definition of common test environment for CsHspa testing.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#41, September 08
	Introduction of new protocol test cases for CsHspa. 

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#41, September 08
	Applicability statements for the new CsHspa protocol test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases for CsHspa testing. 

	
	
	
	
	

	
	
	
	
	


11

Work item rapporteur(s)

Bao Yi, Huawei

baoyi@huawei.com
12

Work item leadership

 TSG RAN5

13

Supporting Companies

Huawei, Qualcomm Europe, Nokia, T-Mobile, AT&T, NEC
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: CS Voice Service over HSPA [UID= 370032].
1.15
RANimp-UEConTest_UplinkL2dataRates: Conformance Test Aspects – Improved L2 for uplink
Approved at TSG RAN #37 (Sept 2007) as RP-080310
Work Item Description

1.15 Title: Conformance Test Aspects – Improved L2 for uplink
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	370035
	RP
	P_F
	Rel-8 RAN improvements

	370036
	R2
	BB
	Improved L2 for uplink


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Rel-8 have been enhanced by introduction of the Improved L2 for uplink and the test specifications need to be updated accordingly. This work item enables the conformance testing of the Improved L2 for uplink enhancements features. 
4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the Improved L2 for uplink enhancements introduced in Rel-8. The scope of the work item covers protocol testing.
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#42, December 08
	Definition of common test environment for testing of Improved L2 for uplink.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#42, December 08
	Introduction of new protocol test cases for testing of Improved L2 for uplink.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#42, December 08
	Applicability statements for the new protocol test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases. 


11.
Work item rapporteur

Mr Leif Mattisson

Ericsson

E-mail: leif.mattisson@ericsson.com 

12
Work item leadership

TSG RAN5

13
Supporting Companies

AT&T, Ericsson, Huawei, Nokia, Telecom Italia and Qualcomm
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026] 

1.16
RInImp8-UEConTest_ Hsdpa15codes: Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
Approved at TSG RAN #37 (Sept 2007), later RP-080311
Work Item Description

Title: Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	350040
	RP
	P_F
	Rel-8 Improvements of the Radio Interface

	370033
	R1
	BB
	Performance requirements for 15 code reception with 16QAM/QPSK


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Rel-8 have been enhanced by introduction of the performance requirements for 15 code reception with 16QAM/QPSK and the test specifications need to be updated accordingly. This work item enables the conformance testing of the Rel-8 performance requirements for 15 code reception with 16QAM/QPSK. 
4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the Rel-8 performance requirements for 15 code reception with 16QAM/QPSK. The scope of the work item covers RF testing.
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#42, Dec 08
	Definition of common test environment for testing of the Rel-8 performance requirements for 15 code reception with 16QAM/QPSK.

	TS 34.121-1
	
	Radio transmission and reception (FDD);

Part 1: Conformance specification
	TSG RAN#42, Dec 08
	Introduction of new UE performance test cases for testing of the Rel-8 performance requirements for 15 code reception with 16QAM/QPSK. 

	TS 34.121-2
	
	Radio transmission and reception (FDD);

Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#42, Dec 08
	Applicability statements for the new UE performance test cases. 


11.
Work item rapporteur

Mr Mikael Zirén

Ericsson

E-mail: mikael.ziren@ericsson.com 

12
Work item leadership

TSG RAN5

13
Supporting Companies

AT&T, Ericsson, Huawei, Motorola, Nokia, Telecom Italia, Vodafone and Qualcomm
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026] 

1.17
UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
Approved at TSG RAN #40 (Jun 2008) as RP-080318.
Work Item Description

Title: UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
Is this Work Item a "Study Item"? (Yes / No): No

1.
3GPP Work Area
	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

MBMS LCR TDD Physical Layer Enhancements

3.
Justification

The core specifications for Release 7 have been enhanced by introduction of MBMS LCR TDD Physical Layer Enhancements and the test specifications need to be updated accordingly. This work item enables the conformance testing of MBMS LCR TDD Physical Layer Enhancements feature.

4.
Objective

The technical objective of this work item is to provide for conformance testing of the MBMS LCR TDD Physical Layer Enhancements feature covering the RF characteristics, Radio Resource Management and Signalling. 

5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#45, Sep 09
	Definition of common test environment for MBMS LCR TDD Physical Layer Enhancement

	TS 34.122
	
	Terminal Conformance Specification, Radio Transmission and Reception (FDD)
	TSG RAN#45, Sep 09
	Introduction of new RF&RRM test cases for MBMS LCR TDD Physical Layer Enhancement

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification


	TSG RAN#45, Sep 09
	Introduction of new Layer 2 and Layer 3 signalling test cases for MBMS LCR TDD Physical Layer Enhancement

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#45, Sep 09
	Applicability statements for the new Layer 2 and 3 signalling test cases for MBMS LCR TDD Physical Layer Enhancement

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suites (ATSs)
	TBD


	Development of TTCN test cases for the Layer 2 and 3 signalling test cases for MBMS LCR TDD Physical Layer Enhancement


11.
Work item rapporteurs

Xiaozhong Chen (CATT)

chenxiaozhong@datangmobile.cn
12.
Work item leadership

TSG RAN5

13.
Supporting Companies

CATT, CMCC, RITT, ZTE, HUAWEI

14.
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

See section 2, Linked Work Items for relationship between this Work Task and its parent Building Block and Feature.

1.18
Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
Approved at TSG RAN #40 (Jun 2008) as RP-080334.
Work Item Description

Title: Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
Is this Work Item a "Study Item"? (Yes / No): No

1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	370035
	RP
	P_F
	Rel-8 RAN improvements

	380075
	R1
	BB
	64QAM for 1.28Mcps TDD HSDPA


* Relationship:  F = Feature, BB = Building Block, WT =Work Task, P = Parent, S = Subordinate, R = Related
3.
Justification

The core specifications for Rel-8 have been enhanced by introduction of the 64QAM for 1.28Mcps TDD HSDPA feature and the test specifications need to be updated accordingly. This work item enables the conformance testing of the 64QAM for 1.28Mcps TDD HSDPA feature.
4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the 64QAM for 1.28Mcps TDD HSDPA feature introduced in Rel-8. The scope of the work item covers both protocol and RF testing.
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#43, March 09
	Definition of common test environment for testing of 64QAM for 1.28Mcps TDD HSDPA.

	TS 34.122
	
	Terminal conformance specification, Radio transmission and reception (TDD)
	TSG RAN#44, May 09
	Introduction of new RRM and UE performance test cases for 64QAM for 1.28Mcps TDD HSDPA.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#43, March 09
	Introduction of new protocol test cases for 64QAM for 1.28Mcps TDD HSDPA.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#43, March 09
	Applicability statements for the new 64QAM for 1.28Mcps TDD HSDPA test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases for testing of 64QAM for 1.28Mcps TDD HSDPA. 


11.
Work item rapporteur

Zijiang Ma:  ma.zijiang@zte.com.cn 

12
Work item leadership

TSG RAN5

13
Supporting Companies

ZTE, RITT, CATT, TD-Tech, Spreadtrum
14
Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

Parent Building Block: UE Conformance Testing for Rel-8 RAN improvements [UID=370035]
1.19
MBMSE-UEConTest_RANPhysFDD: Conformance Test Aspects – MBSFN for FDD
Approved at TSG RAN #40 (Jun 2008) as RP-080334.
Work Item Description

Title: MBMSE-UEConTest_RANPhysFDD: Conformance Test Aspects – MBSFN for FDD
Is this Work Item a "Study Item"? (Yes / No): No
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

	WP ID
	WID
	Rel. *
	Title

	4190
	RP
	P_F
	MBMS Enhancements

	4582
	R1
	BB
	MBMS FDD Physical layer Enhancements


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3

Justification

The core specifications for Rel-7 have been enhanced by introduction of the MBMS FDD physical layer enhancements and the test specifications need to be updated accordingly. This work item enables the conformance testing of the MBMS FDD physical layer enhancements feature.
4

Objective

The technical objective of this work item is to provide for conformance test specifications covering the MBMS FDD physical layer enhancements feature introduced in Rel-7. The scope of the work item covers both protocol and RF testing.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications
[If Study Item, one TR is anticipated]

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications
[None in the case of Study Items]

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#43, March 09
	Definition of common test environment for testing of MBSFN SFN for FDD.

	TS 34.109
	
	Terminal logical test interface; Special conformance testing functions
	TSG RAN#43, March 09
	TS 34.109 is under RAN2 responsibility but RAN5 need to identify possible new requirements on UE test loop functionality to enable testing of MBSFN FDD feature.

	TS 34.121-1
	
	Radio transmission and reception (FDD);

Part 1: Conformance specification
	TSG RAN#43, March 09
	Introduction of new UE performance test cases for testing of MBSFN SFN for FDD. 

	TS 34.121-2
	
	Radio transmission and reception (FDD);

Part 2: Implementation Conformance Statement (ICS)
	TSG RAN#43, March 09
	Applicability statements for the new UE performance test cases. 

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#43, March 09
	Introduction of new protocol test cases for testing of MBSFN SFN for FDD.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#43, March 09
	Applicability statements for the new protocol test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases. 


11

Work item rapporteur(s)

Bao Yi, Huawei
baoyi@huawei.com
12

Work item leadership

 TSG RAN5

13

Supporting Companies

3, Ericsson, Huawei, Nortel, CATR (TMC)
14

Classification of the WI (if known)

	
	Study Item (no further information required)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026]
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