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Introduction

Please find my notes of the recent RAN Plenary#47 that was convened in Vienna over the period 16 – 19 Mar 10 and was hosted by European Friends of 3GPP (EF3). 

Minutes of the Previous Meeting

RP-100002    Approved minutes from RP#46.

RAN WG Status Reports

RP-100016    RAN1; the associated CRs for approval were listed in RP-100017 

RP-100018    RAN2; the associated CRs for approval were listed in RP-100019

RP-100322    RAN3; the associated CRs for approval were listed in RP-100278 
RP-100320    RAN4; the associated CRs for approval were listed in RP-100023

RP-100024    RAN5; the associated CRs for approval were listed in RP-100025
The RAN4 presentation provides a helpful overview of the completion levels of the RAN5 relevant work items.

The RAN2 presentation requested that ASN.1 Rel 9 (UMTS & LTE) was frozen. At the end of the meeting it was frozen.

MCC STF 160

RP-100026    The TF 160 report was presented and approved.

RP-100094    The updated TF 160 ToR were presented and approved.

pab: The ToR were approved by the PCG
Status Reports (all noted) and associated CR packages (all approved)

RP-100061    Dual Cell HSDPA operation on adjacent carriers (90%); presented by Qualcomm. New TCD is Jun 10 RP#48, CRs in RP-100149.

RP-100062    LTE 3500 (3%); presented by Ericsson. New TCD is Dec 10 RP#50. See comment on RP-100050 below.
RP-100063    UMTS 3500 (3%); presented by Nokia. New TCD is Dec 10 RP#50. See comment on RP-100050 below                                                                                                                                       

RP-100064    Support for UTRA HNB (FDD) (70%); presented by Huawei. CRs in RP-100179.

RP-100065    Enhanced uplink for CELL_FACH state (FDD) (80%); presented by Nokia. New TCD is Jun 10 RP#48, CRs in RP-100150.

RP-100066    Enhanced uplink for CELL_FACH state (TDD) (50%); presented by CATT. CRs in RP-100151.

RP-100067    UMTS/LTE in 800 MHz in Europe (20%); presented by Ericsson. New TCD is Sep 10 RP#49. Presented by Ericsson. CRs in RP-100152.

RP-100068    ETWS; presented by DOCOMO (100%). CRs in RP-100180 & WI closed.
RP-100069    LCR TDD Improved L2 for higher data rates (50%); presented by CATT. CRs in RP-100153.

RP-100070    HCR TDD MBSFN IMB (100%); presented by IPWireless & WI closed.
RP-100071    Extended UMTS/LTE 1500 MHz (96%); presented by DOCOMO. New TCD is Jun 10 RP#48. CRs in RP-100154.

RP-100072    SMS over IMS in E-UTRAN (100%); presented by Alcatel_Lucent. CRs in RP-100155 & WI closed.
RP-100073    Mobility Management based on DSMIPv6 (60%); presented by Qualcomm. CRs in RP-100181.

RP-100074    Non-modem procedures of eCall sessions in UTRA (80%); presented by Qualcomm. New TCD is Jun 10 RP#48. CRs in RP-100156.

RP-100075    CPC for LCR TDD (35%); presented by ZTE. CRs in RP-100157.

RP-100076    MIMO for LCR TDD (65%); presented by ZTE with updated WID in RP-100120. CRs in RP-100158.

RP-100077    HS-DSCH Serving Cell Change Enhancements (100%); presented by Qualcomm. CRs in RP-100159 & WI closed.
RP-100078    Mobility between 3GPP WLAN interworking & 3GPP (60%); presented by Qualcomm. CRs in RP-100182.

RP-100079    Fixed wireless CPE RF Requirements (0%); presented by Verizon.

CR Approval

RP-100025    All CRs presented for approval were approved without exception.

RP-100116    Direct company CR to the plenary (Samsung) pre-agreed in RAN5#46 Test Case Title Alignment in TS36.523-2. Approved.

                     

RAN5 Work Item Proposals - all approved

RP-100346    Conformance test aspects – LTE Positioning (Rel 9) – TCD RP#51. Presented by Alcatel-Lucent.
RP-100167    Conformance test aspects – Performance requirement for LCR TDD with UE speeds up to 350 kph (Rel 9) – TCD RP#48. Presented by CATT.
RP-100118    Conformance test aspects – Support for IMS Emergency Calls over LTE (Rel 9) – TCD RP#49. Presented by Ericsson. It was explained that other WIs would be needed to cover CT1 aspects of emergency calls in due course. It was also noted in the minutes that NEC & R&S have expressed the wish to support the WI.
Other Work Item Proposals expected to have a related RAN5 proposal in the Future

There were some 20 work item/ study item proposals covering core aspects within (mainly Rel 10) but none of which have an immediate impact on RAN5 but some will need a RAN5 element in the future. I have noted the following approved proposals of particular interest:

RP-100374    2600MHz LTE TDD frequency band for the US (Region 2); presented by Clearwire. A RAN5 related proposal is expected at RAN5#47 (May 10).

RP-100168    Performance Requirements for 2-antenna 1.28Mcps TDD Type 1 & Type 2 UE receiver; presented by TDTech. A RAN5 related proposal expected soon. 
RP-100338    Adding L-Band LTE for ATC of MSS in North America Performance Part; by Skyterra Communications. A RAN5 related proposal is expected at RAN5#47.
RP-100376    Adding 2 GHz band UMTS/LTE for ATC of MSS in North America; presented by TerreStar Networks; A RAN5 related proposal is expected at R5#48.
Other Status Reports related to RAN5 (all noted)

RP-100028    UMTS/LTE 800MHz in EU (100%); presented by Ericsson & WI closed. 

RP-100029    Extended UMTS/LTE 1500 (100%); presented by DOCOMO & WI closed.

RP-100337    Positioning support for LTE (100%); presented by Qualcomm & WI closed.

RP-100049    Fixed wireless CPE RF Requirements (5%); presented by Verizon. More progress expected in RAN4 in the next 3 months.

RP-100050    UMTS/LTE 3500 MHz (57%); presented by Ericsson. The TCD is still RP#48 (Jun 10) and it is very likely that the TCD will be moved again at the next Plenary. This WI is expected to become Rel 10 upon completion. In addition, related LS’ to and from CEPT/ECC PT1 can be found in RP-100010 & RP-100177.
Other Documents of Interest

RP-100363    Update of WID for AGNSS Minimum Performance Specification Development, presented by Thales. The changes included inclusion of RAN5 elements including the need for a new (Rel 10) spec to be completed by RP#49. The WI has already been alive since Sep 09; see also the status report in RP-100041. I intervened and asked for the RAN5 elements to be removed because RAN5 has had no visibility of the work item and the RAN5 time scale for completion is totally unrealistic. The updated WID was revised to exclude RAN5 elements. The rapporteur agreed to raise a work item proposal in RAN5 later, probably RAN5#47.

RP-100356    Plenary Reorganisation Questions to RAN plenary companies. This paper gave the background of ideas to re-organise the Plenaries as a preamble to a show of hands on the final morning of the Plenary. In answer to the question do you prefer a single week Plenary; it was 31 Yes to 42 No. In answer to the question Should we optimise the number of WG meetings per year to a maximum of six? It was 53 Yes and 27 No. This was an indicative vote only and the RAN Chair will report the findings to the SA Plenary where similar questions will be asked. If there is a very convincing outcome, one way or the other then it may be possible for a decision to be made by the end of the SA Plenary.
pab: The outcome of the SA Plenary was to retain the 4 Plenaries a year but optimise the year for 6 WG meetings, with the option of additional ad hocs if required. The current thinking among the TSG Chairs is that in 2012 the RAN Plenaries will be:
06 – 09 Mar 12

12 – 15 Jun 12

04 – 07 Sep 12

04 – 07 Dec 12

This means that the number of clear weeks between Plenaries is: 12 wks, 13 wks, 11 wks & 12 wks, i.e. the Plenaries are more or less evenly spaced out throughout that 12 month period i.e. Dec 2011 to Dec 2012. In this respect not a lot has changed, except the June Plenary is a bit later and the Sep Plenary is a bit earlier; this is the shortest (11 week) gap that also covers the summer holiday period. I will wait until the dates of the RAN Plenaries are confirmed before setting the RAN5 WG dates.
LTE Advanced Key Docs

RP-100080    Status Report for SI LTE-Advanced presented by NTT DOCOMO. It is considered 100% complete and the TCD is still RP#47 Mar 10; noted. Completed so now the real work starts!

ITU-R Matters Key Docs

RP-100279    Status Report (ITU-R Ad Hoc Contact Person); noted.

Project Management

The following documents were produced by MCC – all just noted.

RP-100096    Discussion 3GPP Work Plan review at Plenary#47.

RP-100122    Updated list of specs 

RP-100123    Package of CRs; one to drafting rules at TSG/ working practices and another covering allocation of CR numbers.

RP-100124    Update to WID proposal, to be presented to SA Plenary but the MCC Manager is not optimistic that it will be accepted. 
RP-100125    MCC Support Team Report for info.

Date of next RAN Plenary

RP#48            01 – 04 Jun 10         Seoul (hosted by TTA)
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