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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	RAN 47
	WI started 
	RP-100346
	nil
	March 2011

	RAN 48
	RP-100495
	
	15%
	March 2011

	RAN49
	RP-100743
	
	40%
	March 2011

	RAN 50
	RP-101069
	
	60%
	September 2011


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




50%
Additional comments:
Number of tests completed =13;          Total number of tests =40
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
September 2011

which is:
RAN #53
Additional comments:

2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
12 new test cases, that are related to OTDOA and ECID,  were added to the work plan during this meeting. This brings up the total test cases to a total of 40 test cases.  The addition of  the new 12 test cases reduces the completion percentage to 50%

We expect good progress in the next meeting due to progress in RAN4 concerning test strategy and test requirements for OTDOA and ECID.

During this meeting, contributions were mainly introduced for clean-up/definitions and corrections purposes for the following:

1) TS 36.571-1
Minimum Performance testing
2) TS 36.571-2
Protocol testing
3) TS 36.571-3
ICS Minimum Performance testing / ICS Protocol testing

2.2
List of Completed elements (compare with open issues of last TSG)
2.3
List of open issues
Test requirements for some remaining OTDOA scenarios not yet agreed in RAN4 
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