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1
Work plan related evaluation

1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. Part
	completion date
as decided by TSG for the Perf. Part

	67
	WI started
	RP-150137
	0%
	Dec-15
	
	

	68
	RP-150831
	RP-150836
	25%
	
	
	

	69
	RP-151164
	
	75%
	
	
	

	70
	RP-151773
	
	95%
	March 16
	
	


1.2
Status at this TSG meeting

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

100 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:

RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



Overall 4 test cases planned, current status is:

· 4 out of 4 test cases 100% completed.
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:

-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Mar. 2016
which is:
RAN #71
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#70 the work plan was updated in [1]. 

At RAN5#70 CRs were agreed to 

· Update precondition requirements in C.45 in [2].

· Update EVS requirements in test case 12.26 [3]
· Update EVS requirements in C.44 [4]
· Update EVS requirements in C.45 [5]
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-160142     WP – Codec for Enhanced Voice Services (EVS); Source: Rapporteur (Ericsson)
CRs to 34.229-1

[2] R5-160916
Update precondition requirements in C.45 (Ericsson, Rohde & Schwarz,)

[3] R5-160917
Update EVS requirements in test case 12.26 (Ericsson)

[4] R5-160918
Update EVS requirements in C.44 (Ericsson)

[5] R5-160919
Update EVS requirements in C.45 (Ericsson)

CRs to TS 34.229-2
CRs to TS 36.508
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