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13.2.1
	WI / SI Name
	UE Conformance Test Aspects - Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Acronym
	LTE_UTRA_IncMon-UEConTest

	Unique ID
	700064

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-171889

	Target Completion Date
	Core part: -
	Performance part: -
	Testing part: 12/2018

	Is the WI/SI complete?
	Core part: -
	Performance Part: -
	Testing part: Yes


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif Mattisson

	
	Company
	Ericsson

	
	Email
	leif[dot]mattisson[at]ericsson[dot]com 


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	-


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

At RAN5#81 17 CRs ([2] to [18]) to the work item were agreed completing the work item. The remaining test tolerances will be handled by maintenance.
2.5.2
Remaining Open issues

None
2.5.3
Remaining Open issues with cross-WG dependencies
None
2.5.4
Estimated Level of Completion

100%
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan, WID and general papers:

[1] R5-186809
WP UE Conformance Test Aspects - Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA; Source: Ericsson
TS 36.508:

[2] R5-187923
Definition of additional cells for IncMon RRM Test Cases; Source: Ericsson

[3] R5-187924
Message content for IncMon RRM Test Cases; Source: Ericsson
TS 36.521-2:

[4] R5-187925
Applicability for IncMon RRM Test Cases; Source: Ericsson

TS 36.521-3:

[5] R5-187926
Correction of RRM IncMon TC 4.2.10; Source: Ericsson (For email agreement)
[6] R5-187927
Correction of RRM IncMon TC 4.2.11; Source: Ericsson (For email agreement)
[7] R5-187928
Correction of RRM IncMon TC 4.3.1.5; Source: Ericsson

[8] R5-187929
Correction of RRM IncMon TC 4.3.2A; Source: Ericsson

[9] R5-187930
Correction of RRM IncMon TC 4.3.3A; Source: Ericsson

[10] R5-187931
Correction of RRM IncMon TC 4.3.4.4; Source: Ericsson

[11] R5-187932
Correction of RRM IncMon TC 8.4.8; Source: Ericsson

[12] R5-187933
Correction of RRM IncMon TC 8.4.9; Source: Ericsson

[13] R5-187934
Correction of RRM IncMon TC 8.5.8; Source: Ericsson

[14] R5-187935
Correction of RRM IncMon TC 8.6.3; Source: Ericsson

[15] R5-187936
Correction of RRM IncMon TC 8.7.5; Source: Ericsson

[16] R5-187937
Correction of RRM IncMon TC 8.7A.1; Source: Ericsson

[17] R5-187938
Cell Configuration for IncMon RRM Test Cases; Source: Ericsson

[18] R5-187939
New rows in Annex F tables for IncMon RRM Test Cases; Source: Ericsson
v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects

v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections
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First version of the template
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