TSG-SA Meeting #10

SP-000672

Bangkok, Thailand, 11 – 14 December 2000


Source: 
TSG-RAN

Title: 

Unfinished items proposed for inclusion in Rel-4
To:
TSG-SA

The following as yet unfinished items are proposed to be still included in Release 4. The relevant Rel-4 submission forms are attached.

1. Node B synchronisation for TDD

2. Terminal Power Saving Features

3. DSCH Power Control Improvement in soft handover

4. Radio access support enhancement

5. UE positioning enhancements

6. Iub/Iur Interfaces for UE positioning methods supported on the Radio Interface Release '99

7. QoS Optimization for AAL type 2 connections over Iub/Iur

8. PS Domain Handover for Realtime Services

9. RAB QoS Negotiation/Renegotiation over Iu

10. RRM Optimizations for Iur and Iub

11. IP Transport in UTRAN

12. Transcoder Free Operations in UTRAN

13. Migration to modification procedure

14. Base station classification

15. UTRAN FDD Repeaters

16. UMTS 1800

17. Low chip cate TDD Physical Layer

18. Low chip rate TDD Layer 2 and Layer 3 protocol aspects

19. Low chip rate TDD UE Radio Access Capability

20. Low chip rate TDD UTRAN Network Iub/Iur protocol aspects

21. Low chip rate TDD RF radio transmission/reception, system performance requirements and conformance testing

1
Node B synchronisation for TDD

Release 4 Submission form

	Work Area / Item:
	Node B synchronisation for TDD

	Affects:
	UE/MS:X
	CN:no
	UTRAN:X
	Compatibility Issues:
	Yes:
	No:X

	Expected Completion Date:
	03/2001

	Services impacted:
	None

	Specifications affected:
	25.123, 25.222, 25.223, 25.225, 25.301, 25302, 25.303, 25.321, 25.331, 25.402, 25.433, 25.423

	Tasks within work which are not complete:
	Creation of the CRs based on the technical report

	Consequences if not included in Release 4:
	Over the air synchronisation for TDD Node Bs is not possible

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


2
Terminal Power Saving Features

Release 4 Submission form

	Work Area / Item:
	Terminal Power Saving Features

	Affects:
	UE/MS: X
	CN:
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	TSG RAN #11

	Services impacted:
	

	Specifications affected:
	25.214, 25.301, 25.302, 25.331, 25.101, 25.423, 25. 433

	Tasks within work which are not complete:
	Signaling aspects in Uu.

	Consequences if not included in Release 4:
	Terminal power saving in UE and capacity increase in Network cannot be fulfilled compared to Rel 99.

	Accepted by TSG#7
	
	for late inclusion in Release 4:
	


3
DSCH Power Control Improvement in soft handover

Release 4 Submission form

	Work Area / Item:
	DSCH Power Control Improvement in soft handover

	Affects:
	UE/MS:X
	CN:
	UTRAN:X
	Compatibility Issues:
	Yes:
	No:X

	Expected Completion Date:
	03/2001

	Services impacted:
	None

	Specifications affected:
	25.211, 25.214, 25.133, 25.423, 25.433

	Tasks within work which are not complete:
	Cretation of the detailed CRs based on the technical reports.

	Consequences if not included in Release 4:
	DSCH power control performance improvement in soft handover not obtained

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


4
Radio access support enhancement

Release 4 Submission form

	Work Area / Item:
	Radio access bearer support enhancement


	Affects:
	UE/MS:
	CN:
	UTRAN:
	Compatibility Issues:
	Yes:
	No:

	Expected Completion Date:
	March 01

	Services impacted:
	RT for PS Domain (VoIP,  streaming…)

	Specifications affected:
	25.331, 25.323, Iu specifications (for header removal)

	Tasks within work which are not complete:
	Stage 3

	Consequences if not included in Release 4:
	Less efficient support for RT multimedia

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


5
UE positioning enhancements

Release 4 Submission form

	Work Area / Item:
	UE positioning enhancements


	Affects:
	UE/MS: yes
	CN: no
	UTRAN: yes
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	March 01

	Services impacted:
	UE positioning + Low chip rate TDD

	Specifications affected:
	25.305, 25.331, 25.302, 25.224, 25.225, 25.123

	Tasks within work which are not complete:
	CRs for TDD, stage 2 for others

	Consequences if not included in Release 4:
	No support for OTDOA-method for TDD, no FDD enhancements

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


6
Iub/Iur Interfaces for UE positioning methods supported on

the Radio Interface Release '99

Release 4 Submission form

	Work Area / Item: 34
	Iub/Iur Interfaces for UE positioning methods supported on the Radio Interface Release 99 (25.850)

	Affects:
	UE/MS:
	CN:
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.401, 25.420, 25.423, 25.430, 25.433

	Tasks within work which are not complete:
	Need to generate CRs

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


7
QoS Optimization for AAL type 2 connections over Iub/Iur

Release 4 Submission form

	Work Area / Item: 10
	QoS Optimization for AAL type 2 connections over Iub/Iur (25.934)

	Affects:
	UE/MS:
	CN:
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.410, 25.414, 25.415, 25.420, 25.424, 25.425, 25.426, 25.430, 25.434, 25.931

	Tasks within work which are not complete:
	Need to generate CRs

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


8
PS Domain Handover for Realtime Services

Release 4 Submission form

	Work Area / Item:12
	PS Domain Handover for Realtime Services (25.936)

	Affects:


	UE/MS:


	CN:  X
	UTRAN:   X
	Compatibility Issues:


	Yes:
	No: X

	Expected Completion Date:
	Approval at RAN 11

	Services impacted:
	The intention with the work item is to assure more optimised support for services such as voice over IP.  

	Specifications affected:
	25.413

	Tasks within work which are not complete:
	Need to generate CRs

	Consequences if not included in Release 4:
	No Real Time handover support for the PS Domain

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


9
RAB QoS Negotiation/Renegotiation over Iu

Release 4 Submission form

	Work Area / Item:  13 
	RAB QOS Negotiation/Renegotiation over Iu (25.946, 25.851)

	Affects:
	UE/MS:
	CN:  X
	UTRAN:  X
	Compatibility Issues:
	Yes:
	No:  X

	Expected Completion Date:
	RAN 11

	Services impacted:
	Reduced set-up time of services

	Specifications affected:
	25.413, 23.060, 24.008

	Tasks within work which are not complete:
	Agreement on a solution between different candidate solutions.

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


10
RRM Optimizations for Iur and Iub

Release 4 Submission form

	Work Area / Item:  14
	RRM Optimizations for Iur and Iub (25.935)

	Affects:
	UE/MS:
	CN:
	UTRAN:  X
	Compatibility Issues:
	Yes:
	No:  X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.420, 25.430, 25.423, 25.433, 25.427, 25.425, 25.435

	Tasks within work which are not complete:
	What's not completed in time will not be part of release 4

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


11
IP Transport in UTRAN

Release 4 Submission form

	Work Area / Item: 18 
	IP Transport in UTRAN (25.933)

	Affects:
	UE/MS:
	CN: X
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.401, 25.402, 25.410, 25.411, 25.412, 25.413, 25.414, 25.415, 25.420, 25.422, 25.423, 25.424, 25.425, 25.426, 25.430, 25.432, 25.433, 25.434, 25.435, 25.442, 25.931, 25.932

	Tasks within work which are not complete:
	There are 4 major areas: L2 standardisation or not, Level of multiplexing above or below IP, IPv6 or not and IP and ATM compatibility issues need an agreement



	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


12
Transcoder Free Operations in UTRAN

Release 4 Submission form

	Work Area / Item: 19
	Transcoder Free Operations in UTRAN (TR25.953)

	Affects:
	UE/MS:
	CN: 
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.401, 25.410, 25.413, 25.415

	Tasks within work which are not complete:
	Need to generate CRs

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


13
Migration to modification procedure

Release 4 Submission form

	Work Area / Item: 38
	Migration to modification procedure (TR25.954)

	Affects:
	UE/MS:
	CN: X
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.410, 25.413, 25.414, 25.415, 25.420, 25.423, 25.424, 25.425, 25.426, 25.430, 25.433, 25.434, 25.931

	Tasks within work which are not complete:
	Need to generate CRs

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


14
Base station classification

Release 4 Submission form

	Work Area / Item:
	Base station classification

	Affects:
	UE/MS:
	CN:
	UTRAN: X
	Compatibility Issues:
	Yes:
	No:X

	Expected Completion Date:
	RAN #11

	Services impacted:
	

	Specifications affected:
	25.951, 25.952, 25.104, 25.105, 25.141, 25.142, 25.123, 25.133, 25.942

	Tasks within work which are not complete:
	Completion of simulation work and RF parameters

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


15
UTRAN FDD Repeaters

Release 4 Submission form

	Work Area / Item:
	UTRAN FDD Repeaters

	Affects:
	UE/MS:
	CN:
	UTRAN:X
	Compatibility Issues:
	Yes:
	No:X

	Expected Completion Date:
	RAN #11

	Services impacted:
	

	Specifications affected:
	25.106, 25.143, 25.113

	Tasks within work which are not complete:
	A few of the RF parameters and test procedures

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


16
UMTS 1800

Release 4 Submission form

	Work Area / Item:
	UMTS 1800

	Affects:
	UE/MS: X
	CN:
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN #11

	Services impacted:
	

	Specifications affected:
	25.101, 25.104,  25.141, 34.121

	Tasks within work which are not complete:
	Completion of coexistence simulations and RF specifications

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


17
Low chip rate TDD Physical Layer

Release 4 Submission form

	Work Area / Item:
	Low Chip rate TDD Physical layer

	Affects:
	UE/MS:x
	CN:no
	UTRAN:x
	Compatibility Issues:
	Yes:
	No:x

	Expected Completion Date:
	03/2001

	Services impacted:
	None

	Specifications affected:
	25.221, 25.222, 25.223, 25.224, 25.225

	Tasks within work which are not complete:
	Cretation of the detailed CRs, uplink synchronisation, Handover to GSM with data rates above 32 kbps

	Consequences if not included in Release 4:
	1.28 Mcps TDD is not supported in the physical layer

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


18
Low chip rate TDD Layer 2 and Layer 3 protocol aspects

Release 4 Submission form

	Work Area / Item:
	Low chip rate TDD layer 2 and layer 3 protocol aspects


	Affects:
	UE/MS: yes
	CN: no
	UTRAN: yes
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	March 01

	Services impacted:
	all

	Specifications affected:
	25.331, 25.321

	Tasks within work which are not complete:
	CRs

	Consequences if not included in Release 4:
	No support for LCR TDD

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


19
Low chip rate TDD UE Radio Access Capability

Release 4 Submission form

	Work Area / Item:
	Low Chip Rate TDD UE Radio Access Capability


	Affects:
	UE/MS: yes
	CN: no
	UTRAN: yes
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	March 01

	Services impacted:
	all

	Specifications affected:
	25.306, 25.331

	Tasks within work which are not complete:
	CRs

	Consequences if not included in Release 4:
	No LCR TDD

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


20
Low chip rate TDD UTRAN Network Iub/Iur protocol

aspects

Release 4 Submission form

	Work Area / Item: 31
	Low Chip Rate TDD UTRAN Network Iub/Iur protocol aspects (25.937)

	Affects:
	UE/MS:
	CN:
	UTRAN: X
	Compatibility Issues:
	Yes:
	No: X

	Expected Completion Date:
	RAN 11

	Services impacted:
	None

	Specifications affected:
	25.401, 25.402, 25.433, 25.423, 25.427, 25.435

	Tasks within work which are not complete:
	Need to generate CRs

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


21
Low chip rate TDD RF radio transmission/reception,

system performance requirements and conformance

testing

Release 4 Submission form

	Work Area / Item:
	Low Chip Rate TDD RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

	Affects:
	UE/MS:X
	CN:
	UTRAN:X
	Compatibility Issues:
	Yes:
	No:X

	Expected Completion Date:
	RAN #11

	Services impacted:
	

	Specifications affected:
	25.945, 25.102, 25.105,25.123, 25.142, 25.942,  25.113, 25.133

	Tasks within work which are not complete:
	Agreement BTS to BTS interference scenario, and associated RF parameters 

	Consequences if not included in Release 4:
	Late delivery of feature

	Accepted by TSG#
	
	for late inclusion in Release 4:
	


