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Work Item Description

Title

IMS Enhancements (Phase 2)

1

3GPP Work Area

	
	Radio Access

	X
	Core Network

	X
	Services


2

Linked work items

IMS Group Management, IMS Messaging, IP &PS Emergency calls

3

Justification

In Release 5, the IMS was defined to support IP Multimedia services.  The feature set in Release 5 provides a basis for IP Multimedia support.  Some capabilities already identified were not completed as part of Release 5 and the need for other new capabilities is being identified. Hence there is a need to consider the new capabilities needed for the support of IP Multimedia in order to enhance the capabilities available to operators.

4

Objective

The objectives of this work item are to finalise postponed Release 5 features and to refine and further develop support of the IP Multimedia services in a wireless network.  The areas to be considered include, but are not limited to:

· IMS Local services

· Interworking between IMS and other IP networks (e.g. IPv4/IPv6  and 3GPP2 interworking)

· Address Portability

· Access technology independence; where access independence provides the ability for the subscriber to access their IP Multimedia services via non 3GPP access technologies, e.g. via Internet, WLAN.
5

Service Aspects



TBD

6

MMI-Aspects



TBD

7

Charging Aspects



TBD

8

Security Aspects



TBD

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	X
	

	No
	     
	
	
	
	

	Don't know
	     X
	   
	      X
	
	           X


10
Expected Output and Time scale (to be updated at each plenary) 

The results of this Work Item shall be to provide CRs to Technical Standard 22.228. 

In order to clearly state the TSG-S1 Service Requirements to other TSG’s and WG’s in a timely fashion the following Work Plan is proposed.  The intention is to ensure that the requirements are 80% stable by TSG#17 in order to allow time for stage 2 and stage 3 work to complete by June 2003.

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	22.228
	
	
	
	CRs may be expected at TSG-SA #16 - #17  
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Work item raporteurs



Tommi Kokkola (Nokia)

12

Work item leadership

TSG-SA1
13

Supporting Companies

Lucent Technologies, Nokia, Hutchison 3G, AWS, Orange, Gemplus, Taral networks, Ericsson, Siemens

14

Classification of the WI (if known) 

	x
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

	32015
	Radio optimisation impacts on PS domain architecture
	WG SA2
	
	
	SP-010721

	2048
	Interworking between IMS and IP networks
	WG CN3
	IMS-CCR-IWIP
	"23.821, 29.061, 29.162"
	NP-010568

	32005
	IMS Local services
	WG SA2
	
	23.228
	


14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

