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Work item status and approval time frame

This list reflects the work items running under the responsibility of TSG GERAN.

	Feature
	Building block
	Work task
	Level of completion
	Date of completion
	Status

	GERAN/UTRAN interface evolution 1

GP-000481
	Evolution of Iu ps
	· Identification of GERAN requirements on Iu ps

· Update of specifications
	
	Nov 2001

Mar 2002
	Ready for R5. Closed

	GERAN/UTRAN interface evolution 2

GP-010417
	Evolution of Iu cs

GP-000430
	· Identification of GERAN requirements on Iu cs

· Update of specifications
	
	Apr 2002

Jun 2002
	Ready for R5. Closed

	Low chip rate TDD option

(UTRAN)
	Low chiprate TDD interworking with GERAN 

GP-000432
	· Handover and Cell Selection / Reselection to UTRA 1.28Mcps TDD
	
	
	Ready for R4. Closed

	GERAN improvements 1

GP-000433
	Gb over IP
GP-000434
	IP-fication of Gb

· Concept

· Changes to 08.16, 08.18
	
	
	Ready for R4. Closed

	GERAN improvements 2

GP-012812
	Gb enhancements

GP-000436
	Intra BSC NACC

· Concept

· Changes in 03.64

· Changes in 04.60

· Changes in 44.008
	
	
	Ready for R4. Closed

	
	MS conformance test for Intra BSC NACC

GP-012811
	· Changes in 51.010
	10%
	Dec 2002


	Started

	GERAN improvements 3

GP-010418
	Evolution of the transport for A

GP-010910 
	· Definition of a new A/Ater Interface Transport Layer option based on the Iu Interface Transport Layer
· Adaptation of the Layer 3 BSSMAP procedures as required.
	0%
	Aug 2002
	Ongoing

	GERAN Improvements 4

GP-010363
	Gb enhancements 2

GP-010363
	Stage 2

Stage 3 (changes in 44.060)
· Definition of enhanced countdown procedure 

· Definition of enhanced TBF release procedure


	
	
	Ready for R4. Closed

	GERAN Inter BSC NACC improvements over the Gb Interface
GP-012313
	Modificiation of Gb protocols for GERAN Inter BSC NACC over the Gb interface
GP-012314
	Stage 3 (changes to )

· 48.018
	
	Apr 2002
	Ready for R5. Closed

	
	Modification of core network protocols for GERAN Inter BSC NACC for Gb interface
GP-011877
	Stage 2


· Concept

· 23.060 change
– Definition of Inter BSC NACC

Stage 3 (changes to )
· 29.060


	
	

Nov 2001





Apr 2002
	

	GERAN support for IP multimedia

GP-010420
	GERAN Header adaptation

GP-010421
	Header adaptation: 

· Definition of compression and removal modes for PDCP protocol

· Conceptual description in stage 2

· Necessary changes on stage 3 regarding header removal
	30%
	Sept 2000

Oct 2001

Dec 2002 
	Ongoing

	
	GERAN Radio access bearer design for IP multimedia

GP-010422
	MuM control signalling for conversational multimedia services.

· Identification of requirements

· Necessary modifications due to SIP
	?%
	Feb 2002

Jun 2002 
	Ongoing

	
	GERAN MS Conformance test for support of IP multimedia

GP-010424
	· MS test
	0%
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for support of IP multimedia

GP-010425
	· BTS test
	0%
	Dec 2002
	Not started

	Alignment of 3G functional split and Iu

GP-021256
	GERAN user / control plane

GP-021255
	Alignment with UMTS bearer concept

· Stage 2
	
	Jun 2001
	Ready for R5.

	
	
	· Adoption of the UTRAN PDCP
	
	Dec 2001
	

	
	
	· Development of RLC / MAC
	
	Aug 2002
	

	
	
	· Development of GERAN RRC
	
	Jun 2002
	

	
	
	· Ciphering and integrity protection concept paper
	
	Apr 2002
	

	
	
	· Multiple TBF or equivalent Concept paper
	
	Feb 2002
	

	
	
	· Paging concept
	
	Apr 2002
	

	
	
	· Dedicated physical subchannels. Includes traffic and control channels
	
	Nov 2001
	

	
	
	· Iu support and broadcast concept


	
	Apr 2002
	

	
	
	· Impact of using RLC instead of LAPDm concept
	
	Feb 2002
	

	
	
	· Contention resolution, mobile-station identity, and access concept
	
	Nov 2001
	

	
	
	· PDCP concept
	
	Apr 2002
	

	
	
	· Downlink delayed TBF release
	
	Aug 2002
	

	
	
	· Add transparent RLC Concept
	
	Feb 2002
	

	
	
	· Handover concept
	
	Feb 2002
	

	
	
	· Physical layer alignment with UMTS bearer concept

· Control channels in 45.003

· Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	Jun 2001
	

	
	Iu rg interface
GP-010428
	Inter BSS interface

Identification of requirements

Stage 2

Adoption of relevant parts from Iu r

Complementation with GERAN specifics

New stage 3 
	
	Jun 2002


	Ready for R5. Closed

	
	
	Inter BSS-RNS interface

Identification of requirements

Stage 2

Adoption of relevant parts from Iu r

Complementation with GERAN specifics

New stage 3 


	
	Jun 2002


	Ready for R5. Closed



	
	Voice over GERAN PS and CS concept

GP-021252
	Voice over GERAN PS and CS concept

· Architecture for A, Iu cs and Iu ps

· Handover

· RTP payload
	
	Nov 2001
	Ready for R5. Closed



	
	GERAN MS Conformance test for GERAN interface evolution

GP-021253
	· MS test
	0%
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for GERAN interface evolution

GP-021254
	· BTS test
	0%
	Dec 2002
	Not started

	Enhanced A/Gb feasibility study

GP-022565
	Enhanced A/Gb feasibility study
GP-022565
	· Requirements for the support of conversational services

· Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack

· Outline of impact and feasibility of these building blocks and their different solutions

· Impact on 3GPP architecture and requirement to co-ordinate with other TSGs (CN, SA) 

· Standardisation effort

· Dependency to other features
	20%
	Nov 2002
	Started

	Enhancement of Broadcast and Introduction of Multicast
(in responsibility of TSG SA1)
	Support of the Multimedia Broadcast Multicast Service (MBMS) in GERAN
GP-022566
	· Impact on the logical and physical channels

· Simultaneous support of MBMS services

· Simultaneous support of MBMS and non-MBMS services

· Resynchronisation at cell change

· Decision making process between point-to-point or point-to-multipoint configurations

· MBMS channel allocation procedures to multiple MSs

· Changes to the Gb interface

· GERAN-specific changes to the Iu-ps interface

· Interaction between MBMS and Iu-flex

· Security aspects

· MS conformance tests
	0%
	June 2003
	Started

	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface

GP-020964
	Update of stage 2 specifications 

GP-02xxxx


	· Concept document

23.060 (changes to)
– Flow Control
	
	June 2002


June 2002
	Started

	
	Modification of BSSGP protocol

GP-021508
	Stage 3 (changes to )
· 48.018


	
	June 2002
	Ready for release 5. ClosedStarted

	Multiple TBF in A/Gb mode

GP-021209
	Multiple TBF in A/Gb mode
GP-021209

	· Multiple TBF Concept paper

· Multiple TBF Stage 2 (43.064) CRs

· Multiple TBF Stage 3 (44.060) CRs


	50%
	Nov 2002
	Started

	
	Multiple TBF in A/Gb mode – MS testing
GP-022098
	· MS conformance tests
	0%
	Jun 2003
	Started

	Seamless support of streaming services in A/Gb mode

GP-022561
	Identification of requirements for streaming
GP-022564
	· Requirements
	0%
	Nov 2002
	Started

	
	Performance study of cell change mechanisms
GP-022562
	· Performance of NACC

· Performance of cell change in DTM for the PS domain

· Handover
	0%
	Nov 2002
	Started

	
	Reduction of service interruption times and packet loss during mobility procedures
GP-022563
	· Optimisations of existing mechanisms/procedures

· Inter-system NACC

· PS Handover (within GERAN and between GERAN and UTRAN)

· Dependency to other features
	0%
	Feb 2003
	Started

	Flexible Layer One for GERAN

GP-021018

	Realisation of a Flexible Layer One  GP-021019
	Technical Report

Architecture in 45.001 and 43.051

Multiplexing in 45.002

Channel Coding in 45.003 

Performance Requirements in 45.005

Radio subsystem link control in 45.008

Requirements in 44.004
	30%
	Jan 2003
	Started

	
	Signalling and protocol support for a Flexible Layer One

GP-021020
	Modifications to RLC/MAC in 44.060 and 44.160

Modifications to RRC in 44.118 and 44.018
	10%
	Jan 2003
	Started

	
	Security for a Flexible Layer One

GP-021021
	Ciphering in 44.160,44.118, 44.060 and 44.018
	10%
	Jan 2003
	Started

	
	GERAN MS Conformance test for the Flexible Layer One

GP-021022
	MS Test in 51.010
	0%
	Jun 2003
	Started

	
	GERAN BTS Conformance test for the Flexible Layer One

GP-021023
	BTS Test in 51.021
	0%
	Jun 2003
	Started

	Addition of frequency bands to GSM
GP-022072
	Addition of frequency bands to GSM – Changes to core specs
GP-022073
	45.005
New frequency ranges

45.050
Scenarios for new frequencies

24.008
Classmark information elements

45.008
Add frequency ranges

45.001
Add frequency and channels

43.030
Add frequency ranges

43.022
Add channels to be searched
	20%
	Aug 2002
	Started

	
	Addition of frequency bands to GSM – Changes for conformance tests
GP-022074
	51.010-1 Add testing
	0%
	Aug 2002
	Started

	Enhanced Power Control
GP-012748
	Realization of Enhanced power control and signaling support
GP-012749
	Concept

Changes to 43.051

Changes to 44.004

Changes to 44.018

Changes to 48.058

Changes to 45.001

Changes to 45.002

Changes to 45.003

Changes to 45.008
	
	Nov 2001
	Ready for Rel 5. Closed 

	
	GERAN MS Conformance test for Enhanced Power Control
GP-012750
	· MS test
	0%
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for Enhanced Power Control
GP-012751
	· BTS test
	0%
	Dec 2002
	Not started

	8PSK AMR HR
GP-012752
	Definition of channel coding, performance requirements and signaling support
GP-012753
	· Concept

· Changes to 44.018

· Changes to 45.001

· Changes to 45.002

· Changes to 45.003

· Changes to 45.005

· Changes to 24.008

· Changes to 48.058
	
	Jun 2002
	Ready for R5. Closed

	
	GERAN MS Conformance test for 8PSK HR

GP-012754
	· MS test
	0%
	Dec 2002
	

	
	GERAN BTS Conformance test for 

8PSK HR

GP-012755
	· BTS test
	0%
	Dec 2002
	

	GERAN enhancements for streaming services 1

GP-010430
	GERAN enhancements for streaming services 1

GP-010430
	· Concept

· RLC protocol enhancement (SDU Discard)
	
	Oct 2001

Nov 2001????
	Ready for R5. Closed

	GERAN enhancements for streaming services 2

GP-010429
	GERAN enhancements for streaming services 2

GP-010429
	Usage of ECSD

Stage 2

Stage 3

· RLC PDU formats

· MAC header
	
	Jun 2001

Jun 2002
	Ready for R5. Closed

	Intra Domain Connection of RAN Nodes to Multiple CN Nodes: Overall System Architecture

GP-020254
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes

GP-020254
	Stage 2 (changes to )
· 43.051 Introduction of support for IDNNS in GERAN Iu mode 

Stage 3 (changes to )
· 48.016 Use of Gb interface concepts when a network applies IDNNS

· 48.018 Include MSC/VLR identity in CS IMSI paging


	
	Jun 2002
	Ready for R5. Closed, accept  changes for Gb over IP

	700 MHz spectrum support

GP-000449
	GERAN support for  the 700 MHz band
	· Signaling support

· Physical layer definitions

· Receiver performance and RF budget

	
	
	Ready for R4. Closed

	
	GERAN MS Conformance test for 700 MHz band

GP-000451

	· MS test
	
	Jun 2001
	Closed


	
	GERAN BTS Conformance test for GERAN interface evolution

GP-000452
	· BTS test
	0%
	Jun 2001
	Ongoing

	Real Time QoS for packet services including VoIP

(UTRAN)
	HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms (UTRAN)

GP-010431
	Handover for the packet switched domain

· Stabile RT handover report 25.936 including header removal

· Update of stage 2

· Update of relevant stage 3 specs


	
	Nov 2001
	Closed



	Wideband telephony services 

(UMTS)
	Support of WB AMR in GERAN

GP-000453
	GMSK and 8PSK WB FR / HR support

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Link adaptation in 45.009

· Receiver performance in 45.005
	
	Apr 2002

Nov 2001

Jun 2002
	Ready for R5. Closed

	
	GERAN MS Conformance test for WB AMR

GP-000454

	· MS test
	0%
	Dec 2002
	Not started

	
	GERAN BTS Conformance test for WB AMR

GP-000455
	· BTS test
	0%
	Dec 2002
	Not started

	Location service

(UMTS)
	LCS interoprability aspects to GERAN

GP-000456
	· Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN 
	
	
	Ready for R5. Closed



	
	Location service for GERAN R4
GP-010932
	· Work for aligning LCS R4 CN and GERAN
	
	
	Ready for R4. Closed

	· 
	Location Services (LCS) for GERAN in A/Gb Mode

GP-011925

	· GERAN LCS Stage Two 

· Gb interface support for LCS

· L3 protocol support for LCS

· Stage 3 specifications
	
	Feb. 2002
	Ready for Rel-5. Closed

	
	Location Services (LCS) for GERAN in Iu Mode

GP-011926
	· GERAN LCS stage 2 

· Iu interface support for LCS

· Iur-g interface support for LCS 

· RRC protocol support for LCS

· Additional impacts on Broadcast of LCS data on packet channels

· Stage 3 specifications
	
	Stage 2-GERAN #8 Feb. 2002

Stage 3 – GERAN #9 Jun 2002 
	Ready for R5. Closed

	
	GERAN MS Conformance test for LCS

GP-000458

	· Develop LCS MS test case work plan (Release 98/99/4)

· Develop LCS MS test cases 
	?%
	Dec 2002  (#11)


	Ongoing 

	
	GERAN BTS Conformance test for LCS

GP-000459
	· Develop LCS BTS test case work plan (Release 99/99/4)

· Develop LCS BTS test cases
	?%
	Dec 2002


	Work has not started

	Uplink TDOA feasibility study
GP-012794
	Uplink TDOA feasibility study
GP-012794
	· Performing of a feasitibility study
	
	Jun 2002
	Closed.


· DTM MS test work item to be included in the next revision
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