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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Split (up to Rel-5)
	Indicates whether Work Item is marked as Splittable

	Early Impl. (Rel-6 onwards)
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level / WID
	Level of Approval for the Work Item / Work Item Description (reference)

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


NOTE:
Release 4 Project Plan is no longer provided here. This is available in earlier TSG SA Reports.

Annex G:
Definition of Release 5, extracted from the Project Plan - Version July 25, 2003

	Extracted from 3GPP Work Plan: Rel-5 Work Plan - Version 2003 July 25th

	F/ BB/ WT
	WI ID
	WG
	Rel
	Split
	WI Name
	Acronym
	Appr Level
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	F
	625
	R3
	Rel-5
	N
	IP transport in the UTRAN
	ETRAN-IPtrans
	TSG
	17/07/00
	29/03/02
	100%
	
	
	Nicolas Drevon, Alcatel  

	F
	2455
	N4
	Rel-5
	N
	FS on Usage of SUA
	SS7IP
	
	12/03/01
	21/12/01
	100%
	
	update WID...
	

	F
	2476
	R2
	Rel-5
	N
	High Speed Downlink Packet Access
	HSDPA
	TSG
	02/04/01
	06/06/03
	96%
	
	
	Ravi Kuchibhotla, Motorola  

	BB
	2477
	R1
	
	N
	Physical Layer
	HSDPA-Phys
	TSG
	05/04/01
	29/03/02
	100%
	
	
	Amitava Ghosh, Motorola  

	BB
	2478
	R2
	
	N
	Layer 2 and 3 aspects
	HSDPA-L23
	TSG
	05/04/01
	29/03/02
	100%
	
	30 November: Completion date shifted to March 2002
	Ravi Kuchibhotla, Motorola  

	BB
	2479
	R3
	
	N
	Iub/Iur protocol aspects
	HSDPA-IubIur
	TSG
	02/04/01
	29/03/02
	100%
	
	
	Mike Diesen, Motorola  

	BB
	2480
	R4
	
	N
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	TSG
	09/04/01
	06/06/03
	90%
	
	
	Howard Benn, Motorola  

	F
	3246
	RP
	NA
	Y
	Rel-5 Improvements of Radio Interface
	RInImp
	TSG
	14/08/00
	30/08/02
	89%
	
	
	

	BB
	3248
	R4
	Rel-5
	N
	Base station classification
	RInImp-BSClass
	TSG
	14/08/00
	14/06/02
	100%
	
	
	A. Toskala, Nokia  

	WT
	3250
	R4
	
	N
	TDD Base station classification
	RInImp-BSClass-TDD
	TSG
	14/08/00
	08/03/02
	100%
	
	
	A. Toskala, Nokia  

	WT
	3251
	R4
	
	N
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	TSG
	15/06/01
	14/06/02
	100%
	
	
	Meik Kottkamp, Siemens  

	BB
	3256
	R1
	Rel-5
	N
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Jaeyoel KIM, Samsung  

	BB
	1217
	R2
	Rel-5
	N
	Hybrid ARQ II/III
	RInImp-HARQ
	TSG
	21/08/00
	28/12/01
	100%
	
	Stopped at RAN#14; work on this task was performed as part of High Speed Downlink Packet Access feature
	A. Sitte, Siemens  

	BB
	3259
	R1
	Rel-5
	N
	FS on USTS
	RInImp-USTS
	TSG
	14/08/00
	21/12/01
	100%
	
	
	D. Kim, SK Telecom  

	BB
	3260
	R4
	Rel-5
	N
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	TSG
	25/09/00
	14/09/01
	100%
	
	
	O. Edvardsson, Allgon  

	BB
	3261
	R4
	Rel-5
	N
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	TSG
	12/03/01
	14/12/01
	100%
	
	
	Torgny Palenius, Ericsson  

	BB
	3263
	R4
	Rel-5
	N
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	TSG
	19/03/01
	08/03/02
	100%
	
	
	Shimon Moshavi, Intel  

	BB
	3268
	T1
	
	N
	Conformance Test Spec. improvements in Radio Interface
	
	
	18/02/02
	30/08/02
	0%
	
	
	

	WT
	3269
	T1
	Rel-5
	N
	Testing improvement of inter-frequency and inter-system measurement
	
	
	18/02/02
	30/08/02
	0%
	
	start/finish dates set...
	

	WT
	3270
	T1
	Rel-5
	N
	Testing Hybrid ARQ II/III
	
	
	18/02/02
	30/08/02
	0%
	
	start/finish dates set...
	

	F
	3271
	RP
	NA
	Y
	Rel-5 RAN improvements
	RANimp
	TSG
	16/03/01
	01/03/04
	72%
	
	
	

	BB
	3272
	R3
	Rel-5
	N
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	TSG
	16/03/01
	04/06/02
	100%
	
	
	Gert-Jan van Lieshout, Ericsson  

	WT
	3273
	R3
	
	N
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Shahrokh Amirijoo, Ericsson  

	WT
	3274
	R3
	
	N
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Shahrokh Amirijoo, Ericsson  

	WT
	3275
	R3
	
	N
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	TSG
	15/06/01
	04/06/02
	100%
	
	FS was closed and introduction of WI not agreed at RAN #16
	Risto Sepponen, Ericsson  

	BB
	3276
	R3
	Rel-5
	N
	RL Timing Adjustment
	RANimp-RLTA
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Elena Voltolina, Ericsson  

	BB
	3277
	R3
	Rel-5
	N
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Gert-Jan van Lieshout, Ericsson  

	BB
	3280
	R3
	Rel-5
	N
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	TSG
	15/06/01
	03/09/02
	100%
	
	
	Olivier Guyot, Nokia  

	BB
	3278
	R3
	Rel-5
	N
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	TSG
	16/03/01
	21/12/01
	100%
	
	FS was closed and WI was introduced at RAN #14
	Antti Toskala, Nokia  

	BB
	3279
	R3
	Rel-5
	N
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Antti Toskala, Nokia  

	BB
	3282
	R2
	Rel-5
	N
	RAB support enhancement for Rel-5
	RANimp-RABSE5
	TSG
	02/04/01
	28/06/02
	100%
	
	RFC 3095 context relocation
	Juha Mikola, Nokia  

	BB
	3285
	R1
	Rel-5
	N
	Beamforming requirements for UE
	RANimp-BFR-UE
	TSG
	21/09/01
	14/12/01
	100%
	
	
	Jussi Kähtävä, Nokia  

	BB
	3287
	R1
	Rel-5
	N
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	TSG
	14/12/01
	04/06/02
	100%
	
	RP-020356
	NEC  

	BB
	3288
	R1
	Rel-5
	N
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	TSG
	16/03/01
	29/03/02
	100%
	
	
	Jinling HU, CWTS/CATT  

	BB
	3290
	MLST
	
	N
	Start Testing
	
	
	03/12/01
	03/12/01
	0%
	
	
	

	BB
	3291
	T1
	
	N
	Conformance Test Aspects - RAN Improvements
	
	
	01/01/02
	01/03/04
	0%
	0%
	
	

	WT
	3292
	T1
	
	N
	Testing Radio access bearer support enhancments
	
	
	01/01/02
	02/09/02
	0%
	
	duration set to 6 months (was 0)...
	

	WT
	3641
	T1
	Rel-5
	N
	General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	TSG
	03/03/03
	01/03/04
	0%
	34.108, 34.121, 34.122
	
	

	F
	3096
	R3
	Rel-5
	N
	UTRAN Sharing in Connected Mode
	NETSHARE
	
	03/12/01
	03/09/02
	100%
	
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.
	Martin Israelsson, Ericsson  

	F
	3293
	S1
	NA
	N
	Provisioning of IP-based multimedia services
	IMS
	TSG
	03/01/00
	03/03/04
	84%
	
	S1 WI proposed S1-000290...
	Mark Cataldo, Openwave  

	BB
	3294
	S2
	Rel-5
	N
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	TSG
	03/01/00
	14/06/02
	88%
	
	
	Liz Daniel, Lucent  

	WT
	3295
	S1
	
	N
	Stage 1
	
	
	21/02/00
	15/12/00
	100%
	22.228
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements
	Mark Cataldo, Motorola  17.-21.7., S1#9, Completion of CR's against 22 series [dates taken from 22.976]

	WT
	3296
	S2
	
	N
	Stage 2 (Architecture and Main flows)
	
	TSG
	14/04/00
	23/03/01
	100%
	23.228
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol
	Liz Daniel, Lucent  R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 [WI dates need revision. To be revised by TSG#8]

	WT
	3297
	N1
	
	N
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	
	28/08/00
	08/03/02
	100%
	
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.
	Keith Drage, Lucent  drage@lucent.com

	WT
	3298
	N1
	
	N
	SIP Call Control protocol for the IMS
	
	TSG
	03/01/00
	14/06/02
	100%
	TS 24.228, TS 24.229, TS 23.218
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...
Keith Drage, Lucent
81.1.4
93%
NP-010643
ftp://ftp.3gpp.org/Information/WI_Sheet/NP-010643.pdf
50
24/01/2002 08:00

No
Yes
3
12.1.4
Fixed Duration
2233
drage@lucent.com
No

N1
	Keith Drage, Lucent  drage@lucent.com

	WT
	3299
	N1
	
	N
	IMS signalling flows
	
	TSG
	02/10/00
	22/03/02
	100%
	TS 24.228
	TS 24.228...
	

	WT
	3300
	N1
	
	N
	IMS stage 3
	
	TSG
	02/10/00
	22/03/02
	100%
	TS 24.229
	TS 24.229...
	

	WT
	3301
	N1
	
	N
	IMS Session Handling; stage 2
	
	TSG
	02/10/00
	22/03/02
	100%
	TS 23.218
	TS 23.218...
	

	WT
	3302
	NP
	
	N
	Main IETF dependencies
	
	
	03/01/00
	07/06/02
	96%
	
	
	

	WT
	3303
	N1
	
	N
	IETF: RFC 3261 (Session Initiation Protocol)
	
	
	24/11/00
	22/03/02
	100%
	
	
	

	WT
	3304
	N1
	
	N
	IETF: RFC 3262 (Reliability of provisional responses)
	
	
	24/11/00
	22/03/02
	100%
	
	
	

	WT
	3305
	N1
	
	N
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3306
	N1
	
	N
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3307
	N1
	
	N
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3308
	N1
	
	N
	IETF: RFC 3265 (specific event notification)
	
	
	24/11/00
	22/03/02
	100%
	
	
	

	WT
	3309
	N1
	
	N
	IETF: RFC editor Queue (refer method)
	
	
	24/11/00
	07/06/02
	100%
	
	
	

	WT
	3310
	N1
	
	N
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3312
	N1
	
	N
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	
	24/11/00
	22/03/02
	100%
	
	
	

	WT
	3313
	N1
	
	N
	IETF: RFC 3266 (IPv6 support within SDP)
	
	
	03/01/00
	22/03/02
	100%
	
	
	

	WT
	3314
	N1
	
	N
	IETF: RFC 3311 (The Update method)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3315
	N1
	
	N
	IETF: RFC 3324 (Network Asserted Identity)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3316
	N1
	
	N
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3317
	S2
	
	N
	Addressing
	
	
	09/10/00
	22/03/02
	100%
	
	
	

	WT
	3318
	S2
	
	N
	Architectural issues
	
	
	09/10/00
	31/08/01
	100%
	
	
	

	WT
	3319
	N4
	
	N
	Impact on HSS
	
	
	15/11/00
	22/03/02
	100%
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.
	

	WT
	3320
	S1
	
	Y
	Service Examples (Work stopped)
	IMS-Sex
	TSG
	17/04/01
	14/06/02
	31%
	22.928
	
	Mark Cataldo, Motorola  mcatald1@email.mot.com

	WT
	3321
	S1
	
	Y
	IMS Framework Report (work stopped)
	IMS-FrWk
	TSG
	17/04/01
	14/06/02
	50%
	22.941
	
	Randolph Wohlert, SBC Technology Resources, Inc.  rwohlert@tri.sbc.com

	BB
	3322
	S3
	Rel-5
	N
	Access Security for IMS
	IMS-ASEC
	TSG
	08/10/01
	28/06/02
	100%
	
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15
	Krister Boman, Ericsson  krister.boman@emw.ericsson.se

	WT
	3324
	T3
	
	N
	IMS impacts on UICC (ISIM application)
	
	
	08/10/01
	21/06/02
	100%
	
	
	Jeremy Norris (Vodafone)  

	WT
	3325
	N1
	
	N
	SIP extensions for Integrity protection
	
	
	17/12/01
	28/06/02
	100%
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.
	

	BB
	3326
	S3
	Rel-5
	N
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	TSG
	02/07/01
	28/12/01
	100%
	
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17
	Hugh Shieh, AT&T Wireless Services  hugh.shieh@attws.com

	BB
	3327
	S3
	Rel-5
	Y
	Lawful interception
	IMS-LI
	TSG
	04/09/00
	29/03/02
	100%
	
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17
	Berthold Wilhelm, Reg TP  berthold.wilhelm@regtp.de

	BB
	3328
	S5
	Rel-5
	N
	Charging and OAM&P for IMS
	IMS-OAM
	TSG
	25/12/00
	12/06/02
	100%
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	3332
	S4
	Rel-5
	N
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	TSG
	26/07/00
	27/09/02
	100%
	26.235, 26.236
	
	B. Aronson, Toshiba, and P. Ojala, Nokia  pasi.s.ojala@nokia.com

	WT
	3333
	S4
	
	N
	Codecs
	
	TSG
	26/07/00
	14/03/02
	100%
	26.235, 26.236
	
	

	WT
	3334
	S4
	Rel-5
	N
	Transport protocols
	IMS-CODEC
	
	12/03/02
	12/03/02
	100%
	26.236
	
	P. Ojala, Nokia  

	WT
	3336
	S4
	
	N
	recommendation for QoS parameter values for various media types
	
	TSG
	31/12/01
	27/09/02
	100%
	
	
	

	WT
	3337
	N1
	
	N
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	WT
	3338
	N1
	
	N
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	
	24/11/00
	13/05/02
	100%
	
	
	

	BB
	3339
	S2
	Rel-5
	N
	SIP message compression
	
	
	24/09/01
	07/06/02
	100%
	
	
	

	WT
	3340
	S2
	
	N
	Stage 2
	
	
	24/09/01
	26/10/01
	100%
	
	
	

	WT
	3341
	N1
	
	N
	Compression signalling
	
	
	28/09/01
	07/06/02
	100%
	
	
	

	BB
	3342
	NP
	Rel-5
	N
	Stage 3 description of IMS interfaces
	
	
	14/03/01
	30/08/02
	99%
	
	
	

	WT
	3343
	N4
	
	N
	Cx interface (HSS to CSCF)
	
	TSG
	14/03/01
	07/06/02
	100%
	
	DAB 12/12/01 to 75%...
	

	WT
	3344
	N4
	
	Y
	Mp interface (MRFC - MRFP) enhancements
	
	
	14/03/01
	08/03/02
	100%
	
	[DAB 08-03-02] - No work required in CN4
	

	WT
	3345
	N1
	
	N
	Mw interface (CSCF to P-CSCF)
	
	
	14/03/01
	07/06/02
	100%
	
	
	

	WT
	3346
	N1
	
	N
	Mr interface (CSCF to MRF)
	
	
	14/03/01
	29/03/02
	100%
	
	
	

	WT
	3347
	N4
	
	Y
	Dx interface (I-CSCF to SLF)
	
	
	14/03/01
	07/06/02
	100%
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	WT
	3348
	N3
	
	N
	Go interface (GGSN to PCF)
	
	
	14/03/01
	07/06/02
	100%
	
	[DAB - 23/05/03] - 100 % complete
	

	WT
	3349
	N1
	
	N
	ISC (IMS Service Control) Interface
	
	
	14/03/01
	07/06/02
	100%
	
	
	

	WT
	3350
	N4
	
	Y
	Sh interface (HSS to AS)
	
	
	14/02/02
	07/06/02
	100%
	
	CN4#11 30/11/01: No inputs received in CN4...
	

	WT
	3351
	N4
	
	Y
	Si interface (HSS to IM-SSF)
	
	
	16/01/02
	30/08/02
	72%
	
	SA16: Part of Rel5 only if completed in September 02
	

	WT
	3352
	N1
	
	N
	Gm interface (UE to CSCF)
	
	
	14/03/01
	07/06/02
	100%
	
	
	

	WT
	3353
	N1
	
	N
	Mi interface (CSCF to BGCF)
	
	
	14/03/01
	07/06/02
	100%
	
	
	

	WT
	3354
	N1
	
	N
	Mj interface (BGCF to MGCF)
	
	
	14/03/01
	07/06/02
	100%
	
	
	

	WT
	3355
	N1
	
	N
	Mk interface (BGCF to BGCF)
	
	
	14/03/01
	07/06/02
	100%
	
	
	

	BB
	3356
	N5
	Rel-5
	Y
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	TSG
	21/09/01
	07/06/02
	100%
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	BB
	3357
	N2
	Rel-5
	Y
	CAMEL control of IMS services
	IMS-CAMEL
	
	16/04/01
	06/09/02
	91%
	
	SA16: Part of Rel5 only if Si completed in September 02
	Angelica Remoquillo, Lucent  

	WT
	3358
	N2
	
	Y
	Stage2 work 'general'
	
	
	16/04/01
	06/09/02
	100%
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	WT
	3359
	N2
	
	Y
	Stage3 work 'CAP'
	
	
	07/01/02
	06/09/02
	100%
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	WT
	3360
	N2
	
	Y
	Stage2 work 'Si interface'
	
	
	07/01/02
	06/09/02
	100%
	
	DAB 12.12.01 split into cn4 and cn2 parts
	

	WT
	3361
	N4
	
	Y
	Stage3 work 'Si interface'
	
	
	14/02/02
	07/06/02
	100%
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...
	

	WT
	3362
	N4
	
	Y
	SDM issues for CAMEL control of IMS
	
	
	14/02/02
	07/06/02
	0%
	
	[DAB 08-03-02] - No activity on this in CN4
	

	BB
	3363
	S1
	TBD
	N
	Pre-pay/real-time charging in IMS
	
	
	15/06/01
	15/03/02
	60%
	
	
	

	BB
	3364
	S5
	Rel-5
	N
	Charging
	OAM-CH
	TSG
	06/08/01
	12/09/02
	100%
	32.2xy
	Changed Rapp email
	Karl-Heinz NENNER (T-Mobile)  karl-heinz.nenner@t-mobile.de

	WT
	3365
	S2
	
	N
	Charging Implications of IMS architecture
	
	
	06/08/01
	16/11/01
	100%
	
	
	

	WT
	3366
	S5
	Rel-5
	N
	Charging management for IMS (off-line & on-line)
	OAM-CH
	TSG
	19/11/01
	12/09/02
	100%
	
	
	

	BB
	3367
	NP
	Rel-5
	N
	Other IETF depencies
	
	
	24/11/00
	07/06/02
	70%
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)
	

	WT
	3368
	NP
	
	N
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	
	24/11/00
	07/06/02
	90%
	
	
	

	WT
	3369
	NP
	
	N
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	
	24/11/00
	07/06/02
	50%
	
	
	

	BB
	3370
	MLST
	Rel-5
	N
	Start Testing
	
	
	18/03/02
	18/03/02
	0%
	
	
	

	BB
	3371
	T1
	
	N
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	
	18/03/02
	27/12/02
	0%
	
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies
	

	BB
	3516
	T1
	Rel-5
	N
	Testing of support for IMS - prose
	
	TSG
	18/09/02
	30/09/03
	0%
	34.108, 34.123
	
	Dan Fox, Anritsu  dan.fox@eu.anritsu.com

	BB
	3517
	T1
	Rel-5
	N
	Testing of support for IMS - TTCN
	
	TSG
	18/09/02
	03/03/04
	0%
	34.108, 34.123
	
	Dan Fox, Anritsu  dan.fox@eu.anritsu.com

	F
	2580
	S4
	Rel-5
	N
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	TSG
	03/01/02
	17/03/03
	75%
	26.233, 26.234
	
	O. Franceschi, Ericsson  olle.franceschi@nrj.ericsson.se

	BB
	2581
	S1
	
	N
	Stage 1
	
	TSG
	18/11/02
	17/03/03
	74%
	22.233
	2nd resp SA4
	Stephen Wolak, VODAFONE Group Plc  stephen.wolak@vodafone.com

	WT
	3564
	S1
	
	N
	Interaction with other services
	
	TSG
	18/11/02
	17/03/03
	65%
	22.233
	2nd resp SA4
	Stephen Wolak, VODAFONE Group Plc  stephen.wolak@vodafone.com

	BB
	2582
	S4
	
	N
	Stage 2 (version Rel5 of TS 26.234)
	
	TSG
	03/01/02
	14/03/02
	100%
	26.234
	2nd resp SA2
	

	BB
	3120
	S4
	
	N
	RTP usage model
	
	
	03/01/02
	06/12/02
	90%
	26.937
	
	

	F
	3372
	S1
	NA
	Y
	Rel-5 OSA enhancements
	OSA1
	TSG
	11/07/00
	20/12/02
	92%
	22.127, 23.127, 29.198-x, 29.998-x
	
	Jörg Swetina, SIEMENS AG  

	BB
	3373
	S2
	
	N
	General Stage 2 for Rel5
	
	
	11/09/01
	07/06/02
	33%
	
	
	

	BB
	3374
	S2
	Rel-5
	N
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	TSG
	11/07/00
	07/06/02
	100%
	
	For Rel5 even if completed by March
	

	WT
	3375
	S1
	
	N
	Stage 1
	
	TSG
	11/07/00
	14/03/02
	100%
	22.127
	
	Manfred Leitgeb, SIEMENS AG  Manfred.leitgeb@siemens.at

	WT
	3376
	N5
	
	N
	(Multimedia) Call Control - Stages 2 and 3
	
	TSG
	11/09/01
	07/06/02
	100%
	29.198-04
	
	

	BB
	3381
	N5
	Rel-5
	N
	Generic user interaction - Stage 3
	
	TSG
	11/09/01
	07/06/02
	100%
	29.198-05
	
	

	BB
	3382
	N5
	Rel-5
	N
	Charging - Stage 3
	
	TSG
	11/09/01
	07/06/02
	100%
	29.198-12
	
	

	BB
	3385
	N5
	Rel-5
	N
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	TSG
	11/09/01
	07/06/02
	100%
	29.998-04-4
	
	

	BB
	3386
	N5
	Rel-5
	N
	WSDL APIs for SOAP/HTTP - Stage 3
	
	TSG
	11/09/00
	07/06/02
	100%
	29.198, 29.998
	
	

	BB
	3391
	S3
	Rel-5
	N
	OSA security
	OSA1-SEC
	TSG
	11/07/00
	20/12/02
	93%
	
	CR to correct security specifications in 29.198 scheduled for approval at CN#15
	Colin Blanchard, BT  colin.blanchard@bt.com

	WT
	3392
	S1
	
	N
	Stage 1
	
	TSG
	11/07/00
	09/11/01
	100%
	22.127
	
	Manfred Leitgeb, SIEMENS AG  Manfred.leitgeb@siemens.at

	WT
	3393
	S3
	
	N
	Stage 3
	
	TSG
	23/10/00
	14/06/02
	80%
	???
	??
	

	WT
	3394
	N5
	
	N
	security related SCF(s) definition
	
	TSG
	21/09/01
	07/06/02
	100%
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	WT
	3395
	S3
	
	N
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR
	
	TSG
	11/09/00
	14/12/00
	100%
	???
	
	

	WT
	3654
	S3
	
	N
	Security (moved from Rel-6)
	
	TSG
	14/03/02
	20/12/02
	100%
	
	Contribution at S3#25
	

	BB
	3397
	S2
	Rel-5
	N
	Interactions OSA - e-commerce
	OSA1-ECOM
	TSG
	11/07/00
	07/06/02
	97%
	
	
	

	WT
	3398
	S1
	
	N
	Stage 1
	
	TSG
	11/07/00
	14/03/02
	95%
	22.127
	
	Jörg Swetina, SIEMENS AG  

	WT
	3399
	N5
	
	N
	Stages 2 and 3
	
	TSG
	21/09/01
	07/06/02
	100%
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	BB
	2840
	N5
	Rel-5
	N
	Policy Management - Stage 3
	
	TSG
	11/09/01
	07/06/02
	100%
	29.198-13
	
	

	BB
	2841
	N5
	Rel-5
	N
	Presence and Availability Management (PAM) - Stage 3
	
	TSG
	11/09/01
	07/06/02
	100%
	29.198-14
	
	

	BB
	3400
	S1
	Rel-5
	N
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	TSG
	11/09/00
	07/06/02
	46%
	
	az: CN#13 - changed to Rel5
	Jörg Swetina, SIEMENS AG  

	WT
	3401
	S1
	
	N
	Stage 1
	
	TSG
	11/09/00
	08/12/00
	100%
	22.127
	
	Jörg Swetina, SIEMENS AG  

	WT
	3402
	S2
	
	N
	Stage 2
	
	TSG
	11/12/00
	11/12/00
	100%
	23.127
	az 24/05/01: Rel4 completion 90->100%.
	Christophe GOURRAUD, Ericsson Canada  

	WT
	3403
	N5
	
	N
	Stage 3
	
	TSG
	21/09/01
	07/06/02
	100%
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	BB
	3648
	S1
	
	N
	Access to User Profile
	OSA2-UP
	TSG
	01/06/01
	20/12/01
	100%
	
	
	

	BB
	3650
	S2
	
	N
	Retrieval of Terminal capabilities
	OSA2-TC
	TSG
	11/07/00
	13/12/02
	100%
	
	
	

	WT
	3651
	S1
	
	N
	Stage 1
	
	TSG
	11/07/00
	10/01/01
	100%
	22.127
	
	Jörg Swetina, SIEMENS AG  

	WT
	3652
	N5
	
	N
	Stages 2 and 3
	
	TSG
	21/09/01
	13/12/02
	100%
	29.198, 29.998
	
	Ard-Jan MOERDIJK (Ericsson)  Ard.Jan.Moerdijk@eln.ericsson.se

	WT
	3653
	T2
	
	N
	Provisionning of the terminal capabilities
	
	TSG
	02/04/01
	13/12/02
	100%
	23.057
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete
	

	F
	1638
	S1
	Rel-5
	N
	CAMEL phase 4
	CAMEL4
	WG
	17/04/00
	06/09/02
	88%
	
	
	Keijo Palviainen, Nokia  keijo.palviainen@nokia.com

	BB
	1461
	S1
	
	N
	Service requirements
	
	WG
	17/04/00
	14/06/02
	100%
	
	
	

	BB
	2012
	N2
	
	N
	Call Party Handling
	CAMEL4-CPH
	WG
	10/07/00
	07/06/02
	100%
	
	
	

	BB
	2013
	N2
	
	N
	Mid call procedure for MO and MT calls
	CAMEL4-MCP
	WG
	17/07/00
	07/06/02
	100%
	
	
	

	BB
	2014
	N2
	
	N
	Interactions with Optimal Routing
	CAMEL4-IOR
	WG
	17/07/00
	08/03/02
	100%
	
	
	

	BB
	2015
	N2
	
	N
	Inclusion of flexible tone injection
	CAMEL4-IFTI
	WG
	17/07/00
	08/03/02
	100%
	
	
	

	BB
	2016
	N2
	
	N
	CSE control over MT SMS
	CAMEL4-CCSMS
	WG
	17/07/00
	08/03/02
	100%
	
	
	

	BB
	2460
	N2
	
	N
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	WG
	02/03/01
	07/06/02
	100%
	
	
	

	BB
	2458
	N2
	
	N
	Provision of location information of called subscriber
	CAMEL4-LOCB
	WG
	02/03/01
	08/03/02
	100%
	
	
	

	BB
	2514
	N2
	
	N
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	WG
	09/07/01
	08/03/02
	100%
	
	Added on May 29, 2001
	

	BB
	2515
	N2
	
	N
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	WG
	14/05/01
	07/06/02
	100%
	
	
	

	BB
	2516
	N2
	
	N
	GPRS Any Time Interrogation
	CAMEL4-ATI
	WG
	09/07/01
	07/06/02
	100%
	
	
	

	BB
	3113
	N2
	
	N
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	WG
	09/07/01
	07/06/02
	100%
	
	
	

	BB
	3192
	N2
	
	N
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	WG
	08/03/02
	06/09/02
	100%
	
	stage2 and stage3 CRs for approval at CN#17
	

	F
	2464
	T2
	Rel-5
	N
	Rel-5 MExE enhancements
	MEXE5
	TSG
	26/03/01
	08/03/02
	100%
	
	
	

	BB
	2466
	T2
	
	N
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	TSG
	26/03/01
	08/03/02
	100%
	22.057, 23.057
	
	Mark CATALDO, Motorola  mcatald1@MOTOROLA.COM

	F
	1625
	S4
	Rel-5
	N
	Wideband Telephony Service - AMR
	AMRWB
	TSG
	01/01/00
	19/12/03
	79%
	
	
	Imre Varga, Siemens AG  Imre.Varga@mch.siemens.de

	BB
	62
	S4
	
	N
	Specification
	
	
	01/01/00
	12/09/02
	99%
	
	
	

	WT
	2686
	S1
	
	N
	Stage 1
	
	
	01/10/01
	22/03/02
	100%
	
	
	

	WT
	2685
	S4
	
	N
	Stage 2
	
	
	03/01/00
	17/04/00
	100%
	
	
	

	WT
	1459
	S4
	
	N
	Design Constraints
	
	
	03/01/00
	07/02/00
	100%
	
	
	

	WT
	1460
	S4
	
	N
	General Description
	
	
	07/02/00
	17/04/00
	100%
	
	
	

	WT
	1626
	S4
	
	N
	Feasibility Study
	
	TSG
	28/04/00
	02/06/00
	100%
	TR 26.901
	S4,TD  SP-000024: TR 26.901 v.4.0.0
	

	WT
	1656
	N1
	
	N
	N1 Aspects
	
	TSG
	21/09/01
	21/12/01
	100%
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......
	

	WT
	2759
	N4
	
	N
	N4 work
	
	TSG
	13/02/02
	07/06/02
	100%
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...
	

	WT
	67
	S4
	
	N
	Codec issues
	
	
	03/01/00
	12/09/02
	99%
	
	
	

	WT
	1627
	S4
	
	N
	Codec qualification
	
	TSG
	01/02/00
	30/05/00
	100%
	
	
	

	WT
	74
	S4
	
	N
	Codec selection tests
	
	
	01/06/00
	20/10/00
	100%
	
	
	

	WT
	891
	S4
	
	N
	Codec selection
	
	
	23/10/00
	27/10/00
	100%
	
	
	

	WT
	2739
	S4
	
	Y
	TFO AMR-WB
	AMRWB-TFO
	
	18/12/01
	14/03/02
	100%
	
	
	

	WT
	890
	S4
	
	N
	Other codec issues (verif., caracterisation)
	
	
	29/09/00
	07/06/02
	100%
	TR 26.976
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure
	

	WT
	2740
	S4
	
	N
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	
	27/09/01
	14/03/02
	100%
	
	
	

	WT
	2741
	S4
	
	N
	Interworking with fixed broadband networks
	
	
	27/09/01
	14/03/02
	100%
	
	
	

	WT
	2742
	S4
	
	N
	Tones and announcements
	
	
	27/09/01
	14/03/02
	100%
	
	
	

	WT
	2743
	S1
	
	N
	WB Conferencing and WB Voice Group calls (deleted)
	
	
	03/01/00
	03/01/00
	0%
	
	
	

	WT
	2744
	S5
	Rel-5
	N
	Billing, accounting and call detail record aspects
	
	
	27/09/01
	12/09/02
	100%
	32.2xy
	
	Karl-Heinz NENNER (T-Mobile)  Karl-Heinz.Nenner@T-MOBILE.DE

	WT
	1989
	MLST
	
	N
	Start Testing
	
	
	25/02/02
	25/02/02
	0%
	
	
	

	WT
	1855
	T1
	
	N
	Conformance tests (CRs to 34 series)
	
	
	01/01/00
	12/04/00
	100%
	
	
	

	WT
	76
	S4
	
	N
	Terminal Acoustic Characteristics
	
	
	01/01/00
	12/04/00
	100%
	
	
	

	WT
	1628
	S4
	
	N
	Definition
	
	TSG
	01/01/00
	31/01/00
	100%
	26.131
	
	

	WT
	1629
	S4
	
	N
	Test specification
	
	TSG
	01/02/00
	12/04/00
	100%
	26.132
	
	

	BB
	2725
	S4
	
	N
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	TSG
	25/09/01
	14/03/02
	100%
	TS 26.204
	
	J. Vainio (Nokia)  janne.m.vainio@nokia.com

	BB
	80
	GP
	
	N
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	TSG
	03/01/00
	28/06/02
	100%
	
	
	

	WT
	3191
	GP
	
	N
	Channel coding in 45.003
	
	TSG
	03/01/00
	05/04/02
	100%
	
	
	

	WT
	2266
	GP
	
	N
	Signalling for the A interface
	
	TSG
	03/01/00
	29/06/01
	100%
	
	
	

	WT
	2267
	GP
	
	N
	Signalling for Iu
	
	TSG
	03/01/00
	28/06/02
	100%
	
	
	

	WT
	2268
	GP
	
	N
	Receiver performance in TS 45.005
	
	TSG
	02/04/01
	28/06/02
	100%
	
	
	

	WT
	2749
	GP
	
	N
	Link Adaptation in 45.009
	
	
	26/03/01
	28/06/02
	100%
	
	
	

	BB
	2269
	GP
	
	N
	GERAN MS conformance test for AMR-WB
	
	TSG
	03/01/00
	19/12/03
	0%
	
	Not started
	

	WT
	2270
	GP
	
	N
	MS test
	
	TSG
	03/01/00
	19/12/03
	0%
	
	
	

	BB
	2271
	GP
	
	N
	GERAN BTS conformance test for AMR-WB
	
	TSG
	03/01/00
	02/12/02
	100%
	
	
	

	WT
	2272
	GP
	
	N
	BTS test
	
	TSG
	03/01/00
	02/12/02
	100%
	
	
	

	F
	1826
	T2
	NA
	Y
	Terminal interfaces
	TI
	
	14/05/01
	20/03/02
	100%
	
	
	

	BB
	2573
	T2
	Rel-5
	N
	Terminal local model enhancements
	TLM5
	TSG
	14/05/01
	20/03/02
	100%
	23.227
	
	

	F
	1536
	S2
	Rel-5
	N
	Rel-5 Location Services enhancements
	LCS1
	TSG
	03/04/00
	27/06/03
	84%
	
	
	Jan Kall, Nokia  

	BB
	1600
	RP
	NA
	N
	UE positioning
	LCS1-UEpos
	TSG
	15/01/01
	29/03/02
	97%
	
	
	

	WT
	2474
	R2
	Rel-5
	N
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	TSG
	09/04/01
	29/03/02
	100%
	
	
	Xiaohua Mei, CATT  

	WT
	2125
	R2
	Rel-5
	N
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	TSG
	15/01/01
	12/10/01
	100%
	
	Finished at RAN#13
	Kirk Burroughs, Qualcomm  

	BB
	1171
	S1
	Rel-5
	N
	Event based and Periodic LCS
	LCS1-EBP
	
	22/05/00
	07/06/02
	88%
	
	
	

	WT
	1641
	S1
	
	N
	Stage 1
	
	
	22/05/00
	17/11/00
	100%
	22.071
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description
	Randolph Wohlert, Pacific Bell Wireless  rwohlert@tri.sbc.com

	WT
	1538
	S2
	
	N
	Stage 2 specification
	
	
	06/11/00
	26/01/01
	51%
	
	
	

	WT
	1179
	N4
	
	N
	Impact on MAP
	
	
	15/03/02
	07/06/02
	100%
	
	Possible impact on UTRAN of LCS quality level request...
	

	BB
	2436
	GP
	Rel-5
	N
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	TSG
	03/04/00
	08/02/02
	100%
	
	
	

	WT
	2437
	GP;S2;G1;G2
	
	N
	GERAN LCS Stage 2 (first release)
	
	TSG
	03/04/00
	08/02/02
	100%
	
	
	

	WT
	2438
	GP
	
	N
	Gb interface support for LCS
	
	TSG
	03/04/00
	31/08/01
	100%
	
	
	

	WT
	2440
	GP
	
	N
	L3 protocol support for LCS
	
	TSG
	03/04/00
	01/06/01
	100%
	
	
	

	WT
	2441
	GP
	
	N
	Stage 3 specifications
	
	TSG
	03/04/00
	01/06/01
	100%
	
	
	

	BB
	2442
	GP
	Rel-5
	N
	Location Services for GERAN in Iu Mode
	
	TSG
	03/04/00
	28/06/02
	100%
	
	
	

	WT
	2443
	GP;R2;R3;S2;G1;G2
	
	N
	GERAN LCS Stage 2
	
	TSG
	03/04/00
	28/06/02
	100%
	
	
	

	WT
	2444
	GP;R2;R3;S2;G1;G2
	
	N
	Iu-ps interface support for LCS
	
	TSG
	03/04/00
	28/06/02
	100%
	
	
	

	WT
	2445
	GP;R2;R3;S2;G1;G2
	
	N
	Iu-cs interface support for LCS
	
	TSG
	03/04/00
	28/06/02
	100%
	
	
	

	WT
	2446
	GP;R2;R3;S2;G1;G2
	
	N
	Iur-g interface support for LCS
	
	TSG
	23/01/02
	19/04/02
	100%
	
	FFS
	

	WT
	2447
	GP;R2;R3;S2;G1;G2
	
	N
	RRC protocol support for LCS
	
	TSG
	20/08/01
	30/11/01
	100%
	
	
	

	WT
	2448
	GP;R2;R3;S2;G1;G2
	
	N
	Additional impacts on Broadcast of LCS data on packet channels
	
	TSG
	20/08/01
	05/12/01
	100%
	
	
	

	WT
	2449
	GP;R2;R3;S2;G1;G2
	
	N
	Stage 3 specifications
	
	TSG
	25/03/02
	28/06/02
	100%
	
	
	

	BB
	3131
	GP
	
	N
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	
	03/06/02
	27/06/03
	60%
	
	On-going
	

	WT
	3132
	G4;G5
	
	N
	Develop LCS MS test case work plan (Release 98/99/4)
	
	
	03/06/02
	27/06/03
	60%
	
	
	

	WT
	3133
	G4;G5
	
	N
	Develop LCS MS test cases
	
	
	03/06/02
	27/06/03
	60%
	
	
	

	BB
	3134
	GP
	
	N
	GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	
	03/06/02
	27/06/03
	0%
	
	Not started
	

	WT
	3135
	G4;G5
	
	N
	Develop LCS BTS test case work plan (Release 98/99/4)
	
	
	03/06/02
	27/06/03
	0%
	
	
	

	WT
	3136
	G4;G5
	
	N
	Develop LCS BTS test cases
	
	
	03/06/02
	27/06/03
	0%
	
	
	

	BB
	544
	S2
	
	N
	LCS interoperation stage 2 aspects
	
	
	28/08/00
	28/06/02
	17%
	
	
	

	BB
	2434
	GP
	Rel-5
	N
	LCS interoperability aspects to GERAN
	LCS-GERAN
	TSG
	28/08/00
	28/06/02
	100%
	
	
	

	WT
	2435
	GP;S2;S5;R2;R3;G2;G1
	
	N
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	TSG
	28/08/00
	28/06/02
	100%
	
	
	

	BB
	1183
	S1
	
	N
	FS on LCS support in the IMS
	
	
	12/02/01
	18/01/02
	75%
	
	
	

	BB
	519
	S5
	Rel-5
	N
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	TSG
	21/09/01
	28/06/02
	100%
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	521
	S3
	Rel-5
	N
	New security aspects of LCS (not identified)
	LCS1-SEC
	
	14/04/00
	28/12/01
	100%
	
	14/09/00: End date 28/12/01 WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17
	Valtteri Niemi, Nokia  valtteri.niemi@nokia.com

	BB
	2809
	S2
	Rel-5
	N
	Specification for the Le Interface
	LCS1-Le
	TSG
	14/01/02
	15/03/02
	100%
	
	
	

	BB
	3193
	S2
	
	N
	CHECK STATUS - Inter-GMLC interface
	
	
	30/05/02
	30/12/02
	0%
	
	
	

	F
	3415
	S3
	NA
	N
	Rel-5 Security enhancements
	SEC1
	TSG
	21/02/00
	28/06/02
	95%
	
	Added BB UE authentication and rapporteur added. TO BE DELETED
	Peter Howard, Vodafone  Peter.Howard@vodafone.com

	BB
	3420
	S3
	Rel-5
	N
	Network domain security
	SEC1-NDS
	TSG
	21/02/00
	28/06/02
	94%
	
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE
	Geir M. Køien, Telenor  Geir-myrdahl.koien@telenor.com

	WT
	3421
	S3
	
	N
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec)
	
	
	12/05/00
	07/06/02
	80%
	
	
	

	WT
	3422
	S3
	
	N
	Main aspects
	
	
	12/05/00
	21/06/01
	100%
	
	TO BE DELETED
	

	WT
	3423
	N4
	
	N
	Integration of GTP signalling security architecture
	
	
	14/09/01
	07/06/02
	100%
	
	Waiting for input from SA3!...
	

	WT
	3424
	S3
	
	N
	User plane protection in core network (e.g., provided by IPsec)
	
	
	21/02/00
	28/06/02
	98%
	
	TO BE DELETED
	

	WT
	3425
	S3
	
	N
	Main aspects
	
	
	21/02/00
	21/06/01
	100%
	
	??
	

	WT
	3426
	N4
	
	N
	Integration of GTP signalling security architecture
	
	
	14/09/01
	28/06/02
	95%
	
	14/02/2002 requirements are not clear/not received...
	

	WT
	3427
	S3
	
	N
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	WG
	15/06/00
	15/03/02
	100%
	TS 33.210
	TS 33.210 will be presented for info at SA#14 and is scheduled for approval at SA#15. 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17
	Geir M. Køien, Telenor  Geir-myrdahl.koien@telenor.com

	F
	2243
	S2
	Rel-5
	N
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	TSG
	02/10/00
	28/06/02
	100%
	23.236
	No clear indication on the end date. Put to Rel5 by AS.
	Stephen Terrill, Ericsson  

	BB
	2244
	S2
	
	N
	Overall System Architecture
	
	TSG
	03/01/01
	21/09/01
	100%
	
	
	

	BB
	2628
	R3
	
	N
	Stage 3: RAN node selecting CN node
	
	TSG
	24/09/01
	22/03/02
	100%
	
	Not identified
	Brendan McWilliams, Vodafone  

	BB
	2756
	N1
	
	N
	N1 work
	
	TSG
	17/09/01
	28/06/02
	100%
	24.008 and check 29.018
	
	

	BB
	2757
	N4
	
	N
	N4 work
	
	TSG
	02/10/00
	08/03/02
	100%
	
	DAB 12.12.01 - % complete to 66%...
	

	BB
	3185
	GP
	Rel-5
	N
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	
	08/02/02
	28/06/02
	100%
	
	Accept changes Gb over IP
	Ingemar Backlund, Ericsson  ingemar.backlund@era.ericsson.se

	WT
	3186
	G1
	
	N
	Stage 2 (changes to )
	
	
	08/02/02
	28/06/02
	100%
	
	
	

	WT
	3187
	G1
	
	N
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	
	08/02/02
	28/06/02
	100%
	
	
	

	WT
	3188
	G2
	
	N
	Stage 3 (changes to )
	
	
	08/02/02
	28/06/02
	100%
	
	
	

	WT
	3189
	G2
	
	N
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	
	08/02/02
	28/06/02
	100%
	
	Closed, accept  changes for Gb over IP
	

	WT
	3190
	G2
	
	N
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	
	08/02/02
	28/06/02
	100%
	
	
	

	F
	2320
	GP
	Rel-5
	N
	GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	TSG
	06/04/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	BB
	2321
	GP
	
	N
	Evolution of the transport for A
	GEIMP3-EtA
	TSG
	06/04/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2322
	GP
	
	N
	Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	TSG
	06/04/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2323
	GP
	
	N
	Adaptation of the Layer 3 BSSMAP procedures as required
	
	TSG
	06/04/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	F
	3444
	S5
	NA
	N
	Rel-5 Charging and OAM&P
	OAM
	TSG
	10/09/01
	12/09/02
	100%
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	BB
	3445
	S5
	Rel-5
	N
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	TSG
	17/09/01
	28/06/02
	100%
	32.101, 32.102
	
	Michael TRUSS (Motorola)  Michael.Truss@MOTOROLA.COM

	BB
	3446
	S5
	Rel-5
	N
	Rel5 Performance Management
	OAM-PM
	TSG
	17/09/01
	12/09/02
	100%
	32.4xy, 52.402
	
	Christian TOCHE (Nortel Networks)  toche@NORTELNETWORKS.COM

	BB
	3447
	S5
	Rel-5
	N
	Rel5 Charging Management
	OAM-CH
	TSG
	10/09/01
	12/09/02
	100%
	32.2xy
	
	Karl-Heinz NENNER (T-Mobile)  Karl-Heinz.Nenner@T-MOBILE.DE

	BB
	3448
	S5
	Rel-5
	N
	Rel5 Network Infrastructure Management
	OAM-NIM
	TSG
	21/09/01
	12/09/02
	100%
	32.6xy, 32.3xy
	
	Thomas TOVINGER (Ericsson)  Thomas.Tovinger@emw.ericsson.se

	F
	2392
	GP
	Rel-5
	N
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	BB
	2394
	GP
	
	N
	Concept
	
	
	06/11/00
	31/10/01
	100%
	
	
	

	BB
	2395
	GP
	
	N
	RLC protocol enhancement (SDU Discard)
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	F
	2396
	GP
	Rel-5
	N
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	
	06/11/00
	28/06/02
	83%
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone
	Frank Muller, Ericsson  

	BB
	2398
	GP
	
	N
	Usage of ECSD Concept
	
	
	06/11/00
	19/04/02
	100%
	
	
	

	BB
	2399
	GP
	
	N
	Stage 2
	
	
	06/11/00
	19/04/02
	100%
	
	
	

	BB
	2400
	GP
	
	N
	Stage 3
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	BB
	2401
	GP
	
	N
	RLC PDU formats
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	BB
	2402
	GP
	
	N
	MAC header
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	F
	2412
	GP;R3
	Rel-5
	N
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	
	01/09/00
	28/06/02
	100%
	
	SBC, Motorola, Nokia, Ericsson, Nortel
	Marc Grant , SBC  

	BB
	2413
	GP;R3
	
	N
	Evolution of Iu ps
	GERUEV1-IuPS
	
	01/09/00
	28/06/02
	100%
	
	
	

	WT
	2414
	GP;R3
	
	N
	Identification of GERAN requirements on Iu ps
	
	
	01/09/00
	30/11/01
	100%
	
	
	

	WT
	2415
	GP;R3
	
	N
	Update of specifications
	
	
	03/12/01
	28/06/02
	100%
	
	
	

	F
	2416
	GP;R3
	Rel-5
	N
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	
	01/09/00
	28/06/02
	100%
	
	
	

	BB
	2417
	GP;R3
	
	N
	Evolution of Iu cs
	GERUEV2-IuCS
	
	01/09/00
	28/06/02
	100%
	
	Lucent, Ericsson, AWS, Nortel
	Krishna Balachandran, Lucent  

	WT
	2418
	GP;R3
	
	N
	Identification of GERAN requirements on Iu cs
	
	
	01/09/00
	19/04/02
	100%
	
	
	

	WT
	2419
	GP;R3
	
	N
	Update of specifications
	
	
	01/09/00
	28/06/02
	100%
	
	
	

	F
	2556
	S2
	Rel-5
	N
	End to End QoS for PS Domain including IMS
	E2EQoS
	TSG
	28/08/00
	28/06/02
	97%
	
	
	Johnson Oyama, Ericsson  Johnson.oyama@era.ericcson.se

	BB
	2557
	S2
	
	N
	E2E QoSConcept and Architecture
	
	TSG
	03/01/01
	07/09/01
	100%
	23.207
	
	

	BB
	2558
	N3
	
	N
	E2E QoS interworking
	E2EQoS-IW
	WG
	28/08/00
	07/06/02
	95%
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)
	Daisuke Yokota, Lucent  yokota@lucent.com

	BB
	2559
	S5
	Rel-5
	N
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	TSG
	21/09/01
	28/06/02
	100%
	32-series
	
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)  Albert.Yuhan@voicestream.com; Michael.Truss@MOTOROLA.COM

	F
	2569
	T2
	Rel-5
	N
	Messaging enhancements Rel-5
	MESS5
	TSG
	15/06/01
	31/03/03
	67%
	
	support of UAProf, so this in my opinion is 100% complete
	

	BB
	2571
	T2
	
	N
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	TSG
	15/06/01
	31/03/03
	62%
	
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	2590
	S1
	Rel-5
	N
	Definition of service requirements
	MESS5-SR
	
	15/06/01
	15/03/02
	100%
	22.140
	
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	2591
	T2
	
	N
	Technical realization
	
	
	15/06/01
	07/06/02
	100%
	23.140
	stage 3 MM7 is missing
	Josef Laumen, Siemens  Josef.Laumen@SAL.SIEMENS.DE

	WT
	3199
	T2
	
	N
	WAP Forum dependency: MM1 stage 3
	
	
	15/06/01
	31/03/03
	80%
	
	
	

	WT
	2800
	S4
	
	N
	MMS formats and codecs
	
	
	03/12/01
	15/03/02
	100%
	26.140
	
	

	BB
	2572
	T2
	
	N
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	TSG
	15/06/01
	08/03/02
	58%
	23.040
	
	Alan Baldwin,  Ericsson  Alan.Baldwin@EML.ERICSSON.SE

	WT
	2592
	S1
	
	N
	Definition of service requirements
	
	
	15/06/01
	14/09/01
	100%
	
	
	Alan Baldwin,  Ericsson  Alan.Baldwin@EML.ERICSSON.SE

	WT
	2593
	T2
	
	N
	Technical realization
	
	
	15/06/01
	08/03/02
	100%
	23.040
	
	Alan Baldwin,  Ericsson  Alan.Baldwin@EML.ERICSSON.SE

	F
	2619
	GP
	Rel-5
	N
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	
	03/09/01
	28/06/02
	100%
	
	
	

	BB
	2620
	N4;S2
	
	N
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	
	03/09/01
	19/04/02
	100%
	
	
	

	WT
	2621
	N4;S2
	
	N
	Stage 2 - Concept
	
	
	03/09/01
	31/10/01
	100%
	
	
	

	WT
	2622
	N4;S2
	
	N
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	
	03/09/01
	19/04/02
	100%
	
	
	

	WT
	2623
	N4
	
	N
	Stage 3 (changes to TS 29.060)
	
	
	03/09/01
	08/03/02
	100%
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...
	

	BB
	2624
	GP
	
	N
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	
	30/11/01
	28/06/02
	100%
	
	
	

	WT
	2625
	GP
	
	N
	Stage 3 (changes to TS 48.018)
	
	
	30/11/01
	28/06/02
	100%
	
	
	

	F
	2789
	GP
	Rel-5
	N
	Enhanced Power Control
	EPC
	
	26/11/01
	19/12/03
	0%
	
	
	

	BB
	2790
	GP
	
	N
	Realization of Enhanced power control and signaling support
	
	
	26/11/01
	30/11/01
	100%
	
	Ready
	

	BB
	2791
	GP
	
	N
	GERAN MS Conformance test for Enhanced Power Control
	
	
	10/12/01
	19/12/03
	0%
	
	Not started
	

	BB
	2792
	GP
	
	N
	GERAN BTS Conformance test for Enhanced Power Control
	
	
	10/12/01
	19/12/03
	0%
	
	Not started
	

	F
	2793
	GP
	Rel-5
	N
	8PSK AMR HR
	8PSK-AH
	
	10/12/01
	19/12/03
	74%
	
	Completed for Rel-5
	

	BB
	2794
	GP
	
	N
	Definition of channel coding, performance requirements and signaling support
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3150
	GP
	
	N
	Concept
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3151
	G2
	
	N
	Changes to 44.018
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3152
	G1
	
	N
	Changes to 45.001
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3153
	G1
	
	N
	Changes to 45.002
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3154
	G1
	
	N
	Changes to 45.003
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3155
	G1
	
	N
	Changes to 45.005
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3156
	G2
	
	N
	Changes to 24.008
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	WT
	3157
	G2
	
	N
	Changes to 48.058
	
	
	10/12/01
	28/06/02
	100%
	
	
	

	BB
	2795
	GP
	
	N
	GERAN MS Conformance test for 8PSK HR
	
	
	10/12/01
	19/12/03
	0%
	
	
	

	BB
	2796
	GP
	
	N
	GERAN BTS Conformance test for 8PSK HR
	
	
	10/12/01
	20/12/02
	100%
	
	
	

	F
	2602
	N3
	Rel-5
	N
	Service Change and UDI Fallback
	SCUDIF
	WG
	08/10/01
	07/06/02
	100%
	29.007, 27.001, 24.008
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL
	Rune Werner Wiik, Ericsson AS  Rune.Werner.Wiik@ericsson.no

	F
	3449
	T3
	NA
	N
	Rel-5 USIM toolkit enhancements
	USAT1
	
	05/06/00
	26/09/03
	56%
	
	
	

	BB
	3450
	T3
	
	N
	Test specification for USIM toolkit security mechanims
	
	
	28/05/02
	26/09/03
	0%
	
	
	Sophie Viallet (Gemplus)  

	BB
	3451
	T3
	Rel-5
	N
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	TSG
	05/06/00
	22/01/03
	64%
	27.103
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.
	Michael Meyer, G & D  

	WT
	3452
	T3
	
	N
	Stage 1
	
	TSG
	05/06/00
	16/03/01
	100%
	
	5/10/2001: Stage one comepeted at TP-12.
	

	WT
	3453
	T3
	
	N
	Stage 2 and 3
	
	TSG
	03/01/01
	08/03/02
	100%
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.
	

	WT
	3454
	T3
	
	N
	Test specification
	
	TSG
	03/09/01
	22/01/03
	12%
	
	5/10/2001: Work started on test specification
	Gérald MAUNIER (Gemplus)  

	BB
	3410
	T3
	NA
	Y
	(U)SIM API
	USAT1-API
	
	20/03/02
	20/09/02
	100%
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	WT
	3411
	T3
	
	N
	Java API Test specification
	
	
	20/03/02
	20/09/02
	100%
	
	
	Mario Pérez (Microelectrónica Española)  

	F
	2808
	Generic
	Rel-5
	N
	small Technical Enhancements and Improvements for Rel5
	TEI5
	TSG
	25/12/00
	22/03/02
	100%
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system
	

	F
	3523
	S1
	Rel-5
	N
	Technical Report on UE Functionality Split (Work stopped)
	UESPLIT
	TSG
	03/01/00
	01/05/00
	0%
	
	
	Sanjay Gupta, Motorola  sanjay.gupta@motorola.com

	F
	2520
	S5
	NA
	N
	User Equipment Management
	UEM
	TSG
	21/06/01
	28/06/02
	100%
	
	az: Rel-5->NA (to cover also Rel-6)
	John Mudge (Vodafone)  john.mudge@vf.vodafone.co.uk

	BB
	2583
	S5
	Rel-5
	N
	FS on User Equipment (UE) Management
	OAM-UEM
	TSG
	21/06/01
	28/06/02
	100%
	32.802
	
	John Mudge (Vodafone)  john.mudge@VF.VODAFONE.CO.UK

	F
	3234
	GP
	Rel-5
	N
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	TSG
	24/06/02
	30/08/02
	100%
	
	
	Ingemar Backlund, Ericsson  

	BB
	3235
	GP
	
	N
	Update of stage 2 specifications
	
	TSG
	24/06/02
	30/08/02
	100%
	
	
	

	WT
	3236
	S2
	
	N
	Concept document 23.060 (changes to)
	
	
	28/06/02
	30/08/02
	100%
	
	
	

	WT
	3237
	GP
	
	N
	Flow Control
	
	
	24/06/02
	28/06/02
	100%
	
	
	

	BB
	3238
	GP
	
	N
	Modification of BSSGP protocol
	
	TSG
	24/06/02
	28/06/02
	100%
	
	
	Ingemar Backlund, Ericsson  

	WT
	3239
	G2
	
	N
	Stage 3 (changes to 48.018)
	
	
	24/06/02
	28/06/02
	100%
	
	
	

	F
	3161
	GP
	Rel-5
	N
	Multiple TBF in A/Gb mode
	MULTBF
	TSG
	19/04/02
	28/11/03
	16%
	
	
	Gunnar Mildh, Ericsson  gunnar.mildh@era.ericsson.se

	BB
	3162
	GP
	
	N
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	
	19/04/02
	22/08/03
	26%
	
	Started
	

	WT
	3163
	GP
	
	N
	Multiple TBF Concept paper
	
	
	19/04/02
	22/08/03
	50%
	
	
	

	WT
	3164
	G1
	
	N
	Multiple TBF Stage 2 (43.064) CRs
	
	
	19/04/02
	22/11/02
	0%
	
	
	

	WT
	3165
	G2
	
	N
	Multiple TBF Stage 3 (44.060) CRs
	
	
	19/04/02
	22/11/02
	0%
	
	
	

	BB
	3223
	GP
	
	N
	Multiple TBF in A/Gb mode – MS testing
	
	
	24/06/02
	28/11/03
	0%
	
	
	Ingemar Backlund, Ericsson  

	WT
	3224
	G4
	
	N
	MS conformance tests
	
	
	24/06/02
	28/11/03
	0%
	
	Not started
	

	F
	2345
	GP
	Rel-5
	N
	Alignment of 3G functional split and Iu
	GER3GAL
	TSG
	08/06/00
	19/12/03
	76%
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson  

	BB
	2346
	GP
	
	N
	GERAN user / control plane
	GER3GAL-GUCOPL
	TSG
	07/08/00
	30/08/02
	89%
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson  

	WT
	2347
	GP
	
	N
	Alignment with UMTS bearer concept
	
	TSG
	07/08/00
	30/08/02
	90%
	
	
	

	WT
	2607
	GP
	
	N
	Enhanced power control
	
	TSG
	31/08/01
	31/08/01
	100%
	
	
	

	WT
	2423
	GP
	
	N
	Stage 2
	
	TSG
	07/08/00
	29/06/01
	100%
	
	
	

	WT
	2348
	GP
	
	N
	Adoption of the UTRAN PDCP
	
	TSG
	06/11/00
	21/12/01
	100%
	
	Responsible is GERAN; RAN WG2 help may be needed.
	

	WT
	3137
	GP
	
	N
	Development of RLC / MAC
	
	TSG
	31/08/01
	30/08/02
	100%
	
	
	

	WT
	3138
	GP
	
	N
	Development of GERAN RRC
	
	TSG
	22/06/01
	28/06/02
	100%
	
	
	

	WT
	3139
	GP
	
	N
	Ciphering and integrity protection concept paper
	
	TSG
	31/08/01
	19/04/02
	100%
	
	
	

	WT
	3140
	GP
	
	N
	Multiple TBF or equivalent Concept paper
	
	TSG
	31/08/01
	08/02/02
	100%
	
	
	

	WT
	3141
	GP
	
	N
	Paging concept
	
	TSG
	31/08/01
	19/04/02
	100%
	
	
	

	WT
	3142
	GP
	
	N
	Dedicated Physical subchannels, includes traffic and control channels
	
	TSG
	31/08/01
	30/11/01
	100%
	
	
	

	WT
	3143
	GP
	
	N
	Iu support and broadcast concept
	
	TSG
	31/08/01
	19/04/02
	100%
	
	
	

	WT
	3144
	GP
	
	N
	Impact of using RLC instead of LAPDm concept
	
	TSG
	31/08/01
	08/02/02
	100%
	
	
	

	WT
	3145
	GP
	
	N
	Contention resolution, mobile station identity, and access concept
	
	TSG
	31/08/01
	30/11/01
	100%
	
	
	

	WT
	3146
	GP
	
	N
	PDCP concept
	
	TSG
	31/08/01
	19/04/02
	100%
	
	
	

	WT
	3147
	GP
	
	N
	Downlink delayed TBF release
	
	TSG
	31/08/01
	30/08/02
	100%
	
	
	

	WT
	3148
	GP
	
	N
	Add transparent RLC  Concept
	
	TSG
	31/08/01
	08/02/02
	100%
	
	
	

	WT
	3149
	GP
	
	N
	Handover concept
	
	
	31/08/01
	08/02/02
	100%
	
	
	

	WT
	2424
	GP
	
	N
	Physical layer alignment with UMTS bearer concept
	
	TSG
	06/11/00
	30/11/01
	77%
	
	
	

	WT
	2356
	GP
	
	N
	PDTCH/TCH in 45.003
	
	TSG
	06/11/00
	08/06/01
	100%
	
	
	

	WT
	2357
	GP
	
	N
	Control channels in 45.003
	
	TSG
	06/11/00
	08/06/01
	100%
	
	
	

	WT
	2358
	GP
	
	N
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	TSG
	06/11/00
	30/11/01
	100%
	
	
	

	BB
	2359
	GP;RP
	
	N
	Iu rg interface
	GER3GAL-Iurg
	TSG
	06/11/00
	28/06/02
	94%
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone
	Frank Muller, Ericsson  

	WT
	2425
	GP;RP
	
	N
	Inter BSS interface
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2360
	GP
	
	N
	Identification of requirements
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2361
	GP
	
	N
	Stage 2
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2362
	GP
	
	N
	Adoption of relevant parts from Iur
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2363
	GP
	
	N
	Complementation with GERAN specifics
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2364
	GP
	
	N
	Stage 3
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2426
	GP;RP
	
	N
	Inter BSS-RNS interface
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2365
	GP;R3
	
	N
	Identification of requirements
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2366
	GP;R3
	
	N
	Stage 2
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2367
	GP;R3
	
	N
	Adoption of relevant parts from Iur
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2368
	GP;R3
	
	N
	Complementation with GERAN specifics
	
	
	30/01/02
	28/06/02
	100%
	
	
	

	WT
	2369
	GP;R3
	
	N
	Stage 3
	
	
	30/01/02
	28/06/02
	100%
	
	
	

	BB
	2370
	GP;R3
	
	N
	Voice over GERAN PS and CS concept
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2371
	GP;R3
	
	N
	Architecture for A,  Iu cs and Iu ps
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2372
	GP
	
	N
	Transcoder position/operation
	
	
	06/11/00
	13/04/01
	100%
	
	
	

	WT
	2373
	GP;R3
	
	N
	Handover
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	2374
	GP;R3
	
	N
	RTP payload
	
	
	06/11/00
	28/06/02
	100%
	
	
	

	WT
	3526
	GP;R3
	
	N
	Codec renegotiation concept
	
	
	06/11/00
	29/03/02
	100%
	
	
	

	WT
	3527
	GP
	
	N
	LA
	
	
	06/11/00
	13/04/01
	100%
	
	
	

	BB
	2388
	GP
	
	N
	GERAN MS Conformance test for GERAN interface evolution
	
	
	11/06/01
	19/12/03
	0%
	
	Not started
	

	WT
	2389
	GP
	
	N
	MS test
	
	
	11/06/01
	19/12/03
	0%
	
	Not started
	

	BB
	2390
	GP
	
	N
	GERAN BSS Conformance test for GERAN interface evolution
	
	
	08/06/00
	19/12/03
	0%
	
	Not started
	

	WT
	2391
	GP
	
	N
	BSS test
	
	
	08/06/00
	19/12/03
	0%
	
	Not started
	

	F
	2330
	GP
	Rel-5
	N
	GERAN support for IMS
	GERIMS
	TSG
	01/05/00
	20/12/02
	45%
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	Shkumbin Hamiti, Nokia  

	BB
	2331
	GP;S2;RP
	
	N
	GERAN Header adaptation
	GERIMS-HEADAPT
	TSG
	01/05/00
	20/12/02
	68%
	
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola
	Shkumbin Hamiti, Nokia  

	WT
	2332
	GP;S2;RP
	
	N
	Definition of compression and removal modes for PDCP protocol
	
	TSG
	01/05/00
	10/11/00
	100%
	
	
	

	WT
	2333
	GP;S2;RP
	
	N
	Conceptual description in stage 2
	
	TSG
	01/05/00
	31/10/01
	100%
	
	
	

	WT
	2334
	GP;S2;RP
	
	N
	Necessary changes on stage 3 regarding header removal
	
	TSG
	06/11/00
	20/12/02
	100%
	
	
	

	BB
	2335
	GP;S2;RP
	
	N
	GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	TSG
	06/11/00
	28/06/02
	40%
	
	TERMINATED - NOT STANDARDIZED
	Shkumbin Hamiti, Nokia  

	WT
	2422
	GP;S2;RP
	
	N
	MuM control signalling for conversational multimedia services
	
	TSG
	06/11/00
	28/06/02
	45%
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2431
	GP;S2;RP
	
	N
	Identification of requirements
	
	TSG
	06/11/00
	08/02/02
	100%
	
	TERMINATED - NOT STANDARDIZED
	

	WT
	2337
	GP;S2;RP
	
	N
	Necessary modifications due to SIP
	
	TSG
	06/05/02
	28/06/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	BB
	2341
	GP
	
	N
	GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	TSG
	11/06/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	Shkumbin Hamiti, Nokia  

	WT
	2342
	G4
	
	N
	MS test
	
	TSG
	11/06/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	BB
	2343
	GP
	
	N
	GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	TSG
	11/06/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	Shkumbin Hamiti, Nokia  

	WT
	2344
	G3
	
	N
	BTS test
	
	TSG
	11/06/01
	20/12/02
	0%
	
	TERMINATED - NOT STANDARDIZED
	

	F
	3555
	G4;G5
	NA
	N
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	TSG
	11/11/02
	07/02/03
	100%
	
	Needed to complete DTM (R99)
	Dave Fox, Vodafone  

	F
	3642
	S2
	Rel-5
	N
	Handling of early UEs
	LATE_UE
	TSG
	03/01/00
	27/06/03
	99%
	
	
	

	BB
	3643
	S2
	
	N
	Feasibility Study
	
	WG
	07/10/02
	13/12/02
	100%
	
	
	

	BB
	3644
	S2
	
	N
	Stage 2
	
	WG
	06/01/03
	27/06/03
	100%
	
	
	

	BB
	3645
	R2
	Rel-5
	N
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	TSG
	09/09/02
	06/06/03
	100%
	
	
	Alan Law, Vodafone Ltd  

	BB
	3646
	
	
	N
	Note: Stage 3 RAN part not shown
	
	
	03/01/00
	03/01/00
	0%
	
	
	


Annex H:
Current content of Release 6, extracted from the Project Plan 
- Version June 2, 2005

	Extracted from 3GPP Work Plan Work Plan for Rel-6 - Version 2005 June 2nd

	F/ BB/ WT
	WI ID
	WG
	Rel
	Split
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	F
	2
	RP
	Rel-6
	No
	Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	RAN_Work_Items
	03/03/03
	31/12/03
	0%
	
	Generic feature
	Francois Courau, Alcatel

	F
	1216
	RP
	Rel-6
	No
	Rel-6 Improvements of Radio Interface
	RInImp
	RAN_Work_Items
	14/08/00
	15/06/05
	96%
	
	This is a generic feature without particular end date
	

	BB
	24006
	R4
	Rel-6
	No
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	RAN_Work_Items_History
	08/03/02
	19/09/03
	100%
	TS25.101
	
	Shimon Moshavi, Intel

	BB
	24004
	R4
	Rel-6
	No
	Base station classification
	RInImp-BSClass
	
	14/08/00
	04/12/02
	100%
	
	
	

	WT
	1476
	R4
	Rel-6
	No
	FDD Base station classification
	RInImp-BSClass-FDD
	RAN_Work_Items_History
	14/08/00
	04/12/02
	100%
	TS25.104, TS25.141
	
	A. Toskala, Nokia

	BB
	24007
	R4
	Rel-6
	No
	UMTS-850
	RInImp-UMTS850
	RAN_Work_Items_History
	06/12/02
	12/12/03
	100%
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331, TR25.942
	
	Don Zelmer, Cingular

	BB
	24009
	R4
	Rel-6
	No
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	RAN_Work_Items_History
	14/03/03
	12/12/03
	100%
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	
	Takehiro Nakamura, NTT DoCoMo

	BB
	24010
	R4
	Rel-6
	No
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	RAN_Work_Items_History
	14/03/03
	12/03/04
	100%
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	
	Jussi Numminen, Nokia

	BB
	24013
	R4
	Rel-6
	No
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	RAN_Work_Items
	15/12/03
	15/06/05
	81%
	
	
	Jussi Numminen, Nokia

	WT
	20011
	R4
	Rel-6
	No
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	
	15/09/04
	15/06/05
	50%
	TS25.101
	Approved at RP#25 as RP-040375
	Jussi Numminen, Nokia

	WT
	24014
	R4
	Rel-6
	No
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	R
	15/12/03
	14/03/05
	100%
	TS25.101
	
	Takehiro Nakamura (NTT DoCoMo)

	-
	-
	-
	Rel-6
	-
	Rel-6 RAN Feasibility Studies
	
	
	-
	-
	-
	
	
	

	BB
	23007
	R3
	Rel-6
	No
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	RAN_Study_Items_History
	06/12/02
	18/12/03
	100%
	
	
	Jim Miller, Interdigital

	BB
	1506
	R1
	Rel-6
	No
	FS on Radio link performance enhancements
	RInImp-Rlperf
	RAN_Study_Items
	14/08/00
	14/09/04
	100%
	TR25.899
	Study finished at RP#25
	Antti Toskala, Nokia Networks

	BB
	21000
	R1
	Rel-6
	No
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	RAN_Study_Items_History
	14/12/01
	19/09/03
	100%
	TR25.888
	
	Li Xiao Qiang, SAMSUNG

	BB
	21003
	R1
	Rel-6
	No
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	RAN_Study_Items_History
	10/06/02
	14/06/04
	100%
	TR25.892
	
	Sarah Boumendil, Nortel

	BB
	21004
	R1
	Rel-6
	No
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	RAN_Study_Items_History
	06/09/02
	12/03/04
	100%
	TR25.896
	
	Karri Ranta-aho, Nokia

	BB
	21005
	R1
	Rel-6
	No
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	RAN_Study_Items
	06/09/02
	14/09/04
	100%
	TR25.895
	Study finished at RP#25
	Tim Wilkinson, IPWireless

	BB
	24011
	R3
	Rel-6
	No
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	RAN_Study_Items_History
	13/06/03
	12/03/04
	100%
	TR25.807
	
	Ana Burgos, Telefonica

	BB
	21007
	R1
	Rel-6
	No
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	RAN_Study_Items
	06/06/03
	14/03/05
	100%
	TR25.804
	
	Marian Rudolf, Interdigital

	BB
	24005
	R4
	Rel-6
	No
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	RAN_Study_Items_History
	08/03/02
	06/09/02
	100%
	
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4
	Alf Ahlström, Allgon

	BB
	23006
	R3
	Rel-6
	No
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	RAN_Study_Items
	09/09/02
	15/12/04
	100%
	
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN
	Woonhee Hwang, Nokia

	F
	20003
	RP
	Rel-6
	No
	FDD Enhanced Uplink
	EDCH
	RAN_Work_Items
	15/03/04
	15/06/05
	84%
	
	
	Joakim Bergström (Ericsson)

	BB
	20004
	R2
	Rel-6
	No
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	RAN_Work_Items
	15/03/04
	14/12/04
	100%
	TS 25.309
	
	

	BB
	20005
	R1
	Rel-6
	No
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	RAN_Work_Items
	15/03/04
	14/03/05
	100%
	TS25.211, 25.212, 25.213, 25.214, 25.215
	
	Karri Ranta-aho (Nokia)

	BB
	20006
	R2
	Rel-6
	No
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	RAN_Work_Items
	15/03/04
	14/03/05
	100%
	TS25.301, 25.302, 25.306, 25.321, 25.331
	
	Joakim Bergström (Ericsson)

	BB
	20007
	R3
	Rel-6
	No
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	RAN_Work_Items
	15/03/04
	14/03/05
	100%
	TS25.401, 25.420, 25.423, 25.430, 25.433
	
	Saso Stojanovski (Nortel)

	BB
	20008
	R4
	Rel-6
	No
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	RAN_Work_Items
	15/03/04
	15/06/05
	35%
	TS25.101, 25.104, 25.133, 25.141
	
	Thomas Unshelm (Ericsson)

	F
	9
	RP
	Rel-6
	No
	Rel-6 RAN improvements
	RANimp
	RAN_Work_Items
	09/09/02
	15/03/05
	88%
	
	Generic feature
	

	BB
	624
	R2
	Rel-6
	No
	RAB support enhancement
	RANimp-RABSE
	RAN_Work_Items
	14/03/03
	15/03/05
	72%
	TR 25.862
	This is a building block without particular end date
	Juha Mikola, Nokia

	WT
	23009
	R3
	Rel-6
	No
	Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	RAN_Work_Items_History
	14/03/03
	03/06/04
	25%
	
	Closed RAN#24 due to the lack of progress
	Phillipe Godin, Nortel

	WT
	21008
	R1
	Rel-6
	No
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	RAN_Work_Items
	12/03/04
	14/03/05
	100%
	
	
	Sarah Boumendil (Nortel Networks)

	WT
	21009
	R1
	Rel-6
	No
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	RAN_Work_Items
	15/03/04
	15/03/05
	95%
	
	WIDS modified in RP#26, RP-040551
	Nicholas Anderson (IPWireless)

	WT
	20013
	R1
	Rel-6
	No
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	
	15/09/04
	14/12/04
	100%
	TS25.212, TS25.214, TS24.331, TS25.433
	Approved at RP#25 as RP-040390
	Jussi Kähtävä, Nokia

	WT
	23005
	R3
	Rel-6
	No
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	RAN_Work_Items
	05/12/03
	05/12/03
	100%
	
	abandoned RP-23
	Antti Toskala, Nokia

	BB
	20999
	R1
	Rel-6
	No
	Beamforming Enhancements
	RANimp-BFE
	RAN_Work_Items_History
	19/09/03
	19/12/03
	100%
	TS24.215, 25.423, 25.425, 25.433, 25.435
	
	Jussi Kähtävä, Nokia

	BB
	23012
	R3
	Rel-6
	No
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	RAN_Work_Items
	19/09/03
	12/03/04
	100%
	
	
	Gert-Jan van Lieshout, Ericsson

	WT
	23014
	R3
	Rel-6
	No
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	RAN_Work_Items_History
	19/09/03
	12/03/04
	100%
	TS25.423
	
	Jim Miller, Interdigital

	BB
	23010
	R3
	Rel-6
	No
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	RAN_Work_Items
	14/03/03
	16/09/04
	100%
	
	
	Andreas Hauser, Vodafone

	WT
	23015
	R3
	Rel-6
	No
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	RAN_Work_Items
	14/03/03
	14/09/04
	100%
	TS25.460, 25.461, 25.462, 25.463
	Finished at RP#25
	Andreas Hauser, Vodafone

	WT
	35023
	S5
	Rel-6
	No
	OAM&P impacts
	RANimp-TiltAnt-OAM
	S5-048270
	27/02/04
	16/09/04
	100%
	32.804, 32.xyz
	az: WID approved at SA5#37 (02/2004)
	John MUDGE, Vodafone

	BB
	23011
	R3
	Rel-6
	No
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	RAN_Work_Items_History
	09/09/02
	15/06/04
	100%
	
	
	Brendan McWilliams, Vodafone

	F
	32023
	S2
	Rel-6
	No
	Location Services enhancements 2
	LCS2
	SP-030127
	15/01/01
	16/12/04
	99%
	23.271
	
	

	BB
	32024
	S2
	Rel-6
	No
	Improvement on Le interface
	
	
	17/06/02
	15/12/04
	100%
	
	
	

	WT
	32051
	S2
	Rel-6
	No
	Stage 2
	
	
	17/06/02
	22/09/03
	100%
	
	
	

	WT
	32053
	OMA
	Rel-6
	No
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	
	01/01/04
	15/12/04
	100%
	
	Updated according to SP-040232
	

	BB
	32001
	S2
	Rel-6
	No
	Enhanced support for anonymity and user privacy
	
	
	08/07/02
	15/12/04
	100%
	
	
	

	WT
	32047
	S2
	Rel-6
	No
	Stage 2
	
	
	08/07/02
	27/06/03
	100%
	
	
	

	WT
	32054
	OMA
	Rel-6
	No
	Stage 3 -  impacts MLP and RLP
	
	
	01/01/04
	15/12/04
	100%
	
	Updated according to SP-040232
	

	BB
	32025
	S2
	Rel-6
	No
	Enhanced inter-GMLC interface
	
	
	24/06/02
	15/12/04
	100%
	
	
	

	WT
	32048
	S2
	Rel-6
	No
	Stage 2
	
	
	24/06/02
	05/09/03
	100%
	
	
	

	WT
	32055
	OMA
	Rel-6
	No
	Stage 3  - definition of RLP and PCP
	
	
	01/01/04
	15/12/04
	100%
	
	Updated according to SP-040232
	

	BB
	32012
	S2
	Rel-6
	No
	Location Services support for IMS public identities
	
	
	24/02/03
	15/12/04
	100%
	
	
	

	WT
	32049
	S2
	Rel-6
	No
	Stage 2
	
	
	24/02/03
	23/01/04
	100%
	
	
	

	WT
	32056
	OMA
	Rel-6
	No
	Stage 3  - impacts MLP, RLP and PCP
	
	
	01/01/04
	15/12/04
	100%
	
	Updated according to SP-040232
	

	BB
	32026
	S2
	Rel-6
	No
	New area event for location service triggering reports
	
	
	03/06/02
	15/12/04
	98%
	
	
	

	WT
	32050
	S2
	Rel-6
	No
	Stage 2
	
	
	03/06/02
	27/06/03
	100%
	
	
	

	WT
	14015
	N4
	Rel-6
	No
	Stage 3 for UE-CN signalling
	
	
	09/10/03
	31/08/04
	95%
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......
	

	WT
	32057
	OMA
	Rel-6
	No
	Stage 3  - impacts MLP, RLP and PCP
	
	
	01/01/04
	15/12/04
	100%
	
	Updated according to SP-040232
	

	BB
	20001
	RP
	Rel-6
	No
	UE positioning
	LCS2-UEpos
	
	15/01/01
	14/09/04
	100%
	
	
	

	BB
	2475
	R2
	Rel-6
	No
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	RAN_Work_Items_History
	15/01/01
	19/09/03
	100%
	TS25.305, 25.401, 25.450, 25.452, 25.453
	
	Meik Kottkamp, Siemens

	WT
	24012
	R4
	Rel-6
	No
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	RAN_Work_Items
	06/06/03
	14/09/04
	100%
	TS25.171
	Finished at RP#25
	Donglin Shen, AT&T Wireless Services

	WT
	22002
	R2
	Rel-6
	No
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	RAN_Study_Items_History
	01/07/02
	19/09/03
	100%
	
	
	David Bartlett, Cambridge Positioning Systems

	WT
	2457
	R2
	Rel-6
	No
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	RAN_Work_Items
	26/09/03
	26/09/03
	100%
	
	This is a building block without particular end date
	Meik Kottkamp, Siemens

	BB
	35035
	S5
	Rel-6
	No
	LCS charging
	LCS2-CH
	SP-040778
	21/03/03
	16/12/04
	100%
	32.271
	SA#26 12/2004 completed
	

	F
	1571
	S3
	Rel-6
	No
	Rel-6 Security enhancements
	SEC1
	SP-000421
	03/01/01
	26/11/04
	75%
	
	Added BB UE authentication and rapporteur added.
	Peter Howard, Vodafone

	BB
	2026
	S3
	Rel-6
	No
	Enhanced HE control of security (including positive authentication reporting)
	
	SP-000421
	03/01/01
	25/09/03
	47%
	
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18
	Peter Howard, Vodafone

	WT
	2027
	S3
	Rel-6
	No
	Stage 2
	
	
	03/01/01
	14/06/02
	0%
	
	 New end date and correct Release to be decided S3#18
	

	WT
	33006
	S3
	Rel-6
	No
	Network domain security
	SEC1-NDS
	SP-000513
	17/06/02
	25/09/03
	100%
	
	WID approved for Rel-6 at SA#17. Completed 2004-12
	Geir M. Køien, Telenor

	WT
	33007
	S3
	Rel-6
	No
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	
	17/06/02
	25/09/03
	100%
	TS 33.210
	Should be complete after SA3#27. Completed 2004-12
	

	BB
	33017
	S3
	Rel-6
	No
	"Network Domain Security; Authentication Framework (NDS/AF)"
	SEC1-NDS-AF
	SP-030108
	15/02/02
	13/02/04
	100%
	
	WID approved SA#19. Work started after FS approved SA#18
	Tommi Viitanen, Nokia

	BB
	33019
	S3
	Rel-6
	No
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	SP-030491
	26/09/03
	26/11/04
	100%
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020
	Approved TSG#21. Completed 2004-12
	Benno Tietz, Vodafone D2

	F
	32021
	S1
	Rel-6
	No
	IMS Phase 2
	IMS2
	
	28/08/00
	30/12/05
	98%
	23.228
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent
	

	BB
	14014
	N4
	Rel-6
	No
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	NP-030229
	06/06/03
	31/08/04
	95%
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....
	

	BB
	31025
	S1
	Rel-6
	No
	IMS Group Management
	IMSGM
	SP-020065
	14/03/02
	08/12/04
	100%
	
	
	Juha Kalliokulju (Nokia)

	WT
	31026
	S1
	Rel-6
	No
	Stage 1 - TS on IMS group management
	
	
	14/03/02
	09/12/02
	100%
	
	
	Juha Kalliokulju (Nokia)

	WT
	32036
	S2
	Rel-6
	No
	Stage 2
	
	
	26/05/03
	31/12/03
	100%
	
	
	

	WT
	11036
	N1
	Rel-6
	No
	Stage 3 for IMS Group management (e.g. chat)
	
	NP-040494
	13/12/02
	08/12/04
	100%
	
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)
	Keith Drage, Lucent

	BB
	11037
	N1
	Rel-6
	No
	IMS Conferencing
	
	
	04/11/02
	08/12/04
	100%
	
	
	

	WT
	32037
	S2
	Rel-6
	No
	Stage 2
	
	
	04/11/02
	31/12/03
	100%
	
	
	

	WT
	32038
	N1
	Rel-6
	No
	Stage 3
	
	NP-040494
	13/12/02
	08/12/04
	100%
	
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)
	Keith Drage, Lucent

	BB
	31022
	S1
	Rel-6
	No
	IMS Messaging
	IMSM
	SP-020065
	14/03/02
	30/12/05
	90%
	
	
	Juha Kalliokulju (Nokia)

	WT
	31023
	S1
	Rel-6
	No
	TR on support of messaging in the IMS
	IMSM-TR
	
	14/03/02
	09/12/02
	100%
	
	
	Juha Kalliokulju (Nokia)

	WT
	31034
	S1
	Rel-6
	No
	Stage 1 22.340
	IMSM-TS
	
	11/11/02
	11/12/02
	100%
	22.340
	
	Juha Kalliokulju (Nokia)

	WT
	31033
	S1
	Rel-6
	No
	CRs to 22.140 & 22.228
	IMSM-CR
	
	14/03/02
	17/03/03
	100%
	22.140,22.228
	
	Juha Kalliokulju (Nokia)

	WT
	32700
	S2
	Rel-6
	No
	Stage 2
	
	
	04/11/02
	31/08/04
	100%
	
	
	

	WT
	11039
	N1
	Rel-6
	No
	Stage 3 for IMS Messaging
	
	NP-040494
	13/12/02
	08/12/04
	100%
	
	
	Keith Drage, Lucent

	WT
	60001
	OMA
	Rel-6
	No
	SIP/SIMPLE Instant messaging
	
	
	01/01/04
	30/12/05
	63%
	
	Updated according to SP-040232
	

	BB
	11040
	N1
	Rel-6
	No
	Additional SIP Capabilities support not covered by Rel-5
	
	
	11/11/02
	17/06/05
	100%
	
	
	

	WT
	32041
	S2
	Rel-6
	No
	Stage 2 for add SIP cap (e.g. forking)
	
	
	11/11/02
	20/02/04
	100%
	
	
	

	WT
	32042
	N1
	Rel-6
	No
	Stage 3 for Additional SIP Capabilities
	
	NP-040494
	13/12/02
	08/09/04
	100%
	
	
	Keith Drage, Lucent

	WT
	11052
	N1
	Rel-6
	No
	Procedured associated with IMS-ALG
	
	
	06/09/04
	17/06/05
	100%
	
	
	

	BB
	11041
	N1
	Rel-6
	No
	Review additional SIP Capabilities against IMS
	
	NP-040494
	13/12/02
	08/09/04
	100%
	
	
	Keith Drage, Lucent

	BB
	2048
	N3
	Rel-6
	No
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	NP-020091
	28/08/00
	08/12/04
	99%
	23.821, 29.061, 29.162
	[DAB 14.02.02] - end date pushed back to March 2003
	Nigel Holland, BT

	WT
	13004
	N3
	Rel-6
	No
	Interworking for 3GPP_SIP and IETF_SIP
	
	
	28/08/00
	13/06/03
	100%
	New TR 29.962
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20
	Thomas Belling, Siemens

	WT
	13005
	N3
	Rel-6
	No
	Interworking for IPv6 to IPv4
	
	
	28/08/00
	08/12/04
	100%
	29.163
	 
	 

	WT
	11044
	N1
	Rel-6
	No
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	
	11/05/04
	08/09/04
	100%
	
	
	

	WT
	11017
	N1
	Rel-6
	No
	stage 3 of interworking with non-IMS IP networks
	
	
	14/03/01
	08/09/04
	100%
	
	
	

	WT
	2047
	N3
	Rel-6
	No
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	NP-030292
	28/08/00
	18/03/04
	100%
	29.163, 29.061, 24.228, and new CN4 specification
	[DAB - 25.05.04] - CN3 consider this work to be complete
	Brendan Mc Williams, Vodafone

	BB
	14001
	N4
	Rel-6
	No
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS2-Mn
	
	07/08/01
	01/09/04
	90%
	
	TISPAN issue is open
	

	BB
	31036
	S1
	Rel-6
	No
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	
	15/11/02
	12/12/02
	100%
	
	
	Juha Kalliokulju (Nokia)

	BB
	33012
	S3
	Rel-6
	No
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	SP-030106
	09/12/02
	18/12/03
	100%
	33.106, 33.107, 33.108
	
	Berthold Wilhelm

	BB
	31042
	S1
	Rel-6
	No
	IMS Subscription and access scenarios
	
	
	16/12/02
	13/06/03
	100%
	22.800
	
	

	BB
	35032
	S5
	Rel-6
	No
	IMS charging
	IMS2-CH
	SP-030049
	21/03/03
	16/12/04
	100%
	32.260
	SA#26 12/2004 completed
	

	BB
	11051
	N1
	Rel-6
	No
	IMS Management objects
	
	NP-040494
	03/09/04
	05/11/05
	100%
	 TS 24.167
	
	

	BB
	32027
	S2
	Rel-6
	No
	Deleted - Stage 2 of IMS Phase 2
	
	SP-020544
	19/09/03
	19/09/03
	100%
	
	
	

	F
	32063
	S2
	Rel-6
	No
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	SP-030384
	08/09/03
	09/06/05
	97%
	23.979
	
	Shabnam Sultana, Ericsson

	BB
	32068
	S2
	Rel-6
	No
	Feasibility Study
	PoC
	SP-030384
	08/09/03
	30/11/04
	100%
	23.979
	
	Shabnam Sultana, Ericsson

	BB
	60002
	OMA
	Rel-6
	No
	Dependencies on OMA PoC
	PoC
	
	01/01/04
	28/02/05
	100%
	
	Updated according to SP-040232
	

	BB
	34029
	S4
	Rel-6
	No
	Selection of one or more PoC codec(s) for PoC
	PoC
	
	13/09/04
	16/12/04
	100%
	26.235, 26.236
	Completed
	

	BB
	35036
	S5
	Rel-6
	No
	PoC charging
	PoC-CH
	SP-050032
	27/09/04
	09/06/05
	85%
	32.272
	SA#27: Dedicated WT WID
	

	F
	32062
	S2
	Rel-6
	No
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	SP-040327
	08/09/03
	25/06/04
	100%
	23.881
	
	Alexander Milinski, Siemens

	BB
	11032
	S2
	Rel-6
	No
	"Interoperability and Commonality between IMS using different ""IP-connectivity Networks"""
	IMSCOOP
	
	16/09/02
	12/12/03
	100%
	23.864
	
	

	WT
	32028
	S2
	Rel-6
	No
	Stage 2 for Interoperability
	
	SP-020543
	16/09/02
	30/09/03
	100%
	23.864
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2
	Balazs Beternyi, Nokia

	BB
	32061
	S2
	Rel-6
	No
	Stage 2 for commonality
	
	SP-020543
	16/09/02
	19/09/03
	100%
	23.864
	
	Balazs Beternyi, Nokia

	WT
	11033
	N1
	Rel-6
	No
	Stage 3
	
	NP-020572
	14/10/02
	12/12/03
	100%
	
	
	Keith Drage, Lucent

	F
	1365
	S1
	Rel-6
	No
	Support of Push Services
	PUSH
	SP-000669
	03/01/01
	27/02/04
	100%
	23.976
	AS: Changed from FS to actual support of Push
	Yoshinori Kitada, NTT Comware

	BB
	31004
	S1
	Rel-6
	No
	Stage 1
	
	
	03/01/01
	14/06/02
	100%
	
	
	

	BB
	32701
	S2
	Rel-6
	No
	TR 23.976 on Push Architecture
	
	SP-030126
	11/11/02
	27/02/04
	100%
	23.976
	
	Nick Alfano, RIM

	F
	42009
	T2
	Rel-6
	No
	Multimedia Messaging (MMS) enhancements
	MMS6
	TP-030175
	15/08/02
	08/06/05
	98%
	
	
	Josef Laumen, Siemens

	BB
	42010
	S1
	Rel-6
	No
	Definition of service requirements
	MMS6-SR
	
	15/11/02
	19/12/03
	100%
	22.140
	
	

	WT
	31031
	S1
	Rel-6
	No
	Definition of service requirements charging
	
	
	15/11/02
	19/12/03
	100%
	22.140
	
	Josef Laumen, Siemens

	BB
	42011
	T2
	Rel-6
	No
	Technical realization
	
	
	06/09/02
	10/12/04
	100%
	23.140
	
	Josef Laumen, Siemens

	BB
	42012
	OMA
	Rel-6
	No
	OMA dependencies
	
	
	15/08/03
	29/04/05
	90%
	OMA specs
	
	

	BB
	42013
	S4
	Rel-6
	No
	MMS formats and codecs
	MMS6-Codec
	
	15/08/02
	08/06/05
	98%
	26.140, 26.936
	TR tbc by Sept. 05
	Roberto Castagno (Nokia)

	BB
	42014
	T2
	Rel-6
	No
	Handling of private addressing schemes in MMS
	
	TP-030299
	10/12/03
	10/12/04
	100%
	23.140
	
	Steffen Habermann, T-Mobile

	BB
	42015
	T2
	Rel-6
	No
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	TP-030301
	10/12/04
	10/12/04
	100%
	probably Annex to 23.140
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140
	Juan Gorospe, Telefónica Móviles

	BB
	35034
	S5
	Rel-6
	No
	MMS charging
	MMS6-CH
	SP-040778
	21/03/03
	16/09/04
	100%
	32.270
	SA#25 09/2004 completed
	

	F
	42005
	T2
	Rel-6
	No
	Rel-6 MExE enhancements
	MEXE6
	
	08/03/02
	06/06/03
	100%
	
	
	

	BB
	42006
	T2
	Rel-6
	No
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	T
	08/03/02
	12/03/03
	100%
	22.057, 23.057
	
	Lars Brenk (TTPCom)

	BB
	42007
	T2
	Rel-6
	No
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	T
	08/03/02
	06/06/03
	100%
	22.857
	
	Aaron Cohen (Intel)

	F
	2062
	S5
	Rel-6
	No
	Subscription Management
	SuM
	SP-040763
	20/09/02
	17/03/05
	100%
	32.140/1, 32.171/2/5, 32.803
	TSG#26: Updated WID SP-040763 was SP-020448
	 Istvan ABA (T-Mobile Austria)

	F
	2499
	S1
	Rel-6
	No
	Presence Capability
	PRESNC
	SP-010064
	19/03/01
	08/06/05
	99%
	
	"A Sultan merged ""Presence Service Enhancements"" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date"
	Mark Cataldo, Motorola

	BB
	2501
	S1
	Rel-6
	No
	Stage 1
	
	
	19/03/01
	18/07/03
	100%
	22.141
	
	

	BB
	2502
	S2
	Rel-6
	No
	Stage 2
	
	SP-010517
	12/09/01
	20/09/02
	100%
	
	
	Balazs BERTENYI, Nokia

	BB
	2503
	N1
	Rel-6
	No
	Stage 3
	
	NP-040492
	01/04/02
	08/12/04
	100%
	
	Dependency to 2 IETF drafts, no known work at the moment
	Keith Drage, Lucent

	BB
	13018
	N3
	Rel-6
	No
	Stage 3 (CN3 Part Pk interface)
	
	
	01/04/02
	11/03/05
	100%
	
	No Contributions so far - only requires a little work
	 

	BB
	34025
	S4
	Rel-6
	No
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	SP-030212
	12/06/03
	08/06/05
	98%
	TS 26.141, TR 26.936
	Also for 31022 IMS Messaging
	Harri Honko (Nokia)

	BB
	2504
	S3
	Rel-6
	No
	Security issues
	
	SP-020514
	26/08/02
	12/12/02
	90%
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.
	

	BB
	60003
	OMA
	Rel-6
	No
	SIMPLE Presence
	
	
	01/01/04
	31/03/05
	100%
	
	Updated according to SP-040232
	

	F
	50056
	GP
	Rel-6
	No
	Enhanced A/Gb feasibility study
	AGbEnFS
	GP-022565
	30/08/02
	08/11/02
	100%
	
	Closed
	J-L Carrizo, Vodafone

	BB
	50057
	G2
	Rel-6
	No
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	
	30/08/02
	08/11/02
	100%
	
	
	

	WT
	50080
	GP
	Rel-6
	No
	Requirements for the support of conversational services
	
	
	30/08/02
	08/11/02
	100%
	
	
	

	WT
	50084
	GP
	Rel-6
	No
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	
	30/08/02
	08/11/02
	100%
	
	
	

	WT
	50093
	GP
	Rel-6
	No
	Outline of impact and feasibility of these building blocks and their different solutions
	
	
	30/08/02
	08/11/02
	100%
	
	
	

	WT
	50081
	GP
	Rel-6
	No
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	
	30/08/02
	08/11/02
	100%
	
	
	

	WT
	50082
	GP
	Rel-6
	No
	Standardisation effort
	
	
	30/08/02
	08/11/02
	100%
	
	
	

	WT
	50083
	GP
	Rel-6
	No
	Dependency to other features
	
	
	30/08/02
	08/11/02
	100%
	
	
	

	F
	50063
	GP
	Rel-6
	No
	Flexible Layer One for GERAN
	FLOGER
	GP-021018
	03/01/00
	25/06/04
	100%
	
	Nokia, Ericsson, Siemens, Telia
	Benoist Sébire

	BB
	50064
	GP
	Rel-6
	No
	Realisation of a Flexible Layer One
	FLOGER-Real
	GP-021019
	03/01/00
	23/04/04
	100%
	
	Completed
	Benoist Sébire

	WT
	50065
	GP
	Rel-6
	No
	Technical Report
	
	
	19/04/02
	06/02/04
	100%
	
	
	

	WT
	51002
	G1
	Rel-6
	No
	Architecture in 45.001 and 43.051
	
	
	19/04/02
	23/04/04
	100%
	
	
	

	WT
	51003
	G1
	Rel-6
	No
	Multiplexing in 45.002
	
	
	19/04/02
	23/04/04
	100%
	
	
	

	WT
	51004
	G1
	Rel-6
	No
	Channel Coding in 45.003
	
	
	19/04/02
	23/04/04
	100%
	
	
	

	WT
	51005
	G1
	Rel-6
	No
	Performance Requirements in 45.005
	
	
	03/01/00
	23/04/04
	100%
	
	
	

	WT
	51006
	G1
	Rel-6
	No
	Radio subsystem link control in 45.008
	
	
	19/04/02
	23/04/04
	100%
	
	
	

	WT
	52071
	G2
	Rel-6
	No
	Requirements in 44.004
	
	
	19/04/02
	23/04/04
	100%
	
	
	

	BB
	52072
	G2
	Rel-6
	No
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	GP-021020
	19/04/02
	25/06/04
	100%
	
	Completed
	Benoist Sébire

	WT
	52073
	G2
	Rel-6
	No
	Modifications to RLC/MAC in 44.060 and 44.160
	
	
	19/04/02
	25/06/04
	100%
	
	
	

	WT
	52074
	G2
	Rel-6
	No
	Modifications to RRC in 44.118 and 44.018
	
	
	19/04/02
	25/06/04
	100%
	
	
	

	BB
	52075
	S3, G2
	Rel-6
	No
	Security for a Flexible Layer One
	FLOGER-SecFLO
	GP-021021
	19/04/02
	29/08/03
	100%
	
	Started
	Benoist Sébire

	WT
	52076
	S3, G2
	Rel-6
	No
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	
	19/04/02
	29/08/03
	100%
	
	
	

	BB
	55077
	"G4;G5"
	Rel-6
	No
	Deleted at TSG#27 - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	GP-021022
	06/02/04
	06/02/04
	100%
	
	DELETE
	Benoist Sébire

	WT
	55078
	"G4;G5"
	Rel-6
	No
	deleted at TSG #27 - MS Test in 51.010
	
	
	06/02/04
	06/02/04
	100%
	
	DELETE
	

	BB
	55079
	G3
	Rel-6
	No
	Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	GP-021023
	06/02/04
	06/02/04
	100%
	
	DELETE
	Benoist Sébire

	WT
	53080
	G3
	Rel-6
	No
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	
	
	06/02/04
	06/02/04
	100%
	
	DELETE
	

	F
	50041
	GP
	Rel-6
	No
	Uplink TDOA feasibility study
	TDOAF
	GP-012794
	30/11/01
	28/06/02
	100%
	45.811
	
	Bob Gross, TruePosition, Inc.

	F
	2544
	S1
	Rel-6
	No
	Multimedia Broadcast and Multicast Service
	MBMS
	
	11/05/01
	15/09/05
	98%
	
	Title renamed at SA#13
	

	BB
	2545
	S1
	Rel-6
	No
	Stage 1
	
	
	11/05/01
	01/04/02
	100%
	22.146, 22.101
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101
	

	BB
	32002
	S2
	Rel-6
	No
	Stage 2
	
	SP-010516
	24/09/01
	17/03/04
	100%
	
	
	

	WT
	32702
	S2
	Rel-6
	No
	TR on Architectural Study
	
	
	24/09/01
	23/08/02
	100%
	23.846
	
	

	WT
	32703
	S2
	Rel-6
	No
	Stage 2 Specification Work
	
	
	19/08/02
	17/03/04
	100%
	23.246
	
	

	BB
	2481
	R2
	Rel-6
	No
	Introduction of MBMS in RAN
	MBMS-RAN
	RAN_Work_Items
	01/01/02
	15/09/05
	80%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323, 25.331
	
	Juho Pirskanen , Nokia

	WT
	20022
	R2
	Rel-6
	No
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	
	01/01/02
	14/12/04
	100%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323
	"Was  ""Introduction of MBMS in RAN"" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB"
	Juho Pirskanen , Nokia

	WT
	20020
	R4
	Rel-6
	No
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	RAN_Work_Items
	15/09/04
	15/09/05
	20%
	TS25.101, TS25.133
	Approved at RP#25 as RP-040370
	Torgny Palenius, Ericsson

	BB
	11030
	N1
	Rel-6
	No
	Support of the MBMS in CN protocols
	
	NP-040493
	18/06/02
	08/12/04
	97%
	
	
	

	BB
	13015
	N3
	Rel-6
	No
	Gmb interface for MBMS (CN3 part)
	
	
	29/08/03
	08/12/04
	100%
	29.061
	
	

	BB
	33008
	S3
	Rel-6
	No
	Security Aspects of MBMS
	MBMS
	SP-020514
	01/07/02
	18/03/05
	95%
	
	WID approved SA#17. 2004-12: Expected completion March 2005
	Escott, Adrian, 3

	BB
	50085
	GP
	Rel-6
	No
	Support of MBMS in GERAN
	MBMS-GERAN
	GP-022566
	30/08/01
	28/01/05
	100%
	
	Completed
	

	WT
	50086
	GP
	Rel-6
	No
	Impact on the logical and physical channels
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	52085
	G2
	Rel-6
	No
	Re-synchronisation at cell change
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50098
	GP
	Rel-6
	No
	Simultaneous support of MBMS services
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50099
	GP
	Rel-6
	No
	Simultaneous support of MBMS and non-MBMS services
	
	
	30/08/01
	28/01/05
	100%
	
	
	

	WT
	50100
	GP
	Rel-6
	No
	Resynchronisation at cell change
	
	
	30/08/01
	28/01/05
	100%
	
	
	

	WT
	50087
	GP
	Rel-6
	No
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50088
	GP
	Rel-6
	No
	MBMS channel allocations procedures to multiple MSs
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50089
	GP
	Rel-6
	No
	Changes to the Gb interface
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50090
	GP
	Rel-6
	No
	GERAN specific changes to the Iu-ps interface
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50091
	GP
	Rel-6
	No
	Interaction between MBMS and Iu-flex
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	50092
	GP
	Rel-6
	No
	Security aspects
	
	
	30/08/02
	28/01/05
	100%
	
	
	

	WT
	53081
	G3
	Rel-6
	No
	MS conformance tests- G3
	
	
	25/01/02
	28/01/05
	100%
	
	Under evaluation
	

	WT
	55091
	G5
	Rel-6
	No
	Deleted - MS conformance tests - G5
	
	
	27/06/03
	27/06/03
	100%
	
	
	

	BB
	31045
	S1
	Rel-6
	No
	MBMS User Services
	
	
	13/05/03
	08/06/05
	99%
	22.246
	
	

	BB
	31044
	S1
	Rel-6
	No
	MBMS User Services Stage 1
	
	
	13/05/03
	01/04/04
	100%
	22.246
	
	

	WT
	34026
	S4
	Rel-6
	No
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	SP-030674
	12/06/03
	08/06/05
	98%
	26.346, 26.936, 26.946
	TR tbc by Sept. 05
	Igor Curcio (Nokia)

	BB
	35038
	S5
	Rel-6
	No
	MBMS charging
	MBMS-CH
	SP-040779
	11/01/05
	09/06/05
	75%
	32.273
	SA#26: Approved WID SP-040778. Target TS Approval 06/2005.
	

	F
	31006
	S1
	Rel-6
	No
	Speech Recognition and Speech Enabled Services
	SRSES
	SP-010572
	08/10/01
	30/12/05
	85%
	
	
	

	BB
	31007
	S1
	Rel-6
	No
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	SP-010581
	08/10/01
	15/03/02
	100%
	22.941, 23.207, 22.243
	
	 D Williams, QUALCOMM, Inc.

	BB
	32999
	S2
	Rel-6
	No
	TR on Architectural impacts
	
	
	12/05/03
	02/03/04
	100%
	23.877
	
	

	BB
	34700
	S4
	Rel-6
	No
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	SP-020687
	15/10/02
	16/12/04
	100%
	 26.235, 26.236, 26.243, 26.177, 26.943
	Completed
	David Pearce, Motorola

	BB
	60004
	OMA
	Rel-6
	No
	Multimodal support
	
	
	01/01/04
	30/12/05
	58%
	
	
	

	BB
	11021
	N1
	Rel-6
	No
	Deleted - SES codec negotiation at SDP
	
	
	04/06/03
	04/06/03
	100%
	
	Abandoned NP-23
	

	F
	31008
	S1
	Rel-6
	No
	Generic User Profile Rel-6
	GUP
	SP-040515
	08/10/01
	03/03/05
	97%
	
	
	

	BB
	31009
	S1
	Rel-6
	No
	Stage 1 - Requirements
	
	
	08/10/01
	30/05/03
	100%
	22.240, 22.228
	
	Kurt Bischinger (T-Mobile)

	BB
	32008
	S2
	Rel-6
	No
	Stage 2 - Architecture
	
	SP-020539
	28/01/02
	06/06/03
	100%
	23.240
	
	Harri KOSKINEN, Nokia

	BB
	42002
	N4
	Rel-6
	No
	Stage 2 - Data Description Method
	
	TP-020275
	05/12/02
	03/03/05
	100%
	23.241
	TR approved in CN#26
	Kurt Bischinger (T-Mobile AUSTRIA)

	BB
	14008
	N4
	Rel-6
	No
	Stage 3 - Network
	
	
	19/05/03
	03/03/05
	85%
	29.240
	17 May no activity in CN4............
	

	BB
	33009
	S3
	Rel-6
	No
	Security Aspects
	
	SP-030109
	16/07/02
	18/09/03
	100%
	33.102, 33.203, 33.210
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.
	Owen, Bradley

	F
	31010
	S1
	Rel-6
	No
	Digital Rights Management
	DRM
	SP-010577
	08/10/01
	28/05/04
	100%
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)
	

	BB
	31011
	S1
	Rel-6
	No
	Requirements
	
	
	08/10/01
	13/06/02
	100%
	
	
	Nicholas Wood, Openwave Systems

	BB
	31037
	S1
	Rel-6
	No
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	
	21/03/03
	21/03/03
	100%
	
	Replaced by UID 60005 and 60006
	

	BB
	60005
	OMA
	Rel-6
	No
	Stage 2
	
	
	01/01/04
	28/05/04
	100%
	
	
	

	BB
	60006
	OMA
	Rel-6
	No
	Stage 3
	
	
	01/01/04
	28/05/04
	100%
	
	
	

	BB
	33001
	OMA
	Rel-6
	No
	Security
	
	
	17/06/02
	03/03/03
	100%
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17
	

	F
	31012
	S1
	Rel-6
	No
	WLAN-UMTS Interworking Rel-6
	WLAN
	SP 030712
	03/01/00
	09/06/05
	97%
	
	
	Fredric Paint, Telenor

	BB
	31020
	S1
	Rel-6
	No
	Technical Report
	WLAN-TR
	
	03/01/00
	13/06/03
	100%
	22.934, 22.101, 22.105
	
	Fredric Paint, Telenor

	BB
	31035
	S1
	Rel-6
	No
	Stage 1
	WLAN-TS
	
	06/01/03
	11/06/04
	100%
	22.234
	
	Fredric Paint, Telenor

	WT
	31058
	S1
	Rel-6
	No
	Global stage 1
	WLAN-TS
	
	06/01/03
	11/06/04
	100%
	22.234
	
	Fredric Paint, Telenor

	BB
	32018
	S2
	Rel-6
	No
	Architecture Definition for scenarii 2 and 3
	
	SP-020542
	25/03/02
	31/05/04
	100%
	23.234
	
	

	BB
	32704
	S3
	Rel-6
	No
	Security
	
	SP-020514
	30/09/02
	21/03/03
	100%
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	Active contribution S3#24, S3#25. WID approved SA#17
	Lopez-Soria, Luis, Ericsson

	BB
	14013
	N4
	Rel-6
	No
	Stage 3 - CN4 aspects
	WLAN-IW
	NP-030490
	23/05/03
	01/09/04
	85%
	29.234, 29.061
	WID approved at CN#19...............
	 Rodriguez ,Raquel, Nokia

	BB
	13019
	N3
	Rel-6
	No
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	
	23/05/03
	30/09/04
	100%
	29.161
	 
	 

	BB
	11042
	N1
	Rel-6
	No
	Stage 3 for scenario 2
	
	NP-030490
	23/05/03
	08/09/04
	100%
	
	
	

	BB
	11047
	N1
	Rel-6
	No
	Stage 3 for scenario 3
	
	
	23/05/03
	08/12/04
	100%
	
	
	

	BB
	35033
	S5
	Rel-6
	No
	WLAN charging
	WLAN-CH
	SP-040778
	21/03/03
	09/06/05
	90%
	32.252
	Target 06/2005 completed
	

	BB
	43010
	T3
	Rel-6
	No
	USIM enhancements for WLAN Interworking
	
	TP-030185
	05/09/03
	04/03/05
	90%
	
	
	Jorge Abellan

	F
	31015
	S1
	Rel-6
	No
	Priority Service
	NTShar
	SP 010739
	30/05/02
	16/12/04
	80%
	
	
	

	BB
	31016
	S1
	Rel-6
	No
	Feasibility Study
	PRIOR-FS
	SP-010523
	14/06/02
	14/06/02
	100%
	22.950
	
	Biplab K. Pramanik, Telcordia Technologies

	BB
	31017
	S1
	Rel-6
	No
	Stage 1 - Requirements
	PRIOR-SR
	
	30/05/02
	17/09/03
	100%
	
	
	James J. Garrahan, Telcordia Technologies

	BB
	31041
	S1
	Rel-6
	No
	Multimedia Priority Service
	
	SP-040103
	28/03/03
	16/12/04
	60%
	22.953 
	
	

	BB
	31043
	S1
	Rel-6
	No
	Priority service implementation guide
	
	
	28/03/03
	26/09/03
	100%
	22.952
	
	Biplab K. Pramanik, Telcordia Technologies

	F
	31018
	S1
	Rel-6
	No
	Network Sharing 
	NTShar
	SP 010739
	20/01/03
	15/12/04
	100%
	
	
	

	BB
	31019
	S1
	Rel-6
	No
	Technical Report
	NTShar-TR
	
	20/01/03
	19/12/03
	100%
	22.951
	
	

	BB
	31038
	S1
	Rel-6
	No
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	
	20/01/03
	19/12/03
	100%
	22.011, 22.101, 22.115, 22.129
	
	

	BB
	32044
	S2
	Rel-6
	No
	Stage 2
	
	SP-030123
	27/02/03
	30/07/04
	100%
	23.251
	
	

	BB
	11043
	N1
	Rel-6
	No
	Network sharing - stage 3
	
	NP-040429
	23/05/03
	08/12/04
	100%
	
	
	

	BB
	22004
	R2
	Rel-6
	No
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	RAN_Work_Items
	19/09/03
	15/12/04
	100%
	TS25.401, TS25.413, TS25.331, TS25.304
	
	Anders Dahlén, TeliaSonera

	F
	32016
	S2
	Rel-6
	No
	QoS Improvements
	QoS1
	SP-010719
	15/07/02
	08/12/04
	100%
	
	
	

	BB
	32017
	S2
	Rel-6
	No
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	SP-020540
	15/07/02
	23/04/04
	100%
	23.917
	
	

	BB
	32059
	S2
	Rel-6
	No
	Definition of the Gq interface
	
	SP-030306
	01/07/03
	23/04/04
	100%
	23.221
	
	Janne Rinne (Nokia)

	BB
	13016
	N3
	Rel-6
	No
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	NP-030198
	29/08/03
	08/12/04
	100%
	24,228, 29.207, 29.208
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004
	Anna Sillanpää, Nokia

	F
	33002
	S3
	Rel-6
	No
	Subscriber certificates
	SEC1-SC
	SP-010622
	25/02/02
	08/12/04
	100%
	33.102
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3
	Valtteri Niemi, Nokia

	BB
	32705
	S3
	Rel-6
	No
	Stage 1
	
	
	25/02/02
	12/09/02
	100%
	
	Contribution received S3#24, S3#25
	

	BB
	32706
	S2
	Rel-6
	No
	Architecture review
	
	
	14/10/02
	14/11/02
	100%
	
	
	

	BB
	14504
	N4
	Rel-6
	No
	Stage 3
	SEC1-SC
	NP-030399
	19/09/03
	30/11/04
	100%
	
	Finished in CN4#26
	Lauri Laitinen, Nokia

	BB
	11049
	N1
	Rel-6
	No
	Stage 3 Ua & Ub interfaces
	
	
	03/11/03
	08/12/04
	100%
	
	
	

	BB
	60007
	OMA
	Rel-6
	No
	OMA dependencies on Subscriber certificates
	
	
	01/01/04
	08/06/04
	100%
	
	Updated according to SP-040420
	

	F
	15010
	N5
	Rel-6
	No
	Rel-6 OSA enhancements
	OSA3
	NP-040351
	31/10/02
	10/03/05
	99%
	22.127, 23.198, 29.198, 29.199, 29.998
	CN#25: Updated WID NP-040351 replaces NP-040144.
	Chelo ABARCA (Alcatel)

	BB
	31040
	S1
	Rel-6
	No
	Scope of the Open Service Access Release 6
	
	SP-030038
	28/03/03
	27/06/03
	100%
	
	
	

	BB
	15038
	N5
	Rel-6
	No
	OSA Stage 2
	
	
	13/08/04
	10/03/05
	100%
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).
	

	BB
	15026
	N5
	Rel-6
	No
	Multi Media Messaging function
	
	
	31/10/02
	10/09/04
	100%
	29.198-15
	
	

	BB
	15028
	N5
	Rel-6
	No
	Policy management extensions
	
	
	31/10/02
	12/12/03
	100%
	29.198, 29.998
	
	

	BB
	15029
	N5
	Rel-6
	No
	TS on Presence and Availability Management (from the PRESNC WI)
	
	
	31/10/02
	26/03/04
	100%
	29.198-14
	N5#26: Split WI into TS & TR.
	

	BB
	15032
	N5
	Rel-6
	No
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	
	14/07/03
	10/09/04
	100%
	29.199
	
	

	BB
	15033
	N5
	Rel-6
	No
	Introduction of migration support mechanism
	
	
	31/10/02
	10/12/03
	100%
	29.198, 29.998
	
	

	BB
	15036
	N5
	Rel-6
	No
	Framework Function for Federation
	
	
	03/02/03
	12/12/03
	100%
	29.198, 29.998
	
	

	BB
	60008
	OMA
	Rel-6
	No
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	
	18/12/03
	16/09/04
	100%
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).
	

	BB
	15037
	N5
	Rel-6
	No
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	
	17/09/04
	17/09/04
	100%
	
	"N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion."
	

	F
	50401
	GP
	Rel-6
	No
	Addition of frequency bands to GSM (TAPS)
	TAPS
	GP-022072
	28/06/02
	28/01/05
	100%
	
	
	Torben Themsen

	BB
	50094
	G1
	Rel-6
	No
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	GP-022073
	15/11/02
	20/12/02
	100%
	
	Ready
	Torben Themsen

	WT
	51102
	G1
	Rel-6
	No
	Changes to core specs
	
	
	15/11/02
	20/12/02
	100%
	
	
	

	BB
	54102
	G4
	Rel-6
	No
	Deleted at TSG #27 - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	GP-022074
	28/06/02
	28/01/05
	100%
	
	DELETE
	Torben Themsen

	WT
	54103
	G4
	Rel-6
	No
	Deleted at TSG #27 - 51.010-1 Add testing
	
	
	28/06/02
	28/01/05
	100%
	
	DELETE
	

	F
	50130
	GP
	Rel-6
	No
	Seamless support of streaming services in A/Gb mode
	SSStrea
	GP-022561
	03/01/00
	17/06/05
	99%
	
	
	José Luis Carrizo Martínez, Vodafone

	BB
	51131
	G1
	Rel-6
	No
	Identification of requirements for streaming
	
	GP-022564
	27/06/03
	29/08/03
	100%
	
	Started
	

	WT
	51133
	G1
	Rel-6
	No
	Requirements
	
	
	27/06/03
	29/08/03
	100%
	
	
	

	BB
	51132
	G1
	Rel-6
	No
	Performance study of cell change mechanisms
	
	GP-022562
	03/01/00
	29/08/03
	100%
	
	Started
	

	WT
	51134
	G1
	Rel-6
	No
	Performance of NACC
	
	
	03/01/00
	29/08/03
	100%
	
	
	

	WT
	51135
	G1
	Rel-6
	No
	Performance of cell change in DTM for the PS domain
	
	
	03/01/00
	29/08/03
	100%
	
	
	

	WT
	51136
	G1
	Rel-6
	No
	Handover
	
	
	03/01/00
	29/08/03
	100%
	
	
	

	BB
	52131
	G2
	Rel-6
	No
	Reduction of service interruption times and packet loss during mobility procedures
	
	GP-022563
	27/06/03
	17/06/05
	93%
	
	Completed at GERAN#17
	

	WT
	52133
	G2
	Rel-6
	No
	Optimisations of existing mechanisms/procedures
	
	
	27/06/03
	21/11/03
	100%
	
	
	

	WT
	52134
	G2
	Rel-6
	No
	Inter-system NACC
	
	
	27/06/03
	21/11/03
	100%
	
	
	

	WT
	52135
	G2
	Rel-6
	No
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	
	27/06/03
	17/06/05
	89%
	
	
	

	WT
	52136
	G2
	Rel-6
	No
	Dependency to other features
	
	
	27/06/03
	21/11/03
	100%
	
	
	

	BB
	54131
	G3
	Rel-6
	No
	MS conformance testing
	
	GP-023424
	19/12/03
	30/01/04
	100%
	
	Closed, no work needed
	

	WT
	54132
	G4,G5
	Rel-6
	No
	MS  conformance tests
	
	
	19/12/03
	30/01/04
	100%
	
	Closed, no work needed
	

	BB
	33013
	S3
	Rel-6
	No
	GERAN A/Gb mode security enhancements
	
	SP-030107
	26/09/02
	28/01/05
	100%
	33.102
	Possible changes to 33.102 or new specification needed. 
	Peter Howard, Vodafone

	F
	34300
	S4
	Rel-6
	No
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	SP-020433
	13/09/02
	10/06/04
	100%
	TR 26.935
	
	Pasi Ojala (Nokia)

	F
	31030
	S1
	Rel-6
	No
	Study on Privacy Capability
	PrivCap
	SP-020579
	10/11/03
	03/03/04
	100%
	TR 21.949
	
	Liz Daniel, Lucent

	F
	35010
	S5
	
	No
	OAM&P Rel-6
	OAM
	SP-040766
	12/09/02
	11/03/05
	100%
	32-series
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.
	Michael TRUSS (Motorola)

	BB
	35011
	S5
	Rel-6
	No
	Principles, high level Requirements and Architecture
	OAM-AR
	SP-040767
	12/09/02
	16/09/04
	100%
	32.101, 32.102
	SA#26: Updated WID SP-040767 was SP-020446
	Michael TRUSS (Motorola)

	BB
	35012
	S5
	Rel-6
	No
	Performance Management
	OAM-PM
	SP-040782
	12/09/02
	16/12/04
	100%
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6
	SA#26: Updated WID SP-040782 was SP-020499
	Christian TOCHE (Nortel Networks)

	BB
	35014
	S5
	Rel-6
	No
	Network Infrastructure Management 
	OAM-NIM
	SP-040789
	12/09/02
	16/12/04
	100%
	32.15x, 32.3/6/7xy
	SA#26: Updated WID SP-040789 was SP-020754
	Thomas TOVINGER (Ericsson)

	BB
	35015
	S5
	Rel-6
	No
	Trace Management Rel-6
	OAM-Trace
	SP-040782
	20/09/02
	11/03/05
	100%
	32.42x, 52.008
	TSG#26: SA#26: Updated WID SP-040782 was SP-020499. SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.
	Kari RÖNKÄ (Nokia)

	WT
	35022
	S5
	Rel-6
	No
	Subscriber and UE trace management
	OAM-Trace
	
	20/09/02
	16/12/04
	100%
	32.421/2/3, 52.008
	TSG#26: Approved 32.423/52.008. SA5 work completed 12/2004.
	Kari RÖNKÄ (Nokia)

	WT
	23013
	R3
	Rel-6
	No
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	RAN_Work_Items_History
	06/06/03
	15/06/04
	100%
	TS25.413, 25.420, 25.423
	
	Yann Sehedi, Nortel

	WT
	14016
	N4
	Rel-6
	No
	Trace Management, Stage3
	OAM-Trace
	NP-040411
	09/06/04
	11/03/05
	100%
	TS 23.205, 29.232, 29.060, 29.002, 29.228
	
	Seppo Kauntola ( Nokia Corporation)

	F
	35016
	S5
	Rel-6
	No
	Charging Management
	CH
	SP-040773
	21/11/02
	09/06/05
	99%
	32.2xy
	SA#26: Updated WID SP-040773 was SP-030047. Target 06/2005 for WLAN/PoC/MBMS Charging 32.252/72/73/98
	Karl-Heinz NENNER (T-Mobile)

	BB
	35037
	S5
	Rel-6
	No
	Charging architecture and principles
	CH
	
	21/03/03
	16/09/04
	100%
	32.240
	SA#25 09/2004 completed
	

	BB
	35024
	S5
	Rel-6
	No
	Charging Data Record (CDR) file format and transfer
	CH
	
	21/03/03
	18/03/04
	100%
	32.297
	SA#23 03/2004 completed
	

	BB
	35025
	S5
	Rel-6
	No
	CDR parameter description
	CH
	
	21/03/03
	09/06/05
	95%
	32.298
	Target SA#27 03/2005 completed
	

	BB
	35026
	S5
	Rel-6
	No
	Diameter charging applications
	CH
	
	21/03/03
	16/09/04
	100%
	32.299
	SA#25 09/2004 completed
	

	BB
	35027
	S5
	Rel-6
	No
	Online Charging System (OCS) architecture study
	CH
	
	21/03/03
	18/09/03
	100%
	32.815
	SA#21 09/2003 completed
	

	BB
	35028
	S5
	Rel-6
	No
	OCS: Applications and interfaces
	CH
	
	21/03/03
	16/12/04
	100%
	32.296
	SA#26 12/2004 completed
	

	BB
	35017
	S5
	Rel-6
	No
	Charging Management for Bearer level
	CH-BC
	SP-030048
	21/03/03
	16/09/04
	100%
	
	
	Benni ALEXANDER (Nokia)

	WT
	35029
	S5
	Rel-6
	No
	CS domain charging
	CH
	
	21/03/03
	18/03/04
	100%
	32.250
	SA#23 03/2004 completed
	

	WT
	35030
	S5
	Rel-6
	No
	PS domain charging
	CH
	
	21/03/03
	16/09/04
	100%
	32.251
	SA#25 09/2004 completed
	

	WT
	35031
	S5
	Rel-6
	No
	CDR transfer
	CH
	
	21/03/03
	16/09/04
	100%
	32.295
	SA#25 09/2004 completed
	

	BB
	35018
	S5
	Rel-6
	No
	Charging Management for the IMS
	IMS2-CH
	SP-030049
	21/03/03
	16/12/04
	100%
	32.260
	SA#26 12/2004 completed
	Patrik TEPPO (Ericsson)

	BB
	35019
	S5
	Rel-6
	No
	Charging Management for the Service domain
	CH
	SP-040778
	21/03/03
	09/06/05
	95%
	32.252, 32.270/1/2
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH
	Gerald GÖRMER (Siemens)

	BB
	32030
	S2
	Rel-6
	No
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	SP-040041
	21/11/02
	11/03/05
	100%
	23.125
	
	

	WT
	32069
	S2
	Rel-6
	No
	Overall definition of FBC architecture
	
	
	21/11/02
	02/03/04
	100%
	
	
	

	WT
	32070
	S2
	Rel-6
	No
	Study on providing policy control with FBC
	
	
	02/02/04
	30/07/04
	100%
	
	
	

	WT
	13020
	N3
	Rel-6
	No
	Gx interface for flow based charging
	CH-FBC
	NP-040245
	02/02/04
	08/12/04
	100%
	29.210
	
	Juha Räsänen (Nokia)

	WT
	13021
	N3
	Rel-6
	No
	Rx interface for flow based charging
	CH-FBC
	NP-040339
	02/02/04
	11/03/05
	100%
	29.209
	
	Javier Gonzalez Gallego

	F
	1800
	T3
	Rel-6
	No
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	not needed
	25/09/00
	10/03/05
	100%
	
	
	

	BB
	1802
	T3
	Rel-6
	No
	UICC API
	USAT1-API
	
	20/03/02
	10/03/05
	100%
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan
	

	WT
	43001
	T3
	Rel-6
	No
	Java API Test specification
	
	TP-020029
	20/03/02
	10/06/02
	100%
	
	
	Mario Pérez (Microelectrónica Española)

	WT
	43003
	T3
	Rel-6
	No
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	
	TP-020122
	30/05/02
	09/06/03
	100%
	
	MOVED to Rel-5 WP
	Mario Pérez (Microelectrónica Española)

	WT
	43006
	T3
	Rel-6
	No
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	TP-030031
	17/03/03
	05/03/04
	100%
	
	
	Stéphane Andrau-Oberthur Card Systems

	WT
	43007
	T3
	Rel-6
	No
	(U)SIM API for Java Card Testing Work Item
	
	TP-040186
	17/03/03
	10/03/05
	100%
	31.213
	
	Christophe Begassat (Axalto)

	BB
	43004
	T3
	Rel-6
	No
	Rel-6 USIM toolkit enhancements
	
	
	25/09/00
	04/03/05
	100%
	
	
	

	WT
	502031
	T3
	Rel-6
	No
	C SIM API
	USAT1-API-MULTOS
	TP-000155
	25/09/00
	27/09/02
	100%
	
	
	

	WT
	502032
	T3
	Rel-6
	No
	Specification
	
	TP-000155
	25/09/00
	27/09/02
	100%
	
	
	Neil Livingston – Aspects Software

	WT
	502033
	T3
	Rel-6
	No
	Test specification
	
	TP-000155
	01/01/01
	28/09/01
	100%
	
	
	Neil Livingston – Aspects Software

	WT
	43009
	T3
	Rel-6
	No
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	TP-030259
	05/12/03
	04/03/05
	100%
	31.124 
	
	Eric Laffont, Gemplus

	F
	34022
	S4
	Rel-6
	No
	Packet Switched Streaming Services Rel-6
	PSSrel6
	SP-020685
	18/11/02
	08/06/05
	98%
	 
	
	Olle Franceschi (Ericsson)

	BB
	31039
	S1
	Rel-6
	No
	Stage 1
	
	
	18/11/02
	17/03/03
	100%
	22.233
	2nd resp SA4
	

	BB
	34024
	S4
	Rel-6
	No
	Stage 3
	PSSrel6-Stage3
	
	13/12/02
	08/06/05
	98%
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936
	TR tbc by Sept. 05
	Olle Franceschi (Ericsson)

	F
	34023
	S4
	Rel-6
	No
	AMR-WB extension for high audio quality
	AMRWB+
	SP-030083
	13/12/02
	08/06/05
	98%
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936
	TR tbc by Sept. 05
	Janne Vainio (Nokia)

	F
	34027
	S4
	Rel-6
	No
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	SP 040066
	16/03/04
	16/12/04
	100%
	 26.235, 26.236
	Completed
	Miska Hannuksela (Nokia)

	F
	34028
	S4
	Rel-6
	No
	3G-324M Improvements
	3G-324MI
	SP-040067
	16/03/04
	16/12/04
	100%
	26.111, 26.911
	Completed
	Bo Burman, Ericsson

	F
	51101
	"GP;G1"
	Rel-6
	No
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	GP-023400
	15/11/02
	27/08/04
	100%
	
	
	Marc Grant, Cingular Wireless

	F
	50500
	GP
	Rel-6
	No
	DELETE - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	GP-030443
	21/11/03
	19/02/04
	0%
	
	
	David Bladsjö, Ericsson

	BB
	50501
	GP
	Rel-6
	No
	Delete - Creation of a TR
	SCSAGB-TR
	GP-030444
	21/11/03
	21/11/03
	0%
	
	
	David Bladsjö, Ericsson

	BB
	50502
	GP
	Rel-6
	No
	Delete - Stage 2
	SCSAGB-Stage2
	GP-030445
	21/11/03
	21/11/03
	0%
	
	Started
	David Bladsjö, Ericsson

	BB
	50503
	GP
	Rel-6
	No
	Delete - Radio Channel Support
	SCSAGB-RCS
	GP-030446
	21/11/03
	21/11/03
	0%
	
	Not started
	David Bladsjö, Ericsson

	BB
	50504
	"GP;G2"
	Rel-6
	No
	Delete - Definition of radio resource management functionality
	SCSAGB-RRM
	GP-030447
	21/11/03
	21/11/03
	0%
	
	Not started
	David Bladsjö, Ericsson

	BB
	50505
	"GP;GP, N1"
	Rel-6
	No
	Delete, replaced by 50561 - PS Handover
	SCSAGB-PSH
	GP-030448
	21/11/03
	19/02/04
	0%
	
	Started
	David Bladsjö, Ericsson

	BB
	50506
	"GP;G2"
	Rel-6
	No
	Delete - Modifications to FLO
	SCSAGB-FLO
	GP-030449
	21/11/03
	21/11/03
	0%
	
	Not started
	David Bladsjö, Ericsson

	F
	12006
	S1
	Rel-6
	No
	Enhancement of dialled service for CAMEL
	EDCAMEL
	SP-020818
	28/03/03
	31/12/03
	100%
	
	
	Craig Bishop, Samsung Electronics Research Institute

	BB
	12007
	N4
	Rel-6
	No
	Stages 2 and 3
	
	NP-030153
	28/03/03
	31/12/03
	100%
	
	
	

	F
	32060
	S2
	Rel-6
	No
	Bandwidth and resource savings in CS networks
	BARS
	SP-030308
	01/06/03
	16/06/04
	100%
	23.977
	
	

	F
	33018
	S3
	Rel-6
	No
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	SP-030341
	03/07/03
	26/12/03
	100%
	
	Approved TSG#20
	Raziq Yaqub, Toshiba America Research Inc.

	F
	50600
	"GP;G2"
	Rel-6
	No
	Multiple TBF in A/Gb mode
	MULTBF
	GP-021263
	05/04/02
	28/01/05
	99%
	
	
	Gunnar Mildh, Ericsson

	BB
	50601
	"GP;G2"
	Rel-6
	No
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	GP-021263
	05/04/02
	29/08/03
	100%
	
	
	Gunnar Mildh, Ericsson

	WT
	50602
	"GP;G2"
	Rel-6
	No
	Multiple TBF Concept paper
	
	
	05/04/02
	29/08/03
	100%
	
	
	

	WT
	50603
	"GP;G2"
	Rel-6
	No
	Multiple TBF Stage 2 (43.064) CRs
	
	
	05/04/02
	29/08/03
	100%
	
	
	

	WT
	50604
	"GP;G2"
	Rel-6
	No
	Multiple TBF Stage 3 (44.060) CRs
	
	
	05/04/02
	29/08/03
	100%
	
	
	

	BB
	50605
	G3
	Rel-6
	No
	Deleted at TGS # 27 - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	GP-022098
	28/01/05
	28/01/05
	100%
	
	DELETE
	Gunnar Mildh, Ericsson

	F
	50096
	G3
	Rel-6
	No
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	GP-032236
	29/08/03
	02/09/05
	80%
	
	
	Toubassi, Ericsson

	BB
	50097
	G3
	Rel-6
	No
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	
	29/08/03
	02/09/05
	80%
	
	Started
	

	F
	50444
	GP
	Rel-6
	No
	Addition of U-TDOA in the CS domain 
	UTDOACS
	GP-032773
	21/11/03
	23/04/04
	100%
	
	Completed, except for potential LMU performance specs
	Bob Gross, Rhys Robinson, TruePosition, Inc.

	F
	50445
	GP
	Rel-6
	No
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	GP-032774
	27/06/03
	12/11/04
	100%
	
	
	Bob Gross, Rhys Robinson, TruePosition, Inc.

	F
	50101
	GP
	Rel-6
	No
	Downlink Advanced Receiver Performance
	DARP
	GP-041966
	21/11/03
	02/09/05
	93%
	
	
	Tommy Bysted, Nokia

	BB
	50102
	GP
	Rel-6
	No
	DARP test scenarios
	DARP-TS
	GP-041967
	21/11/03
	27/08/04
	100%
	
	
	Tommy Bysted, Nokia

	BB
	50103
	GP
	Rel-6
	No
	DARP for GMSK modulated voice services
	DARP-GMSK
	GP-041968
	06/02/04
	12/11/04
	99%
	
	
	Tommy Bysted, Nokia

	WT
	50104
	GP
	Rel-6
	No
	Performance requirements in 45.005
	DARP-GMSK-Perf
	
	06/02/04
	12/11/04
	100%
	
	
	

	WT
	50105
	GP
	Rel-6
	No
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	
	06/02/04
	12/11/04
	100%
	
	
	

	BB
	50106
	GP
	Rel-6
	No
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	GP-041969
	06/02/04
	12/11/04
	100%
	
	
	Tommy Bysted, Nokia

	WT
	50107
	GP
	Rel-6
	No
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	
	06/02/04
	12/11/04
	100%
	
	
	

	WT
	50108
	GP
	Rel-6
	No
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	
	06/02/04
	12/11/04
	100%
	
	
	

	BB
	50115
	GP
	Rel-6
	No
	DARP Capability signalling
	DARP-CAPSIG
	GP-041970
	21/11/03
	12/11/04
	100%
	
	
	Tommy Bysted, Nokia

	BB
	50116
	G3
	Rel-6
	No
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	GP-041971
	27/08/04
	02/09/05
	60%
	
	Started
	Tommy Bysted, Nokia

	F
	50109
	G2
	Rel-6
	No
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	GP-032548
	21/11/03
	24/06/05
	59%
	
	
	Toby Proctor, Siemens

	BB
	50110
	G2
	Rel-6
	No
	Use case and requirement definition
	PSintDTM-Req
	GP-032549
	21/11/03
	23/04/04
	100%
	
	Started
	Toby Proctor, Siemens

	BB
	50111
	G2
	Rel-6
	No
	Performance Study of Current Procedures
	PSintDTM-Perf
	GP-032550
	21/11/03
	23/04/04
	100%
	
	Started
	Toby Proctor, Siemens

	BB
	50112
	G2
	Rel-6
	No
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	GP-032551
	23/04/04
	12/11/04
	100%
	
	
	Toby Proctor, Siemens

	BB
	50113
	G3
	Rel-6
	No
	MS Conformance testing
	PSintDTM-ConfMS
	
	25/06/04
	24/06/05
	0%
	
	Under evaluation
	

	BB
	50114
	G3
	Rel-6
	No
	Deleted - BTS Conformance testing
	PSintDTM-ConfBTS
	
	24/06/05
	24/06/05
	0%
	
	On-going
	

	F
	12008
	N4
	Rel-6
	No
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	NP-030584
	08/12/03
	05/10/04
	100%
	
	
	

	F
	31046
	S1
	Rel-6
	No
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	SP-040331
	12/01/04
	02/09/05
	66%
	23.801
	
	John Watson, Vodafone Group

	BB
	31047
	S1
	Rel-6
	No
	Stage 1 - Requirements
	CS_VSS 
	
	12/01/04
	14/10/04
	100%
	
	
	John Watson, Vodafone Group

	BB
	32071
	S2
	Rel-6
	No
	Stage 2 Study on architecture alternatives
	CS_VSS 
	
	12/01/04
	13/08/04
	100%
	
	
	

	BB
	32072
	S2
	Rel-6
	No
	Stage 2 description on Redial
	CS_VSS 
	
	03/05/04
	16/12/04
	100%
	23.903
	
	

	BB
	52137
	G2
	Rel-6
	No
	Deleted - GERAN2 Part
	CS_VSS 
	
	12/01/04
	02/09/05
	0%
	
	
	

	BB
	11053
	C1
	Rel-6
	No
	Switching between voice and video call - Redial solution
	CS_VSS 
	
	03/01/05
	17/06/05
	100%
	
	
	

	BB
	13017
	N3
	Rel-6
	No
	Deleted - CN3 Part
	CS_VSS 
	
	12/01/04
	14/10/04
	100%
	
	
	

	F
	33020
	S3
	Rel-6
	No
	"Network Domain Security; MAP application layer security (NDS/MAPsec)"
	MAPSEC
	SP-040280
	06/07/04
	29/12/04
	20%
	
	Approved TSG#24
	Peter Howard, Vodafone

	F
	33021
	S3
	Rel-6
	No
	FS on Security for early IMS
	SEC-IMS
	SP-040691
	01/10/04
	28/03/05
	100%
	
	Approved TSG#24. TR 33.978 Approved at TSG SA #27
	Peter Howard, Vodafone

	F
	13024
	N3
	Rel-6
	No
	Reorganisation of CS Data Specifications
	CS Data
	NP_040563
	19/11/04
	08/12/04
	100%
	
	Created at TSG#27 as 100 % complete
	Tomas Belling(Siemens)

	F
	50553
	GP
	Rel-6
	No
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	GP-042247
	25/06/04
	24/06/05
	42%
	
	
	Motorola

	BB
	50544
	GP
	Rel-6
	No
	FS on GAAI
	GAAG
	GP-041592
	25/06/04
	27/08/04
	100%
	TR 43.901
	Feasibility Study
	Motorola

	BB
	50554
	GP
	Rel-6
	No
	GAAI – Stage 2
	GAAI-Stage2
	
	27/08/04
	08/04/05
	100%
	TS  43.318
	Completed
	Jari Vikberg (KI/EAB)

	BB
	50555
	GP
	Rel-6
	No
	GAAI – Stage 3
	GAAI-Stage3
	
	27/08/04
	08/04/05
	25%
	TS 44.318
	Started
	

	BB
	50556
	GP
	Rel-6
	No
	MS Conformance Test for GAAI
	GAAI-CT
	
	27/08/04
	24/06/05
	0%
	
	Not started
	

	F
	31029
	S1
	Rel-6
	No
	Deleted - Study of Feature Interactions Requirements
	FINTER
	SP-020578
	01/10/04
	01/10/04
	100%
	
	SP-23 - To be abandoned?
	

	F
	50559
	GP-G2
	Rel-6
	No
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	GP-051160
	03/11/03
	24/06/05
	90%
	
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443
	Gunnar Hedby, Ericsson

	BB
	50560
	GP-G2
	Rel-6
	No
	Stage 2 
	SPSHAGB-Stage2
	GP-051161
	03/11/03
	24/06/05
	90%
	43.129
	Replaces SCSAGB-Stage2
	Gunnar Hedby, Ericsson

	BB
	50561
	GP-G2
	Rel-6
	No
	PS handover
	SPSHAGB-PSHO
	GP-051162
	03/11/03
	24/06/05
	90%
	
	Replaces SCSAGB-PSH
	Gunnar Hedby, Ericsson

	BB
	50562
	GP-G2
	Rel-6
	No
	Definition of radio resource management functionality
	SPSHAGB-RRM
	GP-051163
	03/11/03
	24/06/05
	90%
	
	Replaces SCSAGB-RRM
	Gunnar Hedby, Ericsson

	F
	50563
	GP-G2
	Rel-6
	No
	Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	GP-041837
	27/08/04
	24/08/05
	5%
	44.018, 44.068, 48.008
	Started
	Ken Isaacs (Siemens)
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	F
	2468
	R1
	Rel-7
	No
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	RAN_Work_Items
	14/03/03
	15/12/05
	12%
	TR25.876,TR25.996
	
	Howard Huang, Lucent

	BB
	21006
	R1
	Rel-7
	No
	MIMO - Physical layer
	MIMO-Phys
	RAN_Work_Items
	12/09/03
	15/12/05
	43%
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25
	
	Howard Huang, Lucent

	BB
	22003
	R2
	Rel-7
	No
	MIMO - Layer 2,3 aspects
	MIMO-L23
	RAN_Work_Items
	12/09/03
	15/12/05
	0%
	TR 25.876
	
	Howard Huang, Lucent

	BB
	23008
	R3
	Rel-7
	No
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	RAN_Work_Items
	14/03/03
	15/12/05
	0%
	
	
	Howard Huang, Lucent

	BB
	24008
	R4
	Rel-7
	No
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	RAN_Work_Items
	12/12/03
	15/12/05
	5%
	
	
	Man Hung Ng, Lucent

	F
	32045
	S2
	Rel-7
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	SP-030124
	14/08/00
	09/06/06
	38%
	
	
	Rainer Liebhart

	WT
	1314
	S1
	Rel-7
	No
	Service Requirements for IP-based emergency calls
	EMC1
	
	18/09/00
	25/06/04
	100%
	22.976
	
	

	BB
	32046
	S2
	Rel-7
	No
	Study on Stage 2 for IMS-level solution
	EMC1
	
	26/02/03
	16/09/05
	90%
	23.228, 23.060, 23.002
	
	Rainer Liebhart, Siemenws

	BB
	32080
	S2
	Rel-7
	No
	Study on Stage 2 for GPRS-level solution
	EMC1
	
	14/10/04
	08/12/05
	80%
	
	
	

	BB
	32100
	S2
	Rel-7
	No
	Stage 2 Specification Phase - IMS-level
	EMC1
	
	05/09/05
	09/06/06
	0%
	
	
	

	BB
	32101
	S2
	Rel-7
	No
	Stage 2 Specification Phase - GPRS-level
	EMC1
	
	05/09/05
	09/06/06
	0%
	
	
	

	BB
	1653
	C1
	Rel-7
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	NP-040608
	14/08/00
	11/07/05
	0%
	
	
	Mr Atle Monrad, Ericsson

	WT
	1315
	C1
	Rel-7
	No
	IMS aspects to support IMS Emergency sessions
	EMC1
	
	17/10/00
	08/07/05
	0%
	24.229
	
	Mr Atle Monrad, Ericsson

	WT
	1646
	C1
	Rel-7
	No
	PS domain aspects to support IMS Emergency sessions
	EMC1
	
	14/08/00
	11/07/05
	0%
	24.008
	
	Mr Atle Monrad, Ericsson

	F
	32113
	S2
	Rel-7
	No
	Check - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	SP-050604
	10/10/05
	23/06/06
	0%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Approved at SP#29
	Curt Wong (Nokia)

	BB
	32114
	S2
	Rel-7
	No
	IMS aspects to support IMS Emergency sessions
	IMS-EMER
	SP-050604
	10/10/05
	23/06/06
	0%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Approved at SP#29
	Curt Wong (Nokia)

	BB
	32115
	S2
	Rel-7
	No
	PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	SP-050604
	10/10/05
	23/06/06
	0%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Approved at SP#29
	Curt Wong (Nokia)

	F
	32064
	S2
	Rel-7
	No
	Access Class Barring and Overload Protection
	ACBOP
	SP-040338
	15/03/04
	18/11/05
	38%
	23.898
	
	Chris Pudney, Vodafone

	BB
	32065
	S2
	Rel-7
	No
	TR on Stage 2
	ACBOP
	
	15/03/04
	31/03/05
	100%
	
	
	

	BB
	50117
	GP
	Rel-7
	No
	Extra ACBOP information in GERAN
	ACBOP
	
	15/03/04
	18/11/05
	0%
	44.018
	
	

	BB
	11048
	C1
	Rel-7
	No
	Stage 3 CN aspects of ACBOP
	ACBOP
	
	08/12/04
	08/12/04
	100%
	
	NEW - inserted on 2/9/2004
	

	BB
	20010
	RP
	Rel-7
	No
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	
	15/03/04
	15/03/04
	100%
	25.413
	
	

	BB
	20009
	RP
	Rel-7
	No
	Deleted - Extra ACBOP information in RAN
	ACBOP
	
	15/03/04
	15/03/04
	100%
	25.331
	
	

	F
	31048
	S1
	Rel-7
	No
	USSD message delivery and transfer to USIM
	USSD-USIM
	SP-040104
	05/03/04
	12/08/05
	91%
	22.090
	
	

	BB
	31060
	S1
	Rel-7
	No
	Stage 1
	USSD-USIM
	SP-040104
	18/03/04
	15/10/04
	80%
	22.090
	
	

	BB
	43008
	C6
	Rel-7
	No
	Alignment with requirements regarding USSD usage
	USSD-USIM
	TP-040069
	05/03/04
	12/08/05
	100%
	
	
	Christophe Dubois (Axalto)

	F
	32079
	S2
	Rel-7
	No
	Location Services enhancements Rel-7
	LCS3
	SP-030127
	28/06/04
	25/08/06
	56%
	23.271
	
	

	BB
	32093
	S2
	Rel-7
	No
	Global Stage 2 for LCS3
	LCS3
	SP-050119
	31/12/04
	24/03/06
	55%
	23.271
	Approved SA#27. Appropriate place forEmergency work to be found
	Ben Rodilitz, SiRF

	BB
	31052
	S1
	Rel-7
	No
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	SP-040309
	28/06/04
	25/08/06
	74%
	22.935
	
	Mike Loushine, (Telcordia)

	WT
	32077
	S1
	Rel-7
	No
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN
	
	28/06/04
	29/09/05
	77%
	22.935
	DAB - Should be SA1
	

	WT
	32108
	S2
	Rel-7
	No
	Stage 2 work on an LCS architecture for I-WLAN.
	LCS3-IWLAN
	SP-050487
	10/10/05
	25/08/06
	0%
	23.8yz
	Approved in SP#29
	"Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)"

	BB
	20030
	RP
	Rel-7
	No
	 UE positioning Rel-7
	LCS3-UEpos
	
	15/09/04
	15/06/06
	74%
	
	
	

	WT
	20012
	R2
	Rel-7
	No
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	RAN_Work_Items
	15/09/04
	15/06/06
	80%
	TS25.305, TS25.453
	
	Robert Gross, TruePosition

	WT
	20042
	R2
	Rel-7
	No
	LCS Enhancements Related to Location-Based Services
	LCS3-UEPos-Velocity
	RAN_Work_Items
	15/03/05
	15/06/05
	35%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz

	BB
	50558
	GP
	Rel-7
	No
	LCS Enhancements Related to Location-Based Services
	LCS3-LBS
	GP-050265
	03/01/05
	07/04/06
	10%
	43.059, 44.031, 48.008, 49.031
	Linked SP-040682
	Kevin Judge, SiRF Technologies

	F
	31051
	S1
	Rel-7
	No
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	SP-040681
	28/06/04
	14/04/06
	17%
	
	
	Michel MONNERAT

	BB
	50548
	GP
	Rel-7
	No
	Support for GNSS in GERAN
	AGNSS-GP
	GP 042268
	28/06/04
	14/04/06
	0%
	
	Not started
	Richard Couty, ALCATEL SA

	BB
	50551
	S1
	Rel-7
	No
	Towards A-GNSS Concept
	GNSS
	GP-042677
	27/08/04
	29/09/05
	45%
	
	
	Richard Couty, ALCATEL SA

	F
	31063
	S1
	Rel-7
	No
	Combinational Services 
	CSICS
	SP-050228
	17/01/05
	07/12/05
	58%
	
	
	Robert Frank, TeliaSonera

	BB
	31064
	S1
	Rel-7
	No
	Stage 1 for CSICS
	CSICS
	SP-050228
	17/01/05
	09/06/05
	90%
	22.279
	
	

	BB
	32084
	S2
	Rel-7
	No
	Stage 2 for CSICS
	CSICS
	
	17/01/05
	15/07/05
	95%
	23.279
	
	

	BB
	11054
	C1
	Rel-7
	No
	Stage 3 for CSICS CN aspects
	CSICS
	CP-050055
	02/05/05
	28/10/05
	20%
	24.229, 24.008
	
	Peter Dawes (Vodafone)

	BB
	34031
	S4
	Rel-7
	No
	Stage 3 for codec aspects
	CSICS-Codec
	SP-050091
	15/03/05
	07/12/05
	40%
	TS 26.141, 26.235, 26.236
	Started
	Per Fröjdh, Ericsson

	F
	31067
	S1
	Rel-7
	Yes
	All-IP Network (AIPN) 
	AIPN
	SP-050181
	28/06/04
	15/03/06
	82%
	22.978
	
	Chris Sachno (NTT DoCoMo)

	BB
	31059
	S1
	Rel-7
	No
	All-IP Network Feasibility Study
	AIPFS
	SP-040303
	28/06/04
	16/03/05
	100%
	22.978
	
	Chris Sachno (NTT DoCoMo)

	BB
	31068
	S1
	Rel-7
	Yes
	Stage1
	AIPN
	SP-050181
	28/06/04
	15/03/06
	75%
	22.258
	
	Chris Sachno (NTT DoCoMo)

	F
	32073
	S2
	Rel-7
	No
	Enhancement of E2E QoS
	QoS7
	
	28/06/04
	01/12/05
	100%
	23.802
	DAB - pushed back to June
	

	F
	32074
	S2
	Rel-7
	No
	System enhancements for fixed broadband access to IMS
	FBI
	
	03/08/04
	08/12/05
	52%
	
	
	

	BB
	32075
	S2
	Rel-7
	No
	Stage 2
	FBI
	
	14/10/04
	08/12/05
	47%
	
	
	

	BB
	11050
	C1
	Rel-7
	No
	Protocol impact from providing IMS services via fixed broadband
	FBI
	NP-040618
	03/08/04
	30/11/05
	70%
	new TR, 24.229, 29.229, 29.163, 29.209
	WI sent to NP#25 for approval
	Siemens

	BB
	33027
	S3
	Rel-7
	No
	Security Enhancements for Fixed Broadband Access to IMS
	ISE
	SP-050395
	28/06/05
	08/12/05
	10%
	33.102, 43.020
	"Duplicated entry (""ACCSEC2"", ""Access Security Enhancements"", SP-040865) deleted by A.Sultan"
	Bengt Sahlin, Ericsson

	F
	33025
	S3
	Rel-7
	No
	Access Security  Enhancements
	ACCSEC2
	SP-040865
	03/01/05
	30/09/05
	30%
	33.102, 43.020
	WID approved SA#26. Record created after SA#27. It is about improved GERAN security
	Bengt Sahlin, Ericsson

	F
	14012
	C4
	Rel-7
	No
	Mp (MRFC - MRFP) interface
	IMSLocal
	
	13/12/02
	01/06/05
	0%
	
	27/11/2002 KK: WID approved at CN#18 (NP-020601)........
	

	F
	11052
	C1
	Rel-7
	No
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	NP-040617
	10/12/04
	09/12/05
	20%
	
	
	

	F
	20028
	RP
	Rel-7
	No
	Rel-7 Improvements of the Radio Interface
	RInImp
	
	15/09/04
	15/06/06
	56%
	
	
	

	BB
	20021
	R4
	Rel-7
	No
	UMTS 2.6 GHz
	RInImp-UMTS2600
	RAN_Work_Items_History
	15/09/04
	14/06/05
	100%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	Approved at RP#25 as RP-040377
	Jussi Numminen, Nokia

	BB
	20025
	R4
	Rel-7
	No
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	RAN_Work_Items
	15/12/04
	15/12/05
	85%
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	
	 Shin Horng Wong (IPWireless)

	BB
	20027
	R4
	Rel-7
	No
	UMTS 900 MHz
	RInImp-UMTS900
	RAN_Work_Items
	15/12/04
	15/12/05
	75%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	
	Yannick Li (Nortel)

	BB
	20043
	R4
	Rel-7
	No
	UMTS 1700 MHz
	RInImp-UMTS1700
	RAN_Work_Items
	15/03/05
	15/12/05
	80%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121
	
	Takehiro Nakamura

	BB
	20047
	R4
	Rel-7
	No
	Pending decision of the PCG!! UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	RAN_Work_Items
	15/09/05
	15/06/06
	0%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	
	Han van Bussel

	BB
	20024
	R4
	Rel-7
	No
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	RAN_Work_Items
	15/12/04
	15/03/06
	45%
	TS25.101
	
	Christian Bergljung (TeliaSonera)

	BB
	20045
	R4
	Rel-7
	No
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	RAN_Work_Items
	15/03/05
	15/03/05
	25%
	25.101
	
	Marc Grant

	BB
	20048
	R4
	Rel-7
	No
	Improved Performance Requirements for non-HSDPA channels based on Enhanced Receiver, Type 1 (Rx Diversity)
	RInImp-DCHPerf-RxDiv
	RAN_Work_Items
	15/09/05
	15/06/06
	0%
	25.101
	
	Marc Grant

	F
	20014
	RP
	Rel-7
	No
	7.68Mcps TDD option
	VHCRTDD
	
	15/09/04
	15/06/06
	38%
	
	Approved at RP#25 as RP-040365
	Martin Beale, IPWireless

	BB
	20015
	R1
	Rel-7
	No
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	RAN_Work_Items
	15/09/04
	15/12/05
	15%
	New specification
	
	Martin Beale, IPWireless

	BB
	20016
	R1
	Rel-7
	No
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	RAN_Work_Items
	15/09/04
	15/12/05
	40%
	TS25.221, TS25.222, TS25.223, TS25.224,TS25.225
	
	Martin Beale, IPWireless

	BB
	20017
	R2
	Rel-7
	No
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	RAN_Work_Items
	15/09/04
	15/12/05
	50%
	TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331
	
	Derek Richards, IPWireless

	BB
	20018
	R3
	Rel-7
	No
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	RAN_Work_Items
	15/09/04
	15/12/05
	50%
	TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435
	
	Peter Legg, IPWireless

	BB
	20019
	R4
	Rel-7
	No
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	RAN_Work_Items
	15/09/04
	15/06/06
	35%
	TS25.102, TS25.105, TS25.123, TS25.133, TS25.142
	
	Shin Horng Wong

	F
	20029
	RP
	Rel-7
	No
	Rel-7 RAN improvements
	RANimp
	
	15/12/04
	15/03/06
	27%
	
	Generic feature
	

	BB
	20026
	R1
	Rel-7
	No
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	RAN_Work_Items
	15/12/04
	15/12/05
	70%
	
	
	Ka Leong Lo

	BB
	20031
	R2
	Rel-7
	No
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	RAN_Work_Items
	15/03/05
	15/03/06
	0%
	TS25.321, TS25.322, TS25.331
	
	Juho Pirskanen

	BB
	20033
	R4
	Rel-7
	No
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	RAN_Work_Items
	15/03/05
	15/03/06
	10%
	TS25.102, TS25.123
	
	Shin Horng Wong

	BB
	20046
	R1
	Rel-7
	No
	Continuous connectivity for packet data users
	RANimp-Cont
	RAN_Work_Items
	14/03/05
	15/03/05
	0%
	
	
	Joerg Gustrau

	F
	20035
	RP
	Rel-7
	No
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	
	15/03/05
	15/06/06
	16%
	
	
	Nicholas Anderson

	BB
	20036
	R2
	Rel-7
	No
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	RAN_Work_Items
	15/03/05
	14/12/05
	10%
	
	
	Nicholas Anderson

	BB
	20037
	R1
	Rel-7
	No
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	RAN_Work_Items
	15/03/05
	14/03/06
	35%
	TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225
	
	Nicholas Anderson

	BB
	20038
	R2
	Rel-7
	No
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	RAN_Work_Items
	15/03/05
	14/03/06
	35%
	TS25.301, TS25.302, TS25.306, TS25.321, TS25.331
	
	Derek Richards

	BB
	20039
	R3
	Rel-7
	No
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	RAN_Work_Items
	15/03/05
	14/03/06
	5%
	TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435
	
	Jim Miller

	BB
	20040
	R4
	Rel-7
	No
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	RAN_Work_Items
	15/03/05
	15/06/06
	0%
	TS25.102, TS25.105, TS25.123, TS25.142
	
	Shin Horng Wong

	F
	32081
	S2
	Rel-7
	No
	Support of SMS and MMS over generic 3GPP IP access 
	SMSIP
	SP-050626
	14/10/04
	09/06/06
	40%
	TR 23.abc, TS 23.abc
	Revised at SP#29
	Wenlin Zhang (Huawei)

	BB
	32094
	S2
	Rel-7
	No
	FS on SMSIP
	SMSIP
	
	14/10/04
	13/06/05
	100%
	
	
	

	BB
	32095
	S2
	Rel-7
	No
	Stage 2 for SMSIP
	SMSIP
	
	08/06/05
	09/06/06
	0%
	
	
	

	F
	32082
	S2
	Rel-7
	No
	Evolution of Policy Control and Charging
	PCC
	SP-040533
	14/10/04
	16/06/06
	45%
	
	
	

	BB
	32102
	S2
	Rel-7
	No
	TR for PCC
	PCC
	
	14/10/04
	29/12/05
	100%
	
	
	

	BB
	32103
	S2
	Rel-7
	No
	Stage 2 for PCC
	PCC
	
	04/07/05
	16/06/06
	20%
	
	
	

	BB
	32109
	S2
	Rel-7
	No
	Evolution of policy control and flow based bearer level charging
	PCC
	SP-050486
	04/07/05
	16/06/06
	0%
	23.207, 23.125, 23.002, 23.228
	Approved at SP#29. 23.125 will be discontinued from Release 7.
	Balazs Bertenyi (Nokia)

	F
	34030
	S4
	Rel-7
	No
	Video Codec Performance Requirements
	VICPer
	SP-040836
	03/01/05
	27/09/06
	25%
	26.234, 26.235, 26.346, 26.140
	
	Juergen Pandel (Siemens AG)

	F
	13023
	C3
	Rel-7
	No
	DIAMETER on the GGSN Gi interface
	DIAMGi
	NP-040434
	10/09/04
	16/09/05
	0%
	
	Not started
	Stefan Koppenborg (T-Mobile)

	F
	31065
	S1
	Rel-7
	No
	CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	17/12/04
	05/12/05
	53%
	
	
	Amar Deol, Nortel Networks 

	BB
	31066
	S1
	Rel-7
	No
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	17/12/04
	05/12/05
	95%
	
	
	Amar Deol, Nortel Networks 

	BB
	14017
	C4
	Rel-7
	No
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	NP-040550
	17/12/04
	05/12/05
	10%
	
	Not started
	David Hutton, Nortel Networks 

	F
	50118
	G1
	Rel-7
	No
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP 050284
	28/01/05
	11/11/05
	10%
	25.9xx, 45.005
	Started
	Ulf.Tegth (TeliaSonera)

	F
	50119
	GP
	Rel-7
	No
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	GP 050543
	03/01/05
	28/04/06
	43%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021
	Started
	Dave Cotton (UTC)

	BB
	51138
	G1
	Rel-7
	No
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	
	03/01/05
	30/06/05
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 
	Completed
	

	BB
	53084
	"G3;G1"
	Rel-7
	No
	Inclusion of the 698 – 746 MHz band into GERAN test specifications
	GSM-710-test
	
	31/08/05
	28/04/06
	0%
	51.010, 51.021
	Not started
	

	F
	11045
	S1
	Rel-7
	No
	Enhancements of VGCS for public authority officials
	EVGCS
	
	27/08/04
	06/12/05
	43%
	43.068, 44.068, 24.008, 29.002
	
	Siemens

	BB
	31061
	S1
	Rel-7
	No
	Stage 1
	EVGCS
	
	27/08/04
	27/08/04
	100%
	42.068, 43.068
	
	Joerg Swetina (Siemens AG)

	BB
	11056
	C1
	Rel-7
	No
	Architecture and protocol aspects 
	EVGCS
	CP-050053
	27/08/04
	06/12/05
	60%
	44.068
	
	

	BB
	52076
	G2
	Rel-7
	No
	GERAN2 aspects
	EVGCS
	GP-041837
	27/08/04
	11/11/05
	25%
	
	
	Ken Isaacs (Siemens)

	F
	11055
	S1
	Rel-7
	No
	Improvements of VGCS for parallel use of services
	IVGCS
	SP-050075
	15/03/05
	09/12/05
	18%
	
	
	

	BB
	31070
	S1
	Rel-7
	No
	Service Requirements for VGCS improvements
	IVGCS
	SP-050075
	15/03/05
	08/06/05
	100%
	42.068
	"""completeed"" as from Chris S' e-mail"
	Kurt Bischinger (T-Mobile)

	BB
	32090
	C1
	Rel-7
	No
	Stage 2 modifications for VGCS improvements
	IVGCS
	NP-050141
	15/03/05
	28/09/05
	0%
	43.068
	
	Kurt Bischinger (T-Mobile)

	BB
	11057
	C1
	Rel-7
	No
	Architecture and protocol aspects 
	IVGCS
	NP-050141
	15/03/05
	09/12/05
	5%
	44.068
	
	

	F
	31071
	S1
	Rel-7
	No
	OSA Rel-7 
	OSA7-SB
	SP-050183
	15/03/05
	28/09/05
	20%
	
	
	Eamonn Murray (AePONA)

	BB
	31072
	S1
	Rel-7
	No
	Service Requirements for OSA Service Broker
	OSA7-SB
	SP-050183
	15/03/05
	08/06/05
	65%
	22.127
	
	Eamonn Murray (AePONA)

	BB
	43011
	C5
	Rel-7
	No
	Stage 2 modifications for OSA Service Broker
	OSA7-SB
	SP-050183
	15/03/05
	28/09/05
	0%
	23.198
	
	Eamonn Murray (AePONA)

	F
	34032
	S4
	Rel-7
	No
	Dynamic and interactive multimedia scenes
	DIMS
	SP-050195
	15/03/05
	27/09/06
	20%
	26.234, 23.346, 26.140, 26.244
	Started
	Gaëlle MARTIN-COCHER (Streamezzo)

	F
	33022
	S3
	Rel-7
	No
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	SP-050145
	10/03/05
	30/09/05
	10%
	
	WID approved SA#27.
	Silke Holtmanns, Nokia

	F
	31062
	S1
	Rel-7
	No
	WLAN-UMTS Interworking Phase 2
	
	SP 030712
	05/01/04
	07/06/05
	99%
	
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7
	Fredric Paint, Telenor

	BB
	31057
	S1
	Rel-7
	No
	Stage 1 on Session Continuity
	WLAN-SC
	
	05/01/04
	11/06/04
	100%
	
	
	

	BB
	32096
	S2
	Rel-7
	No
	Stage 2 on Session Continuity: covered by SAE
	
	
	07/06/05
	07/06/05
	0%
	
	
	

	F
	32091
	S2
	Rel-7
	No
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	SP-050393
	31/12/04
	23/06/06
	27%
	22.101, 22.228, 23.228
	WID approved SA#27. Revised at SA#28.
	"Andy Bennett, Lucent; Roger Bunting, Cingular"

	BB
	32104
	S2
	Rel-7
	No
	TR for VCC
	VCC
	
	31/12/04
	08/12/05
	70%
	
	
	

	BB
	32105
	S2
	Rel-7
	No
	Stage 2 for VCC
	VCC
	
	06/09/05
	09/06/06
	0%
	
	
	

	BB
	11058
	C1
	Rel-7
	No
	Stage 3 for VCC
	VCC
	CP-050458
	23/09/05
	23/06/06
	0%
	new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	
	

	F
	13022
	C3
	Rel-7
	No
	DIAMETER on the PDG Wi inteface
	DIAMWi
	NP-040340
	10/09/04
	16/09/05
	0%
	
	Not started
	Stefan Koppenborg (T-Mobile)

	F
	35041
	S5
	Rel-7
	No
	OAM&P 
	OAM7
	
	16/02/04
	30/03/07
	9%
	see WT WIDs
	Created at TSG#27 by A. Sultan due to the split of the OAM BB Trace Rel-6/Rel-7
	Christian TOCHE

	BB
	35042
	S5
	Rel-7
	No
	Network Infrastructure Management
	OAM7-NIM
	
	02/09/05
	22/12/06
	9%
	see WT WIDs
	SA#28 (06/2005) created
	Christian TOCHE

	WT
	35044
	S5
	Rel-7
	No
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM-NGN
	SP-050302
	02/09/05
	22/12/06
	5%
	32.632, 32.633, 32.634, 32.635
	SA#28 (06/2005) created
	BT 

	WT
	35045
	S5
	Rel-7
	No
	IRP usage scenarios
	OAM7-NIM
	SP-050303
	02/09/05
	07/12/05
	5%
	new TR 32.8xy
	SA#28 (06/2005) created. 09/05 Changed title to Study
	Lucent 

	WT
	35046
	S5
	Rel-7
	No
	Co-operative Element Management interface (CO-OP)
	OAM7-NIM-COOP
	SP-050304
	02/09/05
	31/03/06
	50%
	new TR 32.8xy, 32.101
	SA#28 (06/2005) created. 09/05 Changed title to Study
	Motorola 

	WT
	35047
	S5
	Rel-7
	No
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	SP-050305
	02/09/05
	07/12/05
	5%
	new TS 32.yzx
	SA#28 (06/2005) created. 09/05 Changed title to Study
	China Mobile

	WT
	35048
	S5
	Rel-7
	No
	Delta synchronization between IRP Manager and IRP Agent
	OAM7-NIM
	SP-050306
	02/09/05
	07/12/05
	30%
	"new TR 32.8xy,new TSs 32.111-n,32.60n; For n = 1 to 5"
	SA#28 (06/2005) created. 09/05 Changed title to Study
	Siemens 

	WT
	35049
	S5
	Rel-7
	No
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM-SuM
	SP-050307
	02/09/05
	31/03/06
	40%
	32.101,32.175, new TSs 32.161,32.307,32.317,32.607,32.617,32.667
	SA#28 (06/2005) created
	T-Mobile 

	WT
	35050
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	SP-050308
	02/09/05
	30/06/06
	10%
	"New TSs 32.372,32.373,32.374; 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x"
	SA#28 (06/2005) created
	Huawei 

	WT
	35051
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Methodology
	OAM7-NIM
	SP-050309
	02/09/05
	07/12/06
	5%
	"New TSs 32.15w,32.15x,32.15y,32.15z; 32.150,32.151,32.152"
	SA#28 (06/2005) created
	Ericsson 

	WT
	35052
	S5
	Rel-7
	No
	Partial suspension of Itf-N during maintenance/testing
	OAM7-NIM
	SP-050310
	02/09/05
	07/12/05
	15%
	"new TR 32.8xy, new TSs 32.30n,32.60n,32.61n; For n = 1 to 5"
	SA#28 (06/2005) created. 09/05 Changed title to Study
	Siemens 

	WT
	35053
	S5
	Rel-7
	No
	Advanced Alarming on Itf-N
	OAM7-NIM
	SP-050311
	02/09/05
	30/06/06
	25%
	"new TR 32.8xy ; New TSs 32.111-n,32.30n; For n = 1 to 5"
	SA#28 (06/2005) created. 09/05 Changed title to Study
	Siemens 

	WT
	35054
	S5
	Rel-7
	No
	Management of Legacy Equipment
	OAM7-NIM
	SP-050312
	02/09/05
	07/12/05
	5%
	"new TS 32.xxx, New TSs 32.62n,32.63n,32.64n,32.65n,32.71n,32.74n,32.69n;  For n = 1 to 5"
	SA#28 (06/2005) created. 09/05 Changed title to Study
	Siemens

	WT
	35055
	S5
	Rel-7
	No
	Rules for Vendor Specific Extensions
	OAM7-NIM
	SP-050313
	02/09/05
	31/03/06
	5%
	"32.62n;   For n = 1 to 5"
	SA#28 (06/2005) created
	Siemens 

	WT
	35056
	S5
	Rel-7
	No
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM7-NIM
	SP-050314
	02/09/05
	07/12/05
	10%
	New Tss TS 32.xx1,TS 32.xx2,TS 32.xx3,TS 32.xx4
	SA#28 (06/2005) created
	China Mobile 

	WT
	35064
	S5
	Rel-7
	No
	NEW Backward and Forward Compatibility of IRP systems
	OAM7-NIM-BFC
	SP-050630
	02/09/05
	22/12/06
	1%
	TR 32.805. new TS 32.15X
	SA#29 (09/2005) created
	Ericsson 

	WT
	35065
	S5
	Rel-7
	No
	NEW Study of Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF
	SP-050608
	02/09/05
	22/12/06
	1%
	new TR 32.8xy
	SA#29 (09/2005) created
	China Mobile

	WT
	35066
	S5
	Rel-7
	No
	NEW Study of SOAP/HTTP IRP Solution Sets
	OAM7-NIM-SOAP
	SP-050610
	02/09/05
	22/09/06
	1%
	new TR 32.8xy
	SA#29 (09/2005) created
	Nortel

	WT
	35067
	S5
	Rel-7
	No
	NEW Study of Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS
	SP-050609
	02/09/05
	22/09/06
	1%
	new TR 32.8xy
	SA#29 (09/2005) created
	China Mobile

	WT
	35068
	S5
	Rel-7
	No
	NEW Study of IRP Information Model
	OAM7-NIM-IM
	SP-050611
	02/09/05
	22/09/06
	1%
	new TR 32.8xy
	SA#29 (09/2005) created
	Motorola 

	BB
	35043
	S5
	Rel-7
	No
	Performance Management
	OAM7-PM
	
	02/09/05
	29/12/06
	14%
	see WT WIDs
	SA#28 (06/2005) created
	Christian TOCHE

	WT
	35057
	S5
	Rel-7
	No
	Performance measurements definition for CN CS
	OAM7-PM
	S
	02/09/05
	31/03/06
	10%
	New TS 32.xyz
	
	China Mobile 

	WT
	35058
	S5
	Rel-7
	No
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	S
	02/09/05
	07/12/05
	10%
	32.403
	
	China Mobile

	WT
	35059
	S5
	Rel-7
	No
	Add TDD specific counters in Performance measurement
	OAM7-PM
	SP-050317
	02/09/05
	29/12/06
	30%
	32.403
	SA#28 (06/2005) created
	CATT

	WT
	35060
	S5
	Rel-7
	No
	ATM bearer network Performance measurements
	OAM7-PM
	SP-050318
	02/09/05
	07/12/05
	10%
	32.403
	SA#28 (06/2005) created
	ZTE 

	WT
	35061
	S5
	Rel-7
	No
	IP bearer network Performance measurement definitions
	OAM7-PM
	SP-050319
	02/09/05
	07/12/05
	10%
	32.403
	SA#28 (06/2005) created
	China Mobile 

	WT
	35069
	S5
	Rel-7
	No
	NEW Performance measurements definition for IMS
	OAM7-PM-IMS
	SP-050631
	02/09/05
	22/12/06
	1%
	new TS 32.xyz
	SA#29 (09/2005) created
	China Mobile 

	BB
	35039
	S5
	Rel-7
	No
	Trace Management
	OAM7-Trace
	SP-050628
	16/02/04
	30/03/07
	5%
	see WT WIDs
	TSG#27: SA5 BB WID to add Trace for IMS (SIP) CN1  24.229 has IETF dependency
	Christian TOCHE

	WT
	35040
	S5
	Rel-7
	No
	Trace Management for IMS
	OAM7-Trace-IMS
	SP-050628
	09/05/05
	08/12/05
	5%
	32.421,32.422,32.423
	
	Nortel

	WT
	11046
	C1
	Rel-7
	No
	SIP enhancements for trace
	Trace-SIP
	NP-050061
	16/02/04
	16/06/06
	2%
	
	
	

	WT
	35062
	S5
	Rel-7
	No
	End-to-end Service Level tracing for IMS
	OAM7-Trace-IMS
	SP-050627
	11/11/05
	30/06/06
	1%
	32.101,32.421,32.422,32.423
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4
	Vodafone

	WT
	35070
	S5
	Rel-7
	No
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace-IRP
	SP-050629
	02/09/05
	30/03/07
	1%
	32.421,32.422,32.423. 3 new TS 32.4x1,2,3
	SA#29 (09/2005) created
	Nortel

	WT
	35063
	S5
	Rel-7
	No
	Trace record content for UTRAN TDD
	OAM7-Trace-TDD
	SP-050628
	09/05/05
	08/12/05
	30%
	32.421,32.422,32.423
	
	CATT 

	F
	33023
	S3
	Rel-7
	No
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	SP-040863
	03/01/05
	10/06/05
	10%
	
	WID approved SA#26. Record created after SA#27
	Selim Aissi, Sundeep Bajikar, Intel Corporation

	F
	33024
	S3
	Rel-7
	No
	Development of UEA2 and UIA2
	AlgUEA2
	SP-040864
	01/12/04
	09/12/05
	50%
	33.102
	WID approved SA#26, Dependant on Funding Availability. Record created after SA#27
	Per Christoffersson, Teliasonera

	F
	33026
	S3
	Rel-7
	No
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	SP-050237
	28/06/05
	08/12/05
	5%
	
	
	Berthold Wilhelm, BMWI

	F
	50564
	GP
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	GP-051164
	08/04/05
	28/04/06
	0%
	
	Originally started Nov. 2003 as GP-030443
	Gunnar Hedby, Ericsson

	BB
	51137
	G1
	Rel-7
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	GP-051167
	08/04/05
	28/04/06
	0%
	
	Not started (PS HO must be completed first)
	Gunnar Hedby, Ericsson

	BB
	52138
	G2
	Rel-7
	No
	Radio Channel Support
	SCSAGB-RCHS
	GP-051166
	08/04/05
	28/04/06
	0%
	
	Not started (PS HO must be completed first)
	Gunnar Hedby, Ericsson

	BB
	52139
	G2
	Rel-7
	No
	Modifications to FLO
	SCSAGB-FLO
	GP-051165
	08/04/05
	28/04/06
	0%
	
	Not started (PS HO must be completed first)
	Gunnar Hedby, Ericsson

	F
	50565
	GP
	Rel-7
	No
	Addition of new frequency band to GSM (T-GSM810)
	T-GSM810
	GP-050945
	08/04/05
	18/11/05
	28%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021
	
	Chen De, Huawei

	BB
	50566
	GP
	Rel-7
	No
	Changes to core specification
	T-GSM810-Core
	GP-050946
	08/04/05
	02/09/05
	100%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060
	
	Chen De, Huawei

	BB
	55092
	G3
	Rel-7
	No
	Changes to MS testing specification
	T-GSM810-Mstest
	GP-050947
	08/04/05
	18/11/05
	0%
	51010-1
	
	Chen De, Huawei

	BB
	53082
	G1
	Rel-7
	No
	Changes to BTS testing specification
	T-GSM810-BTStest
	GP-050948
	08/04/05
	02/09/05
	0%
	51021
	
	Chen De, Huawei

	F
	50567
	GP
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HO-DSRDTM
	GP-050979
	08/04/05
	17/11/06
	6%
	
	Started at GERAN#24
	Rami Vaittinen, Nokia

	BB
	55093
	G2
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HO-DSRDTM
	GP-050979
	08/04/05
	28/04/06
	15%
	43.055, 44.018, 44.060
	Started at GERAN#24
	Rami Vaittinen, Nokia

	BB
	53083
	G1
	Rel-7
	No
	BTS conformance testing
	HO-DSRDTM-BTStest
	GP-050979
	08/04/05
	17/11/06
	0%
	51.026
	Not started
	Rami Vaittinen, Nokia

	F
	50568
	GP
	Rel-7
	No
	Future GERAN Evolution
	FGE
	GP-051052
	08/04/05
	11/11/05
	60%
	
	FS started
	Eddie Riddington, Nokia Corporation

	F
	34034
	S4
	Rel-7
	No
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	SP-050404
	08/06/05
	27/09/06
	40%
	26.abc
	Conditionally, in the event Phase 2 is needed, end is Dec.06
	Edward Hall (Vodafone)

	F
	31077
	S1
	Rel-7
	No
	Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	SP-050386
	11/07/05
	08/12/05
	0%
	
	
	Armin Toepfer, Vodafone

	F
	31078
	S1
	Rel-7
	No
	Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	11/07/05
	08/12/05
	0%
	
	
	Peter Bleckert, Ericsson

	F
	31079
	S1
	Rel-7
	No
	Transferring of emergency Call data
	eCALL
	SP-050388
	11/07/05
	08/12/05
	0%
	
	
	Steve Vardy, (Motorola S.A.S)

	F
	31080
	S1
	Rel-7
	No
	MBMS Enhancements
	MBMSE
	SP-050389
	11/07/05
	08/12/05
	0%
	
	
	Liu Hong, China Mobile

	F
	32097
	S2
	Rel-7
	No
	Identification of Communication Services in IMS
	ServID
	SP-050392
	02/05/05
	08/09/06
	30%
	23.228, 23.218, 23.125
	WID approved SA#28
	Stephen Terrill, Ericsson

	BB
	32106
	S2
	Rel-7
	No
	TR for ICS
	ServID
	
	02/05/05
	21/03/06
	45%
	
	
	

	BB
	32107
	S2
	Rel-7
	No
	Stage 2 for ICS
	ServID
	
	27/03/06
	08/09/06
	0%
	
	
	

	F
	32099
	S2
	Rel-7
	No
	VoIMS bearer related enhancements
	VoIMS
	
	15/03/05
	21/07/06
	20%
	
	Created by MCC to group all VoIMS related items, after consultation of chairs
	

	BB
	32098
	S2
	Rel-7
	No
	FS on enhancement of radio performance for VoIMS
	VoIMS
	SP-050351
	02/05/05
	21/07/06
	25%
	
	WID approved SA#28
	Laurence Lautier, Nortel Networks

	BB
	20032
	R2
	Rel-7
	No
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	RAN_Work_Items
	15/03/05
	14/12/05
	30%
	
	
	Don Zelmer

	BB
	34033
	S4
	Rel-7
	No
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	SP-050089
	15/03/05
	15/03/06
	5%
	26.935
	Started
	Dimitris Vasilaras (Lucent Technologies)

	F
	34035
	S4
	Rel-7
	No
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	SP-050431
	28/09/05
	27/09/06
	0%
	26.235, 26.236
	
	Olle Franceschi (Ericsson)

	BB
	340357
	S4
	Rel-7
	No
	Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	SP-050432
	28/09/05
	27/09/06
	0%
	
	
	David Huo (Lucent Technologies)

	F
	34036
	S4
	Rel-7
	No
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	SP-050433
	28/09/05
	27/09/06
	0%
	
	
	Zhang Yan (China Mobile)

	F
	32110
	S2
	Rel-7
	No
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLAN-PNA
	
	10/10/05
	20/10/06
	0%
	
	Placeholder created to Hold SA2 and CT1 BBs
	

	BB
	32111
	S2
	Rel-7
	No
	WLAN-PNA - Stage 2
	WLAN-PNA
	SP-050489
	10/10/05
	23/06/06
	0%
	23.234, 33.234
	Approved at SP#29
	Toshiyuki Tamura (NEC)

	BB
	11059
	C1
	Rel-7
	No
	WLAN-PNA - Stage 3
	WLAN-PNA
	CP-050350
	10/10/05
	20/10/06
	0%
	24.234, 29.161, 29.234
	Approved at CP#29
	Pierre-Jean Muller (NEC)

	F
	32116
	S2
	Rel-7
	No
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	SP-050633
	10/10/05
	20/10/06
	0%
	23.8XX, 22.228, 23.228, 23.218, 24.229
	Approved at SP#29
	Adrian Buckley (Research In Motion)

	F
	43009
	C6
	Rel-7
	No
	ISIM API for Java Card
	APIJAVA
	CP-050145
	14/03/05
	16/12/05
	0%
	31.103, TS 102 241
	
	Sebastian Hans, Sun Microsystems Ltd.

	F
	60110
	All
	Rel-7
	No
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	
	06/06/05
	15/12/06
	0%
	
	
	

	F
	32030
	S3
	Rel-7
	No
	Rel7 Security enhancements
	SEC7
	
	12/09/05
	12/09/05
	0%
	
	
	

	BB
	32031
	S3
	Rel-7
	No
	HTTPS connection between a UICC and a NAF
	HSUN
	
	12/09/05
	12/09/05
	0%
	
	Awaiting MCC SA3 input
	

	BB
	32032
	S3
	Rel-7
	No
	2G GBA: 2G SIM usage in 3GPP GAA framework
	GBA2
	
	12/09/05
	12/09/05
	0%
	
	Awaiting MCC SA3 input
	

	BB
	32033
	S3
	Rel-7
	No
	Generic Authentication Architecture usage extensions and optimisations
	GAA2
	
	12/09/05
	12/09/05
	0%
	
	Awaiting MCC SA3 input
	

	BB
	32034
	S3
	Rel-7
	No
	"Network Domain Security; SS7 security Gateway (NDS/TCAPsec)"
	NDS-TCAPsec
	
	12/09/05
	12/09/05
	0%
	
	Awaiting MCC SA3 input
	

	-
	-
	-
	Rel-7
	-
	Rel-7 Feasibility Studies listed below
	
	
	-
	-
	-
	
	
	

	F
	32112
	S2
	Rel-7
	No
	Study Item on IMS enhancements and optimisations for real time communication.
	IMS-RT
	SP-050492
	10/10/05
	20/10/06
	0%
	23.8yz
	Approved at SP#29
	Stephen Terrill (Ericsson)

	F
	31050
	S1
	Rel-7
	No
	Behaviour of Multi system UEs
	BMSU
	SP-040513
	28/06/04
	16/03/05
	75%
	22.936
	This is a feature in its own right.
	D Williams (QUALCOMM)

	F
	31054
	S1
	Rel-7
	No
	FS on IMS with real time services deployment
	IRTSD
	SP-040465
	28/06/04
	15/12/05
	78%
	
	
	

	BB
	31055
	S1
	Rel-7
	No
	Feasibility Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	SP-040467
	28/06/04
	15/12/05
	100%
	22.979, 23.899
	
	

	BB
	32076
	S2
	Rel-7
	No
	TR on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	SP-040479
	28/06/04
	12/09/05
	75%
	23.899
	
	Mark Watson (Nortel Networks)

	BB
	32083
	S2
	Rel-7
	No
	Deleted -  TS on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	SP-040479
	28/06/04
	13/06/05
	50%
	 
	covered by 32084
	Mark Watson (Nortel Networks)

	F
	32085
	S2
	Rel-7
	No
	3GPP System Architecture Evolution
	SAE
	SP-040928
	03/12/04
	16/06/06
	8%
	
	
	

	BB
	32086
	S2
	Rel-7
	No
	Stage 2 description of Interim conclusion
	SAE
	
	03/12/04
	23/09/05
	15%
	23.8xx
	
	

	BB
	32087
	S2
	Rel-7
	No
	Stage 2 Feasibility study on 3GPP architectural development
	SAE
	
	03/12/04
	16/06/06
	5%
	23.8xx
	
	

	F
	20034
	R4
	Rel-7
	No
	FS on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	RAN_Work_Items
	15/03/05
	15/03/06
	10%
	
	
	Mike Vogel

	F
	50552
	GP
	Rel-7
	No
	FS of enhanced support of Video Telephony
	VIDGER
	GP-042221
	27/08/04
	11/11/05
	35%
	
	FS started
	Stefan Eriksson, Ericsson

	F
	20023
	RP
	Rel-7
	No
	FS on Evolved UTRA and UTRAN
	RANFS-Evo
	RAN_Study_Items
	15/12/04
	15/06/05
	30%
	
	
	Takehiro Nakamura (NTT DoCoMo)

	F
	31075
	S1
	Rel-7
	No
	Study on Videotelephony teleservice
	VidTel
	SP-050189
	15/03/05
	06/12/06
	75%
	
	
	Kurt Bischinger (T-Mobile)

	BB
	31076
	S1
	Rel-7
	No
	Study on Videotelephony service requirements
	VidTel
	SP-050189
	15/03/05
	06/12/06
	75%
	22.903
	
	Kurt Bischinger (T-Mobile)

	F
	31073
	S1
	Rel-7
	No
	Study of Network Selection Principles
	NetSel
	SP-050227
	15/03/05
	08/12/05
	75%
	
	
	Chris Friel (O2)

	BB
	31074
	S1
	Rel-7
	No
	Review of Network Selection Principles
	NetSel
	SP-050227
	15/03/05
	08/12/05
	75%
	22.811
	
	Chris Friel (O2)

	F
	32092
	S2
	Rel-7
	No
	FS on Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLAN-SC
	SP-050121
	14/03/05
	11/09/06
	25%
	
	Approved SA#27. BB Position in Work Plan to be confirmed
	Osok Song, Samsung

	F
	20044
	R1
	Rel-7
	No
	FS on Continuous connectivity for packet data users
	RANFS-cont-packet
	RAN_Study_Items_History
	15/03/05
	15/09/05
	100%
	
	
	Joerg Gustrau

	F
	20041
	R4
	Rel-7
	No
	FS on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	RAN_Study_Items
	15/06/05
	15/03/06
	10%
	
	
	Klas Sjerling

	F
	31041
	S1
	Rel-6
	No
	Multimedia Priority Service
	
	SP-040103
	28/03/03
	16/12/04
	60%
	22.953 
	Moved from Rel6
	

	F
	31053
	S1
	Rel-7
	No
	Selective Disabling of UE Capabilities
	SDoUE
	SP-050182
	24/01/05
	08/12/06
	45%
	22.xxx
	
	Nigel Barnes (Motorola Ltd)

	BB
	32088
	S1
	Rel-7
	No
	Stage 1
	SDoUE-CRs
	
	24/01/05
	08/12/06
	22%
	22.101
	
	Nigel Barnes (Motorola Ltd)

	BB
	32089
	S2
	Rel-7
	No
	TR on different possible architectures
	SDoUE
	
	21/03/05
	16/12/05
	90%
	23.805
	
	

	F
	31081
	S1
	Rel-7
	No
	Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	SP-050386
	11/07/05
	08/12/05
	10%
	
	
	Armin Toepfer, Vodafone

	F
	31082
	S1
	Rel-7
	No
	Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	11/07/05
	08/12/05
	25%
	
	
	Peter Bleckert, Ericsson

	F
	31083
	S1
	Rel-7
	No
	Transferring of emergency Call data
	eCALL
	SP-050388
	11/07/05
	08/12/05
	20%
	
	
	Steve Vardy, (Motorola S.A.S)

	F
	31084
	S1
	Rel-7
	No
	MBMS Enhancements
	MBMSE
	SP-050389
	11/07/05
	08/12/05
	25%
	
	
	Liu Hong, China Mobile

	F
	32028
	S3
	Rel-7
	No
	IMS security extensions
	IMS-SE
	SP-050395
	28/06/05
	08/12/05
	20%
	
	
	Bengt Sahlin, Ericsson

	F
	31085
	S1
	Rel-7
	No
	Check - Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	SP-050177
	17/03/05
	28/09/05
	60%
	
	
	Luisa Marchetto, Cingular Wireless LLC

	F
	13024
	C3
	Rel-7
	No
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	CP-050464
	23/09/05
	02/06/06
	0%
	29.163
	
	Nico Gabriele, Vodafone UK

	F
	14019
	C4
	Rel-7
	Yes
	Study of a SMS Centre for MT SMS
	SMS7
	CP-050318
	07/10/05
	17/03/06
	20%
	23.840
	Study WI
	Nick Russell, Vodafone UK

	F
	31087
	S1
	Rel-7
	No
	Study of Customised Alerting Tone (CAT) Requirements
	CAT
	
	12/09/05
	12/09/05
	0%
	
	Awaiting MCC SA3 input
	

	F
	31086
	S1
	Rel-7
	No
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	04/11/05
	16/06/06
	0%
	22.8xy
	
	Juergen Merkel, Siemens AG

	F
	32029
	S2
	Rel-7
	No
	Deleted: FS on applicability of GALILEO for LCS
	Galileo
	SP-020541
	25/08/03
	30/06/05
	0%
	
	
	

	BB
	32058
	S2
	Rel-7
	No
	Deleted - TR on Stage 2
	Galileo
	
	30/06/05
	30/06/05
	100%
	
	
	

	BB
	50095
	GP
	Rel-7
	No
	deleted - GERAN review of the TR
	Galileo
	
	25/08/03
	25/08/03
	0%
	
	
	

	BB
	32005
	S2
	Rel-7
	No
	Deleted - IMS Local services
	IMSLocal
	
	01/01/01
	08/06/05
	68%
	23.228
	
	

	WT
	32019
	S2
	Rel-7
	No
	Deleted - Stage 2
	IMSLocal
	
	01/01/01
	29/03/02
	100%
	
	DAB - Not yet required in SA2 as it exists in previous releases
	

	BB
	11035
	C1
	Rel-7
	No
	Delete - Stage 3 for IMS Local services
	IMSLocal
	
	10/11/04
	08/06/05
	0%
	
	
	Keith Drage, Lucent

	F
	32078
	S2
	Rel-7
	No
	Deleted - IMS Phase 3
	
	
	08/06/05
	08/06/05
	100%
	
	
	

	F
	701216
	RP
	Rel-7
	No
	Deleted - Improvements of Radio Interface
	RInImp
	RAN_Work_Items
	15/09/04
	15/09/04
	100%
	
	Stage 2 description of Interim conclusion
	

	F
	14018
	C4
	Rel-7
	No
	Deleted: Generic User Profile Phase 2
	
	
	06/10/05
	31/08/06
	0%
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects".
	

	BB
	42003
	C4
	Rel-7
	No
	Deleted - Stage 3 - Common objects
	
	TP-020275
	06/10/05
	31/08/06
	0%
	24.241
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
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