TSG-SA #31
SP-060174
Sanya, Hainan, P.R. China, 13th – 16th March 2006 
Agenda Item: 13.2  

Title:
Release 7 prioritisation
Source:
Siemens
Contact:

Joerg.swetina@siemens.com 
Agenda Item : 
Release contents and planning discussions
Related to : 







For decision :

1. Introduction

After the long duration of 3GPP release 6 there was consensus to make release 7 a “short release”. Currently release 7 is well on its way towards finalisation.  SA1 has finished most of stage 1 work and the proposed freezing date for stage 2  is June. 

3GPP should propose a target date for freezing of stage 3 of Rel 7 and should start to develop a view on prioritisation of features and building blocks in release 7.
2. Discussion
Currently the target for finalizing stage 2 work of release 7 is June.  According to TR 21.900 at time of freezing stage 2 the target date for stage 3 should be set. 

In addition, similar to what had been done in release 6, 3GPP should start a process to collect opinions of the industry about features and building blocks, that are considered essential for release 7 and those, that are desired.

· Features and building blocks would be called “essential”, if they are required in release 7 and the release should not be closed without them. 3GPP working groups should be encouraged to prioritize them in their agendas.

· Features and building blocks would be called “desired”, if it is desirable that they are part of Rel 7 but their completion should not delay the Rel 7 freezing date.  

3. Proposal
The features, building blocks and study items listed in the scope of 3GPP release 7 and beyond should be assessed by individual companies according to the two categories given above. At the next meeting a common view on prioritisation should be sought, and corresponding recommendations should be given to the working groups.

