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Work Program Key:

	F/ BB/ WT
	WI Level:
	F=Feature
	BB=Building Block
	WT=Work Task
	

	WI ID
	Work Item Unique ID number

	WG
	Responsible Working Group

	Rel
	Allocated Release

	Early Impl.
	Indicates whether Work Item is marked as a candidate for Early Implementation

	WI Name
	Name of Work Item

	Acronym
	Acronym (for WI Identification (e.g. for CRs)

	Appr Level / WID
	Level of Approval for the Work Item / Work Item Description (reference)

	Start
	Start date of Work Item

	End 
	Estimated Completion date of Work Item

	% comp
	Estimated percentage Complete

	WG Appd
	Indicates if the Work Item Description has been approved at WG level

	TSG Appd
	Indicates if the Work Item Description has been approved at TSG level

	Impacted Specs
	3GPP Specifications impacted by the Work Item

	Notes
	General Comments and Notes

	Rapporteur
	Name of Rapporteur for the Work Item


NOTE:
Release 4, Release 5 and Release 6 Project Plans are no longer provided here. This is available in earlier TSG SA Reports.

Annex G:
Current Release 7 Features list, extracted from the Project Plan 
- Version January 18, 2007

	Extracted from 3GPP Work Plan Work Plan for Rel-7 - Version 2006 October 13th

	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	F
	2468
	R1
	Rel-7
	No
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	RAN_Work_Items
	Fri 14/03/03
	Thu 15/03/07
	55%
	TR25.876,TR25.996
	Howard Huang, Lucent
	hchuang@lucent.com

	BB
	21006
	R1
	Rel-7
	No
	MIMO - Physical layer
	MIMO-Phys
	RAN_Work_Items
	Fri 12/09/03
	Thu 15/03/07
	95%
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25
	Howard Huang, Lucent
	hchuang@lucent.com

	BB
	22003
	R2
	Rel-7
	No
	MIMO - Layer 2,3 aspects
	MIMO-L23
	RAN_Work_Items
	Fri 12/09/03
	Thu 15/03/07
	50%
	TR 25.876
	Howard Huang, Lucent
	hchuang@lucent.com

	BB
	23008
	R3
	Rel-7
	No
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	RAN_Work_Items
	Fri 14/03/03
	Thu 15/03/07
	50%
	
	Howard Huang, Lucent
	hchuang@lucent.com

	BB
	24008
	R4
	Rel-7
	No
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	RAN_Work_Items
	Fri 12/12/03
	Thu 15/03/07
	25%
	
	Man Hung Ng, Lucent
	ngm@lucent.com

	F
	20028
	RP
	Rel-7
	No
	Rel-7 Improvements of the Radio Interface
	RInImp
	
	Wed 15/09/04
	Thu 15/03/07
	87%
	
	
	

	BB
	20060
	R4
	Rel-7
	No
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121
	Johan Sköld
	Approved at RP#34 as RP-060681

	BB
	20067
	R4
	Rel-7
	No
	UMTS 2.6 GHz 7.68 MHz TDD
	RInImp-UMTS26VHCRTDD
	RAN_Work_Items_History
	Thu 15/06/06
	Fri 15/09/06
	100%
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124
	Shin Horng Wong , IPWireless
	Approved at RP#33 as RP-060451

	BB
	20021
	R4
	Rel-7
	No
	UMTS 2.6 GHz
	RInImp-UMTS2600
	RAN_Work_Items_History
	Wed 15/09/04
	Tue 14/06/05
	100%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	Jussi Numminen, Nokia
	Approved at RP#25 as RP-040377

	BB
	20025
	R4
	Rel-7
	No
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	RAN_Work_Items
	Wed 15/12/04
	Wed 14/12/05
	100%
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	 Shin Horng Wong (IPWireless)
	

	BB
	20027
	R4
	Rel-7
	No
	UMTS 900 MHz
	RInImp-UMTS900
	RAN_Work_Items
	Wed 15/12/04
	Wed 14/12/05
	100%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	Yannick Li (Nortel)
	

	BB
	20043
	R4
	Rel-7
	No
	UMTS 1700 MHz
	RInImp-UMTS1700
	RAN_Work_Items
	Tue 15/03/05
	Wed 14/12/05
	100%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121
	Takehiro Nakamura
	

	BB
	20024
	R4
	Rel-7
	No
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	RAN_Work_Items
	Wed 15/12/04
	Thu 15/03/07
	80%
	TS25.101
	Christian Bergljung (TeliaSonera)
	

	BB
	20045
	R4
	Rel-7
	No
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	RAN_Work_Items_History
	Tue 15/03/05
	Tue 15/03/05
	100%
	25.101
	Marc Grant
	

	BB
	20062
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	RAN_Work_Items
	Thu 15/09/05
	Fri 15/12/06
	99%
	
	Serge Willenegger
	

	WT
	20048
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	RAN_Work_Items
	Thu 15/09/05
	Wed 14/06/06
	100%
	25.101
	Marc Grant
	

	WT
	7028
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.101
	Serge Willenegger
	Approved at RP#34 as RP-060678

	WT
	7029
	R4
	Rel-7
	No
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.101
	Serge Willenegger
	Approved at RP#34 as RP-060679

	BB
	20049
	R2
	Rel-7
	No
	 Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	RAN_Work_Items
	Thu 15/12/05
	Fri 15/12/06
	40%
	
	Don Zelmer, Cingular
	Closed at RP#34 as RP-060680

	BB
	20066
	R3
	Rel-7
	No
	Interface to control Tower Mounted Amplifiers (TMAs)
	RInImp-TMA
	RAN_Work_Items
	Thu 15/06/06
	Thu 15/03/07
	60%
	
	Alexej Kulakov, Vodafone
	

	BB
	20047
	R4
	Rel-7
	No
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	
	Thu 15/09/05
	Thu 15/09/05
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	Han van Bussel
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it

	F
	20014
	RP
	Rel-7
	No
	7.68Mcps TDD option
	VHCRTDD
	RAN_Work_Items_History
	Wed 15/09/04
	Thu 15/06/06
	100%
	
	Martin Beale, IPWireless
	Approved at RP#25 as RP-040365

	BB
	20015
	R1
	Rel-7
	No
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	TS25.202
	Martin Beale, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20016
	R1
	Rel-7
	No
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	TS25.221, TS25.222, TS25.223, TS25.224,TS25.225
	Martin Beale, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20017
	R2
	Rel-7
	No
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331
	Derek Richards, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20018
	R3
	Rel-7
	No
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	RAN_Work_Items_History
	Wed 15/09/04
	Wed 15/03/06
	100%
	TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435
	Peter Legg, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	BB
	20019
	R4
	Rel-7
	No
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	RAN_Work_Items_History
	Wed 15/09/04
	Thu 15/06/06
	100%
	TS25.102, TS25.105, TS25.123, TS25.133, TS25.142
	Shin Horng Wong
	Feature completed and closed at RP#33 with the presentation of the test WI

	F
	20029
	RP
	Rel-7
	No
	Rel-7 RAN improvements
	RANimp
	RAN_Work_Items
	Wed 15/12/04
	Thu 15/03/07
	87%
	
	
	Generic feature

	BB
	20026
	R1
	Rel-7
	No
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	RAN_Work_Items
	Wed 15/12/04
	Fri 15/12/06
	100%
	
	Ka Leong Lo
	Approved at RP#34 as RP-060682

	BB
	20031
	R2
	Rel-7
	No
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	TS25.321, TS25.322, TS25.331
	Juho Pirskanen
	Approved at RP#33 as RP-060453

	BB
	20033
	R4
	Rel-7
	No
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	RAN_Work_Items_History
	Tue 15/03/05
	Thu 15/06/06
	100%
	TS25.102, TS25.123
	Shin Horng Wong
	WI completed and closed with the presentation of the test WI

	BB
	20046
	R1
	Rel-7
	No
	Continuous connectivity for packet data users
	RANimp-CPC
	RAN_Work_Items
	Mon 14/03/05
	Thu 15/03/07
	90%
	
	Joern Krause
	

	BB
	7030
	R3
	Rel-7
	No
	Extended WCDMA Cell Range
	RANimp-ExtCell
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331
	Ericsson
	Approved at RP#34 as RP-060685

	BB
	7031
	R1
	Rel-7
	No
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/12/06
	100%
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142
	Nicholas Anderson
	Approved at RP#34 as RP-060684

	BB
	330009
	R2
	Rel-7
	No
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	RAN_Work_Items
	Mon 25/09/06
	Fri 09/03/07
	10%
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,
	Juho Pirskanen, Nokia
	WI Acronym corrected

	BB
	340038
	
	Rel-7
	No
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	RAN_Work_Items
	Tue 02/01/07
	Thu 15/03/07
	0%
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	Johan Bergman
	

	BB
	340039
	
	Rel-7
	No
	Improved L2 support for high data rates
	RANimp-L2DataRates
	RAN_Work_Items
	Fri 15/12/06
	Thu 15/03/07
	0%
	25.301, 25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425
	Janne Peisa
	

	BB
	340040
	
	Rel-7
	No
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	RAN_Work_Items
	Tue 02/01/07
	Thu 15/03/07
	0%
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433
	Karri Ranta-aho
	

	F
	20035
	RP
	Rel-7
	No
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	
	Nicholas Anderson
	Approved at RP#33 as RP-060462

	BB
	20036
	R2
	Rel-7
	No
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	RAN_Work_Items_History
	Tue 15/03/05
	Thu 15/06/06
	100%
	
	Nicholas Anderson
	

	BB
	20037
	R1
	Rel-7
	No
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225
	Nicholas Anderson
	

	BB
	20038
	R2
	Rel-7
	No
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	TS25.301, TS25.302, TS25.306, TS25.321, TS25.331
	Derek Richards
	

	BB
	20039
	R3
	Rel-7
	No
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435
	Jim Miller
	

	BB
	20040
	R4
	Rel-7
	No
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	RAN_Work_Items_History
	Tue 15/03/05
	Fri 15/09/06
	100%
	TS25.102, TS25.105, TS25.123, TS25.142
	Shin Horng Wong
	

	F
	20055
	RP
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/06/07
	50%
	
	Haijing Hu (CATT)
	

	BB
	20056
	R1
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	75%
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225
	Ke Wang (CATT)
	

	BB
	20057
	R2
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	80%
	25.301, 25.302, 25.306, 25.321, 25.331
	Haiyang Quan (CATT)
	

	BB
	20058
	R3
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	RAN_Work_Items
	Wed 15/03/06
	Thu 15/03/07
	50%
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435
	Yincheng Zhang (CATT)
	

	BB
	20059
	R4
	Rel-7
	No
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	RAN_Work_Items
	Wed 15/03/06
	Fri 15/06/07
	5%
	25.102, 25.105, 25.123, 25.142
	Yuexia Song (CATT)
	

	F
	32045
	S2
	Rel-7
	No
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	SP-030124
	Mon 18/09/00
	Thu 15/03/07
	82%
	
	Rainer Liebhart
	

	WT
	1314
	S1
	Rel-7
	No
	Service Requirements for IP-based emergency calls
	EMC1-s1
	SP-050604
	Mon 18/09/00
	Fri 25/06/04
	100%
	22.976
	
	

	BB
	32046
	S2
	Rel-7
	No
	Study on Stage 2 for IMS-level solution
	EMC1-FSIMS
	SP-050604
	Wed 26/02/03
	Fri 16/09/05
	100%
	23.228, 23.060, 23.002
	Rainer Liebhart, Siemenws
	

	BB
	32080
	S2
	Rel-7
	No
	Study on Stage 2 for GPRS-level solution
	EMC1-FSGPRS
	SP-050604
	Thu 14/10/04
	Thu 08/12/05
	100%
	
	
	

	BB
	32100
	S2
	Rel-7
	No
	Stage 2 Specification Phase - IMS-level
	EMC1-IMSs2
	SP-050604
	Mon 05/09/05
	Fri 09/06/06
	100%
	
	
	

	BB
	32101
	S2
	Rel-7
	No
	Stage 2 Specification Phase - GPRS-level
	EMC1-GPRSs2
	SP-050604
	Mon 05/09/05
	Fri 02/03/07
	75%
	
	
	

	BB
	1653
	C1
	Rel-7
	No
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	CP-050529
	Mon 09/01/06
	Thu 15/03/07
	47%
	
	Alf Heidermark (Ericsson)
	

	WT
	1315
	C1
	Rel-7
	No
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1-IMSc1
	
	Mon 09/01/06
	Thu 15/03/07
	80%
	24.229
	Alf Heidermark (Ericsson)
	

	WT
	13028
	C3
	Rel-7
	No
	CT3 IMS aspects to support IMS Emergency sessions
	EMC1-IMSc3
	
	Mon 08/05/06
	Fri 15/09/06
	40%
	29.163
	Alf Heidermark (Ericsson)
	

	WT
	13031
	C3
	Rel-7
	No
	CT3 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc3
	
	Mon 08/05/06
	Fri 15/09/06
	40%
	29.061
	Alf Heidermark (Ericsson)
	

	WT
	1646
	C1
	Rel-7
	No
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc1
	
	Mon 09/01/06
	Thu 15/03/07
	25%
	24.008, 24.234
	Alf Heidermark (Ericsson)
	end date updated by CT1-chairman after CT#33

	WT
	14026
	C4
	Rel-7
	No
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	
	Mon 09/01/06
	Fri 09/03/07
	40%
	29.060
	Alf Heidermark (Ericsson)
	CRs Approved in WLAN 40 % done after CT4#33

	F
	32064
	S2
	Rel-7
	No
	Access Class Barring and Overload Protection
	ACBOP
	SP-040338
	Mon 15/03/04
	Fri 08/09/06
	100%
	23.898
	Chris Pudney, Vodafone
	

	BB
	32065
	S2
	Rel-7
	No
	TR on Stage 2
	ACBOP-FS
	
	Mon 15/03/04
	Thu 31/03/05
	100%
	
	
	

	BB
	11048
	C1
	Rel-7
	No
	Stage 3 CN aspects of ACBOP
	ACBOP-c1
	
	Mon 06/06/05
	Tue 31/01/06
	100%
	24.008
	
	NEW - inserted on 2/9/2004

	BB
	20010
	RP
	Rel-7
	No
	Deleted - Potential impact on Iu interface Overload functionality
	
	
	Mon 15/03/04
	Mon 15/03/04
	100%
	25.413
	
	

	BB
	20009
	RP
	Rel-7
	No
	Deleted - Extra ACBOP information in RAN
	
	
	Mon 15/03/04
	Mon 15/03/04
	100%
	25.331
	
	

	BB
	50117
	GP
	Rel-7
	No
	Deleted - Extra ACBOP information in GERAN
	
	
	Fri 08/09/06
	Fri 08/09/06
	100%
	44.018
	
	

	F
	31048
	S1
	Rel-7
	No
	USSD message delivery and transfer to USIM
	USSD-USIM
	SP-040104
	Fri 05/03/04
	Fri 12/08/05
	100%
	22.090
	
	

	BB
	31060
	S1
	Rel-7
	No
	Stage 1
	USSD-USIM
	SP-040104
	Thu 18/03/04
	Fri 15/10/04
	100%
	22.090
	
	

	BB
	43008
	C6
	Rel-7
	No
	Alignment with requirements regarding USSD usage
	USSD-USIM
	TP-040069
	Fri 05/03/04
	Fri 12/08/05
	100%
	
	Christophe Dubois (Axalto)
	

	F
	32079
	S2
	Rel-7
	No
	Location Services enhancements Rel-7
	LCS3
	SP-060291
	Mon 28/06/04
	Tue 15/05/07
	91%
	23.271
	
	

	BB
	32093
	S2
	Rel-7
	No
	Global Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3-s2
	SP-050119
	Fri 31/12/04
	Fri 15/09/06
	100%
	23.271
	Ben Rodilitz, SiRF
	Approved SA#27. Appropriate place forEmergency work to be found

	BB
	14025
	C4
	Rel-7
	No
	CT4 aspects for LCS
	LCS3-UEPos-LBS
	CP-050240
	Mon 02/01/06
	Fri 01/12/06
	95%
	
	
	CRs approved in CT4#30...

	BB
	31052
	S1
	Rel-7
	No
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	SP-040309
	Mon 28/06/04
	Fri 02/03/07
	77%
	22.935
	Mike Loushine, (Telcordia)
	

	WT
	32077
	S1
	Rel-7
	No
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1
	
	Mon 28/06/04
	Fri 30/06/06
	100%
	22.935
	
	DAB - Should be SA1

	WT
	32108
	S2
	Rel-7
	No
	Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2
	SP-060291
	Mon 26/06/06
	Fri 02/03/07
	53%
	23.837
	"Donghee Shim (LG Electronics Inc.); Patrice HÉDÉ (LG Electronics Mobilecomm France)"
	"Updated WID at SA#32 to change ""stage 2"" to ""study"" , duplicated UID 320017 deleted. Exception Granted for Rel-7 until 03/07"

	WT
	340007
	
	Rel-7
	No
	Stage 2 CRs for LCS architecture for I-WLAN.
	LCS3-IWLAN-s2
	
	Mon 23/10/06
	Fri 02/03/07
	0%
	
	
	WID at SA#55

	BB
	20030
	RP
	Rel-7
	No
	 UE positioning Rel-7
	LCS3-UEpos
	
	Wed 15/09/04
	Tue 15/05/07
	85%
	
	
	

	WT
	20012
	R2
	Rel-7
	No
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	
	Wed 15/09/04
	Tue 15/05/07
	85%
	TS25.305, TS25.453
	Robert Gross, TruePosition
	

	BB
	20042
	R2
	Rel-7
	No
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	
	Tue 15/03/05
	Fri 15/09/06
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	Ben Rodilitz
	Approved at RP#33 as RP-060459

	BB
	50558
	GP
	Rel-7
	No
	LCS Enhancements Related to Location-Based Services
	LCS3-LBS
	GP-050265
	Mon 03/01/05
	Fri 16/02/07
	100%
	43.059, 44.031, 48.008, 49.031
	Kevin Judge, SiRF Technologies
	Approved at RP#33 as RP-060459

	BB
	20054
	R2
	Rel-7
	No
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	
	Wed 15/06/05
	Wed 15/06/05
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	Ben Rodilitz
	

	F
	50581
	G1, G3
	Rel-7
	No
	A-GPS Minimum Performance
	GAGR
	GP-060834
	Fri 28/04/06
	Fri 18/05/07
	80%
	45.005, 51.010
	Richard Catmur, Spirent Communications
	

	F
	31051
	S1
	Rel-7
	No
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	SP-040681
	Mon 28/06/04
	Thu 15/03/07
	42%
	
	Michel MONNERAT
	

	BB
	50551
	S1
	Rel-7
	No
	Deleted - Towards A-GNSS Concept
	GNSS
	GP-042677
	Fri 16/02/07
	Fri 16/02/07
	100%
	
	Richard Couty, ALCATEL SA
	

	BB
	50548
	GP
	Rel-7
	No
	Towards A-GNSS Concept
	AGNSS-GP
	GP 042268
	Mon 28/06/04
	Fri 16/02/07
	50%
	
	Richard Couty, ALCATEL SA
	Started

	BB
	20050
	R2
	Rel-7
	No
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	RAN_Work_Items
	Thu 15/12/05
	Thu 15/03/07
	25%
	TS 25.305,TS 25.331,TS 25.306,TS 25.413,TS 25.423,TS 25.433,TS 25.453,TS 25.171,TS 34.171
	Alain Abinakhoul, France Telecom
	

	F
	31063
	S1
	Rel-7
	No
	Combinational Services 
	CSICS
	SP-050228
	Mon 17/01/05
	Mon 06/03/06
	100%
	
	Robert Frank, TeliaSonera
	

	BB
	31064
	S1
	Rel-7
	No
	Stage 1 for CSICS
	CSICS-s1
	SP-050228
	Mon 17/01/05
	Thu 09/06/05
	100%
	22.279
	
	

	BB
	32084
	S2
	Rel-7
	No
	Stage 2 for CSICS
	CSICS-s2
	
	Mon 17/01/05
	Fri 15/07/05
	100%
	23.279
	
	

	BB
	11054
	C1
	Rel-7
	No
	Stage 3 for CSICS CN aspects
	CSICS-c1
	CP-060105
	Mon 02/05/05
	Mon 06/03/06
	100%
	New TS 24.279, 24.229, 24.008
	Peter Dawes (Vodafone)
	

	BB
	34031
	S4
	Rel-7
	No
	Stage 3 for codec aspects
	CSICS-Codec
	SP-050091
	Tue 15/03/05
	Wed 07/12/05
	100%
	TS 26.141, 26.235, 26.236
	Per Fröjdh, Ericsson
	Started

	F
	32074
	S2
	Rel-7
	No
	System enhancements for fixed broadband access to IMS
	FBI
	
	Wed 05/11/03
	Thu 20/12/07
	86%
	
	
	

	BB
	7001
	
	Rel-7
	No
	TISPAN Rel 1 related aspects
	FBI-TIS1
	
	Wed 05/11/03
	Fri 09/03/07
	93%
	
	
	

	WT
	32075
	S2
	Rel-7
	No
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1-s2
	
	Thu 14/10/04
	Wed 08/03/06
	100%
	
	
	

	WT
	11050
	C1
	Rel-7
	No
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1-st3
	NP-040618
	Wed 05/11/03
	Fri 09/03/07
	94%
	new TR 24.819, 24.229, 29.229, 29.163, 29.209
	Peter Leis (Siemens)
	

	WT
	11060
	C1
	Rel-7
	No
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c1
	NP-040618
	Wed 05/11/03
	Thu 30/11/06
	100%
	new TR 24.819, 24.229, 29.229, 29.163, 29.209
	Siemens
	end date updated by CT1-chairman after CT#33

	WT
	13025
	C3
	Rel-7
	No
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c3
	NP-040618
	Wed 05/11/03
	Fri 08/12/06
	98%
	new TR, 29.229, 29.163
	Siemens
	

	WT
	14020
	C4
	Rel-7
	No
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	NP-040618
	Fri 13/01/06
	Fri 09/03/07
	70%
	29.209
	Siemens
	CT4#32: a set of CRs on FBI for cable labs

	WT
	33027
	S3
	Rel-7
	No
	Security Enhancements for FBI
	FBI-ISE
	SP-050395
	Tue 28/06/05
	Thu 08/12/05
	55%
	33.102, 43.020
	Bengt Sahlin, Ericsson
	"Duplicated entry (""ACCSEC2"", ""Access Security Enhancements"", SP-040865) deleted by A.Sultan"

	BB
	7002
	
	Rel-7
	No
	PacketCable Related aspects
	FBI-PCBL
	
	Wed 01/02/06
	Thu 20/12/07
	65%
	
	
	

	WT
	7003
	S2
	Rel-7
	No
	Stage 2 of FBI for PacketCable
	FBI-PCBL-s2
	
	Wed 01/02/06
	Fri 15/12/06
	100%
	
	
	

	WT
	7004
	C1
	Rel-7
	No
	Protocol impact of FBI for PacketCable
	FBI-PCBL-c1
	
	Mon 01/05/06
	Thu 15/03/07
	80%
	
	
	

	WT
	7032
	S5
	Rel-7
	No
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	SP-060145
	Fri 31/03/06
	Thu 07/12/06
	100%
	32.240, 32.260, 32.298, 32.299
	CableLabs
	03/2006 SA#31 WID approved

	WT
	340008
	
	Rel-8
	No
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	FBI-PCBL-Sec
	SP-060933
	Wed 06/12/06
	Thu 20/12/07
	0%
	33.203, 33.210, 33.220, 24.229
	Steve Dotson (Cablelabs)
	

	F
	33025
	S3
	Rel-7
	No
	Access Security  Enhancements
	ACCSEC2
	SP-040865
	Mon 03/01/05
	Fri 30/09/05
	75%
	33.102, 43.020
	Bengt Sahlin, Ericsson
	WID approved SA#26. Record created after SA#27. It is about improved GERAN security

	F
	14012
	C4
	Rel-7
	No
	Mp (MRFC - MRFP) interface
	Mp
	CP-060354
	Mon 13/02/06
	Fri 08/06/07
	57%
	
	Emmanuel Gay (Orange)
	

	BB
	11061
	
	Rel-7
	No
	CT1 aspects of Mp
	Mp-c1
	
	Mon 13/02/06
	Mon 13/02/06
	0%
	24.229
	Orange
	

	BB
	13026
	
	Rel-7
	No
	Deleted - CT3 aspects of Mp
	
	
	Fri 22/09/06
	Fri 22/09/06
	0%
	29.162
	Orange
	CT3 finally not involved in Mp interface definition (decided at CT#34)

	BB
	320009
	C4
	Rel-7
	No
	Procedures description
	Mp-PROCc4
	
	Fri 02/06/06
	Fri 09/03/07
	70%
	23.333
	Huang Hua, Huawei
	

	BB
	14021
	C4
	Rel-7
	No
	Stage 3
	Mp-St3c4
	
	Mon 13/02/06
	Fri 08/06/07
	50%
	29.333
	Phil Hodges, Ericsson
	indication in CT4#31 50%

	F
	711052
	C1
	Rel-7
	No
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	CP-060101
	Fri 10/12/04
	Thu 15/03/07
	85%
	TR 24.930
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

	F
	32081
	S2
	Rel-7
	No
	Support of SMS over generic 3GPP IP access.
	SMSIP
	SP-060658
	Thu 14/10/04
	Fri 01/06/07
	73%
	TR 23.abc, TS 23.abc
	Wenlin Zhang (Huawei)
	Revised at SP#29

	BB
	32094
	S2
	Rel-7
	No
	FS on SMSIP
	SMSIP-FS
	
	Thu 14/10/04
	Mon 13/06/05
	100%
	23.804
	
	

	BB
	32095
	S2
	Rel-7
	No
	Stage 2 for SMSIP
	SMSIP-s2
	
	Wed 08/06/05
	Fri 15/09/06
	85%
	23.204
	
	

	BB
	310001
	C4
	Rel-7
	No
	Stage 3 for SMSIP
	SMSIP-St3
	CP-060697
	Wed 08/06/05
	Fri 01/06/07
	63%
	
	Jari Jansson, Nokia
	

	WT
	310002
	C1
	Rel-7
	No
	CT1 aspects for SMSIP
	SMSIP-St3-c1
	
	Wed 08/06/05
	Thu 15/03/07
	65%
	
	
	

	WT
	310003
	C4
	Rel-7
	No
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	
	Wed 08/06/05
	Fri 01/06/07
	62%
	
	
	CT4#32: Stage 2 CR still outstanding....

	F
	32082
	S2
	Rel-7
	No
	Evolution of Policy Control and Charging
	PCC
	SP-040533
	Thu 14/10/04
	Thu 15/03/07
	65%
	
	
	

	BB
	32102
	S2
	Rel-7
	No
	TR for PCC
	PCC-FS
	
	Thu 14/10/04
	Thu 29/12/05
	100%
	
	
	

	BB
	32103
	S2
	Rel-7
	No
	Stage 2 for PCC
	PCC-s2
	
	Mon 04/07/05
	Fri 15/09/06
	100%
	23.203
	
	

	BB
	32109
	
	Rel-7
	No
	Evolution of policy control and flow based bearer level charging
	PCC-BEARERs2
	SP-050486
	Tue 01/08/06
	Fri 29/12/06
	0%
	23.207, 23.125, 23.002, 23.228
	Balazs Bertenyi (Nokia)
	Approved at SP#29. 23.125 will be discontinued from Release 7.

	BB
	7033
	S5
	Rel-7
	No
	SA5 Charging aspects of PCC
	PCC-CH
	SP-060217
	Fri 31/03/06
	Thu 15/03/07
	50%
	32.250, 32.251, 32.298, 32.299
	Orange
	03/2006 SA#31 WID approved

	BB
	13029
	C3
	Rel-7
	No
	Gx reference point for Policy and Charging Control
	PCC-Gx
	CP-060434
	Fri 02/12/05
	Fri 09/03/07
	75%
	29.210, 29.207, 29.208
	Thomas Belling (Siemens)
	Approved at CP#30, Revised at CP#31, Revised at CP#33

	BB
	13030
	C3
	Rel-7
	No
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	CP-060435
	Fri 02/12/05
	Thu 15/03/07
	41%
	29.209, 29.211, 24.229
	Javier Pastor (Ericsson)
	Approved at CP#30, Revised at CP#31, Revised at CP#33

	WT
	310006
	C3
	Rel-7
	No
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	CP-060055
	Fri 02/12/05
	Fri 09/03/07
	75%
	29.209, 29.211, 24.229
	Javier Pastor (Ericsson)
	Approved at CP#30, Revised at CP#31

	WT
	7008
	C1
	Rel-7
	No
	PCC-Rx CT1 aspects
	PCC-Rx-c1
	
	Fri 02/12/05
	Thu 15/03/07
	2%
	
	
	

	F
	34030
	S4
	Rel-7
	No
	Video Codec Performance Requirements
	VICPer
	SP-040836
	Mon 03/01/05
	Thu 15/03/07
	60%
	26.234, 26.235, 26.346, 26.140
	Juergen Pandel (Siemens AG)
	

	F
	13023
	C3
	Rel-7
	No
	DIAMETER on the GGSN Gi interface
	DIAMGi
	CP-060431
	Fri 10/09/04
	Fri 08/12/06
	100%
	29.061
	Nico Gabriele (Vodafone)
	13/12/2005 08:00, Revised at CP#33

	F
	13022
	C3
	Rel-7
	No
	DIAMETER on the PDG Wi inteface
	DIAMWi
	CP-060432
	Fri 10/09/04
	Fri 08/12/06
	100%
	29.161
	Nico Gabriele (Vodafone)
	13/12/2005 08:00, Revised at CP#33

	F
	31065
	S1
	Rel-7
	No
	CAMEL Trunk Triggers
	TTCAMEL
	SP-040743
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	Amar Deol, Nortel Networks 
	

	BB
	31066
	S1
	Rel-7
	No
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL-s1
	SP-040743
	Fri 17/12/04
	Mon 05/12/05
	100%
	22.078
	Amar Deol, Nortel Networks 
	

	BB
	14017
	C4
	Rel-7
	No
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	NP-040550
	Fri 17/12/04
	Mon 05/12/05
	100%
	
	David Hutton, Nortel Networks 
	Not started

	F
	50118
	G1
	Rel-7
	No
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	GP 050284
	Fri 28/01/05
	Fri 16/02/07
	75%
	25.9xx, 45.005
	Ulf.Tegth (TeliaSonera)
	Started

	F
	50119
	GP
	Rel-7
	No
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	GP 050543
	Mon 03/01/05
	Fri 30/06/06
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021
	Dave Cotton (UTC)
	

	BB
	51138
	G1
	Rel-7
	No
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	
	Mon 03/01/05
	Thu 30/06/05
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 
	
	Completed

	BB
	53084
	G1
	Rel-7
	No
	G1 aspects of GSM710
	GSM-710-test
	
	Wed 31/08/05
	Fri 30/06/06
	100%
	51.021
	
	

	BB
	55094
	G3
	Rel-7
	No
	G3 aspects of GSM710
	GSM-710-test
	
	Wed 31/08/05
	Fri 30/06/06
	100%
	51.010
	
	

	F
	11045
	
	Rel-7
	No
	Enhancements of VGCS for public authority officials
	EVGCS
	
	Fri 27/08/04
	Fri 16/02/07
	94%
	43.068, 44.068, 24.008, 29.002
	Siemens
	

	BB
	31061
	S1
	Rel-7
	No
	Stage 1
	EVGCS-s1
	SP-040304
	Fri 27/08/04
	Fri 27/08/04
	100%
	42.068, 43.068
	Joerg Swetina (Siemens AG)
	

	BB
	11056
	C1
	Rel-7
	No
	Architecture and protocol aspects 
	EVGCS-St23
	CP-050528
	Fri 27/08/04
	Fri 15/09/06
	100%
	43.068, 44.068
	Robert Zaus (Siemens)
	

	WT
	11062
	C1
	Rel-7
	No
	CT1 aspects of EVGCS
	EVGCS-St23-c1
	CP-050528
	Fri 27/08/04
	Fri 15/09/06
	100%
	43.068, 44.068, 24.008
	Siemens
	

	WT
	14022
	C4
	Rel-7
	No
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	CP-050528
	Fri 27/08/04
	Fri 10/03/06
	100%
	29.002
	Siemens
	

	BB
	752076
	G2
	Rel-7
	No
	GERAN2 aspects
	EVGCS-g2
	GP-041837
	Fri 27/08/04
	Fri 16/02/07
	85%
	
	Ken Isaacs (Siemens)
	

	F
	11055
	
	Rel-7
	No
	Improvements of VGCS for parallel use of services
	IVGCS
	SP-050075
	Tue 15/03/05
	Thu 15/03/07
	27%
	
	
	

	BB
	31070
	S1
	Rel-7
	No
	Service Requirements for VGCS improvements
	IVGCS-s1
	SP-050075
	Tue 15/03/05
	Wed 08/06/05
	100%
	42.068
	Kurt Bischinger (T-Mobile)
	"""completeed"" as from Chris S' e-mail"

	BB
	32090
	C1
	Rel-7
	No
	Stage 2 modifications for VGCS improvements
	IVGCS-s2
	NP-050141
	Thu 01/12/05
	Wed 14/03/07
	30%
	43.068
	Kurt Bischinger (T-Mobile)
	Updated by CT1 chair

	BB
	11057
	C1
	Rel-7
	No
	Protocol aspects 
	IVGCS-St3
	NP-050141
	Thu 01/12/05
	Thu 15/03/07
	19%
	44.068
	Dieter Jacobsohn (T-Mobile)
	Previous name (before CT32) was Architecture and protocol aspects

	WT
	11063
	C1
	Rel-7
	No
	CT1 aspects of IVGCS
	IVGCS-St3-c1
	NP-050141
	Thu 01/12/05
	Thu 15/03/07
	23%
	43.068, 44.068, 24.008
	T-Mobile
	end date updated by CT1-chairman after CT#33

	WT
	14023
	C4
	Rel-7
	No
	CT4 aspects of IVGCS
	IVGCS-St3-c4
	NP-050141
	Thu 01/12/05
	Fri 09/03/07
	14%
	29.002
	T-mobile
	CT4#33 stage 2 solution is still open. 

	F
	31071
	S1
	Rel-7
	No
	OSA Rel-7 
	OSA7
	SP-050183
	Tue 15/03/05
	Fri 09/03/07
	79%
	
	Eamonn Murray (AePONA)
	

	BB
	31072
	S1
	Rel-7
	No
	Service Requirements for OSA Service Broker
	OSA7-SB
	SP-050183
	Tue 15/03/05
	Wed 08/06/05
	100%
	22.127
	Eamonn Murray (AePONA)
	az: WID URL corrected

	BB
	43011
	C5
	Rel-7
	No
	Stage 2 OSA API Service Brokering
	OSA7-SB
	CP-060607
	Fri 28/04/06
	Fri 01/12/06
	100%
	23.198
	AePONA
	

	BB
	7017
	C5
	Rel-7
	No
	Stage 3 OSA API Service Brokering
	OSA7-SB
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	29.198-16
	AePONA
	

	BB
	15039
	C5
	Rel-7
	No
	OSA Stage 2/3 enhancements
	OSA7
	CP-060607
	Fri 28/04/06
	Fri 09/03/07
	70%
	29.198/9, 23.198
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07

	WT
	7018
	C5
	Rel-7
	No
	Parlay X Message Broadcast Web Service
	OSA7-MesBcst
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	29.199-15, 23.198
	ETRI
	

	WT
	7019
	C5
	Rel-7
	No
	Parlay X Geocoding Web Service
	OSA7-Geoc
	
	Fri 28/04/06
	Fri 01/12/06
	100%
	29.199-16, 23.198
	ETRI
	

	WT
	7020
	C5
	Rel-7
	No
	Parlay X Application driven QoS Web Service
	OSA7-ApliDriv
	
	Fri 28/04/06
	Fri 09/03/07
	60%
	29.199-17, 23.198
	BT
	

	WT
	340001
	C5
	Rel-7
	No
	Parlay-X Device Management Web Service
	OSA7-DevMgt
	
	Thu 26/10/06
	Fri 09/03/07
	30%
	29.199-18, 23.198
	Telenor
	

	WT
	340002
	C5
	Rel-7
	No
	Parlay-X Multimedia Streaming Control Web Service
	OSA7-MMStr
	
	Thu 26/10/06
	Fri 09/03/07
	60%
	29.199-19, 23.198
	Telenor
	

	WT
	340003
	C5
	Rel-7
	No
	Parlay-X Multimedia Multicast Control Web Service
	OSA7-Mmmulti
	
	Thu 26/10/06
	Fri 09/03/07
	60%
	29.199-20, 23.198
	Telenor
	

	WT
	340004
	C5
	Rel-7
	No
	OSA API Conference Call Control SCF
	OSA7-Conf
	
	Thu 26/10/06
	Fri 09/03/07
	60%
	29.198-04-5, 23.198
	Ericsson
	

	F
	34032
	S4
	Rel-7
	No
	Dynamic and Interactive Multimedia Scenes
	DIMS
	SP-050195
	Tue 15/03/05
	Thu 15/03/07
	60%
	26.140, 26.142, 26.234, 26.244, 23.346
	Gaëlle MARTIN-COCHER (Streamezzo)
	

	F
	33022
	S3
	Rel-7
	No
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	SP-050145
	Thu 10/03/05
	Thu 30/11/06
	98%
	33.980 
	Silke Holtmanns, Nokia
	WID approved SA#27.

	F
	31062
	S1
	Rel-7
	No
	WLAN-UMTS Interworking Phase 2
	WLAN2
	SP 030712
	Mon 05/01/04
	Tue 07/06/05
	99%
	
	Fredric Paint, Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7

	BB
	31057
	S1
	Rel-7
	No
	Stage 1 on Session Continuity
	WLAN-SC
	
	Mon 05/01/04
	Fri 11/06/04
	100%
	
	
	

	BB
	32096
	
	Rel-7
	No
	Stage 2 on Session Continuity: covered by SAE
	
	
	Tue 07/06/05
	Tue 07/06/05
	0%
	
	
	

	F
	32110
	S2
	Rel-7
	No
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	
	Mon 10/10/05
	Tue 26/09/06
	100%
	
	
	Placeholder created to Hold SA2 and CT1 BBs

	BB
	32111
	S2
	Rel-7
	No
	WLAN-PNA - Stage 2
	WLANPNA-st2
	SP-050489
	Mon 10/10/05
	Fri 23/06/06
	100%
	23.234, 33.234
	Toshiyuki Tamura (NEC)
	Approved at SP#29

	BB
	11059
	C1
	Rel-7
	No
	WLAN-PNA - Stage 3
	WLANPNA-st3
	CP-060256
	Wed 01/02/06
	Tue 26/09/06
	100%
	
	Pierre-Jean Muller (NEC)
	Approved at CP#29

	WT
	11064
	C1
	Rel-7
	No
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	Wed 01/02/06
	Tue 26/09/06
	100%
	24.234
	Pierre-Jean Muller (NEC)
	Approved at CP#29

	WT
	13027
	C3
	Rel-7
	No
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	CP-060256
	Wed 01/02/06
	Tue 26/09/06
	100%
	29.161
	Pierre-Jean Muller (NEC)
	Approved at CP#29

	WT
	14024
	C4
	Rel-7
	No
	CT4 aspets for WLAN-PNA
	WLANPNA-st3
	CP-050350
	Wed 01/02/06
	Tue 26/09/06
	100%
	29.234
	Pierre-Jean Muller (NEC)
	"CT4#31; no impacts identified, therefor completed"

	F
	32092
	S2
	Rel-7
	No
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	SP-050682
	Mon 14/03/05
	Fri 09/03/07
	88%
	23.836
	Osok Song, Samsung
	Moved from FS section Feb 06

	BB
	7015
	S2
	Rel-7
	No
	TR on support of QoS on WLAN
	WLANQoS-FS
	
	Mon 14/03/05
	Tue 31/01/06
	100%
	
	
	

	BB
	7016
	S2
	Rel-7
	No
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQoS-s2
	
	Wed 01/02/06
	Fri 30/06/06
	100%
	
	
	

	BB
	340005
	C1
	Rel-7
	No
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQoS-St3
	
	Mon 04/09/06
	Thu 30/11/06
	100%
	
	
	Line added according to e-mail from Atle

	BB
	14028
	C4
	Rel-7
	No
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLAN-QOS
	CP-060418
	Fri 22/09/06
	Fri 09/03/07
	50%
	24.234, 29.234, 23.008
	Peng Zhang, Huawei
	WID was approved at CT#32...

	F
	32091
	S2
	Rel-7
	No
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	SP-060292
	Fri 31/12/04
	Thu 14/06/07
	57%
	22.101, 23.228, 32.250, 32.260, 32.299, 32.298
	"Andy Bennett, Lucent; Roger Bunting, Cingular"
	WID approved SA#27. Revised at SA#28. WID update approved at SA#32

	BB
	32104
	S2
	Rel-7
	No
	TR for VCC
	VCC-FS
	
	Fri 31/12/04
	Thu 08/12/05
	100%
	23.806
	
	

	BB
	31085
	S1
	Rel-7
	No
	Stage 1 for VCC
	VCC-s1
	SP-050177
	Thu 17/03/05
	Wed 28/09/05
	100%
	
	
	

	BB
	32105
	S2
	Rel-7
	No
	Stage 2 for VCC
	VCC-s2
	
	Tue 06/09/05
	Fri 08/09/06
	100%
	23.206
	
	

	BB
	11058
	C1
	Rel-7
	No
	Stage 3 for VCC
	VCC-St3
	CP-050458
	Wed 01/02/06
	Thu 15/03/07
	40%
	new TS, 24.229, 23.008, 23.009, 23.078, 29.078, 29.163, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	Keith Drage (Lucent)
	

	WT
	11066
	C1
	Rel-7
	No
	CT1 aspects of VCC
	VCC-St3-c1
	CP-060648
	Wed 01/02/06
	Thu 15/03/07
	80%
	new TS, 24.229
	Keith Drage (Lucent)
	

	WT
	13032
	
	Rel-7
	No
	CT3 aspects of VCC
	VCC-St3-c1
	CP-050458
	Wed 01/02/06
	Wed 01/11/06
	0%
	29.163
	Keith Drage (Lucent)
	

	WT
	14027
	C4
	Rel-7
	No
	CT4 aspects of VCC
	VCC-St3-c4
	CP-050458
	Fri 09/06/06
	Fri 09/03/07
	20%
	23.008, 23.009, 23.078, 29.078, 29.228, 29.229, 29.230, 29.278, 29.328, 29.329
	Keith Drage (Lucent)
	No work done, because stage 2 is still open.

	BB
	35079
	S5
	Rel-7
	No
	SA5 Charging aspects of VCC
	VCC-CH
	SP-060292
	Fri 17/03/06
	Thu 14/06/07
	9%
	32.250, 32.260, 32.298, 32.299
	Alain Bibas
	03/2006 SA#31 WID approved

	F
	35041
	S5
	Rel-7
	No
	OAM&P 
	OAM7
	TR 30.817
	Mon 16/02/04
	Thu 20/09/07
	70%
	
	Toche
	

	BB
	35042
	
	Rel-7
	No
	Network Infrastructure Management
	OAM7-NIM
	
	Fri 02/09/05
	Thu 20/09/07
	81%
	
	
	

	WT
	35044
	S5
	Rel-7
	No
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	
	SP-050302
	Fri 02/09/05
	Thu 15/03/07
	50%
	32.731/2/3/5, 32.631/2/3/5
	Ericsson 
	

	WT
	35046
	S5
	Rel-7
	No
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	
	SP-050304
	Fri 02/09/05
	Thu 15/03/07
	95%
	TR 32.806/814, 32.101
	Motorola 
	

	WT
	35047
	S5
	Rel-7
	No
	Network Management (NM) Itf-N performance criteria
	
	SP-050305
	Fri 02/09/05
	Thu 15/03/07
	90%
	TR 32.811
	China Mobile
	

	WT
	35048
	S5
	Rel-7
	No
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	
	SP-050306
	Fri 02/09/05
	Thu 15/03/07
	80%
	"new TR 32.8xy, new TSs 32.111-n,32.60n; For n = 1 to 5"
	Siemens 
	

	WT
	35049
	S5
	Rel-7
	No
	Subscription Management (SuM) IRP Solution Sets
	
	SP-060739
	Fri 02/09/05
	Thu 07/12/06
	100%
	32.307/317/607/667/665, 32.101, 32.175
	Ericsson 
	

	WT
	35050
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Security Management
	
	SP-050308
	Fri 02/09/05
	Thu 15/03/07
	95%
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x
	Huawei 
	

	WT
	35051
	S5
	Rel-7
	No
	Integration Reference Point (IRP) Methodology
	
	SP-050309
	Fri 02/09/05
	Thu 15/03/07
	75%
	"new TSs 32.15w,32.15x,32.15y,32.15z; 32.150,32.151,32.152"
	Ericsson 
	

	WT
	35052
	S5
	Rel-7
	No
	Stopped - Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	
	SP-050310
	Fri 02/09/05
	Thu 14/06/07
	100%
	32.381/2/3
	Siemens 
	

	WT
	35053
	S5
	Rel-7
	No
	Stopped - Advanced Alarming on Itf-N (Study + Implementation)
	
	SP-050311
	Fri 02/09/05
	Thu 14/06/07
	65%
	TR 32.8xy
	Siemens 
	

	WT
	35054
	S5
	Rel-7
	No
	Stopped - Management of Legacy Equipment
	
	SP-050312
	Fri 02/09/05
	Fri 15/12/06
	100%
	new TS 32.xxx
	Siemens 
	

	WT
	35055
	S5
	Rel-7
	No
	Rules for Vendor Specific Extensions
	
	SP-050313
	Fri 02/09/05
	Thu 15/03/07
	80%
	"32.62n;   For n = 1 to 5"
	Siemens 
	

	WT
	35056
	S5
	Rel-7
	No
	CN CS Bearer Transport Network (BTN) relative NRM
	
	SP-050314
	Fri 02/09/05
	Thu 15/03/07
	75%
	32.74x
	China Mobile 
	

	WT
	35064
	S5
	Rel-7
	No
	Backward and Forward Compatibility of IRP systems
	
	SP-050630
	Fri 02/09/05
	Fri 15/12/06
	100%
	new TS 32.15X
	Ericsson 
	

	WT
	35071
	S5
	Rel-7
	No
	Repeater Network Resource Model (NRM) definition
	
	SP-050731
	Mon 13/02/06
	Thu 07/12/06
	100%
	32.721/2/3/5
	China Mobile 
	

	WT
	35072
	S5
	Rel-7
	No
	UTRAN radio channel power monitoring
	
	SP-050733
	Mon 13/02/06
	Thu 15/03/07
	65%
	"32.405, 32.64n;   For n = 1 to 5"
	China Mobile 
	

	WT
	340009
	S5
	Rel-7
	No
	NEW Notification XML Schema
	
	SP-060754
	Thu 07/12/06
	Thu 20/09/07
	5%
	New TS 32.325/345/365/415, CR to 32.335/615/665
	Huawei 
	12/2006 SA#34 WID approved

	BB
	35043
	
	Rel-7
	No
	Performance Management
	OAM7-PM
	
	Fri 02/09/05
	Thu 15/03/07
	75%
	
	
	

	WT
	35057
	S5
	Rel-7
	No
	Performance measurements definition for CN CS
	
	SP-050315
	Fri 02/09/05
	Thu 15/03/07
	95%
	32.407, 32.408
	China Mobile 
	

	WT
	35058
	S5
	Rel-7
	No
	Enhancement UTRAN performance measurements definition
	
	SP-050316
	Fri 02/09/05
	Thu 15/03/07
	85%
	32.405
	China Mobile 
	

	WT
	35059
	S5
	Rel-7
	No
	Add TDD specific counters in Performance measurement
	
	SP-050317
	Fri 02/09/05
	Thu 07/12/06
	100%
	32.405
	CATT
	

	WT
	35060
	S5
	Rel-7
	No
	ATM bearer network Performance measurements
	
	SP-050318
	Fri 02/09/05
	Thu 15/03/07
	55%
	32.404,32.405,32.406,32.407 
	ZTE 
	

	WT
	35061
	S5
	Rel-7
	No
	IP bearer network Performance measurement definitions
	
	SP-050319
	Fri 02/09/05
	Thu 15/03/07
	55%
	32.404,32.405,32.406,32.407 
	China Mobile 
	

	WT
	35069
	S5
	Rel-7
	No
	Performance measurements definition for IMS
	
	SP-050631
	Fri 02/09/05
	Thu 15/03/07
	65%
	32.404,32.409,32.437, 32.632/3/4/5 
	China Mobile 
	

	WT
	35073
	S5
	Rel-7
	No
	HSDPA performance measurements
	
	SP-060379
	Mon 13/02/06
	Thu 15/03/07
	70%
	32.405
	China Mobile 
	

	BB
	35039
	S5
	Rel-7
	No
	Trace Management
	OAM7-Trace
	SP-050628
	Mon 16/02/04
	Fri 15/06/07
	37%
	
	Vodafone
	

	WT
	35040
	S5
	Rel-7
	No
	End-to-end Service Level tracing for IMS
	
	
	Fri 11/11/05
	Thu 15/03/07
	100%
	CR 32.101, 32.421/2/3.
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4

	WT
	35062
	S5
	Rel-7
	No
	Trace record content for UTRAN TDD
	
	SP-050628
	Fri 02/09/05
	Thu 07/12/06
	100%
	CR 32.421/2/3.
	Nokia
	

	WT
	35063
	S5
	Rel-7
	No
	IRP for Subscriber and Equipment Trace Management
	
	SP-050629
	Fri 02/09/05
	Fri 15/12/06
	25%
	32.421,32.422,32.423. 3 new TS 32.4x1,2,3
	Nokia
	

	WT
	11067
	C1
	Rel-7
	No
	Service Level Tracing in IMS
	OAM7-Trace
	CP-060521
	Fri 22/09/06
	Fri 08/06/07
	5%
	24.229, 24.167, 29.228,29.229,29.163,29.332
	Jari Jansson, Nokia
	

	WT
	11046
	C1
	Rel-7
	No
	Deleted - SIP enhancements for trace
	OAM7-Trace
	
	Mon 16/02/04
	Fri 15/06/07
	2%
	
	
	combined with UID 11067

	WT
	35070
	S5
	Rel-7
	No
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	
	SP-050629
	Fri 02/09/05
	Fri 15/12/06
	25%
	32.421,32.422,32.423. 3 new TS 32.4x1,2,3
	Nokia
	

	F
	33023
	S3
	Rel-7
	No
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	SP-040863
	Mon 03/01/05
	Thu 30/11/06
	70%
	33.905
	Silke Holtmanns, Nokia
	WID approved SA#26. Record created after SA#27

	F
	33024
	S3
	Rel-7
	No
	Development of UEA2 and UIA2
	AlgUEA2
	SP-040864
	Wed 01/12/04
	Fri 09/12/05
	80%
	35.919, 35.215, 35.216, 35.217, 35.218
	Per Christoffersson, Teliasonera
	WID approved SA#26, Dependant on Funding Availability. Record created after SA#27

	F
	33026
	S3
	Rel-7
	No
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	SP-050237
	Tue 28/06/05
	Thu 08/12/05
	75%
	33.106, 33.107, 33.108
	Berthold Wilhelm, BMWI
	

	F
	50564
	GP
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	GP-061501
	Fri 08/04/05
	Fri 18/05/07
	59%
	
	Gunnar Hedby, Ericsson
	Originally started Nov. 2003 as GP-030443

	BB
	52143
	GP
	Rel-7
	No
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	
	Fri 08/04/05
	Fri 18/05/07
	60%
	
	
	

	BB
	51137
	G1
	Rel-7
	No
	Definition of radio resource management functionality
	SCSAGB-RRM
	GP-061502
	Fri 08/04/05
	Fri 18/05/07
	50%
	
	Gunnar Hedby, Ericsson
	

	BB
	52144
	G2
	Rel-7
	No
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	GP-061503
	Fri 30/06/06
	Fri 17/11/06
	100%
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021
	Gunnar Hedby, Ericsson
	

	BB
	52138
	G2
	Rel-7
	No
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	GP-051166
	Mon 17/07/06
	Mon 17/07/06
	100%
	
	Gunnar Hedby, Ericsson
	

	BB
	52139
	G2
	Rel-7
	No
	Deleted- Modifications to FLO
	SCSAGB-FLO
	GP-051165
	Mon 17/07/06
	Mon 17/07/06
	100%
	
	Gunnar Hedby, Ericsson
	

	F
	50565
	
	Rel-7
	No
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	GP-050945
	Fri 08/04/05
	Fri 16/02/07
	97%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021
	Chen De, Huawei
	

	BB
	50566
	GP
	Rel-7
	No
	Changes to core specification
	TGSM810-Core
	GP-050946
	Fri 08/04/05
	Fri 02/09/05
	100%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060
	Chen De, Huawei
	

	BB
	55092
	G3
	Rel-7
	No
	Changes to MS testing specification
	TGSM810-MStest
	GP-050947
	Fri 08/04/05
	Fri 16/02/07
	95%
	51010-1
	Chen De, Huawei
	Started

	BB
	53082
	G1
	Rel-7
	No
	Changes to BTS testing specification
	TGSM810-BTStest
	GP-050948
	Fri 08/04/05
	Fri 11/11/05
	100%
	51021
	Chen De, Huawei
	

	F
	50567
	GP
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	
	Rami Vaittinen, Nokia
	Started at GERAN#24

	BB
	55093
	G2
	Rel-7
	No
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	GP-050979
	Fri 08/04/05
	Fri 30/06/06
	100%
	43.055, 44.018, 44.060
	Rami Vaittinen, Nokia
	Started at GERAN#24

	BB
	55095
	G3
	Rel-7
	No
	MS Conformance Testing
	HODSRDTM-Mstest
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	51-010
	Rami Vaittinen, Nokia
	Stopped, no work done

	BB
	53083
	G1
	Rel-7
	No
	BTS conformance testing
	HODSRDTM-BTStest
	GP-050979
	Fri 08/04/05
	Fri 17/11/06
	100%
	51.026
	Rami Vaittinen, Nokia
	Stopped, no work done

	F
	50568
	GP
	Rel-7
	No
	Future GERAN Evolution
	FGE
	GP-051052
	Fri 08/04/05
	Fri 16/02/07
	90%
	45.912
	Eddie Riddington, Nokia Corporation
	

	F
	34034
	S4
	Rel-7
	No
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	SP-050404
	Wed 08/06/05
	Wed 27/09/06
	100%
	26.911
	Edward Hall (Vodafone)
	

	F
	732097
	S2
	Rel-7
	No
	Identification of Communication Services in IMS
	ServID
	SP-060293
	Mon 02/05/05
	Thu 14/06/07
	54%
	22.228, 23.228, 23.203, 32.260, 32.298, 32.299
	Stephen Terrill, Ericsson
	WID approved SA#28. Updated WID approved SA#32

	BB
	32106
	S2
	Rel-7
	No
	TR for ICS
	ServID-FS
	
	Mon 02/05/05
	Tue 21/03/06
	100%
	23.816
	
	

	BB
	32107
	S2
	Rel-7
	No
	Stage 2 of ICS
	ServID-s2
	
	Fri 11/11/05
	Wed 31/05/06
	100%
	
	
	

	BB
	320010
	C1
	Rel-7
	No
	Stage 3 of ICS
	ServID-St3
	CP-060259
	Fri 31/03/06
	Thu 15/03/07
	40%
	
	Christer Holmberg (Ericsson)
	end date updated by CT1-chairman after CT#33

	BB
	7035
	S5
	Rel-7
	No
	SA5 Charging aspects of ServID
	ServID-CH
	SP-060293
	Fri 31/03/06
	Thu 14/06/07
	10%
	32.260, 32.298, 32.299
	Orange
	03/2006 SA#31 WID approved

	F
	32099
	S2
	Rel-7
	No
	VoIMS bearer related enhancements
	VoIMS
	
	Tue 15/03/05
	Fri 21/07/06
	99%
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs

	BB
	20032
	R2
	Rel-7
	No
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	RAN_Work_Items_History
	Tue 15/03/05
	Wed 14/12/05
	100%
	
	Don Zelmer
	

	BB
	32098
	S2
	Rel-7
	No
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	SP-050351
	Fri 21/07/06
	Fri 21/07/06
	100%
	23.807
	Laurence Lautier, Nortel Networks
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan

	F
	34033
	S4
	Rel-7
	No
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	SP-050089
	Tue 15/03/05
	Thu 15/03/07
	50%
	26.935
	Dimitris Vasilaras (Lucent Technologies)
	

	F
	34035
	S4
	Rel-7
	No
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	SP-060226
	Wed 28/09/05
	Thu 15/03/07
	55%
	26.235, 26.236
	Olle Franceschi (Ericsson)
	

	BB
	34037
	S4
	Rel-7
	No
	Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	SP-050432
	Wed 28/09/05
	Thu 15/03/07
	55%
	
	David Huo (Lucent Technologies)
	

	F
	34036
	S4
	Rel-7
	No
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	SP-050433
	Wed 28/09/05
	Thu 15/03/07
	60%
	26.944
	Zhang Yan (China Mobile)
	

	F
	32116
	
	Rel-7
	No
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	Sp-050633
	Mon 14/11/05
	Thu 15/03/07
	96%
	23.8XX, 22.228, 23.228, 23.218, 24.229
	Adrian Buckley (Research In Motion)
	Approved at SP#29

	BB
	7009
	S2
	Rel-7
	No
	TR on GRUU
	GRUU-FS
	
	Mon 14/11/05
	Thu 14/09/06
	100%
	
	
	Abandomned

	BB
	7010
	S2
	Rel-7
	No
	Stage 2 of GRUU
	GRUU-s2
	
	Mon 03/07/06
	Fri 29/09/06
	100%
	
	
	"S2#52: ""GURU"" corrected to ""GRUU"""

	BB
	320011
	C1
	Rel-7
	No
	Stage 3 of GRUU
	GRUU-St3
	CP-060358
	Fri 02/06/06
	Thu 15/03/07
	90%
	
	Bernie McKibben, CableLabs
	"S2#52: ""GURU"" corrected to ""GRUU"""

	F
	743009
	C6
	Rel-7
	No
	ISIM API for Java Card
	APIJAVA
	CP-050145
	Mon 14/03/05
	Fri 16/12/05
	90%
	31.103, TS 102 241
	Sebastian Hans, Sun Microsystems Ltd.
	

	F
	732030
	S3
	Rel-7
	No
	Rel7 Security enhancements
	SEC7
	
	Mon 12/09/05
	Thu 30/11/06
	89%
	
	
	

	BB
	732031
	S3
	Rel-7
	No
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	SP-050573
	Mon 12/09/05
	Mon 12/09/05
	100%
	33.222, 24.109, 33.918
	Jacques Seif  (Axlato)
	

	BB
	732032
	S3
	Rel-7
	No
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	SP-050576
	Mon 12/09/05
	Mon 05/12/05
	100%
	33.220, 33.920
	Silke Holtmanns (Nokia)
	

	BB
	732033
	S3
	Rel-7
	No
	Generic Authentication Architecture usage extensions and optimisations
	GAA2
	SP 060429
	Mon 12/09/05
	Thu 30/11/06
	80%
	33.220, 29.109, 33.223
	Silke Holtmanns (Nokia)
	

	BB
	32034
	S3
	Rel-7
	No
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	SP-050579
	Mon 12/09/05
	Mon 14/08/06
	99%
	33.200, 33.204
	Marc Blommaert (Siemens)
	

	WT
	310004
	S3
	Rel-7
	No
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	SP-050579
	Mon 12/09/05
	Fri 10/03/06
	100%
	33.200, 33.204
	Marc Blommaert (Siemens)
	

	WT
	310005
	C4
	Rel-7
	No
	TCAPsec Gateway
	SEC7-NDS-TCAPsec-CT4
	CP-060170
	Mon 03/04/06
	Mon 14/08/06
	100%
	new TS 29.204
	Ulrich Wiehe, Siemens
	Study WI...

	F
	31089
	S1
	Rel-7
	No
	Network Composition
	NetComp
	SP-060478
	Wed 07/12/05
	Wed 27/09/06
	65%
	22.980
	Joerg Swetina (Siemens)
	

	F
	33028
	S3
	Rel-7
	No
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	SP-050780
	Wed 07/12/05
	Thu 28/09/06
	70%
	33.110
	Mireille Pauliac (Gemplus)
	

	F
	50569
	GP
	Rel-7
	No
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	GP-061491
	Fri 11/11/05
	Fri 31/08/07
	42%
	24.008, 45.005, 51.010
	Kent Pedersen, Nokia Corporation (ETSI)
	Started

	BB
	50571
	GP
	Rel-7
	No
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	GP-060115
	Fri 11/11/05
	Fri 16/02/07
	70%
	45.005
	Kent Pedersen, Nokia Corporation (ETSI)
	

	BB
	50572
	GP
	Rel-7
	No
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	GP-060116
	Fri 11/11/05
	Fri 16/02/07
	25%
	24.008
	Kent Pedersen, Nokia Corporation (ETSI)
	

	BB
	50573
	GP
	Rel-7
	No
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	GP-060117
	Fri 11/11/05
	Fri 16/02/07
	90%
	45.005
	Kent Pedersen, Nokia Corporation (ETSI)
	

	BB
	50570
	GP
	Rel-7
	No
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	GP-060114
	Fri 11/11/05
	Fri 31/08/07
	1%
	51.010
	Kent Pedersen, Nokia Corporation (ETSI)
	

	F
	31084
	S1
	Rel-7
	No
	MBMS Enhancements
	MBMSE
	SP-050389
	Mon 11/07/05
	Thu 15/03/07
	11%
	
	Liu Hong, China Mobile
	

	BB
	340041
	S1
	Rel-7
	No
	Stage 1 of MBMSE
	MBMSE
	SP-050389
	Mon 11/07/05
	Thu 08/12/05
	75%
	
	Liu Hong, China Mobile
	Strucutre created by MCC to include RAN aspects under SA1 Feature

	BB
	340042
	
	Rel-7
	No
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	
	Wed 21/12/05
	Thu 15/03/07
	0%
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306
	Lars Lindbom
	

	BB
	340043
	
	Rel-7
	No
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	
	Wed 21/12/05
	Thu 15/03/07
	0%
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	Nicholas Anderson
	

	F
	34038
	S4
	Rel-7
	No
	MBMS User Service Extensions
	MBMSUSE
	SP-050838
	Wed 07/12/05
	Thu 07/06/07
	30%
	26.346, 26.946
	Thorsten Lohmar (Ericsson)
	

	F
	11065
	C1
	Rel-7
	No
	IMS Support of Conferencing and Messaging Group Management
	IMSconf
	CP-050530
	Fri 04/11/05
	Thu 15/03/07
	25%
	
	Keith Drage (Lucent)
	

	F
	31053
	S1
	Rel-7
	No
	Selective Disabling of UE Capabilities
	SDoUE
	SP-050182
	Mon 24/01/05
	Thu 15/03/07
	95%
	22.xxx
	Nigel Barnes (Motorola Ltd)
	Moved from FS section Feb 06

	BB
	32088
	S1
	Rel-7
	No
	Stage 1 of SDoUE
	SDoUE-CRs
	
	Mon 24/01/05
	Fri 08/12/06
	100%
	22.011, 22.060, 23.060, 24.008, 23.805, 24.305
	Nigel Barnes (Motorola Ltd)
	Moved from FS section Feb 06

	BB
	32089
	S2
	Rel-7
	No
	TR on different possible architectures
	SDoUE-FS
	
	Mon 21/03/05
	Fri 16/12/05
	100%
	23.805
	
	Moved from FS section Feb 06

	BB
	7036
	C1
	Rel-7
	No
	Stage 3 of SDoUE
	SDOuE-St3
	CP-060181
	Fri 10/03/06
	Thu 15/03/07
	83%
	New TS 24.305
	Christian Herrero (Ericsson)
	

	F
	31081
	S1
	Rel-7
	No
	Personal Network Management  (PNM)
	PNPAN
	SP-060574
	Mon 11/07/05
	Tue 30/10/07
	59%
	
	Armin Toepfer, Vodafone
	Moved from FS section Feb 06. SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications. S2 added as secondary responsibility

	BB
	7011
	S1
	Rel-7
	No
	Study of PNPAM
	PNPAN-FS
	
	Mon 11/07/05
	Tue 28/02/06
	100%
	
	
	Moved from FS section Feb 06

	BB
	7012
	S1
	Rel-7
	No
	Stage 1 of PNPAM
	PNPAN-s1
	
	Mon 11/07/05
	Mon 31/07/06
	85%
	22.259, 23.818
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	BB
	340010
	
	Rel-7
	No
	Key establishment between a UICC hosting device and a remote device
	PNPAN-Key
	SP-060839
	Wed 06/12/06
	Tue 30/10/07
	0%
	33.xxx
	Vesa Lehtovirta (Ericsson)
	

	F
	7038
	S1
	Rel-7
	No
	Multimedia Telephony Service for IMS
	MTSI
	SP-060224
	Fri 10/03/06
	Thu 15/03/07
	74%
	
	Peter Bleckert, Ericsson
	

	BB
	7039
	S1
	Rel-7
	No
	Stage 1 of MTSI
	MTSI-REQ
	SP-060224
	Wed 15/03/06
	Wed 06/12/06
	100%
	22.173
	Peter Bleckert, Ericsson
	

	BB
	7037
	C1
	Rel-7
	No
	Stage 3 of MTSI
	MTSI-St3
	CP-060257
	Fri 10/03/06
	Thu 15/03/07
	70%
	New TS 24.173
	Christer Holmberg (Ericsson)
	TS 24.173:IMS Multimedia telephony service and supplementary services

	BB
	7040
	S4
	Rel-7
	No
	Media handling and interaction in MTSI
	MTSI-MHI
	SP-060225
	Wed 15/03/06
	Thu 15/03/07
	60%
	26.114, 26.235, 26.236
	Olle Franceschi, Ericsson
	

	F
	713024
	C3
	Rel-7
	No
	Multimedia interworking between IMS and CS networks
	MIWIMS
	CP-060629
	Fri 23/09/05
	Fri 09/03/07
	87%
	29.163, 29.332
	Nico Gabriele, Vodafone UK
	Moved from FS section Feb 06

	BB
	7013
	S2
	Rel-7
	No
	Note: Stages 1 and 2 defined in earlier Release
	
	
	Fri 23/09/05
	Wed 30/11/05
	100%
	
	
	Moved from FS section Feb 06

	BB
	7014
	C3
	Rel-7
	No
	Stage 3 of MW-IMS
	MWIMS-St3
	CP-060629
	Fri 23/09/05
	Fri 09/03/07
	85%
	29.163
	
	

	F
	7041
	S1
	Rel-7
	No
	Network selection enhancements
	NSP-CR
	SP-060220
	Wed 15/03/06
	Tue 13/03/07
	80%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	Chris Friel, O2
	

	BB
	320012
	S1
	Rel-7
	No
	Stage 1 of NSP
	NSP-TS
	SP-060220
	Wed 15/03/06
	Wed 06/12/06
	90%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	Chris Friel, O2
	

	BB
	320013
	C1
	Rel-7
	No
	Procedural aspects of NSP
	NSPCR-c1
	CP-060357
	Fri 02/06/06
	Tue 13/03/07
	70%
	23.122, 24.008, 31.102
	Andrew Howell (Motorola)
	

	F
	7043
	C1
	Rel-7
	No
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	CP-060102
	Wed 22/03/06
	Fri 09/03/07
	97%
	43.068, 43.069, 29.002
	Robert Zaus (Siemens)
	

	BB
	7044
	C1
	Rel-7
	No
	CT1 aspects of VGCSFlex
	VGCSFlex-c1
	
	Wed 22/03/06
	Mon 30/10/06
	100%
	43.068, 43.069
	
	

	BB
	7045
	C4
	Rel-7
	No
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	
	Wed 22/03/06
	Fri 09/03/07
	95%
	29.002
	
	CT4#33: The work is 95% complited

	F
	7046
	S2
	Rel-7
	No
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	SP-060142
	Mon 27/03/06
	Fri 02/03/07
	49%
	
	Antti Pasanen (Nokia)
	

	BB
	320002
	S2
	Rel-7
	No
	Discontinued - Stage 2 Study for One Tunnel solution
	OPTUNEL-Study
	
	Mon 27/03/06
	Fri 15/09/06
	100%
	23.809
	Antti Pasanen (Nokia)
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR

	BB
	340013
	S2
	Rel-7
	No
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	SP-060819
	Mon 23/10/06
	Fri 02/03/07
	10%
	23.9de
	Lan Liu (Huawei)
	S2#55 CREATED: SP-34 Approved and exception request granted until 03/07

	BB
	320003
	S2
	Rel-7
	No
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	SP-060819
	Mon 11/09/06
	Fri 15/12/06
	10%
	23.060
	Antti Pasanen (Nokia)
	S2#52 CREATED

	F
	50579
	
	Rel-7
	No
	Downlink Dual Carrier
	GDCDL
	GP-061331
	Fri 20/01/06
	Fri 18/05/07
	36%
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010
	Leonardo Provvedi, Siemens AG
	

	BB
	51139
	G1
	Rel-7
	No
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	GP-060484
	Fri 20/01/06
	Fri 30/06/06
	100%
	43.055, 43.064
	Leonardo Provvedi, Siemens AG
	

	BB
	52142
	"G2,;G1"
	Rel-7
	No
	Downlink Dual Carrier Stage 3
	GDCDL-Stage3
	GP-060485
	Fri 20/01/06
	Fri 18/05/07
	50%
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008
	Leonardo Provvedi, Siemens AG
	

	BB
	53086
	
	Rel-7
	No
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-MStest
	GP-060486
	Fri 20/01/06
	Fri 18/05/07
	0%
	51.010
	Leonardo Provvedi, Siemens AG
	

	F
	50580
	GP
	Rel-7
	No
	Support of SIGTRAN in GERAN
	GSIGT
	GP-060450
	Fri 20/01/06
	Fri 30/06/06
	100%
	48.001, 48.006, 43.059, 49.031
	Peter Ostrup, Ericsson
	

	F
	34039
	S4
	Rel-7
	No
	Packet Switched Streaming Enhancements
	PSSe
	SP-060361
	Thu 08/06/06
	Thu 07/06/07
	25%
	26.234, 26.244
	Olle Franceschi (Ericsson)
	

	F
	320007
	S5
	Rel-7
	No
	Charging Management small Enhancements
	CH7
	
	Mon 22/05/06
	Thu 15/03/07
	44%
	32.2xy
	Orange
	

	BB
	320008
	S5
	Rel-7
	No
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	SP-060442
	Mon 22/05/06
	Thu 15/03/07
	30%
	32.240, 32.260, 32.298, 32.299
	Lucent 
	

	BB
	330004
	S5
	Rel-7
	No
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	SP-060546
	Thu 28/09/06
	Thu 15/03/07
	70%
	32.240, 32.272, 32.299, 32.298
	Siemens 
	09/2006 SA#33 WID approved

	F
	50582
	
	Rel-7
	No
	Latency Reductions
	LATRED
	GP-061519
	Fri 30/06/06
	Fri 18/05/07
	50%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	Håkan Persson, Ericsson
	

	BB
	52145
	G2
	Rel-7
	No
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	GP-061520
	Fri 30/06/06
	Fri 18/05/07
	50%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	Håkan Persson, Ericsson
	

	BB
	52146
	G2
	Rel-7
	No
	Reduced TTI
	LATRED-REDTTI
	GP-061521
	Fri 30/06/06
	Fri 18/05/07
	50%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	Håkan Persson, Ericsson
	

	F
	52147
	G2
	Rel-7
	No
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	GP-061349
	Fri 30/06/06
	Fri 16/02/07
	60%
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010
	John Diachina, Ericsson
	

	F
	320029
	S2
	Rel-7
	No
	CSI Terminating Session handling
	CSItermS
	SP-060437
	Thu 08/06/06
	Wed 14/03/07
	42%
	23.228, 23.279
	Osok Song (Samsung) 
	Not to be confused with FS with same name

	BB
	340014
	S2
	Rel-7
	No
	Stage 2 of CStermS
	CSItermS
	SP-060437
	Thu 08/06/06
	Fri 02/03/07
	45%
	23.228, 23.279
	Osok Song (Samsung) 
	Created to dissociate Stage 2 line from feature line

	BB
	340015
	C1
	Rel-7
	No
	Stage 3 of CStermS
	CSItermS
	CP-060647
	Thu 14/12/06
	Wed 14/03/07
	35%
	24.229, 24.179, 24.279
	Chen-Ho CHIN, Samsung
	WID approved in CT#34

	BB
	340011
	C1
	Rel-7
	No
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	CP-060647
	Fri 09/03/07
	Fri 09/03/07
	100%
	24.229, 24.179, 24.279
	Chen-Ho CHIN, Samsung
	WID approved in CT#34

	F
	330001
	C6
	Rel-7
	No
	High speed interface between the UICC and the ME
	HSI
	CP-060523
	Fri 22/09/06
	Fri 09/03/07
	5%
	31.101, 31.102, 31.103
	Stefan Kaliner, T-Mobile
	

	F
	13033
	C3
	Rel-7
	No
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	CP-060630
	Fri 22/09/06
	Fri 30/03/07
	60%
	new TS 29.164
	Thomas Belling, Siemens
	

	F
	50584
	GP
	Rel-7
	No
	Higher Uplink performance for GERAN Evolution 
	HUGE
	GP-061901
	Fri 08/09/06
	Fri 16/11/07
	1%
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	BB
	51140
	G1
	Rel-7
	No
	Stage 2 of HUGE
	HUGE-Stage2
	GP-061902
	Fri 08/09/06
	Fri 18/05/07
	5%
	43.055, 43.064
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	BB
	51141
	
	Rel-7
	No
	 Layer 1 Support of HUGE
	HUGE-Layer1
	GP-061903
	Fri 08/09/06
	Fri 18/05/07
	0%
	45.001, 45.002, 45.003, 45.004, 45.008
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	BB
	52149
	
	Rel-7
	No
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	GP-061904
	Fri 08/09/06
	Fri 18/05/07
	0%
	24.008, 44.018, 44.060
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	BB
	51142
	
	Rel-7
	No
	Performance requirements
	HUGE-Perfreq
	GP-061905
	Fri 08/09/06
	Fri 18/05/07
	0%
	45.005
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	BB
	53087
	
	Rel-7
	No
	MS Conformance Test
	HUGE-Mstest
	GP-061906
	Fri 08/09/06
	Fri 16/11/07
	0%
	51.010
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	BB
	51143
	
	Rel-7
	No
	BTS Conformance Test
	HUGE-BTStest
	GP-061907
	Fri 08/09/06
	Fri 16/11/07
	0%
	51.021
	E. Riddington (Nokia) and S. Eriksson (Ericsson)
	

	F
	340016
	C4
	Rel-7
	Yes
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	CP-060707
	Fri 01/12/06
	Fri 09/03/07
	20%
	23.040, 23.003, 29.002
	Nick Russell, Vodafone UK
	WID approved in CT#34

	F
	60110
	
	Rel-7
	No
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	
	Mon 09/05/05
	Fri 23/03/07
	0%
	
	
	

	F
	32113
	S2
	Rel-7
	No
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Curt Wong (Nokia)
	Approved at SP#29

	BB
	32114
	S2
	Rel-7
	No
	Deleted - IMS aspects to support IMS Emergency sessions
	
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Curt Wong (Nokia)
	Approved at SP#29

	BB
	32115
	S2
	Rel-7
	No
	Deleted - PS domain aspects to support IMS Emergency sessions
	
	SP-050604
	Fri 23/06/06
	Thu 21/09/06
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	Curt Wong (Nokia)
	Approved at SP#29

	F
	31077
	S1
	Rel-7
	No
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	SP-050386
	Thu 08/12/05
	Tue 20/12/05
	100%
	
	Armin Toepfer, Vodafone
	

	F
	31078
	S1
	Rel-7
	No
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	Thu 08/12/05
	Tue 20/12/05
	100%
	
	Peter Bleckert, Ericsson
	

	F
	31079
	S1
	Rel-7
	No
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	SP-050388
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	Steve Vardy, (Motorola S.A.S)
	

	F
	31080
	S1
	Rel-7
	No
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	SP-050389
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	Liu Hong, China Mobile
	

	F
	7047
	
	Rel-7
	No
	Rel-7 Feasibility Studies
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	
	
	

	F
	31082
	S1
	Rel-7
	No
	(FS on) Multimedia Telephony Capabilities for IMS
	MITE
	SP-050387
	Mon 11/07/05
	Fri 29/09/06
	100%
	
	Peter Bleckert, Ericsson
	Moved from FS section Feb 06

	BB
	7022
	S1
	Rel-7
	No
	Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	
	SP-050387
	Mon 11/07/05
	Mon 31/07/06
	100%
	22.973
	Peter Bleckert, Ericsson
	

	BB
	7023
	S1
	Rel-7
	No
	IMS Multimedia Telephony Service 
	
	SP-050387
	Wed 01/02/06
	Fri 29/09/06
	100%
	22.173
	Peter Bleckert, Ericsson
	

	F
	32112
	S2
	Rel-7
	No
	Study Item on IMS enhancements and optimisations for real time communication.
	IMS-RT
	SP-050492
	Mon 10/10/05
	Fri 01/06/07
	65%
	23.818
	Stephen Terrill (Ericsson)
	Approved at SP#29. To be shown as feature - END Sept 06

	F
	31050
	S1
	Rel-7
	No
	(FS on) Behaviour of Multi system UEs
	BMSU
	SP-050502
	Mon 28/06/04
	Fri 28/04/06
	90%
	22.936
	D Williams (QUALCOMM)
	The WID still calls it a BB, not a Feature. 

	F
	31054
	S1
	Rel-7
	No
	FS on IMS with real time services deployment
	IRTSD
	SP-040465
	Mon 28/06/04
	Thu 15/12/05
	99%
	
	
	

	BB
	31055
	S1
	Rel-7
	No
	Feasibility Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	SP-040467
	Mon 28/06/04
	Thu 15/12/05
	100%
	22.979, 23.899
	
	

	BB
	32076
	S2
	Rel-7
	No
	TR on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	SP-040479
	Mon 28/06/04
	Mon 12/09/05
	100%
	23.899
	Mark Watson (Nortel Networks)
	

	F
	32117
	S2
	Rel-7
	No
	(FS on) Terminating Session handling
	CSIterm
	
	Mon 09/01/06
	Fri 29/12/06
	80%
	23.819
	Osok Song (Samsung)
	S2#52: Split into Study and Specification phases. 

	F
	20034
	R4
	Rel-7
	No
	FS on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	RAN_Work_Items
	Tue 15/03/05
	Thu 15/06/06
	100%
	
	Mike Vogel
	

	F
	20023
	RP
	Rel-7
	No
	FS on Evolved UTRA and UTRAN
	RANFS-Evo
	RAN_Study_Items
	Wed 15/12/04
	Fri 15/09/06
	100%
	
	Takehiro Nakamura (NTT DoCoMo)
	

	F
	31075
	S1
	Rel-7
	No
	Study on Videotelephony teleservice
	VidTel
	SP-050506
	Tue 01/03/05
	Tue 17/01/06
	100%
	
	Kurt Bischinger (T-Mobile)
	

	BB
	31076
	S1
	Rel-7
	No
	Study on Videotelephony service requirements
	
	SP-050506
	Tue 01/03/05
	Tue 17/01/06
	100%
	22.903
	Kurt Bischinger (T-Mobile)
	

	F
	31073
	S1
	Rel-7
	No
	Study of Network Selection Principles
	NetSel
	SP-050227
	Tue 15/03/05
	Thu 08/12/05
	99%
	
	Chris Friel (O2)
	

	BB
	31074
	S1
	Rel-7
	No
	Review of Network Selection Principles
	
	SP-050227
	Tue 15/03/05
	Thu 08/12/05
	100%
	22.811
	Chris Friel (O2)
	

	F
	20044
	R1
	Rel-7
	No
	FS on Continuous connectivity for packet data users
	RANFS-cont-packet
	RAN_Study_Items_History
	Tue 15/03/05
	Thu 15/09/05
	100%
	
	Joerg Gustrau
	

	F
	20041
	R4
	Rel-7
	No
	FS on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	RAN_Study_Items
	Wed 15/06/05
	Tue 14/03/06
	100%
	
	Klas Sjerling
	

	F
	31041
	S1
	Rel-7
	Yes
	(FS on) Multimedia Priority Service
	PRIOR-MM
	SP-060329
	Fri 28/03/03
	Fri 30/06/06
	100%
	22.953 
	Jim Garrahan (Telcordia)
	"Moved from Rel6, ""FS on"" added by MCC to distinguish from actual feature"

	F
	31083
	S1
	Rel-7
	No
	(FS on) Transferring of emergency Call data
	eCALL
	SP-050388
	Mon 11/07/05
	Fri 31/03/06
	100%
	22.967
	Steve Vardy, (Motorola S.A.S)
	

	F
	14019
	C4
	Rel-7
	Yes
	FS on Routeing of MT-SMs via the HPLMN
	SMS7
	CP-060701
	Fri 07/10/05
	Fri 01/12/06
	100%
	23.840
	Nick Russell, Vodafone UK
	"Previously known as ""Study of a SMS Centre for MT SMS"""

	F
	20051
	R2
	Rel-7
	No
	FS on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	RAN_Study_Items
	Thu 15/12/05
	Fri 15/12/06
	90%
	
	YoungDae Lee, LG
	Completed at RP#34 as RP-060692

	F
	20052
	R4
	Rel-7
	No
	FS on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	RAN_Study_Items
	Thu 15/12/05
	Thu 15/06/06
	100%
	
	Marc Grant, Cingular
	

	F
	20053
	R4
	Rel-7
	No
	FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	RAN_Study_Items
	Thu 15/12/05
	Thu 15/03/07
	60%
	
	Marc Grant, Cingular
	

	F
	7025
	C4
	Rel-7
	No
	FS on the TCAPsec Gateway concept
	SEC7-TCAP
	CP-050687
	Fri 28/10/05
	Fri 10/03/06
	100%
	29.800
	Ulrich Wiehe, Siemens
	Study WI...

	F
	7026
	S1
	Rel-7
	No
	Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP 060474
	Fri 07/10/05
	Fri 30/06/06
	60%
	22.982
	Feng Lingjuan, China Mobile
	"Awaiting MCC SA3 input; No input from SA3 at this time"

	F
	20065
	RP
	Rel-7
	No
	SI on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	RAN_Study_Items
	Wed 15/03/06
	Thu 15/03/07
	70%
	
	Don Zelmer
	

	F
	35075
	S5
	Rel-7
	No
	OAM&P Studies
	OAM7-Study
	TR 30.817
	Fri 02/09/05
	Fri 15/06/07
	71%
	
	Toche
	

	BB
	35065
	S5
	Rel-7
	No
	Study of Element Operations Systems Function (EOSF) definition
	
	SP-050608
	Fri 02/09/05
	Thu 15/03/07
	55%
	new TR 32.8xy
	China Mobile
	

	BB
	35066
	S5
	Rel-7
	No
	Study of SOAP/HTTP IRP Solution Sets
	
	SP-050610
	Fri 02/09/05
	Thu 07/12/06
	100%
	TR 32.809
	Nortel
	

	BB
	35067
	S5
	Rel-7
	No
	Study of Itf-N Implementation Conformance Statement (ICS) template
	
	SP-050609
	Fri 02/09/05
	Thu 15/03/07
	90%
	TR 32.812
	China Mobile
	

	BB
	35068
	S5
	Rel-7
	No
	Study of IRP Information Model
	
	SP-050611
	Fri 02/09/05
	Thu 15/03/07
	80%
	TR 32.810
	Motorola 
	

	BB
	35074
	S5
	Rel-7
	No
	Study on SA5 MTOSI XML Harmonization
	
	SP-060095
	Wed 10/05/06
	Fri 15/06/07
	25%
	new TR 32.8xy
	Nortel
	

	BB
	320006
	S5
	Rel-7
	No
	Study of Common Profile Storage (CPS) Framework of User Data for network services and management
	
	SP-060263
	Mon 03/07/06
	Thu 15/03/07
	60%
	TR 32.808
	T-Mobile
	

	BB
	340036
	S5
	Rel-7
	No
	Study of Management for LTE and SAE
	
	SP-060753
	Thu 07/12/06
	Thu 14/06/07
	5%
	TR 32.816
	Ericsson
	12/2006 SA#34 WID approved

	BB
	35045
	S5
	Rel-7
	No
	Stopped - Study on IRP usage scenarios
	
	SP-050303
	Fri 02/09/05
	Thu 07/12/06
	100%
	new TR 32.8xy
	Lucent 
	

	BB
	35076
	S5
	Rel-7
	No
	Deleted - Network Infrastructure Management
	OAM7-NIM
	
	Fri 15/12/06
	Fri 15/12/06
	100%
	
	
	

	WT
	7021
	S5
	Rel-7
	No
	Delete - was duplicated - Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML
	
	Fri 15/12/06
	Fri 15/12/06
	100%
	new TR 32.8xy
	Nortel
	

	F
	7048
	C1
	Rel-7
	No
	SI on AS-MRFC media server control protocol
	MRFC
	CP-060180
	Wed 22/03/06
	Fri 08/06/07
	30%
	New TR 24.880
	Mark Syrett (Hewlett-Packard)
	

	F
	7050
	C4
	Rel-7
	No
	FS of using M2PA in 3GPP network 
	FS-M2PA
	CP-060698
	Wed 22/03/06
	Fri 08/06/07
	60%
	
	Zhao Yuyi
	

	F
	32073
	S2
	Rel-7
	No
	(FS on) Enhancement of E2E QoS
	QoS7
	
	Mon 28/06/04
	Thu 01/12/05
	100%
	23.802
	
	Moved to a FS as SA32 (in line with slides)

	F
	7034
	C3
	Rel-7
	No
	FS WID on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	CP-060438
	Fri 10/03/06
	Fri 09/03/07
	80%
	new TR 29.814
	Thomas BELLING(Siemens)
	Moved to FS at CT32 (in line with slides)

	F
	32085
	S2
	Rel-7
	No
	(FS on) 3GPP System Architecture Evolution
	SAE
	SP-040928
	Fri 03/12/04
	Fri 08/12/06
	69%
	
	
	

	BB
	32086
	S2
	Rel-7
	No
	Stage 2 Interim conclusion for RAN Work to start
	
	
	Fri 03/12/04
	Fri 23/09/05
	100%
	23.882
	
	RAN work started

	BB
	32087
	S2
	Rel-7
	No
	Stage 2 Feasibility study on 3GPP architectural development
	
	S2-061978
	Mon 09/01/06
	Fri 08/12/06
	60%
	23.882
	Chris Pudney
	S2#52: Study phase created

	BB
	7024
	S3
	Rel-7
	No
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	SAE-Sec
	
	Fri 03/02/06
	Fri 02/06/06
	20%
	23.882
	Dajiang Zhang (Nokia)
	

	BB
	320004
	S2
	Rel-7
	No
	Deleted - Duplicateed with 32087 - Stage 2 Feasibility study on 3GPP architectural development
	
	
	Wed 27/09/06
	Wed 27/09/06
	100%
	23.882
	
	

	F
	320018
	C4
	Rel-7
	No
	FS WID on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	CP-060323
	Mon 15/05/06
	Fri 09/03/07
	45%
	29.802
	David Hutton, Vodafone Group
	Study WI

	BB
	330002
	C4
	Rel-7
	No
	CT4 aspects of NcSIP
	
	
	Mon 15/05/06
	Fri 09/03/07
	55%
	29.802
	
	

	BB
	330003
	C3
	Rel-7
	No
	CT3 aspects of NcSIP
	
	
	Mon 15/05/06
	Fri 15/12/06
	30%
	
	Ragnar Huslende, Ericsson
	

	F
	34040
	
	Rel-7
	No
	(FS on) Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	SP-060935
	Thu 07/12/06
	Thu 20/09/07
	0%
	26.9xy
	Leon Hong, Airbiquity
	

	F
	732028
	S3
	Rel-7
	No
	deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	SP-050395
	Thu 08/12/05
	Thu 08/12/05
	100%
	
	Bengt Sahlin, Ericsson
	

	F
	320017
	S2
	Rel-7
	No
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	
	
	Mon 26/06/06
	Fri 08/12/06
	80%
	
	Donghee Shim (LG Electronics Inc.)
	S2#52: Entry created

	F
	32029
	S2
	Rel-7
	No
	Deleted: FS on applicability of GALILEO for LCS
	Galileo
	SP-020541
	Mon 25/08/03
	Thu 30/06/05
	100%
	
	
	

	BB
	32058
	S2
	Rel-7
	No
	Deleted - TR on Stage 2
	
	
	Thu 30/06/05
	Thu 30/06/05
	100%
	
	
	

	BB
	50095
	GP
	Rel-7
	No
	deleted - GERAN review of the TR
	
	
	Mon 25/08/03
	Mon 25/08/03
	100%
	
	
	

	BB
	32005
	S2
	Rel-7
	No
	Deleted - IMS Local services
	IMSLocal
	
	Fri 29/03/02
	Fri 06/01/06
	100%
	23.228
	
	

	WT
	32019
	S2
	Rel-7
	No
	Deleted - Stage 2
	
	
	Fri 29/03/02
	Fri 29/03/02
	100%
	
	
	DAB - Not yet required in SA2 as it exists in previous releases

	BB
	11035
	C1
	Rel-7
	No
	Delete - Stage 3 for IMS Local services
	
	
	Fri 06/01/06
	Fri 06/01/06
	100%
	
	Keith Drage, Lucent
	

	F
	32078
	S2
	Rel-7
	No
	Deleted - IMS Phase 3
	
	
	Wed 08/06/05
	Wed 08/06/05
	100%
	
	
	

	F
	701216
	RP
	Rel-7
	No
	Deleted - Improvements of Radio Interface
	RInImp
	RAN_Work_Items
	Wed 15/09/04
	Wed 15/09/04
	100%
	
	
	Stage 2 description of Interim conclusion

	F
	14018
	C4
	Rel-7
	No
	Deleted: Generic User Profile Phase 2
	
	
	Fri 12/11/04
	Thu 06/10/05
	100%
	
	
	"Created at TSG#27 by A. Sultan because of the move to Rel-7 of ""Common Objects"". "

	BB
	42003
	C4
	Rel-7
	No
	Deleted - Stage 3 - Common objects
	
	TP-020275
	Fri 12/11/04
	Thu 06/10/05
	100%
	24.241
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

	F
	31087
	S1
	Rel-7
	No
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	SP-050607 
	Fri 30/06/06
	Fri 30/06/06
	100%
	
	
	Awaiting MCC SA3 input

	F
	31086
	S1
	Rel-7
	No
	Delete - was duplicated - Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	Fri 16/06/06
	Fri 16/06/06
	100%
	22.868
	Juergen Merkel, Siemens AG
	

	F
	50552
	GP
	Rel-7
	No
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	GP-042221
	Fri 30/06/06
	Fri 30/06/06
	100%
	
	Stefan Eriksson, Ericsson
	FS CLOSED at G#28 (no input)


Annex H:
Current Release 8 Features list, extracted from the Project Plan 
- Version January 18, 2007

	Extracted from 3GPP Work Plan Work Plan for Rel-8 - Version 2006 October 13th

	F/ BB/ WT
	WI ID
	WG
	Rel
	Early Impl.
	WI Name
	Acronym
	WID
	Start
	End
	% comp
	Impacted Specs
	Notes
	Rapporteur

	F
	340017
	
	Rel-8
	No
	Unified Network over IP
	UNIP
	
	Thu 08/06/06
	Fri 14/03/08
	5%
	
	
	Not an official Feature - created by MCC to group all the LTE/SAE/All-IP items

	BB
	20068
	RP
	Rel-8
	No
	3G Long Term Evolution
	LTE
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/03/08
	8%
	
	Takehiro Nakamura (NTT DoCoMo)
	

	WT
	330018
	R1
	Rel-8
	No
	3G Long Term Evolution – Physical Layer
	LTE-Phys
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/09/07
	10%
	36.2xy
	Sadayuki Abeta, NTT DoCoMo
	

	WT
	330019
	R2
	Rel-8
	No
	3G Long Term Evolution – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/09/07
	10%
	36.3xy
	Benoist Sebire, Nokia
	

	WT
	330020
	R3
	Rel-8
	No
	3G Long Term Evolution – eUTRAN Interfaces
	LTE-interfaces
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/09/07
	10%
	36.4xy
	Mattias Wahlqvist, Ericsson
	

	WT
	330021
	R4
	Rel-8
	No
	3G Long Term Evolution – RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	RAN_Work_Items
	Mon 25/09/06
	Fri 14/03/08
	5%
	36.1xy
	Frank Lamprecht, Siemens
	

	BB
	320005
	S2
	Rel-8
	No
	3GPP System Architecture Evolution Specification
	SAES
	SP-060411
	Thu 08/06/06
	Fri 14/09/07
	17%
	23.228, 23.279
	Osok Song (Samsung)
	S2#52: Specification phase created. New WID approved SA#32

	WT
	320022
	S1
	Rel-8
	No
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	SP 060411 
	Thu 08/06/06
	Fri 12/01/07
	70%
	22.278
	Michael Kurz (T-Mobile International)
	Moved to SA2 at SA#32

	WT
	340018
	S2
	Rel-8
	No
	GPRS enhancements for LTE access
	SAES-GPRS_LTE
	SP-060926
	Fri 01/12/06
	Tue 04/09/07
	5%
	23.401
	Chris Pudney (Vodafone)
	SP-34: GPRS enhancements for LTE access item created.

	WT
	340037
	
	Rel-8
	No
	Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	SP-060926
	Fri 01/12/06
	Tue 04/09/07
	0%
	23.402
	Irfan Ali (Motorola)
	SP-34: Architecture enhancements for non-3GPP accesses item created.

	WT
	320030
	S2
	Rel-8
	No
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	SP-060926
	Fri 01/12/06
	Fri 14/09/07
	5%
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	Chris Pudney (Vodafone)
	THIS LINE IS DELETED, replaced by the 2 Architecture parallel tracks. 

	BB
	340019
	
	Rel-8
	No
	CT aspects of System Architecture Evolution
	SAES-St3
	CP-060649
	Mon 05/02/07
	Fri 14/03/08
	0%
	24.8yz, 29.8ab, 29.8cd
	Hannu Hietalahti, Nokia
	CT wide WID approved ib CT#34

	WT
	340020
	
	Rel-8
	No
	NAS functions related to MS in idle mode
	SAES-St3-idle
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340021
	
	Rel-8
	No
	UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	CP-060674
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340022
	
	Rel-8
	No
	PCC aspects of SAE
	SAES-St3-PCC
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340023
	
	Rel-8
	No
	Interworking between LTE/SAE and PDN
	SAES-St3-intwk
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340025
	
	Rel-8
	No
	Upgrades to QoS mechanism for SAE
	SAES-St3-QoS
	CP-060675
	Mon 05/02/07
	Fri 14/03/08
	0%
	
	
	

	WT
	340026
	
	Rel-8
	No
	EPC - HSS interface
	SAES-St3-EPC_HSS
	CP-060676
	Mon 05/02/07
	Fri 21/09/07
	0%
	
	
	

	WT
	340027
	
	Rel-8
	No
	User and Control plane protocols
	SAES-St3-prot
	CP-060676
	Mon 05/02/07
	Fri 21/09/07
	0%
	
	
	

	WT
	340028
	
	Rel-8
	No
	SAE/LTE Identities
	SAES-St3-IDs
	CP-060676
	Mon 05/02/07
	Fri 21/09/07
	0%
	
	
	

	BB
	50583
	
	Rel-8
	No
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	GP-061757
	Fri 08/09/06
	Fri 15/02/08
	0%
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008,48.018, 51.010
	Han van Bussel, T-Mobile
	

	F
	320014
	
	Rel-8
	No
	Enhanced USIM Phonebook
	eUPHBOOK
	CP-060355
	Thu 22/06/06
	Thu 21/06/07
	0%
	
	Claus Dietze (Giesecke & Devrient)
	Moved from Rel-7 to Rel-8 at CT#33

	BB
	320015
	
	Rel-8
	No
	Requirements for eUPHBOOK
	eUPHBOOK-St1
	CP-060355
	Thu 22/06/06
	Thu 21/12/06
	0%
	21.111
	
	

	BB
	320016
	
	Rel-8
	No
	Implementation of eUPHBOOK
	eUPHBOOK-St23
	CP-060355
	Thu 22/06/06
	Thu 21/06/07
	0%
	31.102
	
	

	F
	7042
	S1
	Rel-8
	No
	Enhancements for VGCS Applications
	EVA
	SP-060036
	Wed 15/03/06
	Fri 15/06/07
	45%
	42.068
	Amar Deol, Nortel Networks
	

	BB
	320021
	S1
	Rel-8
	No
	SA1 aspects for EVA
	EVA-s1
	SP-060036
	Wed 15/03/06
	Wed 06/12/06
	90%
	42.068
	Amar Deol, Nortel Networks
	

	BB
	320019
	C1
	Rel-8
	No
	C1 aspects for EVA
	EVA-c1
	CP-060260
	Fri 02/06/06
	Fri 15/06/07
	25%
	43.068, 44.068
	Milan Patel 
	

	BB
	320020
	C4
	Rel-8
	No
	C4 aspects for EVA
	EVA-c4
	CP-060260
	Fri 02/06/06
	Fri 09/03/07
	60%
	29.002
	
	CT4#32: Crs are presented and in principle agreed, waiting for the approval of stage2

	BB
	52148
	G2
	Rel-8
	No
	GERAN2 Aspects of EVA
	EVA-EVGCSA
	GP-061433
	Fri 30/06/06
	Fri 16/02/07
	10%
	44.018, 48.008
	Frank Billenkamp (Notrtel Networks)
	

	F
	31088
	S1
	Rel-8
	No
	IMS Service Brokering enhancements
	ISB
	SP-050830
	Wed 07/12/05
	Mon 13/03/06
	100%
	22.228
	John-Luc Bakker (Telcordia)
	

	BB
	320027
	S1
	Rel-8
	No
	Stage 1 of ISB
	ISB-s1
	SP-050830
	Wed 07/12/05
	Mon 13/03/06
	100%
	22.228
	John-Luc Bakker (Telcordia)
	

	F
	340044
	S1
	Rel-8
	No
	Multimedia Priority Service
	PRIOR
	SP-060780
	Thu 08/06/06
	Fri 21/09/07
	31%
	22.153
	Jim Garrahan (Telcordia)
	Created by MCC to group 320023 (Stage 1) and 340012 (Stage 3) wrongly shown as idependent Features

	BB
	320023
	S1
	Rel-8
	No
	Service Requirements for PRIOR
	PRIOR-EMR
	SP-060780
	Thu 08/06/06
	Thu 20/09/07
	50%
	22.153
	Jim Garrahan (Telcordia)
	"Official name is ""Multimedia Priority Service"" but this is identical to UID 31041"

	BB
	340012
	
	Rel-8
	No
	Multimedia Priority Service for PRIOR
	PRIOR-MM
	CP-060650
	Fri 01/12/06
	Fri 21/09/07
	0%
	24.229
	Keith Drage, Alcatel-Lucent
	"""CT1"" corrected into ""C1"""

	F
	330005
	S1
	Rel-8
	No
	eCall Data Transfer – Requirements
	EData
	SP-060678
	Thu 28/09/06
	Thu 07/12/06
	55%
	22.101, 22.105
	Rhys Robinson (Airbiquity)
	

	F
	330006
	S1
	Rel-8
	No
	Local Charging Zone Requirements
	LCZR
	SP-060482
	Thu 28/09/06
	Thu 07/12/06
	50%
	22.115
	Hong Liu (China Mobile)
	

	F
	330007
	S1
	Rel-8
	No
	Enhancements to BS30 Bearer service for Videotelephony
	BS30
	SP-060484
	Thu 04/01/07
	Thu 15/03/07
	10%
	22.002, 22.004, 22.101, 22.105, 24.008
	Andre Jarvis  (3)
	

	F
	330008
	S3
	Rel-8
	No
	NDS Authentication Framework Extension for TLS
	NDSAFTLS
	SP-060507
	Thu 28/09/06
	Wed 06/12/06
	99%
	33.310
	Tiina Koskinen (Nokia)
	

	F
	330010
	S2
	Rel-8
	No
	FBI Phase 2 - NOT YET OFFICIAL
	FBI2
	
	Fri 30/06/06
	Wed 31/10/07
	9%
	
	
	Added by MCC as a consequence of the move to Rel8 of TISPAN Rel-2 impacts on 3GPP

	BB
	7005
	S2
	Rel-8
	No
	System enhancements for TISPAN Rel 2
	FBI2-TISP2
	
	Fri 30/06/06
	Wed 31/10/07
	9%
	
	
	

	WT
	7006
	
	Rel-8
	No
	Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	
	Fri 30/06/06
	Wed 31/10/07
	0%
	
	
	

	WT
	7007
	
	Rel-8
	No
	Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	
	Wed 16/08/06
	Thu 15/03/07
	0%
	
	
	

	WT
	330011
	S5
	Rel-8
	No
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	SP-060545
	Thu 28/09/06
	Thu 07/12/06
	100%
	32.297
	Amdocs
	09/2006 SA#33 WID approved

	F
	330017
	S1
	Rel-8
	No
	Services Alignment (also known as Service Migration)
	ServAl
	SP-060677
	Thu 28/09/06
	Thu 20/09/07
	15%
	22.9xx
	Chris Friel (O2)
	

	F
	50120
	
	Rel-7
	No
	GAN Enhancements
	EGAN
	GP-062298
	Fri 17/11/06
	Fri 18/05/07
	0%
	
	Janne Linkola (T-Mobile)
	

	F
	50121
	
	Rel-7
	No
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	GP-062488
	Fri 17/11/06
	Fri 15/02/08
	0%
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021
	Stefan Eriksson (Ericsson)
	

	BB
	51144
	
	Rel-7
	No
	Stage 2 for REDHOT
	REDHOT-Stage2
	GP-062489
	Fri 17/11/06
	Fri 18/05/07
	0%
	43.055, 43.064
	Stefan Eriksson (Ericsson)
	

	BB
	51145
	
	Rel-7
	No
	Stage 3 for REDHOT
	REDHOT-Stage3
	GP-062490
	Fri 17/11/06
	Fri 31/08/07
	0%
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008
	Stefan Eriksson (Ericsson)
	

	BB
	53088
	
	Rel-7
	No
	MS Conformance Tests
	REDHOT-MStests
	GP-062491
	Fri 17/11/06
	Fri 15/02/08
	0%
	51.010
	Stefan Eriksson (Ericsson)
	

	BB
	51146
	
	Rel-7
	No
	BTS Conformance Tests
	REDHOT-BTStests
	GP-062492
	Fri 17/11/06
	Fri 16/11/07
	0%
	51.021
	Stefan Eriksson (Ericsson)
	

	F
	340029
	
	Rel-8
	No
	Support of Customised Alerting Tone Service
	CusAlert
	SP-060779
	Wed 06/12/06
	Thu 20/09/07
	0%
	22.182
	Feng Lingjuan (China Mobile)
	

	F
	340030
	
	Rel-8
	No
	I-WLAN NSP
	IWLANNSP
	SP-060932
	Wed 06/12/06
	Wed 13/12/06
	0%
	22.234
	Chris Friel (O2)
	

	F
	340031
	
	Rel-8
	No
	Support of Service-Level Interworking for Messaging Services
	MESSIW
	SP-060915
	Wed 06/12/06
	Thu 07/06/07
	0%
	22.105, 22.340
	Liu Ling (Huawei)
	

	F
	340032
	
	Rel-8
	No
	LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	SP-060818
	Mon 23/10/06
	Fri 28/09/07
	0%
	23.234, 23.271, 23.167
	Donghee Shim (LG Electronics Inc.)
	New WID approved SP-34. Supporting companies: Telcordia, Samsung, Qualcomm, BT, LG Electronics, Cingular, Lucent.  No scheduled end date!

	F
	320001
	
	Rel-8
	No
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	
	Mon 01/01/07
	Fri 11/07/08
	0%
	
	
	

	F
	0
	
	Rel-8
	No
	Rel-8 Feasibility Studies
	
	
	Mon 03/01/00
	Mon 03/01/00
	0%
	
	
	

	F
	7027
	S1
	Rel-8
	No
	Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	SP-050527
	Fri 04/11/05
	Fri 16/06/06
	65%
	22.868
	Juergen Merkel, Siemens AG
	

	F
	31067
	S1
	Rel-8
	Yes
	All-IP Network (AIPN) 
	AIPN
	SP-050181
	Mon 28/06/04
	Wed 15/03/06
	100%
	22.978
	Chris Sachno (NTT DoCoMo)
	

	BB
	31059
	S1
	Rel-8
	No
	All-IP Network Feasibility Study
	AIPFS
	SP-040303
	Mon 28/06/04
	Wed 16/03/05
	100%
	22.978
	Chris Sachno (NTT DoCoMo)
	

	BB
	31068
	S1
	Rel-8
	Yes
	Stage1
	AIPN
	SP-050181
	Mon 28/06/04
	Wed 15/03/06
	100%
	22.258
	Chris Sachno (NTT DoCoMo)
	

	F
	320028
	S2
	Rel-8
	No
	Study on Stage 2 aspects of IMS Service Brokering
	ISB_ST2_SDY
	SP-060443
	Mon 19/06/06
	Fri 22/06/07
	12%
	23.810
	John-Luc Bakker (Telcordia)
	Study approved SA#32

	F
	320024
	S1
	Rel-8
	No
	Study of Requirements of IP-Multimedia Subsystem (IMS) Multimedia Conferencing
	SI-IMSconf
	SP-060479
	Thu 08/06/06
	Wed 21/03/07
	15%
	22.948
	Zheng Jianping (China Mobile )
	

	F
	320025
	S1
	Rel-8
	No
	Study on support of a Public Warning System (PWS)
	PWS-SI
	SP-060781
	Thu 08/06/06
	Wed 21/03/07
	25%
	22.968
	Mark Young (T-mobile)
	

	F
	320026
	
	Rel-8
	No
	Protection against SMS and MMS spam
	CPSMal
	SP-060446 
	Thu 08/06/06
	Wed 21/03/07
	0%
	33.9xx
	Eric Gauthier (Orange SA) 
	"Formerly called ""Consumer protection against spam and malware"""

	F
	320031
	S2
	Rel-8
	No
	Study of VCC support for Emergency Calls
	FSVCCEm
	SP-060290
	Thu 08/06/06
	Fri 23/03/07
	15%
	23.826
	Bob Beeson, Lucent
	

	F
	330012
	S2
	Rel-8
	No
	Study on Centralised IMS Service Control
	IMS_CSC
	SP-060590
	Mon 23/10/06
	Fri 14/09/07
	15%
	23.9de
	Andy Bennett (Lucent Technologies)
	Approved at SP#33

	F
	7049
	S2
	Rel-8
	No
	Study on IMS utilizing multicast bearer services
	FS-MLTICAST-IMS
	SP-060148
	Wed 22/03/06
	Fri 02/03/07
	50%
	23.847
	Fiona Zhu (Siemens AG)
	

	F
	330013
	
	Rel-8
	No
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	RAN_Study_Items
	Mon 25/09/06
	Fri 09/03/07
	0%
	25.xxx
	Chris Callender, Nokia
	

	BB
	330014
	
	Rel-8
	No
	RAN2 aspects of FSUEPow
	FSUEPow
	RAN_Study_Items
	Mon 25/09/06
	Fri 09/03/07
	0%
	
	Tiina Koskinen (Nokia)
	

	BB
	330015
	
	Rel-8
	No
	RAN4 aspects of FSUEPow
	FSUEPow
	RAN_Study_Items
	Mon 25/09/06
	Fri 09/03/07
	0%
	
	Tiina Koskinen (Nokia)
	

	F
	330016
	S1
	Rel-8
	No
	Study on Paging Permission with Access Control (PPAC)
	PPAC
	SP-060785
	Thu 28/09/06
	Thu 20/09/07
	20%
	22.908
	Katsuhiro Noguchi (NTT DoCoMo Inc.)
	

	F
	340033
	
	Rel-8
	No
	Study on Non 3GPP access NSP
	N3GtoNSP
	SP-060930
	Wed 06/12/06
	Thu 20/09/07
	0%
	22.8xx
	Chris Friel (O2)
	

	F
	340034
	
	Rel-8
	No
	Study on Value Added Services for Short Message Service
	VAS4SMS
	SP 060786
	Wed 06/12/06
	Fri 07/12/07
	0%
	22.xxx
	Wu Bin (China Mobile Communications Corporation)
	

	F
	340035
	
	Rel-8
	No
	Study on Requirements for seamless roaming and service continuity between mobile and WLAN networks
	SMLSWLAN
	SP-060936
	Wed 06/12/06
	Thu 07/06/07
	0%
	22.xxx
	Mike Meyerstein (BT)
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