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During SA #38, on 4th December 2008, an offline session was held in order to provide guidance to SA2 on how to prioritise the items in the “Other items” list of TDoc SP-070888. 
During SA #38 the operator delegates present also prioritised this list, in TDoc SP-070909. Both documents were referred to during the offline discussion.
The following guidance for SA2 was agreed by consensus:
1) The “Essential” items identified at SA #37, as identified in SP-070888, remain the top priority.

2) SA2 should use SP-070909 as a de facto priority list for the “Other” items in SP-070888.

3) SA2 is requested to produce new WIDs for those items in the “Other” list that do not already have them.  Completion dates for the new WIDs can be left open at present. This will assist project planning going forward, and help in allocating estimated CT workload to each item.
4) The December 2008 Stage 3 freeze date is reconfirmed by SA #38.

It was also agreed that TSG SA will reassess the situation at SA #39 in March 2008.






