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(K 2044 Version 2008 Sep 03 1 03/01/2000  03/01/2000 0% NA No 0 :
2 |2 1462 "CTRL +a" to display al 1 03/01/2000  03/01/2000 0% NA No 0
3 3 2058 1 03/01/2000 03/01/2000 0% NA No O
4 4 0 Gantt: dark blue=done; light blue: 1 03/01/2000 03/01/2000 0% NA No O
5 5 0 1 03/01/2000 03/01/2000 0% NA No O
6 |6 0 Release 9 Features 1 Rel9 CP,G 01/01/2000  01/01/2000 0% NA No ©
7|7 330017 Services Alignment and SemAl 1 Rel9 S1  06/12/2006  18/09/2008  100%  SP-070126 | ChinaMobile ~ 02/09/2008  Triggered by § No O po——
8 |8 350014 Registration in Densely- RED 1 Rel-9 S1,S 12/03/2007  08/09/2008  51% SP-070133  NTTDoCoMo  03/06/2008  SA#35 Stage - No 0
9 |9 370030 Stage 1 for RED RED-St1 2 Rel-9 S1  12/03/2007  15/03/2007  100%  SP-070133 NTTDoCoMo  03/06/2008  SA#35 comple No 0
10 (10 370031 Stage 2 for RED RED-St2 2 Rel-9 S2 25/09/2007 08/09/2008 50% SP-070694  NTT DoCoMo 03/06/2008 SP#37 WID ar No O
|1 370027 End-User Identity EUI 1 Rel9 S1  03/09/2007  11/12/2008 5% SP-070651 | NSN 20/03/2008  SA#38 moved No ©
12|12 380067 Customized Ringing Sig CRS 1 Rel9 S1  06/12/2007  11/12/2008  95% SP-070875  China Mobile ~ 02/09/2008  SA#38 WID ap No ©
13 |13 380057  Public Warning System PWS 1 Rel-9 S1 06/12/2007  11/12/2008 0% SP-070876  Telecom ltalia  25/03/2008  Larger scope No 0
14 |14 380058 Stage 1 for PWS PWS-S1 2 Rel-9 S1  06/12/2007  11/12/2008 0% SP-070876  Telecom Italia  25/03/2008  SA#39 moved No 0
15 |15 380062 Network Selection for n¢ N3GTONSP 1 Rel9 S1  06/12/2007  11/12/2008  40% SP-070874  Telecom ltalia  03/06/2008  Triggered by S No 0
16 |16 390073 Enphancements to Multin €PRIOR 1 Rel-9 S1  13/03/2006  05/06/2008  100%  SP-080051  Telcordia 02/06/2008  SA#40 Stage - No 0
17 |17 390074 Service Requirements f ePRIOR 2 Rel-9 S1  13/03/2006  05/06/2008  100%  SP-080051  Telcordia 05/06/2008  SA#39 WID af No 0
18 |18 400031 Sypport of Personal Are PAN_EPNM 1 Rel-9 S1  05/06/2008  05/06/2008  100%  SP-080430 Vodafone 04/06/2008  SA#40 WID ag No 0
19 |19 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1  05/06/2008  05/06/2008  100%  SP-080430  Vodafone 04/06/2008  SA#40 WID ag No 0
20 |20 400032 Multi-Media Telephony § eMMTel 1 Rel-9 S1 05/06/2008  12/03/2009 0% SP-080324  France Telecom 04/06/2008  SA#40 WID ag No 0
21 |21 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1  05/06/2008  12/03/2009 0% SP-080324  France Telecom 04/06/2008  SA#40 WID af No 0
22 |22 400034 ser Data Convergence UDC 1 Rel-9 S1  05/06/2008  12/03/2009  30% SP-080448  China Mobile  05/06/2008  Triggered by : No 0
23 |23 400046 Stage 1 for UDC ubc 2 Rel-9 S1  05/06/2008  12/03/2009  30% SP-080448  China Mobile 02/09/2008  Triggered by S No 0
24 |24 400035 Enphanced Home NodeB EHNB 1 Rel-9 S1  05/06/2008  11/12/2008  30% SP-080449  T-Mobile 05/06/2008  SA#40 WID af No 0
25 |25 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1  05/06/2008  11/12/2008  30% SP-080449  T-Mobile 02/09/2008  SA#40 WID ag No 0
26 |26 380064  Support for IMS Emerge MS_EMER_ 1 Rel9 S2  14/01/2008  08/09/2008  25% SP-080352  Alcatel-Lucent ~ 02/06/2008  SA#38 WID ap No ©
27 |27 380071 Harmonization of Gq'/Rx MS_Comm_ 1 Re-9 S2  14/01/2008  08/09/2008  20% SP-070822  Alcatel-Lucent  03/06/2008  WID approved No ©
28 |28 400038 | CS Control Plane Solut LCS_CPS_E 1 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080445  Polaris Wireless 05/06/2008  SA#40 WID ag No 0
29 |29 400048 Stage 2 for LCS_CPS_E LCS_CPS_E 2 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080445  Polaris Wireless  05/06/2008  SA#40 WID af No 0
30 |30 400039 MBMS support in EPS ~ MBMS_EPS 1 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080442  China Mobile ~ 04/06/2008  SA#40 WID af No 0
31 |31 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel-9 S2  05/06/2008  11/06/2009 0% SP-080442  China Mobile 04/06/2008  SA#40 WID af No 0
32 |32 390040 Deleted - SAES Enhancements (noi SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% NSN 28/04/2008 SA#39 createc SP-39 No 0
33 |33 350028 Deleted - Functions and procec SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% 28/04/2008 SA#39 SAE fu. SP-39 No O
34 (34 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% 28/04/2008 SA#39 SAE fu. SP-39 No O
35 |35 390042 Deleted - SAE for generic supp SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE fu. SP-39 No 0
36 |36 390043 Deleted - Single Radio Asj SAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE fu SP-39 No O
37 |37 380081  Deleted - Support of WiMAX - LTE | WiMAX_LTE 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511  Samsung 19/03/2008 RAN#39: No a SP-39 No O
38 |38 380082  Deleted - Support of WiMAX - UMT! WIiMAX_UM1 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511  Intel 19/03/2008 RAN#39: No a SP-39 No O
39 |39 0 Release 9 Feasibility Stu 1 Rel-9 CPG 20/03/2008  20/03/2008 0% NA No 0
40 |40 370045  Study on enhanced voic FS_EV_EPS 1 Rel-9 S1,S 03/09/2007  11/06/2009  23% SP-070698  Orange 03/03/2008  Moved to Rel- No 0
41 |4 370047 Use cases definition an FS_EV_EPS. 2 Rel-9 S1  03/09/2007  11/09/2008  45% SP-070698  Orange 02/09/2008  Moved to Re-g No 0
42 |42 370048 Codec specific part of F FS_EV_EPS. 2 Rel-9 S4  03/09/2007  11/06/2009  10% SP-070698  Orange 31/08/2008  Moved to Rel-¢ No 0
43 |43 380083 FS_IPXS 1 Rel-9 S1 04/12/2007 12/03/2009 8% SP-070878  Telefonica O2 20/12/2007 SA#38 SID ap| No O
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44 |44 400036 Study on Service Specifi FS_SSACE 1  Reld ST  0506/2008  12/03/2009 0% SP-080319 NTTDoCoMo  04/06/2008  SA#40 SID ap| No 0
45 |45 400037  Study on Unauthenticate FS_UAPSEC 1 Rel-9 S1  0506/2008  12/03/2009 5% SP-080320  NSN 04/06/2008  SA#40 SID ap| No 0
46 |46 350052 Study on CS Domain Sei FS_CSoPS 1 Rel9 S2 25042007  08/09/2008  70% SP-070401  T-Mobile 22/04/2008  Moved to Rel-¢ No 0
a7 |47 370043 Study on Extended Supy FS_MS-eCa 1 Rel9 S2  24/09/2007  11/12/2008  15% SP-070547  Qualcomm 22/04/2008  Moved to Rel-¢ No 0 +
48 |48 370050  Study on System enhan( FS_IMS_LBC 1 Rel9 S2  01/10/2007  11/12/2008  20% SP-080091  Telecom ltalia  28/05/2008  SA#39 Revise: No ©
49 |49 380078 Study on Architecture of FS_CAT-S2 1 Rel9 S2  04/12/2007  08/09/2008  70% SP-070905 | China Mobile ~ 20/03/2008 No ©
50 |50 390055 Study on Intra Domain C FS_IDC 1 Rel9 S2  12/03/2008  12/03/2009 0% SP-080094  China Mobile ~ 24/03/2008  SA#39: SID ap No ©
51 |51 370053 Study on Remote manag FS_UM2M 1 Rel9 S3  19/09/2007  11/12/2008  60% SP-070702  Ericsson 01/09/2008  Triggered by S No 0 i ‘
52 |52 380084  Study on UTRAN key mz FS_UKM 1 Rel9 S3  20/12/2007  11/12/2008  20% SP-070782  Ericsson 14/05/2008 No 0
53 |53 380085  Study on Home (e)Nodel FS_HNB_Ser 1 Rel9 S3  20/12/2007  11/12/2008  40% SP-070783 | Huawei 01/09/2008 No 0
54 |54 400029 Study on Service Oriente FS_OAM_SC 1 Rel9 S5 05/06/2008  12/03/2009  10% SP-080281  Ericsson 31/08/2008  SA#40 SID ap| No © :
55 |55 390031 Study on LTE-Advanced FS_RANLTI 1 Rel9 R1  07/03/2008  11/09/2009  80% RP-080137 | NTTDoCoMo  26/06/2008  SID in RP-080 No © S
56 |56 0 Release 8 Features 1 Rel8 CP,G 03/01/2000  03/01/2000 0% NA No ©
57 |57 320005 3GPP System Architectt SAES 1 Rel-8 S1Si 12/04/2006  12/03/2009  72% $P-080132  T-Mobile 14/05/2008 No 0 |
58 |58 320022 Requirements for evolu AIPN-SAE 2 Rel-8 S1  08/06/2006  12/12/2007  100%  SP-080132  T-Mobile 23/03/2008  SA#38 comple No 0
59 |59 370005 High level and common EPS-ComF 2 Rel-8 S2,S: 02/01/2007  15/12/2008  67% SP-080132 NSN 24/03/2008 No 0 |
60 (60 350024 Stage 2 for High level func SAES-SA-HL 3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132  Motorola 03/06/2008 SA#40 comple No O
61 61 390044 Stage 2 Security Architect SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132  NSN 01/09/2008 SA#39: WID u| No O e
62 |62 340051 Stage 3 (CT1) for SAE imp  SAES 3 Rel-8 C1 05/02/2007 15/12/2008 55% CP-080075 NSN 01/09/2008 No O
63 |63 340054 Stage 3 SAE impact on ex SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080056  Huawei 04/08/2008 No O
64 |64 340062 Stage 3 (CT4) of SAE imp SAES 3 Rel-8 C4 05/02/2007 05/12/2008 85% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
65 |65 340049 Stage 2/3 for Network sele SAES 3 Rel-8 C1 05/02/2007 15/12/2008 80% CP-080075  NSN 01/09/2008 No 0
66 (66 340023 Stage 3 EPC interworking SAES-St3-int 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080056  Huawei 01/09/2008 No O
67 |67 340022 Stage 3 PCC within SAE SAES-St3-P( 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080057  Ericsson 03/09/2008 No O
68 |68 340028 Stage 3 for SAE / LTE idel SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
69 |69 370017 Unified guidelines for Dian SAES-DIAM 3 Rel-8 C3 21/09/2007 12/12/2008 85% CP-080055 Huawei 01/09/2008 CP#37 WID ar No O
70 |70 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C' 02/01/2007  15/12/2008  72% SP-080132  Motorola 01/09/2008 No 0
71 71 340060 CT4 Stage 3 for protocol k. SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
72 |72 350042 SAES-SA-FP_LTE with C SAES-SA-FF 3 Rel-8 S$2,C. 02/01/2007 05/12/2008 86% SP-080132  Motorola 25/09/2007 No 0
73 |73 370006 Stage 2 for SAES-SA SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 SA#40 comple No O
74 |74 340055 CT4 Stage 3 for GTP  SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
75 |75 350043 SAES-SA-FP_LTE with P SAES-SA-FF 3 Rel-8 S$2,C. 02/01/2007 05/12/2008 84% SP-080132 NSN 25/09/2007 No 0
76 |76 370007 Stage 2 for SAES-SA SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 Multiple PDN r No O
77|77 370018 CT4 Stage 3 for PMIF SAES 4 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
78 |78 410000 Mobile IPv4 (MIPv4) | SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Motorola 01/09/2008 CT#40 WID ug No O
79 |79 340020 Stage 3 for UE NAS mobil SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 01/09/2008 No O
80 (80 340050 Stage 3 for Session mana, SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 01/09/2008 No O
81 81 340053 Stage 3 for security aspec  SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No O
82 |82 340025 Stage 3 for QoS mechanis SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080057  Ericsson 07/03/2008 No O
83 |83 340026 Stage 3 for EPC - HSS int: SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
84 |84 350026 SAE for Interoperation | SAES-SA-FF 2 Rel-8 S2,C' 05/02/2007  15/12/2008  68% SP-080132  Motorola 25/09/2007 No 0
85 |85 370008 Stage 2 for Interoperation EPSto2_3G 3 Rel-8 S2 05/02/2007 11/09/2008 90% SP-080132  NSN 16/06/2008 SA#40 excepti No O
86 |86 380031 Stage 3 for Inter-system mr SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080075 NSN 01/09/2008 No O
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87 |87 340018 Stage 2 GPRS enhancem: SAES-GPRS 3 Rel-8 S2 04/09/2007 04/09/2007 100% SP-080132  Vodafone 25/07/2008 25/03/08 claim No O
88 |88 390008 Stage 2 GPRS for EPC (2 SAES 3 Rel-8 S2 14/01/2008 18/09/2008 40% SP-080132  NSN 03/06/2008 SA#40 excepti No O
89 |89 340056 Stage 3 for EPC - GPRS  SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
90 (90 380032 Stage 3 for EPC to UTRAI SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
91 91 380033 Stage 3 for EPC to 3GPPZ SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
92 |92 370009 Stage 2 for Interoperation EPStoC2k 3 Rel-8 S2 18/06/2007 05/06/2008 98% SP-080132  NSN 03/06/2008 SA#40 excepti No O
93 |93 360023 Stage 3 for Inter-system m SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No O
94 |94 340061 Stage 3 for MME - SGSN' SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
95 |95 350027 SAE for support for nor SAES-SA-FF 2 Rel-8 S2,S: 02/01/2007  15/12/2008  78% SP-080132  Motorola 25/07/2008  SA#39: retain No 0
96 (96 350044 Stage 2 for Host-based M« SAES-SA-FP 3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 SA#40 comple No O
97 |97 350045 Stage 2 for Network-basec SAES-SA-FP 3 Rel-8 S2 02/01/2007 18/09/2008 90% SP-080132  NSN 03/06/2008 SA#40 excepti No O
98 |98 360022 Stage 3 for Mobility mana¢ SAES 3 Rel-8 C1 05/02/2007 15/12/2008 90% CP-080075 NSN 01/09/2008 No O
99 (99 390009 Stage 3 for Mobility mana¢ SAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080075 NSN 01/09/2008 No O
100 |100 380030 Stage 3 for Inter-system m  SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080075 NSN 01/09/2008 No O
101 | 101 360019 Stage 2 for Optimized Due SAES-SA-FP 3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132  NSN 03/06/2008 SA#40 comple No O
102 |102 390045 Stage 2 Security aspects f SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132 | NSN 01/09/2008 SA#39: WID uj No O
103 |103 370010 Stage 3 security aspects fi SAES 3 Rel-8 C1 05/02/2007 15/12/2008 90% CP-080075 NSN 01/09/2008 post-CT#39: s} No O
104 | 104 390172 Stage 3 security aspects ft SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008 post-CT#39: s} No O
105 |105 360021 Stage 3 for Access to the | SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No O
106 | 106 370011 Stage 3 for interfaces with SAES 3 Rel-8 C4 19/09/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
107 |107 340057 Stage 3 for Interfaces EPC SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
108 |108 340058 Stage 3 for AAA/HSS relal SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No 0
109 |109 340059 Stage 3 for EPC - AAA intt SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279  Huawei 01/09/2008 CT#40 WID ug No O
110 | 110 360018 Deleted (already covered) SAES-SA-FF 3 Rel-8 S2 25/06/2007 25/06/2007 100% NSN 03/04/2008 SA#37 stoppet SP-37 No O
11 (111 350030 Single Radio Voice Call SAES-SRVC 2 Rel-8 S2,C 02/01/2007  12/12/2008  75% SP-070949 NSN 16/06/2008  SA#38 WID af No 0
12 112 350130 Single Radio Voice Call Ct SAES-SRVC 3 Rel-8 S2 02/01/2007 15/09/2008 100% SP-070949  NSN 16/06/2008 SA#38 WID ag No O
113 | 113 410000 Stage 3 for SRVCC in EP¢ SAES-SRVC 3 Rel-8 C1 30/05/2008 05/12/2008 0% NSN NA No O
114 | 114 410000 MME to MSC interface for SAES-SRVC 3 Rel-8 C4 12/09/2008 12/12/2008 60% C4-081739  NSN 01/09/2008 CT#41 WID ag No O
115|115 360020 Voice Call Continuity fo SAES-VCC_' 2 Rel-8 S2  25/06/2007  05/06/2008  100%  SP-080132 NSN 03/06/2008  SA#40 comple No 0
116 | 116 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2  02/01/2007  05/06/2008  100%  SP-080132 NSN 03/06/2008  SA#40 comple No 0
117 |17 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C' 12/03/2008  05/12/2008  63% SP-080097  T-Mobile, Vodaf( 27/05/2008  SA#40 Stge 2 No 0
118 | 118 400001 Stage 2 for CS Fallback in SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097  T-Mobile, Vodafo 03/06/2008 SA#40 comple No O
19 | 119 400002 Stage 3 for CS Fallback in SAES-CSFB 3 Rel-8 C1 30/05/2008 05/12/2008 50% CP-080321 NEC 01/09/2008 CT#40 WID ag No O
120 |120 400003 Stage 3 for CS Fallback in SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 60% CP-080321 NEC 01/09/2008 CT#40 WID ag No O
121|121 390039 System enhancements SAES-IMS_L 2 Rel-8 S2  12/03/2008  05/06/2008  100%  SP-080090 Telecom ltalia  03/03/2008  SA#40 comple No 0
122|122 390010 EPC Data Definitions  EPC-OAM 2 Rel-8 S5  07/01/2008  12/03/2009  24% not applicab 03/03/2008 No 0
123 |123 380037 EPC Network Resource M EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070737  Huawei 28/04/2008 SA#38 WID ar No O
124 |124 390011 Performance measuremer EPC-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080061 | China Mobile 31/08/2008 SA#39 WID ar No O
125 |125 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 70% SP-070736  NSN 31/08/2008 SA#38 WID ar No O
126 | 126 390018 Issues for CT1 TR 24.80 SAES 2 Rel-8 C1  04/01/2007  05/12/2008  85% CP-080068 NSN 01/09/2008  CT#39 WID ag No 0
127|127 390019 Issues for CT3 TR 29.80 SAES 2 Rel-8 C3  05/02/2007  12/12/2008  90% CP-080068  Ericsson 01/09/2008  CT#39 WID ag No 0
128|128 390020 Issues for CT4 TR 29.80 SAES 2 Rel-8 C4  04/01/2007  19/09/2008  59% CP-080068  Huawei 01/09/2008  CT#39 WID ag No 0
129|129 400004 Domain Name System F SAES-DEPS 2 Rel-8 C4  30/05/2008  15/12/2008  81% CP-080280  TeliaSonera 01/09/2008  CT#40 WID af No 0
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130 [130 390021 CT6 aspects of SAE SAES 2 Rel-8 C6  05/02/2007  19/09/2008 0% CP-080164  Nokia 07/03/2008  CT#39 WID af No 0 e
131 | 131 350029 Deleted (covered by 380068): f SAES-SA-FF 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stoppet SP-37 No O
132 | 132 350032 Deleted (covered by 380064): ¢ SAES-SA-En 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stoppet SP-37 No O
133 | 133 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 04/09/2007 27/09/2007 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No O
134 | 134 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No O
135 | 135 340052 Deleted - Interoperability SAES-St3-int | 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No 0O
136 | 136 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 03/04/2008 SA#37 stoppet SP-37 No O
137 | 137 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 03/04/2008 SA#37 stoppet SP-37 No O
138 | 138 340021 Deleted - UE to EPC NAS signi SAES-St3-si¢ 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stoppet SP-37 No O
139 | 139 340027 Deleted -User and Control plan SAES-St3-pri 2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 03/04/2008 SA#37 stoppet SP-37 No O
140 | 140 340037 Deleted - Architecture enhance SAES-non_3 2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926  Motorola 25/07/2008 SA#34 stoppec SP-34 No O
141 | 141 320030 Deleted: Stage 2 of architecture SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 | Vodafone 03/04/2008 SA#34 stoppet SP-34 No O
142 | 142 350023 Deleted - SA aspects of Systen SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100% 03/04/2008 SA#34 stoppet SP-34 No O
143|143 7005  System enhancements f MSNNI 1 Rel-8 S2Si 16/08/2006  12/12/2008  90% SP-070490  Orange 13/07/2007  SP-36 Name c No o T |
144|144 410001 Stage 1 for IMS_NNI (co IPinterc 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  22/07/08 Creat No 0
145|145 360024 Stage 2 for IMS_NNI IMS_NNI 2 Rel-8 S2  22/06/2007  06/12/2007  100%  SP-070490  Orange 27/05/2008  SA#38 comple No 0
146 | 146 360011 IMS inter-operator servi FBI2-IOPSI 2 Rel-8 C3  01/06/2007  12/12/2008  80% CP-080054  Telecom Italia  03/09/2008  CP-36: Wi app No 0 e
147 | 147 330011 Charging harmonizatior FBI2-TISP2-( 2 Rel-8 S5  28/09/2006  07/12/2006  100%  SP-060545 Amdocs 03/03/2008  SA#33 WID ag No 0
148 | 148 7007 Deleted - Protocol impaci FBI2-TISP2-c 2 Rel-8 C1  16/08/2006  15/03/2007  100% Ericsson 03/04/2008  SA#38 stoppe« SP-38 No 0
149 | 149 7006 Deleted (never approved, FBI2-TISP2-¢ 2 Rel-8 S2  30/11/2007  30/11/2007  100% NSN 03/04/2008  SA#36 stoppe« SP-36 No 0
150 |150 370025 |MS Centralized Service CSRA 1 Rel-8 S1Si 03/09/2007  05/12/2008  58% SP-070924 | AT&T 15/04/2008  SA#40 SA1/2 No 0 [EEE |
151|151 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1  03/09/2007  12/03/2008  100%  SP-070924 | AT&T 23/07/2008  SA#38 WID af No 0
152|152 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2  14/12/2007  05/06/2008 ~ 100%  SP-070924 ALU 23/07/2008  SA#38 WID af No 0
153 | 153 400005 Stage 3 for ICSRA — Prc ICSRA 2 Rel-8 C1  30/05/2008  05/12/2008  60% CP-080319  Ericsson 01/09/2008  CT#40 WID af No 0
154 | 154 400105 Stage 3 for ICSRA - 11 i ICSRA 2 Rel-8 C1  30/05/2008  05/12/2008 4% CP-080319  Ericsson 01/09/2008  23/07/08 Line « No 0
155 | 155 400006 Stage 3 for ICSRA — Prc ICSRA 2 Rel-8 C3  30/05/2008  05/12/2008  35% CP-080319  Ericsson 03/09/2008  CT#40 WID ag No 0
156 | 156 400007 Stage 3 for ICSRA — Prc ICSRA 2 Rel-8 C4  30/05/2008  05/12/2008  50% CP-080319  Ericsson 01/09/2008  CT#40 WID ag No 0
157 |157 380035 AS/MRFC stage 2 and 3 MRFC_TS 1 Rek8 C1  14/11/2007  05/12/2008  60% CP-070784  HP 01/09/2008  Triggered by S No ©
58 (158 370059 |MS Multimedia Telephoi IMSTSS 1 Rel-8 S1,S! 02/05/2007  12/12/2008  56% not applicab 19/11/2007 No 0
159 |159 370060 General aspects of IMS IMSSS-Gal 2 Rel-8 S1,C' 03/09/2007  12/12/2008  96% SP-070691  Ericsson 19/11/2007 No 0
160 (160 370023 Service and Capability fc TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 Ericsson 20/03/2008 SA#39 comple No O
161 (161 380001 Documentation of TISPA REDOC_TIS- 3 Rel-8 C1 28/11/2007 12/09/2008 100% CP-080213  NSN 01/08/2008 CT#41 comple No O
162 162 380002 Documentation of TISPA REDOC_TIS: 3 Rel-8 C3 28/11/2007 12/12/2008 90% CP-080213  NSN 03/09/2008 No O
163 |163 380003 Documentation of TISPA REDOC_TIS: 3 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213  NSN 01/09/2008 CT#41 comple No O
164 |164 370062 IMS Multimedia Telephc IMS-MMTel 2 Rel-8 S1,S! 10/09/2007  10/12/2008  53% not applicab 19/11/2007 No 0
165 |[165 370024 Merging TISPAN MMTel | TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569  NSN 19/11/2007 SA#38 comple No O
166 | 166 380041 MMTel and Supplementar MMTel-CH 3 Rel-8 S5 07/01/2008 10/12/2008 40% SP-070749 ALU 01/09/2008 SA#38 WID ar No O
167 |167 380006 Call Completion on Bus CCBS_CCNF 2 Rel-8 C1,C 02/05/2007  05/12/2008  30% CP-080215 Deutsche Telekc 29/11/2007 No 0
168 (168 380007 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C1 02/05/2007 05/12/2008 60% CP-080215  Deutsche Telekor 01/09/2008 No O
169 |169 380008 Stage 3 CCBS_CCNR CCBS_CCNF 3 Rel-8 C3 02/05/2007 05/12/2008 0% CP-080215  Deutsche Telekor 03/09/2008 No O
170|170 390058 Flexible Alerting FA 2 Rel-8 S1,C' 30/01/2008  05/12/2008  77% CP-080219  Nortel 15/04/2008 No 0
171|171 390059 Stage 1FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% Telecom lItalia 19/05/2008 SA#39: SA1 cc No O
172|172 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 05/12/2008 67% CP-080219  Nortel 01/09/2008 No O
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173 173 380009 Communication Wait or CW_IMS 2 Rel-8 C1,C 30/11/2007  05/12/2008  30% CP-080214 Deutsche Telek< 15/04/2008 No 0 = 7 -
174 (174 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 05/12/2008 60% CP-080214  Deutsche Telekor 01/09/2008 No O
175 (175 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 05/12/2008 0% CP-080214  Deutsche Telekor 03/09/2008 No O
176 | 176 380042 Advice of Charge (AoC) IMSTSS 2 Rel-8 S5  07/01/2008  10/12/2008  35% SP-070739  NSN 31/08/2008  SA#38 WID ag No 0
177|177 370003 Add Interconnection B¢ IMSTSS 2 Rel-8 S5  17/09/2007  12/03/2008  100%  SP-070621 ALU 23/03/2008  SA#39 comple No 0
178 |178 380014 |nterworking between Us UUSIW 1 Rel-8 C1,C 30/11/2007  12/12/2008  65% CP-070782  Huawei 02/07/2008 No 0
179|179 380015 Stage 3 MGCF UUSIW  UUSIW 2 Rel-8 C1  30/11/2007  05/12/2008  70% CP-070782  Huawei 02/07/2008 No 0
180 | 180 380016 Stage 3 MGCF UUSIW  UUSIW 2 Rel-8 C3  30/11/2007  12/12/2008  60% CP-070782  Huawei 03/09/2008 No 0
181|181 380018 Support of Overlap sign: Overlap 1 Rel-8 C3,C 30/11/2007  12/12/2008 2% CP-070731  Deutsche Telekc 30/05/2008  CT#38 WID af No 0
182 | 182 380019 Stage 3 Overlap (CT1)  Overlap 2 Rel-8 C1  30/11/2007  05/12/2008 2% CP-070731  Deutsche Telekol 30/05/2008  CT#38 WID af No 0
183 |183 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3  30/11/2007  12/12/2008 5% CP-070731  Deutsche Telekol 01/09/2008  CT#38 WID ag No 0
184 |184 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4  30/11/2007  05/12/2008 0% CP-070731  Deutsche Telekol 04/08/2008  CT#38 WID ag No 0
185 (185 380069 Maintenance of TISPAN MAINTISP 1 $2,C' 02/07/2007  05/06/2008  100%  not applicab 27/05/2008  SA#40 comple No 0
186 | 186 380004 Maintenance of TISPAN MAINT_R1 2 Rel-7 C1,C 09/11/2007  07/03/2008  100%  CP-080211 ALU 15/04/2008  CT#39 comple No 0
187 |187 380005 Maintenance of TISPAN MAINT_R2 2 Rel-8 C1,C 09/11/2007  07/03/2008  100%  CP-080229 ALU 15/04/2008  CT#39 comple No 0
188 | 188 380043 Documentation of TISP, IMS_Comm_ 2 Rel-8 S2  14/01/2008  05/06/2008  100%  SP-070823 NSN 27/05/2008  WID approved No 0
189 | 189 380072 Maintenance of TISPAN IMS_Comm_ 2 Rel-7 $2,5' 02/07/2007  06/12/2007  100%  SP-080315 | BT, Ericsson 04/06/2008  WID and TSs ¢ No 0
190 |190 380044 Maintenance of TISPAN IMS_Comm_ 2 Rel-8 S2  02/07/2007  06/12/2007  100%  SP-070916 Telecom Italia  13/12/2007  SA#38 approv: No 0
191|191 370078 Security Enhancements MS-Sec 1 Rel-8 S3,C 19/09/2006  11/12/2008  65% SP-070496  Ericsson 19/11/2007  SA#36 WID af No 0
192|192 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3  01/03/2007  11/12/2008  70% SP-070496  Ericsson 02/06/2008  SA#39: SA3 ta No 0
193|193 390054 CT1 part of Stage 3 for | IMS-Sec 2 Rel-8 C1  19/09/2006  05/12/2008  90% Ericsson 01/09/2008  SA#39: SA3 ta No 0
194 |194 390154 CT4 part of Stage 3 for | IMS-Sec 2 Rel-8 C4 07/06/2007  12/09/2008 0% Ericsson 23/07/2008  SA#39: SA3 t No 0
195|195 380012 CT1 part of NASS Bund NBA 2 Rel-8 C1  14/11/2007  05/12/2008  80% CP-070781 ALU 01/09/2008 No 0
196 | 196 380013 CT4 part of NASS Bund NBA-CT4 2 Rel-8 C4  14/11/2007  30/05/2008  100%  CP-070781 ALU 14/05/2008  CT#40 comple No 0
197 |197 360012 |MS System enhanceme MS_Corp 1 Rel-8 S2S 22/06/2007  25/12/2008  28% SP-080095  Orange 03/06/2008  SA#40 SA2 pr No 0
198 | 198 390049 SA1 aspects of IMS_Co IMS_Corp 2 Rel-8 S1  12/03/2008  05/06/2008  100%  SP-080095 Telecom ltalia  19/05/2008  SA#40 comple No 0
199 | 199 360014 SA2 aspects of IMS_Co IMS_Corp 2 Rel-8 S2  22/06/2007  25/12/2008  15% SP-080095  Orange 16/06/2008  SA#40 SA2 pr No 0
200 |200 390022 CT1 aspects of IMS_Col IMS_Corp 2 Rel-8 C1  07/03/2008  05/12/2008  30% CP-080220  ALU 01/09/2008  CP#39 WID af No 0
201|201 390023 CT4 aspects of IMS_Co IMS_Corp 2 Rel-8 C4  26/02/2008  19/09/2008  50% CP-080220  ALU 29/05/2008  CP#39 WID ap No 0
202 |202 350005 |MS Enhancements for s PktCbl 1 Rel-8 S2,S! 06/12/2006  30/05/2008  100%  not applicab Cablelabs 29/03/2007  CT#40 comple No 0
203|203 350008 IMS Enhancements for ' PktCbl-Deplc 2 Rel-8 S2,C' 05/02/2007  30/05/2008  100%  SP-070105 Cablelabs 29/03/2007  CT#40 comple No 0
204 |204 350009 Architecture aspects of | PktCbl-Deplo 3 Rel-8 82 05/02/2007 06/12/2007 100% SP-070105  Cablelabs 27/05/2008 SA#38 comple No O
205 |[205 350010 CT1 aspects of PktCbl-D PktCbl-Deplo 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122  Cablelabs 13/05/2008 CT#40 comple No O
206 | 206 350011 IMS Inter-working aspet PktCbl-ntw 2 Rel-8 S2,C' 05/02/2007  15/03/2008  100%  SP-070107 Cablelabs 29/03/2007  CT#39 comple No 0
207 |207 350012 Architecture PktCbl-Inter PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107  Cablelabs 29/05/2007 SA#37 comple No O
208 |208 350013 CT1,CT3 PktCbl-Interwor PktCbl-Intw 3 Rel-8 C1,C 26/03/2007 15/03/2008 100% CP-070575 | Cablelabs 03/03/2008 CT#39 comple No O
209 |209 340008 IMS Enhancements for: PktCbl-Sec 2 Rel-8 S3,C' 06/12/2006  30/05/2008  100%  SP-060933 Cablelabs 29/05/2007  CT#40 comple No 0
210 |210 350033 SA3 Aspects of PktCbl-§ PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933  Cablelabs 23/03/2008 SA#39 comple No O
211 |21 350006 CT1 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124  Cablelabs 27/05/2008 CT#40 comple No O
212 212 380029 CT3 Aspects of PktCbl-S PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124  Cablelabs 07/03/2008 CT#38 comple No O
213 (213 350007 CT4 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124  Cablelabs 27/05/2008 CT#39 comple No O
214 214 713024 Multimedia interworking MIW-IMS 1 Rel-8 C3,C 23/09/2005  19/12/2008  93% CP-070729  Vodafone 22/03/2008 No 0
215|215 7013 Note: Stages 1 and 2 de MIW-IMS 2 Rel-8 S2  23/09/2005  30/11/2005  100% Vodafone 27/05/2008  SA#31 Moved No 0
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216 |216 7014 Stage 3 of MW-IMS MIW-IMS-StZ 2 Rel-8 C3  23/09/2005  30/11/2007  100%  CP-070096  Vodafone 05/08/2008  Moved from R. No 0 T
217|217 380021 Stage 3 for MW-IMS, MC MIW-IMS 2 Rel-8 C3  05/11/2007  12/12/2008  90% CP-070729  Vodafone 01/09/2008 No 0
218|218 380022 Mn interface (MGCF — I} MIW-IMS 2 Rel-8 C4  21/11/2007  19/12/2008  80% CP-070729  Vodafone 01/09/2008 No 0
219|219 360029 |MS Stage-3 IETF Protoc MSProtoc2 1 Rel8 C1  22006/2007  15/12/2008  85% CP-070367  ALU 01/09/2008 No ©
220 |220 390035 3GPP2 Inputto Commor CIMS_3GPP: 1 Rel-8 S1,: 07/03/2008  11/12/2008  39% SP-080220  Nortel 05/08/2008  SA#39 WID ag No 0 |
221 |221 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP: 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 | Nortel 05/08/2008 SA#39 WID ag No O
222 |222 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 | Nortel 05/08/2008 SA#39 WID ag No O
223 |223 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008 11/12/2008 30% SP-080220 05/08/2008 SA#39 WID ar No O
224 224 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GF 2 Rel-8 C1 07/03/2008 11/12/2008 76% CP-080218 ALU 01/09/2008 CT#39 WID ar No O e
225 |225 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GF 2 Rel-8 C3 07/03/2008 12/09/2008 15% CP-080218 ALU 05/08/2008 CT#39 WID ar No O
226 |226 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GF 2 Rel-8 C4 07/03/2008 11/12/2008 0% CP-080218 | ALU 05/08/2008 CT#39 WID ag No O
227 |227 390056 |MS Service Continuity MS-Cont 1 Rel-8 S2,S' 121032008  11/12/2008  79% SP-080092 LG Electronics  27/05/2008  SA#40 Stage No 0 I
228 |228 390072 Stage 1 IMS Service Co IMS-Cont 2 Rel-8 S1  12/03/2008  05/06/2008  100%  SP-080092 LG Electronics  27/05/2008  SA#40 comple No 0
229 |229 390057 Stage 2 IMS Service Co IMS-Cont 2 Rel-8 S2  12/03/2008  05/06/2008  100%  SP-080092 LG Electronics  27/05/2008  SA#40 comple No 0
230 |230 400011 Stage 3 IMS Service Co IMS-Cont 2 Rel-8 C1  30/05/2008  11/12/2008  60% CP-080317  Huawei 01/09/2008  CT#40 WID af No 0 e
231 (231 34046 |MS initiated and control MS_PSS_MI 1 Rel-8 S4,S: 12/03/2008  11/12/2008  60% SP-080201  FT, Ericsson 31/08/2008  SA#39 WID af No 0
232|232 400012 |\S Restoration Proced: MS_RP 1 Rel-8 C4,C 30/05/2008  15/12/2008  43% CP-080281  Ericsson 30/05/2008  CT#40 WID ap No 0 7
233|233 400026 IMS Restoration Proced IMS_RP 2 Rel-8 C4  30/05/2008  15/12/2008  85% CP-080281  Ericsson 01/09/2008  CT#40 WID ag No 0 S
234 |234 400027 IMS Restoration Proced IMS_RP 2 Rel-8 C1  30/05/2008  15/12/2008 0% CP-080281  Ericsson 30/05/2008  CT#40 WID ag No 0
235 (235 340030 |\WLAN Network Selectict WLANNSP 1 Rel-8 S1,C' 14/06/2007  05/12/2008  70% SP-060932  TelefonicaO2  25/09/2007  SA#36 Stage No 0 3
236 |236 390024 Stage 1 for I-'WLAN NSF IWLANNSP 2 Rel-8 S1  14/06/2007  14/06/2007  100%  SP-060932 Telefonica O2  25/03/2008  SA#36 comple No 0
237 |237 390025 Stage 3 for I-WLAN NSF IWLANNSP 2 Rel-8 C1  07/03/2008  05/12/2008  90% CP-080217 RIM 01/09/2008  08/08 az split ( No 0
238|238 390125 Stage 3 for I-WLAN NSF IWLANNSP 2 Rel-8 C6  07/03/2008  12/09/2008 0% CP-080217 RIM 01/08/2008  08/08 az creat: No 0
239 |239 370049 Mobility between 3GPP-1 IWLAN_Mob 1 Rel-8 S2,C' 14/09/2007  12/12/2008  87% SP-070701  Orange 27/05/2008  SA#40 Stage : No 0
240 |240 380045 Stage 2: I-WLAN Mobilit IWLAN_Mob 2 Rel-8 S2  14/09/2007  05/06/2008  100%  SP-070701  Orange 27/05/2008  SA#40 comple No 0
241 | 241 400013 CT1 aspects of -'WLAN WLAN_Mob 2 Rel-8 C1  30/05/2008  12/12/2008  70% CP-080320  Orange 01/09/2008  CT#40 WID ag No 0
242|242 7042 Enhancements for VGC¢ EVA 1 Rel-8 S1,C 15/03/2006  05/12/2008  98% SP-070904  Nortel 16/05/2008  Stage 1/2 com No 0
243|243 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1  15/03/2006  06/12/2006  100%  SP-070904  Nortel 16/05/2008  SA#38 comple No 0
244 | 244 370019 VGCS/VBS and GPRS It EVA 2 Rel-8 S1  03/09/2007  21/03/2008  100%  SP-070653 Huawei 16/05/2008  SA#39 comple No 0
245 | 245 320019 CT1 aspects of EVA EVA 2 Rel-8 C1  02/06/2006  05/12/2008  95% CP-060260  Nortel 01/09/2008  06/08=>09/08 No 0
246 | 246 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006  30/11/2007  100%  CP-060260  Nortel 16/05/2008  CT#38 comple No 0
247 | 247 52148 GERAN2 aspects of EV, EVA-EVGCS 2 Rel-8 G2  30/06/2006  22/02/2008  100%  GP-071855  Nortel 16/05/2008  GP#37 comple No 0
248 248 31081  Personal Network Mana¢ PNM 1 Rel-8 S1,C 11/07/2005  05/12/2008  83% SP-080327  Vodafone 04/06/2008  Feb 06 movec No 0
249 |249 7012 Stage 1 for PNM i PNM 2 Rel-8 S1  11/07/2005  31/07/2006  100%  SP-080327  Vodafone 04/06/2008  SA#31 comple No 0
250 |250 350050 Stage 2 for PNM PNM 2 Rel-8 C1  26/03/2007  05/12/2008  96% CP-080065  Vodafone 01/09/2008 No 0
251 |251 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C 26/03/2007  05/12/2008  65% CP-080065 Vodafone 19/11/2007  Moved from F No 0
252 |252 350001 CT1 aspects of Stage 3 PI PNM 3 Rel-8 C1 26/03/2007 05/12/2008 78% CP-080065 Vodafone 01/09/2008 No O
253 [253 350002 CT4 aspects of Stage 3 PI PNM 3 Rel-8 C4 26/03/2007 12/09/2008 50% CP-080065 Vodafone 14/05/2008 No O
254 | 254 340010 Key establishment betw PNM 2 Rel-7 S3  06/12/2006  30/10/2007  100%  SP-060839  Ericsson 15/07/2008  07/08: Moved 1 No 0
255 | 255 350049 Deleted - Actual Requirer PNM 2 Rel-8 C1  26/03/2007  26/03/2007  100% Ericsson 03/04/2008  SA#37 stoppe« SP-37 No O
256 (256 330005 @Call Data Transfer Edata 1 Rel-8 S1,C 28/09/2006  12/12/2008  84% SP-060678  Airbiquity 25/03/2008  SA#39 compli No 0
257 |257 370081 eData Requirements EData 2 Rel-8 S1  28/09/2006  12/03/2008  100%  SP-060678  Airbiquity 20/03/2008  SA4 to select ¢ No 0
258 | 258 400014 Transfer of data during EData 2 Rel-8 C1  30/05/2008  12/12/2008  40% CP-080316  T-Mobile 23/07/2008  CT#40 WID af No 0
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259 259 34042 oCall data transfer Phas: eCal_Phasel 1  Rel-8 S4  06/12/2007  04/06/2009  80% SP-070756  Airbiquity 31/08/2008  Triggered by S No 0 o ——
260 |260 380060 |P Interconnection of Se IPinterc 1 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  16/05/2008  Inform GSMA No 0 i 3
261 | 261 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  SA#39 comple No 0
262 |262 360025 Support of (G)MSC_S - ( SIP_Nc 1 Rel-8 C4,C 14/09/2007 12/12/2008 52% CP-080282 Vodafone 28/05/2008 Stage 1 in Fe: No 0 I
263|263 410002 Stage 1 for SIP_Nc (cov [Pinterc 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  22/07/08 Creai No 0
264 | 264 360026 SIP-I based circuit-swit( SIP_Nc-St2 2 Rel-8 C4  14/09/2007  12/09/2008  95% CP-080282  Vodafone 01/09/2008  CT#40 update: No 0
265 |265 360027 Application of SIP- Pro SIP_Nc-St3 2 Rel-8 C4  14/09/2007  12/09/2008  85% CP-080282  Vodafone 01/09/2008  CT#40 update: No 0
266 | 266 360028 Interworking between tl SIP_Nc 2 Rel-8 C3  14/09/2007  12/12/2008  45% CP-080282 NSN 03/09/2008  CT#40 update: No 0
267 |267 400008 CS-IBCF and CS-TrGW CS-IBCF 2 Rel-8 C3,C 06/12/2007  12/12/2008  20% CP-080392 Telecom Italia  30/05/2008  Stage 1 in Fe: No 0
268 | 268 410003 Stage 1 for CS-IBCF  IPinterc 3 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070871 TelefonicaO2  20/03/2008  22/07/08 Creat No 0
269 |[269 400109 CT3 aspects CS-IBCF  CS-IBCF 3 Rel-8 C3 30/05/2008 12/12/2008 30% CP-080392  Telecom ltalia 01/09/2008 CT#40 WID ag No O
270 [270 400010 CT4 aspects CS-IBCF  CS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080392  Telecom ltalia 30/05/2008 CT#40 WID ag No O
271|271 410000 IMS-IBCF —TrGW defin IMS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 5% C4-082450 | Alcatel-Lucent 01/09/2008 CT#40 WID ag No O
272 |272 410000 ALGCF — IMA-MGW de AGCF 3 Rel-8 C4 30/05/2008 12/12/2008 5% C4-082448 | Alcatel-Lucent 01/09/2008 CT#40 WID ag No O
273|273 370051 Earthquake and Tsunam ETWS 1 Rel-8 S1,S 10/09/2007  05/12/2008  89% SP-070815 NTTDoCoMo  19/11/2007  SA#38 WID af No 0
274 |274 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1  10/09/2007  12/03/2008 ~ 100%  SP-070815 NTTDoCoMo  20/03/2008  SA#39 comple No 0
275 |275 380056 SA2 aspects of ETWS  ETWS 2 Rel-8 S2  14/01/2008  05/06/2008  100%  SP-070815 NTTDoCoMo  16/06/2008  SA#38 WID af No 0
276 |276 400015 CT1 aspects of ETWS  ETWS 2 Rel-8 C1  30/05/2008  05/12/2008  35% CP-080318 NTT DoCoMo  01/09/2008  CT#40 WID ag No 0
277|277 380059  Storage and easy acces: 'CE 1 Rel-8 S1,C 13/03/2007  0512/2008  37% SP-070944  Vodafone 17/06/2008  SA#39 Stage No 0
278 |278 380159 Storage and easy acces ICE 2 Rel-8 S1  13/03/2007  12/03/2008  100%  SP-070944  Vodafone 17/06/2008  SA#39 Stage No 0
279 |279 380259 Storage and easy acces ICE 2 Rel-8 C6  13/03/2007  05/12/2008 0% SP-070944  Vodafone 23/07/2008  23/07/08 Crea No 0
280 |280 330006 | ocal Charging Zone Re LCZR 1 Rel-8 S1  28/09/2006  12/03/2008  100%  SP-060482  China Mobile ~ 25/03/2008  SA#39 Stage No 0
281 |281 340029 Customized Alerting Tor CAT 1 Rel-8 S1,C' 06/12/2006  05/12/2008  61% SP-070122  China Mobile ~ 13/07/2007  Conflict 3GPF No 0 |
282 [282 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122  China Mobile 02/10/2007 Conflict 3GPP No O
283|283 370029 TISPAN requirements f¢ TISCMI 2 Rel-8 S1  03/09/2007  10/12/2007  100%  SP-070880  China Mobile 24/07/2008  SA#38 comple No 0
284 |284 390014 IMS CAT Supplementar CAT_SS 2 Rel-8 C1  30/01/2008  05/12/2008  64% CP-080074  Nortel 01/09/2008 No 0
285 |285 390071 CAT solution for voice ; CAT 2 Rel-8 C3  12/03/2008  05/12/2008 0% Ericsson 14/05/2008  Based on conc No 0
286 (286 340031 Service-Level Interworki MESSW 1 Rel-8 S1,S. 26/03/2007  12/12/2008  64% SP-070816  Huawei 22/03/2008  SA#39 Stage | No 0 |
287 |287 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1  26/03/2007  26/03/2007  100%  SP-070816  Huawei 22/03/2008  SA#35 comple No 0
288 | 288 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2  26/04/2007  07/03/2008  100%  SP-070816  Huawei 22/03/2008  SA#39 comple No 0
289 |289 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3  30/05/2008  12/12/2008  70% CP-080391  Huawei 01/09/2008  CT#40 WID af No 0
290 |290 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1  30/05/2008  12/12/2008 0% CP-080391  Huawei 29/05/2008  CT#40 WID af No 0
291 (291 340044 Multimedia Priority Serv PRIOR 1 Rel-8 S1,C 08/06/2006  05/12/2008  45% SP-060780  Telcordia 03/06/2008  SA#38 Stage No 0
292|292 320023 Service Requirements f PRIOR-EMR 2 Rel-8 S1  08/06/2006  06/12/2007  100%  SP-060780  Telcordia 03/06/2008  SA#38 comple No 0
293|293 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1  01/12/2006  05/12/2008  50% CP-070576  ALU 01/09/2008 No 0
294 | 294 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3  21/09/2007  05/12/2008 0% CP-070576  ALU 14/05/2008 No 0
295 |295 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4  21/09/2007  12/09/2008 5% CP-070576  Alcatel-Lucent  14/05/2008 No 0
296 |296 360010 (QOSA Rel-8 OSA8 1 Rel-8 $1,C: 23/08/2007 30/05/2008 100% SP-070692 Orange 16/05/2008 TSG#40 comg No 0
297 |297 360004 OSA Stage 1 - Service F 0SA8 2 Rel-8 S1  23/08/2007  12/03/2008  100% Orange, AePON/  16/05/2008  TSG#40 New ( No 0
298|298 370034 OSA Stage 1 - NGN Ser OSA8IMS 2 Rel-8 S1  03/09/2007  14/03/2008  100%  SP-070692 Orange 16/05/2008  TSG#40 New ( No 0
299 |299 360005 OSA Stage 2/3 enhance OSA8 2 Rel-8 C5  25/10/2007  30/05/2008  100%  CP-080429 Orange 30/05/2008  CT#40 WID ug No 0
300 |300 370012 Delete - Ensure Parlay-X ¢ OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429  Ericsson, FT/Ora  30/05/2008 CT#40: Work 1 CP-40 No O
301 |301 370013 Parlay-X Content Manage: OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 comple No O
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302 |[302 370014 Parlay-X Policy web servic OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 comple No O
303 (303 370015 Parlay-X Terminal status v. OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429  Orange 30/05/2008 CT#40 comple No O
304 |[304 370016 Delete - Identify communic OSA8 3 Rel-8 C5  25/10/2007 30/05/2008 100% CP-080429  Ericsson 30/05/2008 CT#40: Work 1 CP-40 No O
305 |305 380047 Delete - Security on User i OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
306 |306 380048 Delete - Privacy on Subsc, OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
307 |307 380049 Delete - Topology Hiding ( OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
308 |308 380050 Delete - Subscriber event OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
309 |[309 380051 Delete - Event notification OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
310 |310 380052 Delete - Access policy (22 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
311 | 311 380053 Delete - APl usage accour OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Telecom ltalia 30/05/2008 SA#38 SP-07C CP-40 No O
312 [312 380054 Presence alignment with ¢ OSA8 3 Rel-8 C5  05/12/2007 30/05/2008 100% CP-080429  Ericsson 30/05/2008 CT#40 comple No O
313 |313 380055 Delete - Service identificat OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429  Ericsson 30/05/2008 SA#38 SP-07C CP-40 No O
314 (314 390067 Framework Enterprise Opt OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
315 (315 390068 Mobility Emergency Locati OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
316 [316 390069 Connectivity Manager SCI OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
317 [317 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No O
318 |318 360032 Paging Permission with PPACR 1 Rel-8 S1,C' 12/06/2007  05/12/2008  98% SP-070501 NTTDoCoMo  30/07/2008  Triggered by : No 0
319 319 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1  12/06/2007  14/09/2007  100%  SP-070501 NTT DoCoMo  16/05/2008  Triggered by S No 0
320 320 380017 Stage 3 for PPACR (CT* PPACRCT1 2 Rel-8 C1  14/11/2007  05/12/2008  95% CP-070783 NTT DoCoMo  01/09/2008  CT#38 WID ag No 0
321 |321 390184 RRC Protocol specifica’ PPACR 2 Rel-8 R2  12/06/2007  30/05/2008  100% NTT DoCoMo  24/07/2008  24/07/08 line a No 0
322 322 370026 \/alue-Added Services fc VAS4SMS 1 Rel-8 S1  10/09/2007  12/03/2008  100%  SP-070572 China Mobile  20/03/2008  SA#39 compl: No 0
323 |323 370126 Stage 1 for VAS4SMS ~ VAS4SMS 2 Rel-8 S1  10/09/2007  12/03/2008  100%  SP-070572  China Mobile 24/07/2008  SA#39 comple No 0
324 |324 380063 Charging for multi-phas( CHRGMPH 1 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-080053 Telecom ltalia  20/03/2008  SA#39 compl No 0
325 |325 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-080053 Telecom Italia  20/03/2008  SA#39 comple No 0
326 (326 380065 Home NodeB/eNodeB HomeNB 1 Rel-8 S1  14/06/2007  05112/2008  13% SP-070952  Vodafone 24/07/2008  SA#39 Stage No 0
327 |327 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 S1  06/12/2007  12/03/2008  100%  SP-070952  Vodafone 24/07/2008  SA#39 comple No 0
328 328 410000 Stage 3 for HeNB (CT1) HomeNB-LTE 2 Rel-8 C1  14/06/2007  05/12/2008 5% Huawei NA No 0
329 329 410000 Stage 3 for HNB (CT1) HomeNB-3G 2 Rel-8 C1  14/06/2007  05/12/2008 5% Qualcomm NA No 0
330 |330 33025 Access Security Enhanc ACCSEC2 1 Rek8 S3  02/07/2007  11/06/2009  60% SP-040865  Ericsson 14/05/2008  SA#26 approv: No 0
331|331 350015 Lawful Interception in th L8 1 Rel-8 S3  12/03/2007  11/12/2008  50% SP-070238 | BMWi 01/09/2008  SA#40 excepti No 0
332 |332 390046 Generic Bootstrapping £ GBAPush 1 Rel-8 S3  12/03/2008  05/12/2008  24% SP-080133  Ericsson 03/08/2008  SA#39 WID af No 0
333 |333 390146 Generic Bootstrapping. GBAPush 2 Rel-8 S3  12/03/2008  11/09/2008  65% SP-080133  Ericsson 01/09/2008  03/08/08 split ¢ No 0
334 |334 390246 Generic Bootstrapping GBAPush 2 Rel-8 C1  12/03/2008  05/12/2008 0% SP-080133 03/08/2008  03/08/08 split ¢ No 0
335 |335 390346 Generic Bootstrapping GBAPush 2 Rel-8 C4  12/03/2008  05/12/2008 0% SP-080133 03/08/2008  03/08/08 split ¢ No 0
336 (336 34045 Requirements and Test| RETEMWB. 1 Rel8 S4  12003/2008  11/12/2008  70% SP-080004  FT, Ericsson 31/08/2008  SA#39 WID ap No ©
337 |337 34043 Extending PSS and MBN PSS_MBMS_ 1 Rek8 S4  06/12/2007  11/12/2008  40% SP-070757  Ericsson 31/08/2008  SA#38 WID ar No 0
338 |338 400028 Encoding formats, trans MTSI_eMHI 1 Rel-8  $4,C: 06/12/2007  12/12/2008  16% SP-080443  Ericsson, Qualc 04/06/2008  SA#40 WID af No 0
339 |339 34041 MTSI Video - Dynamic F MTSI_eMHI- 2 Rel-8 S4  06/12/2007  11/12/2008  30% SP-080246  Qualcomm, Sam: 31/08/2008  SA#40 Feature No 0
340 |340 400018 Enhancement of interwi MTSI_eMHI 2 Rel-8 C3  30/05/2008  12/12/2008  20% CP-080422  Huawei 01/09/2008  CT#40 WID af No 0
341 |341 400019 Enhancement of interw: MTSI_eMHI 2 Rel-8 C1  30/05/2008  12/12/2008 0% CP-080422  Huawei 04/06/2008  CT#40 WID ag No 0
342 342 400020 Enhancement of interw: MTSI_eMHI 2 Rel-8 C4  30/05/2008  12/12/2008 0% CP-080422  Huawei 04/06/2008  CT#40 WID ag No 0
343 (343 340063 OAM&P 8 OAMS8 1 Rel-8 S$5,C' 07/06/2007 12/03/2009 70% not applicab 03/03/2008 No 0
344|344 340064 Network Infrastructure | OAM8S-NIM 2 Rel-8 S5  07/06/2007  12/03/2009  72% not applicab 26/06/2008 No 0
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345 (345 35051 Telecom Management Me OAMS8 3 Rel-8 S5 07/06/2007 11/12/2008 75% SP-070296  Ericsson 31/08/2008 No O :
346 |[346 35053 Advanced Alarming on Itf- OAMS8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492  NSN 04/06/2008 No O
347 |347 35056 CN CS Bearer Transport P OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 | China Mobile 28/04/2008 No O
348 | 348 370002 Deleted - End point model OAMS8 3 Rel-8 S5 17/09/2007 11/12/2008 100% SP-070618  Motorola 31/08/2008 SP-41 Work st SP-41 No 0
349 (349 390016 Alignment with eTOM and OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 15% SP-080068 | TeliaSonera 31/08/2008 SA#39 WID ag No O
350 (350 400030 IRP SOAP Solution Sets  OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 10% SP-080276  Ericsson 31/08/2008 SA#40 WID ag No O
351 |351 340065 Performance Managem( OAM8PM 2 Rel-8 S5  07/06/2007  11/12/2008  83% not applicab 26/06/2008 No 0
352 |[352 35061 IP bearer network Perform OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 | China Mobile 26/06/2008 SA#36 Moved SP-36 No O
353 |[353 360001 HSUPA performance mea OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 80% SP-070835 | China Mobile 31/08/2008 No O
354 |[354 360002 Key Performance Indicato. OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070299  China Mobile 31/08/2008 No O
355 |355 340066 Trace Management 8  OAM8-Trace 2 Rel-8 S5,C' 07/03/2008  19/12/2008  34% not applicab 26/06/2008 No 0
356 |[356 11067 Service Level Tracing in IN OAM8-Trace 3 Rel-8 C1 07/03/2008 19/12/2008 85% CP-080315  Vodafone 01/09/2008 Cannot procee No O
357 |357 400021 Service Level Tracing in IN OAM8-Trace 3 Rel-8 C3  07/03/2008 19/12/2008 0% CP-080315  Vodafone 05/08/2008 Cannot procee No O
358 |[358 400022 Service Level Tracing in IN OAM8-Trace 3 Rel-8 C4  07/03/2008 19/12/2008 10% CP-080315  Vodafone 29/05/2008 Cannot procee No O
359 |359 350016 Charging Management s CH8 1 Rel-8 S5  16/03/2006  11/12/2008  71% not applicab 03/03/2008 No 0
360 |360 350038 Online charging correla CH8 2 Rel-8 S5  16/03/2006  14/12/2007  100%  SP-070077  Orange 17/03/2008  WID approved No 0
361 | 361 360003 SMS online charging  CH8 2 Rel-8 S5 07/06/2007  14/12/2007  100%  SP-070293  Vodafone 17/03/2008 No 0
362 |362 380046 WLAN Offline Charging CH8 2 Rel-8 S5  07/01/2008  11/12/2008 0% SP-070750  ALU 17/03/2008  SA#38 WID af No 0
363 (363 380024 Conferencing enhancem eMp 1 Rel-8 C4 30/11/2007  05/12/2008  67% CP-070868  Huawei 19/11/2007 No 0
364 |364 380025 Stage 2 for eMp eMp 2 Rel-8 C4  30/11/2007  12/09/2008  90% CP-070868  Huawei 01/09/2008 No 0
365 |365 380026 Stage 3 for eMp eMp 2 Rel-8 C4  30/11/2007  05/12/2008  50% CP-070868  Huawei 01/09/2008 No 0
366 |366 320014 Contact Manager for 3G| eUPHBOOK 1 Rel-8 C6  22/06/2006  05/09/2008  93% CP-080382 Gemalto 29/05/2008  aka Enhancec No 0
367 |367 320015 Requirements for Contz eUPHBOOK- 2 Rel-8 C6  22/06/2006  21/12/2007  100%  CP-080382 Gemalto 29/05/2008  CT#38 comple No 0
368 | 368 350046 External interface for el eUPHBOOK- 2 Rel-8 C6  07/05/2007  07/03/2008  100%  CP-080382 Gemalto 29/05/2008  CT#39 comple No 0
369 |369 370004 Internal interface for eU eUPHBOOK- 2 Rel-8 C6  07/05/2007  05/09/2008  80% CP-080382  Gemalto 20/05/2008  CT#37 createc No 0
370 |370 320016 Deleted - Implementation eUPHBOOK- 2 Rel-8 C6  21/06/2007  21/06/2007  100% CP-060355 03/04/2008  SA#33 stoppe« SP-33 No O
371|371 400023 Contact Manager Confor €UPHBOOK- 1 Rel-8 C6  27/12/2006  12/03/2009 0% CP-080430  Comprion, Gema 28/05/2008  CT#40 WID ap No ©
372 |372 380086 Definition of 3GPP UICC VICCHS 1 Rel8 C6 10/12/2007  12/09/2008  10% CP-070837  Gemalto 19/05/2008  CT#38 WID ar No ©
373|373 200688 3G Long Term Evolution LTE 1 Rel-8 RP,S 25/09/2006  12/03/2009  61% RP-060635 NTTDoCoMo  27/06/2008  WID in RP-06( No ©
374 |374 330018 LTE — Physical Layer  LTE-Phys 2 Rel-8 R1  25/09/2006  07/03/2008  100%  RP-060630 NTTDoCoMo  27/06/2008  WID in RP-06( No 0
375 |375 330019 LTE — Radio Interface L LTE-L23 2 Rel-8 R2  25/09/2006  12/09/2008  95% RP-060630  Nokia 27/06/2008  WID in RP-06( No 0
376 |376 330020 LTE — eUTRAN Interfac( LTE-interface 2 Rel-8 R3  25/09/2006  12/09/2008  95% RP-060630  Ericsson 26/07/2008  WID in RP-06( No 0
377 |377 330021 LTE - RF Radio Transm LTE-RF 2 Rel-8 R4  25/09/2006  12/09/2008  80% RP-080314 NSN 26/07/2008  WID in RP-08( No 0
378 |378 370046 LTE FDD repeaters LTE-Repeate 2 Rel-8 R4  14/09/2007  11/12/2008  25% RP-070749  Powerwave, Andi 27/06/2008  WID in RP-07( No 0
379 |379 390001 E-UTRAN Data Definitio E-UTRAN-O; 2 Rel-8 S5  17/09/2007  12/03/2009  39% not applicab 03/03/2008 No 0
380 (380 370001 Subscriber and Equipmen E-UTRAN-O/ 3 Rel-8 S5 17/09/2007 11/12/2008 60% SP-070617  Ericsson 31/08/2008 No O
381 |381 380036 E-UTRAN Network Resou E-UTRAN-O/ 3 Rel-8 S5 07/01/2008 12/03/2009 30% SP-070738  Ericsson 31/08/2008 SA#38 WID ar No O
382 |[382 390002 Performance measuremer E-UTRAN-O/ 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080062  Motorola, Huawe 31/08/2008 SA#39 WID ar No O
383 (383 390003 Key Performance Indicator E-UTRAN-O/ 3 Rel-8 S5 22/02/2008 12/03/2009 30% SP-080063  Ericsson 31/08/2008 SA#39 WID ar No O
384 |384 390104 Self-Organizing Networ LTE_SON-O, 2 Rel-8 S5  22/02/2008  11/12/2008  33% SP-080275 Vodafone 31/08/2008  SA#39 WID af No 0
385 (385 390004 Self-Organizing Networks LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 60% SP-080275 | Vodafone 31/08/2008 SA#39 WID ag No O
386 |[386 390005 Self-Establishment of eNB LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080065  NSN 28/04/2008 SA#39 WID ag No O
387 |387 390006 SON Automatic Neighbour LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080066  Ericsson 28/04/2008 SA#39 WID ar No O
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388 (388 390007 SON Self-Optimization & ¢ LTE_SON-O; 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080067  Huawei 28/04/2008 SA#39 WID ar No O :
389 |389 25029 - i LTE-UECon1 1 Rel-8 R5 01/06/2007 12/12/2008 15% not applicab 01/06/2008 Testing for Fe No 0
LTE — Terminal Conform not applicab
390 |390 25041 3G Long Term Evolutiol LTE-UEConT 2 Rel-8 R5  01/06/2007  12/12/2008  11% RP-070428  NEC, Motorola  27/06/2008  WID in RP-07¢ No 0
391 | 391 25042 3G Long Term Evolutiol LTE-UEConT 2 Rel-8 R5  01/06/2007  12/12/2008  20% RP-080382  Agilent 27/06/2008  WID in RP-08( No 0
392 [392 350040 |mprovements of the Ra Rinimp8 1 Rel-8 RP  05/03/2007  17/03/2009  68% not applicab 27/06/2008 No 0
393 (393 350034 UMTS 1500 MHz RInimp8-UM" 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 | NTT DoCoMo 27/06/2008 WID in RP-07(C No O
394 |394 350035 UMTS 700 MHz FDD RInimp8-UM" 2 Rel-8 R4  05/03/2007  30/05/2008  100%  RP-070127  Nokia 27/06/2008  WID in RP-07¢ No 0
395 |395 350036 UMTS 2300 MHz FDD/TI Rinimp8-UM™ 2 Rel-8 R4  05/03/2007  12/09/2008  20% RP-070128  AT&T 27/06/2008  WID in RP-07C No 0
396 |396 380074 UMTS 2300 MHz TDD L( Rinimp8-UM" 2 Rel-8 R4  17/12/2007  12/09/2008  90% RP-071016  Datang 27/06/2008  WID in RP-071 No 0
397 |397 380073 UMTS/LTE 3500 MHz  RInimp8-UM" 2 Rel-8 R4  17/12/2007  17/03/2009  15% RP-071012  Ericsson 27/06/2008  WID in RP-071 No 0
398 |398 350037 Further Improved Minin Rinimp8-2BI( 2 Rel-8 R4  05/03/2007  07/03/2008  100%  RP-070254 | AT&T 27/06/2008  WID in RP-07¢ No 0
399 |399 370032 CS Voice Service over } Rinimp8-Cstk 2 Rel-8 R2  19/07/2007  07/03/2008  100%  RP-070823 NSN 27/06/2008  WID in RP-07¢ No 0
400 |400 370033 Performance requireme Rinimp8-Hsd 2 Rel-8 R4  11/06/2007  07/03/2008  100%  RP-070824  Vodafone 27/06/2008  WID in RP-07¢ No 0
401 401 25025  |mprovements of the Ra: Rinimp-UEC 1 R5  11/11/2005  05112/2008  75% not applicab 01/06/2008  05/08: Linked No 0 |
402|402 25007 UE conformance testin¢ Rinimp-UMT: 2 Rel-7 R5  11/11/2005  02/06/2006 ~ 100%  RAN5_Work ' Nokia 21/03/2006  WID in No 0
403|403 25008 UE Conformance Test fi Rinlmp-UMT: 2 Rel-7 R5  11/11/2005  02/06/2006 ~ 100%  RAN5_Work Qualcomm 21/03/2006  WID in No 0
404|404 25013 Conformance Test Asp( Rinimp-HSP¢ 2 Rel-7 R5  10/03/2006  01/12/2006  100%  RAN5_Work  Motorola 21/03/2006  WID in Yes 0
405 |405 25020 UE antenna Over The A Rinimp-UEAr 2 Rel-7 R5  20/09/2006  11/09/2008  70% RP-060486  Nokia 03/06/2008  WID in RP-06( No 0 eem——
406 |406 25015 UE conformance testin¢ Rinimp-intert 2 Rel-7 R5  02/06/2006  01/12/2006  100%  RAN5 Work NEC, Motorola  01/12/2006  WID in No 0
407 |407 25028 Conformance Test Aspt Rinimp-UEC( 2 Rel-7 R5  01/12/2006  01/06/2007  100%  RP-060676  Motorola 11/06/2007  WID in RP-06( No 0
408|408 25039 Conformance Test Aspt Rinimp-UEC( 2 Rel-7 R5  01/06/2007  07/12/2007  100%  RP-070414  Motorola 11/09/2007  WID in RP-07¢ No 0
409|409 25040 Conformance Test Asp( Rinimp-UEC( 2 Rel-7 R5  01/06/2007  07/03/2008  100%  RP-070381  Ericsson 10/03/2008  WID in RP-07¢ No 0
410|410 25050 Conformance Test Asp( Rinimp8-Cst- 2 Rel-8 R5  01/06/2007  12/09/2008  30% RP-080160  Huawei 10/03/2008  WID in RP-08( No 0
411|411 400055 Conformance Test Asp( Rinimp8-UEC 2 Rel-8 R5  30/05/2008  05/12/2008 0% RP-080311  Ericsson 13/06/2008  WID in RP-08( No 0
472|412 360008 MBSFN Downlink Optim MBSFN-DOE 1 Rel-8 R1  04/06/2007  12/09/2008 0% RP-070493  Ericsson 23/07/2008  WID in RP-07C No 0
413|413 370035 RAN improvements RANimp 1  Rel-8 RP 04/06/2007  11/06/2009  44% not applicab 03/06/2008 No 0
414|414 360013 Combination of 64QAM RANimp-64Q 2 Rel-8 R1  04/06/2007  30/05/2008  100%  RP-070500  Ericsson 19/06/2008  WID in RP-07¢ No 0
415 |415 370036 Improved L2 for uplink RANimp-Upli 2 Rel-8 R2  14/09/2007  30/05/2008  100%  RP-070717  Ericsson 03/06/2008  WID in RP-07¢ No 0
416|416 370037 Enhanced Uplink for CE RANimp-Upli 2 Rel-8 R2  14/09/2007  12/09/2008  72% RP-070677 NSN 03/06/2008  WID in RP-07¢ No 0
417|417 370038 Enhanced UE DRX for F RANimp-DR> 2 Rel-8 R2  14/09/2007  12/09/2008  70% RP-070679  Nokia 03/06/2008  WID in RP-07¢ No 0
418|418 370039 Enhancements for SRN RANimp-Sms 2 Rel-8 R3  14/09/2007  12/09/2008  75% RP-070759 NSN 03/06/2008  WID in RP-07¢ No 0
419|419 370040 Enhancements for FDD RANimp-HSF 2 Rel-8 R3  14/09/2007  12/09/2008  40% RP-070760 NSN 03/06/2008  WID in RP-07¢ No 0
420 |420 380075 64QAM for 1.28 Mcps T| RANimp-64Q 2 Rel-8 R1  04/12/2007  12/09/2008  85% RP-080050  ZTE 03/06/2008  WID in RP-08( No 0
421|421 380076 Enhanced CELL_FACH RANimp-Enh 2 Rel-8 R2  04/12/2007  12/09/2008  50% RP-080051 ZTE 03/06/2008  WID in RP-08( No 0
422|422 380077 1.28 Mcps TDD Repeate RANimp-Rep 2 Rel-8 R4  04/12/2007  12/12/2008  10% RP-071003 RITT 03/06/2008  WID in RP-071 No 0
423|423 390028 Continuous Connectivil RANimp-LCF 2 Rel-8 R1  07/03/2008  12/12/2008  10% RP-080085 03/06/2008  WID in RP-08( No 0
424|424 390029 HSPA VolIP to WCDMA/ RANimp-HSF 2 Rel-8 R2  07/03/2008  12/12/2008  50% RP-080229 03/06/2008  WID in RP-08( No 0
425 |425 390030 HS-DSCH Serving Cell ( RANimp-HSL 2 Rel-8 R2  07/03/2008  12/12/2008  30% RP-080227 03/06/2008  WID in RP-08( No 0
426|426 400050 MIMO for 1.28 Mcps TDI RANimp-MIM 2 Rel-8 R1  30/05/2008  12/03/2009 0% RP-080485 03/06/2008  WID in RP-08( No 0
427|427 400051 Support for Additional I RANimp-ANS 2 Rel-8 R2  30/05/2008  12/03/2009 0% RP-080346 03/06/2008  WID in RP-08( No 0
428|428 400052 Dual-Cell HSDPA opera RANimp-DCt 2 Rel-8 R1  30/05/2008  11/06/2009 0% RP-080490 03/06/2008  WID in RP-08( No 0
429 |429 25026 RAN improvements - UE RANimp-UE( 1 R5  20/09/2006  12/06/2009  61% not applicab 01/06/2008  05/08: Linked No 0
430|430 25021 Conformance Test Aspi RANimp-UEC 2 Rel-7 R5  20/09/2006  12/09/2008  55% RP-060484  IPWireless 03/06/2008  WID in RP-06( No 0

Page 10




ID (ID Unique_lIl|Name Acronym Outlir | Releas [ Reso | Start Finish % Hyperlink WI rapporteur last modif Notes Abandonn«| Earl | Nu
Level Name Complete name at Qtr 3, 2008 [Qtr 1, 2009
Jul Sep Nov. | Jan | Mar

431 [431 25031 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008  100%  RP-071319  Ericsson 10/03/2008  WID in RP-071 No 0 :
432|432 25032 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008  100%  RP-070022  Motorola 03/06/2008  WID in RP-07¢ No 0
433|433 25033 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  03/03/2008  100%  RP-070020  Ericsson 10/03/2008  WID in RP-07¢ No 0
434 (434 25034 Conformance Test Aspt RANimp-UEC 2 Rel-7 R5  09/03/2007  30/05/2008  100%  RP-070023  Nokia 03/06/2008  WID in RP-07¢ No 0
435 |435 25035 Conformance Test Aspt RANimp-UE( 2 Rel-7 R5  09/03/2007  12/09/2008  20% RP-070425  Nokia 03/06/2008  WID in RP-07¢ No 0
436 |436 400056 Conformance Test Aspt RANimp-UEC 2 Rel-8 R5  30/05/2008  05/12/2008 0% RP-080310  Ericsson 13/06/2008  WID in RP-08( No 0
437 (437 400057 Conformance Test Aspt RANimp-UEC 2 Rel-8 R5  30/05/2008  12/06/2009 0% RP-080334 ZTE 13/06/2008  WID in RP-08( No 0
438 |438 390033 UTRA HNB HNB 1 Rel-8 R2,R 07/03/2008 12/12/2008 7% not applicab 03/06/2008 RAN#40 WID : No 0
439 |439 400053 Support of UTRAHNB  HNB-supp 2 Rel-8 R2  30/05/2008  12/09/2008 5% RP-080483  Huawei 03/06/2008  WID in RP-08( No 0
440 | 440 390034 FDD Home NodeB RF re HNB-RF 2 Rel-8 R4  07/03/2008  12/09/2008  15% RP-080234  Motorola 03/06/2008  WID in RP-08( No 0
441|441 400054 UTRAN Architecture for HNB-arch 2 Rel-8 R3  30/05/2008  12/12/2008 0% RP-080487  Alcatel-Lucent  03/06/2008  WID in RP-08( No 0
442|442 400058 MIBMS - UE Conformanc MBMSE_UE( 1 R5  01/06/2007  11/09/2009 9% not applicab 03/06/2008 No 0
443|443 25049 MBMS TDD Physical lay MBMSE-RAN 2 Rel-7 R5  01/06/2007  06/03/2009  20% RP-080155  IPWireless 03/06/2008  WID in RP-08( No 0
444 | 444 400059 UE conformance test as MBMSE-RAN 2 Rel-8 R5  30/05/2008  11/09/2009 0% RP-080318 13/06/2008  WID in RP-08( No 0
445|445 400060 Conformance Test Aspt MBMSE-UEC 2 Rel-8 R5  30/05/2008  06/03/2009 0% RP-080336 13/06/2008  WID in RP-08( No 0
446 |446 400025 Test - (Small) Technical TEB_Test 1 Rel8 R5  30/052008  11/12/2008 0% not applicable ALL 29/05/2008  Created on RA No 0
447 |447 50583  GERAN support for GER GELTE 1 Rel-8 GP 08/09/2006  20/02/2009  70% GP-061757  Nokia, NSN 31/08/2008  GP#39 comple No 0
448|448 50586  |J-TDOA Enhancement GUTEN 1 Rel8 GP 18/052007  18/05/2007  100%  GP-070865 TruePosition 23/06/2008  GP#36 comple No ©
449 |449 50587 GAN Enhancements GANENH 1 Rel-8 GP 31/08/2007  20/02/2009  28% GP-071484  T-Mobile 19/05/2008  GP#37 specifi No 0
450 | 450 50588 Update to GAN specific GANENH-SP 2 Rel-8 GP  31/08/2007  22/02/2008  100%  GP-071560 T-Mobile 19/05/2008  GP#37 comple No 0
451 |451 53089 Update TS 51.010 Mobil GANENH-MS 2 Rel-8 GP  31/08/2007  20/02/2009 5% GP-071563  T-Mobile 31/08/2008  GP#38 target ( No 0
452|452 50591 AolP (A-interface over IF AolP 1 Rel-8 GP,S 03/01/2000  11/112/2008  87% GP-081361  China Mobile, Ei 31/08/2008  GP#39 update No 0
453|453 400041 GERAN aspects of AolF AolP 2 Rel-8 GP  03/01/2000  21/11/2008  90% GP-081362  China Mobile, Eri 31/08/2008  GP#39 update No 0
454|454 400042 Media Requirements fol AolP-CSolP 2 Rel-8 S4  05/12/2007  11/12/2008  80% SP-080444  China Mobile, Eri 31/08/2008  SA#40 WID af No 0
455 | 455 400024 Core Network Impacts f AolP-CN 2 Rel-8 C4,C 30/05/2008  05/12/2008  50% CP-080278  Ericsson 01/09/2008  CT#40 WID ag No 0
456 (456 51147  New multicarrier BTS cl: MCBTS 1 Rel8 G1 31/08/2007  29/08/2008  100%  GP-071542 | Alcatel-Lucent  31/08/2008  GP#39 comple No ©
457 457 38001  Support for Additional N ANSS 1 Rel-8 G2 16/052008  21/11/2008  80% GP-080776  Qualcomm 31/08/2008  Testing de-coL No 0
458 |458 38002 A-GNSS Performances a3 AGNSSPTP 1 Rel-8 GP  16/052008  04/09/2009 2% GP-080790  Thales 19/05/2008  GP#38 WID aj No 0
459 | 459 38003 A-GNSS Minimum Perfc¢ AGNSSPTP- 2 Rel-8 G1  16/05/2008  15/05/2009 5% GP-080791  Thales 19/05/2008  GP#38 WID af No 0
460 | 460 38004 A-GNSS Testing Procec AGNSSPTP- 2 Rel-8 G3ne 16/05/2008  04/09/2009 0% GP-080792  Thales 19/05/2008  GP#38 WID af No 0
461 |461 51149 Conformance testing for CTLATRED 1 Rel-8 G1,( 22/02/12008  21/11/2008  68% GP-080367  Ericsson 03/03/2008 No 0
462|462 53090 MS conformance testing CTLATRED-I 2 Rel-8 G3ne 22/02/2008  21/11/2008  40% GP-080368  Ericsson 31/08/2008 No 0
463|463 51150 BTS conformance testit CTLATRED-f 2 Rel-8 G1  22/02/2008  21/11/2008  95% GP-080369  Ericsson 31/08/2008  GP#39 comple No 0
464 |464 53091 MS Conformance Tests | PSHCT-MSte 1 Rel-8 G3ne 22/02/2008  21/11/2008  90% GP-080411 | Rohde & Schwar. 31/08/2008 No ©
465 (465 53092  Mobile Station conforma SCSAGBCT- 1 Rel-8 G3ne 22/02/2008  15/05/2009 0% GP-080330  Nokia 03/03/2008 No ©
466 |466 320001 (Small) Technical Enhan TEB 1 Rel-8 Al 01/01/2007  11/12/12008  70% not applicable ALL 20/04/2006 No 0
467 | 467 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181  NTT DoCoMo 03/04/2008 SA#38 stoppet SP-38 Yes 0
468 | 468 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181  NTT DoCoMo 03/04/2008 22.258 withdra SP-38 Yes 0
469 | 469 340032  Deleted - was Rel7 - LCS for 3GPP LCS4_IWLAI 1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electronics 03/04/2008 SP-35 stoppec  SP-35 No O
470 | 470 330010  Deleted - never approved- FBI Phas FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% NSN 03/04/2008 SA#38 stoppet SP-38 No 0O
471 | 471 330007  Deleted -Enhancements to BS30 Be BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 | 3 03/04/2008 SA#38 stoppet SP-38 No O
472 | 472 370055  Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% Telecom ltalia 03/04/2008 SA#38 stoppet SP-38 No O
473 | 473 0 1 Rel-8 CP,G 20/03/2008 20/03/2008 0% NA No O
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474 474 7026 Study on Customised Al FS_CAT 1 Rel-8 S1 07/10/2005  14/09/2006  100%  SP-060474  China Mobile  03/09/2008 No 0 ;
475 |475 7027 Gtudy on Facilitating Ma FS_M2M 1 Rel8 S1  04/11/2005  08/03/2007 ~ 100%  SP-050527  Siemens 24/03/2008  SA#35 comple No 0
476 |476 31082