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1 0 Version 2009 Dec 08 No 03/01/2000 17/09/2012 0% -

2 0 SA3 Rel-9 Stage 2 exceptions to 03/2010 No 03/01/2000 03/01/2000 0% - -

3 0 Rel-9 Stage 3 exceptions to 03/2010 No 03/01/2000 03/01/2000 0% - -

4 0 "CTRL + a"  to display all the 3GPP fields No 03/01/2000 03/01/2000 0% - -

5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary No 03/01/2000 03/01/2000 0% - -

6 0 No 03/01/2000 03/01/2000 0% - -

7 0 Release 10 Features Rel-10 RP,SP No 01/01/2000 01/01/2000 0% - -

8 440043 Enhanced Home NodeB / eNodeB continuation of Rel-9 Rel-10 S2 No eEHNB 11/12/2008 23/09/2010 40% - not applicableSP#44 Umbrella Feature created to host WIs moved ou t of Rel-9

9 420034 IMS aspects of Architecture for Home NodeB Rel-10 S2 No EHNB-IMS 11/12/2008 23/09/2010 40% 23.832, 23.232 SP-080799SP#46 completion 06/10 (was 12/09)=>09/10

10 450053 H(e)NB enhancements Rel-10 S1 No EHNBF 24/09/2009 25/03/2010 5% SP-090472Items beyond Rel-9 UID_400035 Enhanced Home NodeB /  eNodeB (EHNB)

11 450153 H(e)NB enhancements Rel-10 S1 No EHNBF 24/09/2009 25/03/2010 5% 22.220 SP-090472Items beyond Rel-9 UID_400035 Enhanced Home NodeB / eNodeB (EHNB)

12 350014 Deleted - Registration in Densely-populated area (RED) Rel-10 S1 No RED 12/03/2007 24/09/2009 100% WID identifies also impacted CT1 24.008, RAN2 25.331SP-070133SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandonned

13 370030 Deleted - Stage 1 for RED Rel-10 S1 No RED 12/03/2007 15/03/2007 100% 22.101 CR#0207 SP-070133SP#35 completed. SP#46 work stopped/abandonned

14 370031 Deleted - Stage 2 for RED Rel-10 S2 No RED 25/09/2007 24/09/2009 100% draft TR 23.880 withdrawn, 23.002, 23.060, 23.221, 23.236SP-070694 SP#45 Stage 2 work stopped

15 410030 Network Improvements for Machine-Type Communication s Rel-10 S1,S2 No NIMTC 18/09/2008 17/09/2010 39% - SP-090832SP#46 updated WID SP-090831=>SP-090658 (added SA3 p art). Stage 2 completion 06/10=>09/10. Triggered by  Rel-8 UID_7027 Study on Facilitating Machine to Ma chine Communication in GSM and UMTS (FS_M2M) TR 22. 868

16 410031 Stage 1 for NIMTC Rel-10 S1 No NIMTC 18/09/2008 25/03/2010 79% new 22.368 SP-090831

17 450028 Stage 2 for NIMTC Rel-10 S2 No NIMTC 24/09/2009 17/09/2010 5% new 23.888 (Architectural Enhancements for machine-type communications)SP-090831SP#46 Stage 2 completion 06/10=>09/10. SP#45 updated WID SP-080649=>SP-090658 (added SA2 part)

18 460023 Security for NIMTC Rel-10 S3 No NIMTC 10/12/2009 17/09/2010 0% new TR 33.8xx Security aspects of Machine-Type CommunicationsSP-090832SP#46 updated WID SP-090658=>SP-090831 (added SA3 part)

19 420025 GTP-based S8 chaining Rel-10 S2 No GTPchaining 11/12/2008 11/03/2010 35% - SP-080798Stage 1 in UID_320022 Rel-8 Requirements for evolut ion of the 3GPP system architecture (AIPN-SAE): 22. 278, 22.011, 22.246

20 420026 Stage 2 for GTPchaining Rel-10 S2 No GTPchaining 11/12/2008 11/03/2010 35% 23.402 (Chaining GTP-S8 based architecture and procedures)SP-080798 SP#46 completion 12/09=>09/10

21 430035 Multi Access PDN Connectivity Rel-10 S2 No MAPCON 13/03/2009 11/03/2010 75% 23.401, 23.402, 23.237SP-090659SP#45 WID updated SP-090100=>SP-090659. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)

22 440052 IMS Service Continuity – Inter Device Transfer enha ncementsRel-10 S1,S2 No IMS_SC_eIDT 04/06/2009 10/06/2010 58% - SP-090452Rel-9 set Inter-Device Transfer requirements UID_41 0033 (IMS_SCC-IDT). Add additional scenarios and re quirements for IDT.

23 440152 Stage 1 for IMS_SC_eIDT Rel-10 S1 No IMS_SC_eIDT 04/06/2009 25/03/2010 95% 22.228 SP-090452 -

24 450029 IMS Inter-UE Transfer enhancements (Stage 2) Rel-10 S2 No IMS_SC_eIDT 24/09/2009 10/06/2010 15% 23.237, 23.292, new TR 23.8ab (IMS Inter-UE transfer enhancements)SP-090613 -

25 450030 IP-Short-Message-Gateway enhancements for CPM-SMS I nterworking Rel-10 S1,S2,C3 No CPM-SMS 24/09/2009 18/06/2010 52% - SP-090615IP-SM-GW enhancements for interworking with OMA CPM . External requirements (Stage 1 in OMA-RD-CPM-V1_0 -20090310-C)

26 450031 Stage 1 for CPM-SMS Rel-10 S1 No CPM-SMS 24/09/2009 25/03/2010 95% 22.340 (IMS messaging)SP-090615External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)

27 450032 Stage 2 for CPM-SMS Rel-10 S2 No CPM-SMS 24/09/2009 10/06/2010 60% 23.204 (Support of SMS over generic 3GPP IP access), new TR 23.824 (IP-SM-GW enhancements for interworking with OMA CPM)SP-090615SP#46 TR 23.824v100 for Information

28 460017 Stage 3 for CPM-SMS Rel-10 C3 No CPM-SMS 04/12/2009 18/06/2010 0% 29.311 CP-090859Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204

29 450033 Completion of Communications on Not Logged-in Rel-10 S1 No CCNL 24/09/2009 24/09/2009 100% - SP-090493SP#45 WID approved. Stage 1 completed

30 450034 Stage 1 for CCNL Rel-10 S1 No CCNL 24/09/2009 24/09/2009 100% 22.173 CR#0056r1 Call Completion on Not Logged in (CCNL)SP-090493SP#45 WID approved. Stage 1 completed

31 450035 Local IP Access and Selected Internet IP Traffic Of fload Rel-10S2,S1,S3,S5 No LIPA_SIPTO 24/09/2009 24/12/2010 13% - SP-090761SP#46 updated WID SP-090618=>SP-090761 (added SA5 a spects). UID_400035 Enhanced Home NodeB/eNodeB (EHN B) formerly covered Local IP Access to Internet and  Local access to Home Network from the Home NodeB/e NodeB – Features now covered by this WI

32 450036 TR on LIPA_SIPTO Rel-10 S2 No LIPA_SIPTO 24/09/2009 10/06/2010 45% 23.829 (Local IP Access & Selected IP Traffic Offload)SP-090761 SP#46 completion 03/10=>06/10

33 450037 Stage 1 for LIPA_SIPTO Rel-10 S1 No LIPA_SIPTO 24/09/2009 25/03/2010 75% 22.101, 22.220 SP-090761 -

34 450038 Stage 2 for LIPA_SIPTO Rel-10 S2 No LIPA_SIPTO 24/09/2009 17/09/2010 0% 23.060, 23.203, 23.401SP-090761 SP#46 completion 06/10=>09/10

35 450039 Security for LIPA_SIPTO Rel-10 S3 No LIPA_SIPTO 24/09/2009 16/09/2010 0% 33.102, 33.107, 33.108, 33.320, 33.401SP-090761 -

36 450040 OAM&P for LIPA_SIPTO Rel-10 S5 No LIPA_SIPTO 24/09/2009 16/09/2010 0% 32.101, 32.102, 32.405, 32.425, 32.452, 32.453, 32.581, 32.582, 32.583, 32.584, 32.591, 32.592, 32.593, 32.594, 32.64x, 32.76xSP-090761SP#46 updated WID SP-090618=>SP-090761 (added SA5 aspects)

37 460039 Charging for LIPA_SIPTO Rel-10 S5 No LIPA_SIPTO 24/09/2009 24/12/2010 0% 32.240, 32.251, 32.298, 32.299SP-090761SP#46 updated WID SP-090618=>SP-090761 (added SA5 aspects)

38 450041 IP Flow Mobility and seamless WLAN offload Rel-10 S2,S1 No IFOM 24/09/2009 10/06/2010 46% - SP-090804SP#46 WID nupdated SP-090616=>SP-090804. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Acce ss PDN connectivity and IP flow mobility - MAPIM). Charging aspects are to be considered for IP Flow M obility and WLAN offloading.

39 450042 Stage 1 for IFOM Rel-10 S1 No IFOM 24/09/2009 10/12/2009 100% 22.278 SP-090804SP#46 completed. Service requirements for IP Flow Mobility partially in 22.278 and additional aspects in TR 23.861. 22.278 needs updating to capture aspects currently only in TR 23.861.

40 450043 Stage 2 for IFOM Rel-10 S2 No IFOM 24/09/2009 10/06/2010 30% 23.203, 23.402, new TS 23.261 (IP Flow Mobility and Seamless WLAN Offload)SP-090804SP#46 WID nupdated SP-090616=>SP-090804. 

41 450044 Enabling Coder Selection and Rate Adaptation for UT RAN and E-UTRAN for Load Adaptive ApplicationsRel-10 S2,S4,R2 No ECSRA_LAA 24/09/2009 17/09/2010 2% - SP-090617Rel-10 Rate Adaptation. Triggered by Rel-9 RAN2 (UI D_440013 Vocoder rate adaptation for LTE (LTEimp-Vo coder). Enhance existing (pre Rel-10) codec selecti on/rate adaptation based on network loading conditi ons and operator policies over UTRA/E-UTRA

42 450045 TR on ECSRA_LAA Rel-10 S2,S4,R2 No ECSRA_LAA 24/09/2009 10/06/2010 5% 23.860 (Enabling Encoder Selection and Rate Adaptation for UTRAN and E-UTRAN)SP-090617 Needs Liaison with SA4, RAN2

43 450046 Stage 2 for ECSRA_LAA Rel-10 S2 No ECSRA_LAA 24/09/2009 17/09/2010 0% 23.060, 23.203, 23.228, 23.401SP-090617 SP#46 completion 06/10=>09/10

44 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity algorithms)Rel-10 S3 No EEA3_EIA3 04/06/2009 10/06/2010 0% 35.xxx (EEA3 & EIA3 Algorithm Specification, Implementers’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)SP-090445develop new EPS algorithms acceptable to regions such as China
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45 380086 Definition of 3GPP UICC services over the new high- speed interfaceRel-10 C6 No UICCHS 10/12/2007 24/12/2010 15% 31.xyz CP-070837CP#46 moved to Rel-10. Provide updated WID at CP#47. CP#42 moved to Rel-9

46 380077 1.28 Mcps TDD Repeater Rel-10 R4 No RANimp-Repeaters1.28TDD04/12/2007 04/06/2010 85% 25.113, new 25.116, 25.153 (testing)RP-071003 RP#45 completion 12/09=>06/10

47 430017 UTRAN 2 ms TTI uplink range improvement Rel-10R1,R2,R3,R4 No RANimp-2mTTI_ULimp 06/03/2009 17/09/2010 10% 25.133, 25.212, 25.214, 25.321, 25.331RP-090333RP#46 moved to Rel-10 (No activity in WGs=>RP#47 to decide a way forward). Cell sets the TTI (Transmission Time Interval) to 2 ms 

48 450019 1.28 Mcps TDD Multi-carrier HSUPA Rel-10R1,R2,R3,R4 No TDD_MC_HSUPA 18/09/2009 03/12/2010 5% 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433RP-090990 -

49 450027 A-GNSS Minimum Performance for UTRAN Rel-10 R4 No AGNSSPerf_UTRAN 18/09/2009 17/09/2010 0% 25.171, 34.108, 34.123, 34.171, 34.109RP-090951RP#46 definition of GNSS min performance reqs in GERAN delayed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)

50 450016 UE Over The Air (Antenna) conformance testing metho dology - Laptop mounted equipment Free Space testRel-10 R4 No UEAnt_FSTest 18/09/2009 16/09/2011 5% 25.144, 25.914, 34.114RP-090778 -

51 440044 (Small) Technical Enhancements and Improvements for  Rel-10Rel-10 All No TEI10 04/06/2009 10/12/2009 0% - not applicable -

52 460009 Uplink Multiple Antenna Transmission for LTE Rel-10 R1,R2,R4 No LTE_UL_MIMO 04/12/2009 16/06/2011 0% - RP-091430Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

53 460109 Core - UL Multiple Antenna Transmission for LTE Rel-10 R1,R2,R4 No LTE_UL_MIMO-Core 04/12/2009 24/12/2010 0% 36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331RP-091430 -

54 460209 Perf - UL Multiple Antenna Transmission for LTE Rel-10 R4 No LTE_UL_MIMO-Perf 04/12/2009 16/06/2011 0% 36.101, 36.104, 36.133, 36.141RP-091430 -

55 460008 Enhanced Downlink Multiple Antenna Transmission for  LTE Rel-10 R1,R2,R4 No LTE_eDL_MIMO 04/12/2009 16/06/2011 0% - RP-091429Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

56 460108 Core - Enhanced Downlink Multiple Antenna Transmiss ion for LTERel-10 R1,R2,R4 No LTE_eDL_MIMO-Core 04/12/2009 24/12/2010 0% 36.101, 36.104, 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.306, 36.321, 36.331RP-091429 -

57 460208 Perf - Enhanced Downlink Multiple Antenna Transmiss ion for LTERel-10 R4 No LTE_eDL_MIMO-Perf 04/12/2009 16/06/2011 0% 36.101, 36.104, 36.133, 36.141RP-091429 -

58 460013 Relays for LTE Rel-10 R1,R2,R4 No LTE_Relay 04/12/2009 18/03/2011 0% - RP-091434Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

59 460113 Core - Relays for LTE Rel-10 R1,R2,R4 No LTE_Relay-Core 04/12/2009 24/12/2010 0% 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331RP-091434 -

60 460213 Perf - Relays for LTE Rel-10 R4 No LTE_Relay-Perf 04/12/2009 18/03/2011 0% 36.133 RP-091434 -

61 460007 Carrier Aggregation for LTE Rel-10R1,R2,R3,R4 No LTE_CA 04/12/2009 16/06/2011 0% - RP-091440Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

62 460107 Core - Carrier Aggregation for LTE Rel-10R1,R2,R3,R4 No LTE_CA-Core 04/12/2009 24/12/2010 0% 36.101, 36.104, 36.133, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423RP-091440 -

63 460207 Perf - Carrier Aggregation for LTE Rel-10 R4 No LTE_CA-Perf 04/12/2009 16/06/2011 0% 36.101, 36.104, 36.133, 36.141, 36.211, 36.212, 36.213, 36.300, 36.302, 36.306, 36.321, 36.331, 36.413, 36.423RP-091440 -

64 460011 Enhanced Network Transmission Reduction for LTE Rel-10 R1,R4 No LTE_NTR 04/12/2009 24/12/2010 0% - RP-091431Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

65 460111 Core - Enhanced Network Transmission Reduction for LTE Rel-10 R1,R4 No LTE_NTR 04/12/2009 24/12/2010 0% 36.133, 36.214 RP-091431 -

66 460012 Latency reductions for LTE Rel-10 R1,R2 No LTE_LATRED 04/12/2009 24/12/2010 0% - RP-091449Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

67 460112 Core - Latency reductions for LTE Rel-10 R1,R2 No LTE_LATRED-Core 04/12/2009 24/12/2010 0% 36.213, 36.300, 36.306, 36.321, 36.331RP-091449 -

68 460005 Inclusion of “RF Pattern Matching Technologies” as positioning method in the UTRANRel-10 R2,R3 No LCS_UMTS_RFPMT 04/12/2009 18/06/2010 0% - RP-091427Triggered by Study UID_380079 Evaluation of the inc lusion of Path Loss Based Technology in the UTRAN ( 25.907)

69 460105 Core - Inclusion of “RF Pattern Matching Technologi es” as positioning method in the UTRANRel-10 R2,R3 No LCS_UMTS_RFPMT 04/12/2009 18/06/2010 0% 25.305, 25.453 RP-091427 -

70 460014 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RF 04/12/2009 24/12/2010 0% - RP-091435Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1 .28 Mcps TDD Home NodeB (TR 25.866)

71 460114 Core - 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RF-Core04/12/2009 18/06/2010 0% 25.105 RP-091435 -

72 460214 Perf - 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RF-Perf04/12/2009 24/12/2010 0% 25.142 RP-091435 -

73 460003 Minimization of Drive Tests for E-UTRAN and UTRAN Rel-10 R2,R4,R3 No MDT_UMTSLTE 04/12/2009 24/12/2010 0% - RP-091423Triggered by UID_430021 TR 36.805 (Study on Minimiz ation of drive-tests in NGN)

74 460103 Core - MDT for E-UTRAN and UTRAN Rel-10 R2,R4,R3 No MDT_UMTSLTE-Core 04/12/2009 24/12/2010 0% 25.133, 25.215, 25.304, 25.331, 25.423, 36.133, 36.214, 36.300, 36.304, 36.331, 36.413, 36.423RP-091423 -

75 460010 Fixed Wireless Customer-Premises Equipment (CPE) RF  RequirementsRel-10 R4,R5 No FW_CPE_RF 04/12/2009 24/12/2010 0% - RP-091432Add new power classes in E-UTRAN UL to allow CPE ty pe applications to be operated at higher max output  power

76 460110 Core - Fixed Wireless CPE RF Requirements Rel-10 R4 No FW_CPE_RF-Core 04/12/2009 24/09/2010 0% 36.101 RP-091432 -

77 460210 Test - Fixed Wireless CPE RF Requirements Rel-10 R5 No FW_CPE_RF-Test 04/12/2009 24/12/2010 0% 36.521-1 RP-091432 -

78 460015 Four carrier HSDPA Rel-10R1,R2,R3,R4 No 4C_HSDPA 04/12/2009 16/06/2011 0% - RP-091438 -

79 460115 Core - Four carrier HSDPA Rel-10R1,R2,R3,R4 No 4C_HSDPA-Core 04/12/2009 24/12/2010 0% 25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.331, 25.423, 25.433, 26.306RP-091438 -

80 460215 Perf - Four carrier HSDPA Rel-10 R4 No 4C_HSDPA-Perf 04/12/2009 16/06/2011 0% 25.101, 25.104, 25.133, 25.141RP-091438 -

81 460016 Study on Solutions for energy saving within UTRA No de B Rel-10 R1 No FS_Energy_UMTS 04/12/2009 18/06/2010 0% 25.8xx Energy-saving enhancements for UTRA Node BRP-091439Linked to SA5 Rel-9 UID_430044 TR 32.826 (Study on Telecommunication Management; Energy Savings Management)

82 460024 Study on Non Voice Emergency Services Rel-11 S1 No FS_NOVES 10/12/2009 23/09/2010 0% 22.8xx Study on Non Voice Emergency ServicesSP-090897

83 460025 Study on UICC/USIM enhancements Rel-11 S1 No FS_U2e 10/12/2009 23/09/2010 0% 22.8xx Study on UICC/USIM enhancementsSP-090852Triggred by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server

84 460026 Support BroadBand Forum (BBF) Accesses Interworking Rel-10 S1 No BBAI 10/12/2009 25/03/2010 0% 22.278 SP-090854Triggered by BBF WT 203. Interworking between the 3GPP EPS and the fixed broadband accesses as defined by BBF

85 460027 Enhancements to EPS for E-UTRA-based Heterogeneous NetworksRel-10 S1 No E3HN 10/12/2009 25/03/2010 0% 21.905, 22.278 SP-090855

86 460028 Optimal Media Routeing Rel-10 S2 No OMR 10/12/2009 25/03/2010 0% 23.228 (IMS Stage 2)SP-090803Triggered by UID_370050 Study on System enhancements for the use of IMS services in local breakout (TR 23.894)

87 460029 Enhanced Multimedia Priority Service - Phase 2 Rel-10 S2 No PRIOR2 10/12/2009 18/06/2010 0% TR 23.8yz Enhanced Multimedia Priority Service for E-UTRANSP-090807

88 460030 Study on SR-VCC from UTRAN/GERAN to E-UTRAN/HSPA Rel-10 S2 No FS_SRVCC1 10/12/2009 18/06/2010 0% 23.8ab Study on SR-VCC for UTRAN/GERAN to E-UTRAN/HSPA service continuitySP-090806Investigate solution for seamless service continuity when UE handovers from UTRAN/GERAN CS access to E-UTRAN/HSPA for voice call initiated in LTE and handed over to 2G/3G CS access + for voice call directly initiated in 2G/3G CS 
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89 460031 OAM&P 10 Rel-10 S5 No OAM10 10/12/2009 18/03/2011 0% not applicable

90 460032 Network Infrastructure Management Rel-10 S5 No OAM10-NIM 10/12/2009 18/03/2011 0% not applicable

91 460033 Common RAT Network Resource Model (NRM) Rel-10 S5 No RAT_NRM_common 10/12/2009 18/03/2011 0% new (TR 32.9xx, TSs 32.7x1, 32.7x2, 32.7x3, 32.7x5), 32.615, 32.642, 32.643, 32.645, 32.652, 32.653, 32.655, 32.762, 32.763, 32.765SP-090758To reduce costs, some equipment can be shared between several RATs, e.g. RET, TMA and repeaters. With existing modelling it is very difficult for an operator to see that several cells are affected when an antenna tilt is changed etc

92 460034 Self-Organizing Networks (SON) - OAM aspects Rel-10 S5 No OAM10-SON 10/12/2009 24/12/2010 0% not applicable umbrella BB

93 460035 SON Self-optimization management continuation Rel-10 S5 No LTE-SON-OAM_SO 10/12/2009 24/12/2010 0% 32.425, 32.521, 32.522, 32.752, 32.753, 32.755, 32.762, 32.763, 32.765SP-090756 SON self-optimization management

94 460036 SON Self-healing management Rel-10 S5 No LTE-SON-OAM_SH 10/12/2009 24/12/2010 0% new TS (32.541, 32.542, 32.543), 32.752, 32.753, 32.755, 32.762, 32.763, 32.765SP-090757Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)

95 460037 Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) modelRel-10 S5 No FS_3GNRM_TMFSID 03/01/2000 30/06/2000 0% 32.8xy Alignment 3GPP Generic NRM IRP and TMF SIDSP-090759

96 460038 Study on Harmonization of 3GPP Alarm IRP and TMF In terface Program (TIP) Fault ManagementRel-10 S5 No FS_3G_TMF_FM 10/12/2009 10/06/2010 0% 32.8xy Study on 3GPP Alarm IRP and TMF TIP FM harmonizationSP-090760

97 380062 Deleted - Network Selection for non-3GPP Access Rel-10 S1,C6 No N3GtoNSP 07/12/2007 24/09/2009 100% - SP-070874 SP#45 work stopped/abandoned

98 380162 Deleted - Stage 1 for N3GtoNSP Rel-10 S1 No N3GtoNSP 07/12/2007 24/09/2009 100% 22.011 SP-070874 SP#45 work stopped/abandoned

99 380262 Deleted - CT6 issues for N3GtoNSP Rel-10 C6 No N3GtoNSP 07/12/2007 24/09/2009 100% 36.300 SP-070874 SP#45 work stopped/abandoned

100 0 Release 10 Studies Rel-10 RP,SP No 01/01/2000 01/01/2000 0% 36.306 -

101 430030 Study on Haptic Services Rel-10 S1 No FS_Haptics 12/03/2009 25/03/2010 80% 22.987 SP-090664SP#46 TR 22.987 for Information. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses

102 380083 Study on advanced requirements for IP interconnect Rel-10 S1 No FS_IPXS 04/12/2007 10/12/2009 100% 22.893 SP-070878SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc)

103 400037 Study on Unauthenticated PS Emergency Calls Rel-10 S1 No FS_UAPSEC 05/06/2008 25/03/2010 20% 22.984 SP-080320 SP#44/45 stagnating at 20%

104 410039 Study on Personal Broadcast Service Rel-10 S1 No FS_PBS 18/09/2008 25/03/2010 90% 22.947 SP-080504 SP#45 TR 22.947 for Information

105 410040 Study on LCS support in SAE for non-3GPP accesses Rel-10 S1 No FS_LCS_n3GPP 18/09/2008 25/03/2010 70% 22.913 SP-080648 SP#44 TR 22.913 for Information

106 450047 Study on IMS based Peer-to-Peer Content Distributio n ServicesRel-10 S1,S2 No FS_IMS_P2P 24/09/2009 24/06/2010 50% 22.8xy SP-090491 Linked to OMA work?

107 370050 Study on System enhancements for the use of IMS ser vices in Local BreakOut and Optimal Routing of Medi aRel-10 S2 No FS_IMS_LBO_ORM 01/10/2007 10/12/2009 100% 23.894 SP-080556SP#46 completed TR 23.894 (Common and IP-CAN aspects). Spin-off Feature OMR. Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011

108 390055 Study on Intra Domain Connection of RAN Nodes to Mu ltiple CN NodesRel-10 S2 No FS_IDC 12/03/2008 11/03/2010 70% 23.823 SP-080094SP#45 TR 23.823 for Information. Completion 12/09=>03/10. Linked to 23.236

109 410041 Study on IMS Evolution Rel-10 S2 No FS_eIMS 18/09/2008 11/03/2010 70% 23.812 SP-080558 -

110 410042 Study on enhancements to IMS border functions for I MS Interconnection of servicesRel-10 S2 No FS_eIMS_IBCF 18/09/2008 10/06/2010 30% 23.848 SP-090809SP#46 updated WID SP-080559=>SP-090809 (extended scope to include the IMS AGW)

111 410043 Study on Multi Access PDN connectivity and IP flow Mobility Rel-10 S2,S1 No FS_MAPIM 18/09/2008 11/03/2010 75% 23.861 SP-080560SP#45 completion 09/09=>03/10 (SA1 completed). Spin-off UID_430035 MAPCON and UID_450041 IFOM

112 440047 Study on Policy solutions and enhancements Rel-10 S2,S1 No FS_PP 04/06/2009 24/12/2010 15% 23.813 SP-090895SP#46 updated WID SP-090361=>SP-090805. Study an evolved policy solution through enhancement of 3GPP policy framework (Stage 2). Consider aspects such as DPI, traffic steering, enhancing service policies

113 440048 Study on IPv6 Migration Rel-10 S2 No FS_IP6M 04/06/2009 10/06/2010 25% 23.975 SP-090362Study how to migrate from IPv4 to IPv6-only with the help of transition mechanisms defined in IETF, and how to handle scenarios where not all services are provided via IPv6. Some of these solutions may have impacts on 3GPP network elements and terminals. 

114 440049 Study on SR-VCC Enhancements Rel-10 S2 No FS_eSRVCC 04/06/2009 17/09/2010 20% 23.856 SP-090363SP#45 completion 03/10=>09/10. Analyze current performance of SR-VCC solution in Rel-8 from E-UTRAN/HSPA to UTRAN/GERAN, and then evaluate additional mechanisms to improve user experience. Study if SR-VCC performance needs to be enhanced.

115 380084 Study on UTRAN key management enhancements Rel-10 S3 No FS_UKM 20/12/2007 19/03/2010 30% 33.8xy SP-090283SP#44 SID updated SP-070782=>SP-090283 (removed UTRAN/E-UTRAN IRAT signalling cases from Study scope (while IRAT handling is left as specified by 33.401). Study also focuses on support for a key hierarchy locally in UTRAN and intra-UTRAN mobility cases.)

116 410044 Study on Rc Reference Point Functionalities and Mes sage FlowsRel-10 S5 No FS_OAM_Rc 18/09/2008 24/12/2010 90% 32.825 SP-080464 SP#44 for SA Information

117 430044 Study on Telecommunication Management; Energy Savin gs Management (ESM)Rel-10 S5 No FS_OAM_ESM 12/03/2009 24/12/2010 60% 32.826 SP-090048Study result might impact Feature UID_420011 Self Organising Networks (SON)

118 440069 Study on Integration of Device Management Informati on with Itf-NRel-10 S5 No FS_IDMI_Itf-N 04/06/2009 24/12/2010 40% 32.827 SP-090462Study the missing Itf-N part in the Framework.  Study changes to Itf-N to utilize UE based measurements

119 440050 Study on EPC Charging enhancement Rel-10 S5 No FS_EPCcharg 04/06/2009 24/12/2010 5% It has to be decided whether it will be a new TR or Rel-9 CRs on TR 32.820SP-090318Study grouping the investigation of various minor EPC charging enhancements

120 450013 Study on Policy and Charging Rules Function (PCRF) failure and restorationRel-10 C3 No FS_PCRF-FR 18/08/2009 04/06/2010 50% 29.816 CP-090861CP#46 completion 03/10=>06/10. WID updated CP-090588=>CP-090861

121 430020 Study on Measurement of Radiated Performance for MI MO and multi-antenna reception for HSPA and LTE ter minalsRel-10 R4 No FS_HSPA_LTE_measRP_MIMO_multi-antenna06/03/2009 04/06/2010 35% New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminalsRP-090352 RP#46 completion 12/09=>06/10

122 440016 Study on Extending 850 MHz Rel-10 R4 No FS_e850 30/05/2009 04/06/2010 5% TR xx.yyy (Extending 850 study Item Technical report)RP-090666 RP#46 completion 12/09=>06/10

123 450014 Study on Uplink Tx Diversity for HSPA Rel-10 R4 No FS_UL-TxDiv-HSPA 18/08/2009 04/06/2010 20% 25.8xx RP-090987 -

124 450015 Study on RAN improvements for Machine-Type Communic ationsRel-10R2,R1,R3,R4 No FS_NIMTC-RAN 18/09/2009 04/06/2010 0% TR on RAN Improvements for Machine-type CommunicationsRP-090991Triggered by UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) TR 22.868 and Rel-10 UID_410030 Network Improvements for Machine-Type Communications (NIMTC)

125 460001 Study on GERAN improvements for Machine-Type Commun icationsRel-10 GP No FS_GERANIMTC 20/11/2009 03/09/2010 0% TR on GERAN Improvements for Machine-type CommunicationsGP-092418SA1 TS 22.36 (Stage 1) to be approved before GERAN work starts

126 0 Release 9 Features Rel-9CP,GP,RP,SP No 01/01/2000 01/01/2000 0% - -

127 400035 Enhanced Home NodeB / eNodeB Rel-9S1,S2,S3,S5,R2,R3,R4,GP,C1 No EHNB 05/06/2008 21/05/2010 79% - SP-090214SP#43 WID updated SP-080791=>SP-090197 to include R AN items/BBs

128 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008 04/06/2009 100% 22.220, 22.011 SP-080791 SP#44 completed

129 410026 Architecture aspects of EHNB Rel-9 S2 No EHNB 18/09/2008 24/09/2009 100% 23.830, 23.401, 23.402, 23.060SP-080636SP#45 completed. TR 23.830 for Approval

130 420035 Security aspects of Enhanced Home NodeB / eNodeB Rel-9 S3 No EHNB-Sec 11/12/2008 10/12/2009 100% new 33.320 SP-080879SP#46 completed. TS 33.320 for Approval

131 450003 CT1 aspects - Support of Home NB and Home eNB enhan cementsRel-9 C1 No EHNB-CT1 18/09/2009 19/03/2010 95% 23.122, 24.008, 24.285, 24.301CP-090741CP#46 completion 12/09=>03/10. Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists

132 450004 CT6 aspects - Support of Home NB and Home eNB enhan cementsRel-9 C6 No EHNB-CT6 18/09/2009 19/03/2010 90% 31.102 CP-090741CP#46 completion 12/09=>03/10. Storing of CSG related data items on the USIM
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133 420036 3G HNB Gateway and LTE HeNB Gateway OAM&P Rel-9 S5 No HNB-OAM_GW 11/12/2008 25/03/2010 60% 32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785, 32.452, 32.453, 32.632, 32.633, 32.635SP-090305SP#46 exception to 03/10 in SP-090743. TS 32.771 & 32.781 v200 for Approval

134 430012 3G HNB and LTE HeNB OAM&P Type 1 Interface Rel-9 S5 No HNB_eHNB-OAM_Type112/03/2009 25/03/2010 60% 32.591, 32.592, 32.593, 32.594, 32.581, 32.582, 32.583, 32.584SP-090208SP#46 exception to 03/10 in SP-090744. TS 32.593 v200 for Approval

135 440066 3G HNB and LTE HeNB OAM&P Type 2 Interface Rel-9 S5 No HNB_eHNB-OAM_Type215/05/2009 25/03/2010 60% new 32.571, 32.572SP-090315SP#46 exception to 03/10 in SP-090751. SP#46 32.571 v100 for Information

136 420008 LTE FDD Home eNodeB RF Requirements Rel-9 R4 No HeNB-RF_FDD 05/12/2008 19/03/2010 70% new TR 36.921, 36.104, 36.141RP-091300RP#46 exception to 03/10 in RP-091108. WID updated RP-081080=>RP-091300

137 430005 LTE TDD Home eNodeB RF Requirements Rel-9 R4 No HeNB-RF_TDD 06/03/2009 19/03/2010 80% new TR 36.922, 36.104, 36.141, 36.300, 36.331, 36.413RP-091301RP#46 exception to 03/10 in RP-091148. WID updated RP-090160=>RP-091301

138 430025 Home NB and Home eNB enhancements - RAN3 aspects Rel-9 R3 No EHNB-RAN3 06/03/2009 04/12/2009 100% 25.413, 25.467, 25.467, 25.468, 25.469, 25.469, 36.401, 36.413, new 25.444RP-090349RP#46 completed (based on high priority items specified in RP-090995)

139 430026 Home NB and Home eNB enhancements - RAN2 aspects Rel-9 R2 No EHNB-RAN2 06/03/2009 19/03/2010 90% 25.304, 25.331, 25.367, 36.300, 36.304, 36.331RP-091219RP#46 exception to 03/10 in RP-091393. WID updated RP-090351=>RP-091219

140 440001 Home NB and Home eNB enhancements - GERAN aspects Rel-9 GP No EHNB-GERAN 18/05/2009 21/05/2010 45% 43.055, 43.129, 44.018, 44.060, 45.008, 48.008, 48.018GP-090975GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092474. GP#42 WID approved

141 330017 Services Alignment and Migration Rel-9 S1 No ServAl 06/12/2006 18/09/2008 100% - SP-070126SP#41 Stage 1 completed. Triggered by Study UID_370 086 (FSServAl). 

142 410001 Stage 1 for ServAl Rel-9 S1 No ServAl 06/12/2006 18/09/2008 100% 22.182 SP-070126 SP#41 completed

143 370026 Value-Added Services for Short Message Service Rel-9 S1,C4,C1 No VAS4SMS 10/09/2007 04/12/2009 100% - SP-070572CP#46 completed. SP#43 Feature moved to Rel-9. Stag e 1 TS 22.142 promoted to Rel-9 and dismissed the R el-8 version.

144 370126 Stage 1 for VAS4SMS Rel-9 S1 No VAS4SMS 10/09/2007 12/03/2008 100% 22.142 SP-070572SP#39 completed. SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.

145 410011 VAS4SMS Interface and Signalling Flow - CT4 aspects Rel-9 C4 No VAS4SMS 12/09/2008 04/12/2009 100% new 23.142 CP-090813CP#46 completed. WID updated CP-090021=>CP-090813

146 410014 VAS4SMS Interface and Signalling Flow - CT1 aspects Rel-9 C1 No VAS4SMS 09/09/2008 04/12/2009 100% 23.040 CP-090813CP#46 completed. WID updated CP-090021=>CP-090813

147 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007 11/12/2008 100% - SP-090380SP#44 WID updated SP-070651=>SP-090380 (reduced sco pe of the work)

148 410024 Definition of EUI Rel-9 S1 No EUI 03/09/2007 11/12/2008 100% 21.905 SP-090380SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)

149 380067 Customized Ringing Signal Rel-9 S1,C1 No CRS 06/12/2007 19/03/2010 93% - SP-080502SP#42 Stage 1 completed (need for Input in SA2). SP #41 WID updated SP-070875=>SP-080502

150 410025 Stage 1 for CRS Rel-9 S1 No CRS 06/12/2007 11/12/2008 100% 22.183, 22.173 SP-080502 SP#42 completed. 

151 440041 Stage 3 for IMS CRS Service Rel-9 C1 No CRS 29/05/2009 19/03/2010 85% 24.173, new 24.183CP-090444CP#46 exception to 03/10 in CP-090868

152 380057 Public Warning System Rel-9S1,C1,C4,R2 No PWS 06/12/2007 04/12/2009 100% - SP-070876TSG#46 completed. Larger scope than Rel-8 Feature U ID_370051 (ETWS). Triggered by TR 22.968 Study UID_ 320025 (FS_PWS)

153 380058 Stage 1 for PWS Rel-9 S1 No PWS 06/12/2007 11/12/2008 100% 22.268 SP-070876 SP#42 completed

154 440029 Stage 3 for PWS Rel-9 C1,C4 No PWS-St3 29/05/2009 04/12/2009 100% - CP-090437 RP#46 completed

155 440030 CT1 aspects of PWS-St3 Rel-9 C1 No PWS-St3 29/05/2009 04/12/2009 100% 23.041 CP-090437 CP#46 completed

156 440031 CT4 aspects of PWS-St3 Rel-9 C4 No PWS-St3 30/05/2009 04/12/2009 100% 29.168 CP-090437 CP#46 completed

157 440005 Public Warning System (PWS) – RAN aspects Rel-9 R2,R3 No PWS-RAN 30/05/2009 04/12/2009 100% 36.300, 36.302, 36.331, 36.413RP-090649 RP#46 completed

158 390073 Enhancements to Multimedia Priority Service Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 100% - SP-080051SP#40 Stage 1 completed. Continuation of Rel-8 Feat ure PRIOR  UID_340044. 

159 390074 Stage 1 for ePRIOR Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 100% 22.153, 22.278 SP-080051 SP#40 completed

160 400031 Support of Personal Area Networks and Enhancements to Personal Network ManagementRel-9 S1,C1 No PAN_EPNM 05/06/2008 19/03/2010 83% - SP-080430SP#40 WID approved & Stage 1 completed 

161 400043 Stage 1 for PAN_EPNM Rel-9 S1 No PAN_EPNM 05/06/2008 05/06/2008 100% 22.259 SP-080430 SP#40 Stage 1 completed 

162 430002 Stage 2 for PAN_EPNM Rel-9 C1 No PAN_EPNM 06/03/2009 04/12/2009 100% 23.259 CP-090435CP#46 completed. CP#44 WID updated CP-090113=>CP-090435 Removed: Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity

163 430102 Stage 3 for PAN_EPNM Rel-9 C1 No PAN_EPNM 09/03/2009 19/03/2010 70% 24.259 CP-090435CP#46 exception to 03/10 in CP-090879

164 400032 Multi-Media Telephony Service enhancements Rel-9 S1,S5,C1 No eMMTel 05/06/2008 25/03/2010 87% - SP-080503SP#42 Stage 1 completed. SP#41 WID updated SP-08032 4=>SP-080503

165 400044 Stage 1 for eMMTel Rel-9 S1 No eMMTel 05/06/2008 11/12/2008 100% 22.173 SP-080503SP#42 completed. SP#41 WID updated SP-080324=>SP-080503

166 430031 Multimedia Telephony (MMTel) Service and Supplement ary Services - Online Charging and completion for O ffline Charging (all supplementary services)Rel-9 S5 No eMMTel-SS-CH 12/03/2009 25/03/2010 85% 32.275, 32.298, 32.299SP-090196SP#46 exception to 03/10 in SP-090753

167 430032 Support of Real-time Transfer of Tariff Information  (RTTI) in IMS chargingRel-9 S5 No IMSTSS-RTTI-CH 12/03/2009 25/03/2010 75% 32.27x, 32.240, 32.280, 32.298, 32.299SP-090306SP#46 exception to 03/10 in SP-090754. SP#44 WID updated SP-090055=>SP-090306. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)

168 440032 Stage 3 - Enhancements for Completion of Communicat ions Supplementary serviceRel-9 C1 No eMMTel-CC 30/05/2009 04/12/2009 100% 24.642 CP-090490 CP#46 completed

169 400034 User Data Convergence Rel-9 S1,S5,C4 No UDC 05/06/2008 25/03/2010 60% - SP-080448 SP#42 Stage 1 completed

170 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008 11/12/2008 100% 22.985, 22.101 SP-080448 SP#42 completed

171 430003 UDC Technical Realization (Stage 2) Rel-9 C4 No UDC-CN 06/03/2009 19/03/2010 70% new 23.335 CP-090017CP#46 exception to 03/10 in CP-090805

172 450002 UDC Protocol Description Rel-9 C4 No UDC-CN 18/09/2009 19/03/2010 30% 29.335 CP-090516CP#46 exception to 03/10 in CP-090805

173 440060 User Data Convergence - Modelling and Management Rel-9 S5 No UDC-MMAN 04/06/2009 25/03/2010 50% SP-090309 SP#46 exception to 03/10

174 440062 UDC – Framework for Model Handling and Management Rel-9 S5 No UDC-MMAN-MFRM 04/06/2009 25/03/2010 30% 32.172, new 32.181SP-090311SP#46 exception to 03/10 in SP-090748

175 440061 UDC – Common Baseline Information Model Rel-9 S5 No UDC-MMAN-CBIM 04/06/2009 25/03/2010 70% 32.172, new 32.182 SP-090310SP#46 exception to 03/10 in SP-090747. 32.182 v100 for Information

176 410032 IMS Services Centralization and Continuity Rel-9 S1,S2,C1 No IMS_SCC 18/09/2008 19/03/2010 91% - SP-080633 SP#42 Stage 1 completed. 

Jul Sep Nov
Qtr 3, 2009

Page 4



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink Notes

177 410033 Stage 1 - Inter-Device Transfer – Requirements Rel-9 S1 No IMS_SCC-IDT 18/09/2008 11/12/2008 100% 22.101, 22.228 SP-080507 SP#42 completed

178 410034 Stage 2 - IMS Service Continuity Enhancements: Serv ice, Policy and InteractionsRel-9 S2 No IMS_SCC-SPI 18/09/2008 04/06/2009 100% 23.838, 23.237, 23.292, 23.216SP-080561SP#44 completed. TR 23.838 for Approval

179 440034 Stage 3 - IMS Service Continuity Enhancements: Serv ice, Policy, Interactions and Inter UE TransferRel-9 C1 No IMS_SCC-SPI 29/05/2009 19/03/2010 80% 24.216, 24.229, 24.237CP-090440CP#46 exception to 03/10 in CP-090875

180 410035 Stage 2 - IMS Centralized Services Rel-9 S2 No IMS_SCC-ICS 18/09/2008 04/06/2009 100% 23.883, 23.292 SP-080634SP#44 completed. TR 23.883 for Information + Approval

181 440033 Stage 3 - Enhancements to IMS Centralized Services Rel-9 C1 No IMS_SCC-ICS 29/05/2009 19/03/2010 98% 24.292, 24.604, 24.607, 24.608, 24.611, 24.623CP-090883CP#46 completion 12/09=>03/10. WID updated CP-090439=>CP-090883 (added ICS support of video media over CS bearer)

182 430004 Stage 3 - IMS Centralized Services support via I1 i nterface Rel-9 C1 No IMS_SCC-ICS_I1 06/03/2009 19/03/2010 80% 24.237, 24.292, new 24.294CP-090640CP#46 exception to 03/10 in CP-090874

183 420020 Service Specific Access Control in EPS Rel-9 S1,C1 No SSAC 11/12/2008 19/03/2010 85% - SP-080882SP#42 Stage 1 completed (need for SA2 input). Trigg ered by Study UID_400036 on Service Specific Access  Control in EPS (FS_SSAC) 

184 420021 Stage 1 for SSAC Rel-9 S1 No SSAC 11/12/2008 11/12/2008 100% 22.011 CR0136 SP-080882 SP#42 completed

185 440040 Stage 3 for SSAC Rel-9 C1 No SSAC 29/05/2009 19/03/2010 85% 24.173, 27.007 CP-090885CP#46 exception to 03/10 in CP-090880. WID updated CP-090443=>CP-090885

186 380064 Support for IMS Emergency Calls over GPRS and EPS Rel-9S1,S2,S3,C1,C3,C4,R2,R3 No IMS_EMER_GPRS_EPS14/01/2008 19/03/2010 97% - SP-080844SP#42 Stage 1 completed. WID updated SP-070820=>SP- 080352=>SP-080844 (Add SA3 task).

187 410036 Stage 1 of IMS_EMER_GPRS_EPS Rel-9 S1 No IMS_EMER_GPRS_EPS14/01/2008 11/12/2008 100% 22.101 SP-080844 SP#42 completed

188 410037 Stage 2 of IMS_EMER_GPRS_EPS Rel-9 S2 No IMS_EMER_GPRS_EPS14/01/2008 04/06/2009 100% 23.869, 23.060, 23.167, 23.203, 23.221, 23.228, 23.271, 23.401, 23.402SP-080844 SP#44 completed

189 420022 Security aspects of IMS_EMER_GPRS_EPS Rel-9 S3 No IMS_EMER_GPRS_EPS-Sec12/12/2008 10/12/2009 80% 33.401, 33.402 SP-080844SP#42 WID updated SP-080352=>SP-080844 (Added SA3 task)

190 440035 Stage 3 of IMS_EMER_GPRS_EPS Rel-9 C1,C3,C4 No IMS_EMER_GPRS_EPS29/05/2009 19/03/2010 98% - CP-090564CP#45 WID updated CP-090441=>CP-090564

191 440036 CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS Rel-9 C1 No IMS_EMER_GPRS_EPS29/05/2009 19/03/2010 95% 23.122, 24.008, 24.229, 24.301, 24.302CP-090564CP#46 exception to 03/10 in CP-090873

192 440037 CT3 aspects - Stage 3 of IMS_EMER_GPRS_EPS Rel-9 C3 No IMS_EMER_GPRS_EPS29/05/2009 18/09/2009 100% 29.212, 29.213, 29.214, 29.215CP-090564 CP#45 completed

193 440038 CT4 aspects - Stage 3 of IMS_EMER_GPRS_EPS Rel-9 C4 No IMS_EMER_GPRS_EPS29/05/2009 04/12/2009 100% 23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276CP-090564 CP#46 completed

194 420041 Support for IMS Emergency Calls over LTE Rel-9 R2,R3 No IMS_EMER_LTE 05/12/2008 18/09/2009 100% 36.331, 36.413 RP-081140 RP#45 completed

195 410038 SRVCC support for IMS Emergency Calls Rel-9S2,C1,C4,C3 No IMS_EMER_GPRS_EPS-SRVCC18/09/2008 10/12/2009 100% - SP-090099SP#43 TR 23.870 for Information. WID updated SP-080 562=>SP-090099 (added location continuity aspects)

196 410138 SRVCC support for IMS Emergency Calls Rel-9 S2 No IMS_EMER_GPRS_EPS-SRVCC18/09/2008 10/12/2009 100% 23.870, 23.216, 23.237SP-090099SP#46 completed. SP#44 TR 23.870 approved

197 460018 CT aspects of SRVCC support for IMS Emergency Calls Rel-9 C1,C4,C3 No IMS_EMER_GPRS_EPS-SRVCC29/05/2009 04/12/2009 100% - CP-090882CP#46 completed. WID updated CP-090436=>CP-090882 ( added CT3 part)

198 440027 CT1 aspects of SRVCC support for IMS Emergency Calls Rel-9 C1 No IMS_EMER_GPRS_EPS-SRVCC29/05/2009 04/12/2009 100% 24.229, 24.237 CP-090882 CP#46 completed

199 440028 CT4 aspects of SRVCC support for IMS Emergency Calls Rel-9 C4 No IMS_EMER_GPRS_EPS-SRVCC29/05/2009 04/12/2009 100% 29.205, 29.280 CP-090882 CP#46 completed

200 460019 CT3 aspects of SRVCC support for IMS Emergency Calls Rel-9 C3 No IMS_EMER_GPRS_EPS-SRVCC29/05/2009 04/12/2009 100% 29.163 CP-090882 CP#46 completed

201 430006 LCS for LTE and EPS Rel-9S2,C1,C4,R2,R1,R3,R4 No LCS_LTE_EPS 05/06/2008 19/03/2010 73% - not applicable -

202 400038 LCS Control Plane Solution for EPS Rel-9 S2,C4,C1 No LCS_EPS-CPS 05/06/2008 19/03/2010 81% - SP-080445Triggered by abandoned Study UID_380068 (FS_LCS_EPS ). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 

203 400048 Stage 2 for LCS_CPS_EPS Rel-9 S2 No LCS_EPS-CPS 05/06/2008 04/06/2009 100% 23.891, 23.271, 23.401, 23.402SP-080445SP#44 completed (Some alignments might be needed later on based on RAN progress)

204 440020 CT4 aspects - Control Plane LCS in the EPC Rel-9 C4 No LCS_EPS-CPS 29/05/2009 19/03/2010 80% 24.080, 29.002 new 24.171, 29.171, 29.172, 29.173CP-090811CP#46 extension to 03/10 in CP-090808. WID updated CP-090518=>CP-090811. Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)

205 440120 CT1 aspects - Control Plane LCS in the EPC Rel-9 C1 No LCS_EPS-CPS 29/05/2009 19/03/2010 60% 24.301 CP-090518CP#46 exception to 03/10 in CP-090876

206 420006 Positioning Support for LTE Rel-9R2,R1,R3,R4 No LCS_LTE 05/12/2008 19/03/2010 90% 36.133, 36.214, 36.300, 36.331, 36.413, new 36.171, 36.305, 36.355, 36.455RP-091348RP#46 exception to 03/10 in RP-091390. WID updated RP-080995=>RP-091348. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 

207 430011 Network-Based Positioning Support in LTE Rel-9 R2,R3,R4 No LCS_LTE-NBPS 06/03/2009 19/03/2010 30% 36.305, 36.455 RP-090354RP#46 exception to 03/10 in RP-091391

208 400039 MBMS support in EPS Rel-9S2,S3,S5,C3,C4,R2,R3,R4 No MBMS_EPS 05/06/2008 19/03/2010 89% - SP-080737SP#42 WID updated SP-080442=>SP-080737 (add SA3 tas k)

209 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008 04/06/2009 100% 23.246 SP-080737 SP#44 completed

210 420023 Security for MBMS_EPS Rel-9 S3 No MBMS_EPS 11/12/2008 10/12/2009 50% 33.246 SP-080737 SP#45 completion 09/09=>12/09

211 430033 MBMS Charging in EPS Rel-9 S5 No MBMS_EPS 06/03/2009 10/12/2009 100% 32.273, 32.251, 32.298, 32.299SP-090052 SP#46 completed

212 440025 CT4 aspects of MBMS support in EPS (Stage 3) Rel-9 C4 No MBMS_EPS 29/05/2009 04/12/2009 100% 29.274, 29.281, 23.007, 23.008CP-090325 CP#46 completed

213 440026 CT3 aspects of MBMS support in EPS (Stage 3) Rel-9 C3 No MBMS_EPS 29/05/2009 03/12/2009 100% 29.061 CP-090330 CP#46 completed

214 430007 MBMS support in LTE Rel-9 R2,R3,R4 No MBMS_LTE 06/03/2009 19/03/2010 95% 25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445RP-091457RP#46 exception to 03/10 in RP-091221. WID updated RP-090619=>RP-091396

215 420024 Access Network Discovery and Selection Function enh ancementsRel-9 S2,S1,S3 No eANDSF 11/12/2008 19/03/2010 85% SA1 22.278, SA3 33.402 CR#0055SP-080887SP#44 Stage 2 completed. No new Rel-9 use cases def ined. Implement service requirements not covered in  Rel-8

216 420040 Stage 2 for eANDSF Rel-9 S2 No eANDSF 11/12/2008 04/06/2009 100% 23.402, 23.002 SP-080887 SP#44 completed

217 450006 CT1 aspects - eANDSF Rel-9 C1 No eANDSF 18/09/2009 19/03/2010 70% 24.302, 24.312 CP-090742CP#46 exception to 03/10 in CP-090869

218 430034 Multiple PDN Connection to the Same APN for PMIP-ba sed InterfacesRel-9 S2,C4,C1 No MUPSAP 13/03/2009 19/03/2010 95% 23.060, 23.203, 23.401, 23.402SP-090098SP#44 Stage 2 completed. Continues Rel-8 SAES Stage  2 UID_320005. Stage 1 in 22.278 (EPS Service requi rements)

219 430134 Stage 2 for MUPSAP Rel-9 S2 No MUPSAP 13/03/2009 04/06/2009 100% 23.060, 23.203, 23.401, 23.402SP-090098SP#44 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)

220 450007 MUPSAP - CT4 aspects Rel-9 C4 No MUPSAP 18/09/2009 04/12/2009 100% 29.275, 23.008, 29.282CP-090515 CP#46 completed
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221 450008 MUPSAP - CT1 aspects Rel-9 C1 No MUPSAP 18/09/2009 19/03/2010 90% 24.302 CP-090515CP#46 exception to 03/10 in CP-090878

222 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007 04/06/2009 100% 33.102, 43.020, Stopped TR 33.801 “Access security review” (Reason: draft contained useful material for planning A5/2 removal and A5/4 introduction. Completion would require significant effort)SP-040865SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)

223 410027 Protection against Unsolicited Communication for IM S (PUCI)Rel-9 S3,S1 No PUCI 18/09/2008 10/12/2009 100% - SP-080482SP#46 SA3 completed TR but no specification work do ne in Rel-9. SP#42 Stage 1 completed. Related work in OMA Categorization Based Content Screening

224 410028 Stage 1 for PUCI Rel-9 S1 No PUCI 18/09/2008 11/12/2008 100% 22.228 SP-080482 SP#42 completed

225 410029 SA3 work on PUCI Rel-9 S3 No PUCI 18/09/2008 10/12/2009 100% new 33.937 (was 33.837)SP-080482SP#46 completed. TR 33.837 converted to 33.937. No SA3 normative work done in Rel-9

226 430036 IMS Media Plane Security Rel-9S3,C1,C4,C3 No MEDIASEC 13/03/2009 25/03/2010 52% - SP-090128SP#45 Stage 2 exception to 12/09. Stage 3 exception  to 03/10

227 430136 SA3 aspects - MEDIASEC Rel-9 S3 No MEDIASEC 13/03/2009 25/03/2010 95% new 33.828, 33.328SP-090128SP#46 TR 33.828 3rd time for Information. TS 33.328 for Approval

228 460020 CN aspects of IMS Media Plane Security Rel-9 C1,C4,C3 No MEDIASEC_CORE 18/09/2009 19/03/2010 3% - CP-090884CP#46 exception to 03/10. WID updated CP-090740=>CP -090884

229 450010 CT1 aspects - MEDIASEC Rel-9 C1 No MEDIASEC_CORE 18/09/2009 19/03/2010 20% 23.218, 24.229 CP-090884CP#46 exception to 03/10 in CP-090877

230 450021 CT4 aspects - MEDIASEC Rel-9 C4 No MEDIASEC_CORE 18/09/2009 19/03/2010 0% 29.238, 23.334, 29.334CP-090884CP#46 exception to 03/10 in CP-090809

231 460021 CT3 aspects - MEDIASEC Rel-9 C3 No MEDIASEC_CORE 04/12/2009 19/03/2010 0% 29.162 CP-090884CP#46 exception to 03/10 in CP-091022

232 440053 GBAPush enhancements (Generic push layer) Rel-9 S3 No eGBAPush 12/03/2008 10/12/2009 85% 33.224 SP-090282SP#45 TS 33.224 for Approval. Completion 09/09=>12/ 09. SP#44 WID approved. Develop a generic push laye r using GAA protection. SP#43 Umbrella Feature crea ted to host 33.224, moved from Rel-8 to Rel-9

233 420039 SA3 part of eGBAPush (Generic push layer) Rel-9 S3 No eGBAPush 12/03/2008 10/12/2009 85% 33.224 SP-090282SP#45 TS 33.224 for Approval. Completion 09/09=>12/09. Develop a generic push layer using GAA protection. SP#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)

234 440054 Extended Identity Management Rel-9 S3,C4 No GBA-IdM 04/06/2009 10/12/2009 100% new 33.924, CP#45 CT4 completed (Added service code in 29.109)SP-090284SP#46 completed. TR 33.924 (Stage 2) for Approval. Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous

235 440056 Network Domain Security (NDS) enhancements to suppo rt backhaul securityRel-9 S3,C4 No NDS_Backhaul 04/06/2009 25/03/2010 57% - SP-090286SP#46 further Stage 2 exception to 03/10 (was 12/09 ). Continuation of Rel-8 UID_390044 SAE security ar chitecture. Covers gaps in backhaul security in SAE  (also applicable to UTRAN and GERAN backhaul)

236 440156 SA3 part of NDS_Backhaul Rel-9 S3 No NDS_Backhaul 04/06/2009 25/03/2010 30% 33.102, 33.210, 33.310, 33.401, 33.402SP-090286SP#46 further Stage 2 exception to 03/10 (was 12/09) in SP-090834. [Identity Management and 3GPP Security Interworking (Interworking of GAA and OpenID)]

237 440256 CT4 part of NDS_Backhaul Rel-9 C4 No NDS_Backhaul 04/06/2009 04/12/2009 100% - SP-090286CP#46 completed. No impact on CT4 specs

238 440057 128 bit encryption for GSM and GPRS Rel-9S3,S2,C1,C4,G2,G3new No A5/4-GEA4 04/06/2009 10/12/2009 96% - SP-090287Allow 128 as an alternative to 64 bit keys (Stage 2 /3 + Test spec)

239 440157 SA3 part of A5/4-GEA4 Rel-9 S3 No A5/4-GEA4 04/06/2009 10/12/2009 80% 33.102,43.020, new 55.226 (A5/4 encryption algorithms for GSM and ECSD, and GEA4 encryption algorithm for GPRS)SP-090287SP#45 TS 55.226v100 for Information+Approval

240 440357 CT1 part of A5/4-GEA4 Rel-9 C1 No A5/4-GEA4 04/06/2009 18/09/2009 100% 24.008,44.064 SP-090287 CP#45 completed

241 440457 CT4 part of A5/4-GEA4 Rel-9 C4 No A5/4-GEA4 04/06/2009 10/12/2009 100% 29.002, 29.060 SP-090287CP#46 completed. Kc128 enhancements are carried as UMTS keys => no CT4 impact

242 440557 GERAN2 part of A5/4-GEA4 Rel-9 G2 No A5/4-GEA4 04/06/2009 04/09/2009 100% 44.018,48.008,48.018,48.058GP-091212 GP#43 WID approved

243 440657 GERAN3new (testing) part of A5/4-GEA4 Rel-9 G3new No A5/4-GEA4 04/06/2009 20/11/2009 100% 51.010 GP-091212GP#44 completed. GP#43 WID approved

244 440257 Deleted - SA2 part of A5/4-GEA4 Rel-9 S2 No A5/4-GEA4 04/06/2009 24/09/2009 100% 23.060 SP-090287 SP#45 work stopped/abandoned

245 440071 Lawful Interception in the 3GPP Rel-9 Rel-9 S3 No LI9 04/06/2009 25/03/2010 30% 33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)SP-090832SP#46 further Stage 2 exception to 03/10 (was 12/09) in SP-090833. WID updated SP-090532=>SP-090832

246 420027 Timed Graphics Rel-9 S4 No TG 11/12/2008 25/03/2010 60% 26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430SP-080683SP#46 exception to 03/10 in SP-090715. TS 26.430 v.100 forInformation

247 430037 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009 10/12/2009 100% 26.114 SP-090021SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.

248 440046 PSS and MBMS Aspects Rel-9 S4 No PMA 12/03/2009 25/03/2010 57% - SP-090261 Umbrella WI

249 430038 PSS and MBMS extensions Rel-9 S4 No PMA-MBS_Ext 12/03/2009 25/03/2010 45% 26.234, 26.346 SP-090262SP#46 exception to 03/10 in SP-090712. Work extending Rel-8 UID_34043 PSS_MBMS_OMTV & ensure compatibility with UID_34046 (IMS_PSS_MBMS_US)

250 430039 Improved Video Support for PSS and MBMS Rel-9 S4 No PMA-IVS 12/03/2009 25/03/2010 70% 26.234, 26.244, 26.346, new 26.903SP-090263SP#46 exception to 03/10 in SP-090712. TR 26.903 for Information

251 430046 IMS based PSS and MBMS User Service extensions Rel-9 S4 No IMS_PSS_MBMS_US_EXT12/03/2009 10/12/2009 100% 26.237 SP-090225SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 

252 440051 Syndicated Feed Reception within 3GPP environments Rel-9 S4 No SFR 04/06/2009 10/12/2009 100% 26.150 SP-090260SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.

253 450048 Distortion Measurement Test Methods and Requirement s Rel-9 S4 No DTMR 24/09/2009 25/03/2010 55% 26.131, 26.132 SP-090575SP#46 exception to 03/10 in SP-090706

254 420029 OAM&P 9 Rel-9 S5 No OAM9 22/02/2008 25/03/2010 60% - not applicableSP#42 umbrella Feature created to host OAM WIs

255 420030 Network Infrastructure Management Rel-9 S5 No OAM9-NIM 11/12/2008 25/03/2010 44% not applicableSP#42 umbrella BB created to host OAM WIs

256 420031 Software Management for Network Elements Rel-9 S5 No OAM9-NE_SWM 11/12/2008 25/03/2010 75% 32.531, 32.532, 32.533, 32.537SP-080756SP#46 exception to 03/10 in SP-090742

257 440064 Service Oriented Architecture (SOA) for IRP Rel-9 S5 No OAM9 04/06/2009 25/03/2010 20% 32.101, 32.102, 32.150SP-090313SP#46 exception to 03/10 in SP-090749. Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)

258 440065 IRP SOAP Solution Sets continuation from Rel-8 Rel-9 S5 No OAM9 04/06/2009 25/03/2010 20% 32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447, 32.121, 32.122, 32.123, 32.321, 32.322, 32.323, 32.325, 32.331, 32.332, 32.333, 32.335, 32.351, 32.352, 32.353, 32.381, 32.382, 32.383, 32.385, 32.391, 32.392, 32.393, 32.395, 32.441, 32.442, 32.443SP-090314SP#46 exception to 03/10 in SP-090750. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets

259 420032 Performance Management Rel-9 S5 No OAM9-PM 12/03/2009 25/03/2010 69% not applicableSP#42 umbrella BB created to host OAM WIs

260 430041 Enhancement of E-UTRAN Performance Measurements Rel-9 S5 No OAM9 12/03/2009 25/03/2010 30% 32.425 SP-090053SP#46 exception to 03/10 in SP-090745

261 430042 Enhancement of EPC Performance Measurements Rel-9 S5 No OAM9 12/03/2009 10/12/2009 100% 32.426 SP-090049 SP#46 completed

262 440059 Enhancement of UTRAN Performance Measurements Rel-9 S5 No OAM9 04/06/2009 10/12/2009 100% 32.405 SP-090308 SP#46 completed

263 420033 Delete at TSG#46 - Trace Rel-9 S5 No OAM9-Trace 13/03/2009 10/12/2009 100% not applicableSP#46 stopped (no work in Rel-9)

264 430043 Self-Organizing Networks (SON) - OAM aspects Rel-9 S5 No OAM9-SON 22/02/2008 25/03/2010 68% not applicableSP#43 umbrella BB created to host OAM WIs
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265 390007 SON self-optimization management Rel-9 S5 No LTE_SON-OAM 22/02/2008 25/03/2010 75% 32.425, new 32.521, 32.522, 32.523SP-090762SP#46 exception to 03/10 in SP-090741. WID updated SP-090054=>SP-090762 (removed Self-Healing handling which becomes a Rel-10 dedicated WI SP-090757)

266 440067 Automatic Radio Network Configuration Data Preparation Rel-9 S5 No OAM9 04/06/2009 25/03/2010 50% 32.501, 32.502, 32.503SP-090869SP#46 exception to 03/10 in SP-090752. WID updated SP-090317=>SP-090869. 10/09 moved on SA5 request WT from BB OAM9-NIM to BB OAM9-SON

267 440058 Subscription Management (SuM) evolution Rel-9 S5 No OAM9-SuM 04/06/2009 25/03/2010 30% 32.140, 32.141, 32.152, 32.172, 32.175SP-090307SP#46 exception to 03/10 in SP-090746

268 440068 Charging Management small Enhancements Rel-9 S5 No CH9 04/06/2009 25/03/2010 25% - not applicable -

269 440063 IWLAN mobility charging Rel-9 S5 No eIWLAN_Mob 04/06/2009 25/03/2010 25% 32.240, 32.252, 32.298, 32.299SP-090312SP#46 exception to 03/10 in SP-090755. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems

270 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio ns Rel-9 C3,C4 No CS-IBCF 30/05/2008 19/03/2010 100% - CP-090073CP#43 moved to Rel-9. WID updated CP-080577=>CP-090 073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228

271 400109 CT3 aspects of CS-IBCF Rel-9 C3 No CS-IBCF 30/05/2008 19/03/2010 100% 29.235 CP-090073 CP#46 completion 12/09=>03/10

272 400010 CT4 aspects of CS-IBCF Rel-9 C4 No CS-IBCF 30/05/2008 04/12/2009 100% 23.231, 29.232, 29.238CP-090073 CP#46 completed

273 410008 IMS – Interconnection Border Control Function (IBCF ) – Transition Gateway (TrGW); Ix Interface; Stage 3Rel-9 C4,C3 No IMS_IBCF 12/09/2008 19/03/2010 100% - CP-090019CP#43 moved to Rel-9. WID updated CP-080746=>CP-090 019

274 410108 CT4 part of IMS_IBCF Rel-9 C4 No IMS_IBCF 12/09/2008 04/12/2009 100% new 29.238 CP-090019 CP#46 completed

275 410208 CT3 part of IMS_IBCF Rel-9 C3 No IMS_IBCF 12/09/2008 19/03/2010 100% 29.162, 29.235 CP-090019 CP#46 completion 12/09=>03/10

276 410009 IMS Application Level Gateway Control Function (ALG CF) – IMS Access Media Gateway (IMA-MGW); Iq Interf ace; Stage 2 and Stage 3Rel-9 C4 No IMS_AGCF 12/09/2008 04/12/2009 100% new (23.334, 29.334)CP-090020 CP#46 completed 

277 420016 Enhancements of IMS Customized Alerting Tone (CAT) ServiceRel-9 C1 No eCAT 05/12/2008 19/03/2010 95% - CP-080796CP#46 completion 12/09=>03/10. CP#42 umbrella Featu re created to host CT1 CAT WI (Stage 1 in 22.182)

278 420017 Stage 3 Enhancements of IMS CAT Supplementary Servi ce Rel-9 C1 No eCAT-SS 05/12/2008 19/03/2010 95% 24.182 CP-080796CP#46 exception to 03/10 in CP-090870

279 440017 Completion of IMS Restoration Procedures Rel-9 C3, C4,C1 No eIMS_RP 29/05/2009 19/03/2010 33% - CP-091050CP#46 CP#46 exception to 03/10. WID updated CP-0903 16=>CP-091050 (added CT3 part). Continuation of Rel -8 Feature UID_400012 IMS Restoration Procedures

280 440018 CT4 aspects of eIMS_RP Rel-9 C4 No eIMS_RP 29/05/2009 19/03/2010 60% 23.380, 23.820 CP-091050CP#46 exception to 03/10 in CP-090806

281 440019 CT1 aspects of eIMS_RP Rel-9 C1 No eIMS_RP 29/05/2009 19/03/2010 0% 24.229 CP-091050CP#46 exception to 03/10 in CP-090871

282 460022 CT3 aspects of eIMS_RP Rel-9 C3 No eIMS_RP 29/05/2009 19/03/2010 40% 29.061, 29.212, 29.213, 29.214, 29.215CP-091050CP#46 exception to 03/10 in CP-090863

283 440039 IMS Stage 3 - IETF Protocol Alignment Rel-9 C1 No IMSProtoc3 29/05/2009 19/03/2010 95% 23.218, 24.229, 24.940CP-090491 CP#46 completion 12/09=>03/10

284 440070 Operational description of the Inter-IMS Network to  Network Interface (II-NNI)Rel-9 C3 No II-NNI 29/05/2009 19/03/2010 80% 29.165 CP-090331CP#46 exception to 03/10 in CP-090862

285 450005 Definition of Ml interface for Control Plane LCS (S tage 3) Rel-9 C1 No EMC2 18/09/2009 19/03/2010 75% 24.229 CP-090746CP#46 exception to 03/10 in CP-090872. Stage 3 for Rel-7 Emergency Calls (EMC1). Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)

286 450009 PCC enhancements Rel-9 C3 No PCC-Enh 18/09/2009 04/12/2009 100% 29.212, 29.213, 29.215CP-090744 CP#46 completed

287 460004 3GPP IMS Conferencing Management Object (MO) Rel-9 C1 No IMS_ConfMO 03/12/2009 04/12/2009 100% new 24.166 CP#46 ReportCP#46 TS 24.166 v10x approved in CP-091044. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)

288 410023 Rel-9 Improvements of the Radio Interface Rel-9 RP,GP No RInImp9 30/11/2007 04/06/2010 81% - not applicableRP#41 umbrella Feature created to host Rel-9 WIs

289 380073 UMTS/LTE 3500 MHz Rel-10 R4,R2,R3 No RInImp8-UMTSLTE350030/11/2007 04/06/2010 55% 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.141, 25.307, 25.331, 25.307, 36.331, 25.461, 25.463RP-081096RP#46 completion 12/09(was 05/09)=>06/10. Moved to Rel-10. Testing in UID_420013 & UID_420014

290 410017 LCR TDD UE OTA Performance Requirements Rel-9 R4 No RInImp9-RFLCROTA 12/09/2008 29/05/2009 100% Produced no TR 25.8xy (LCR TDD UE OTA performance requirements)RP-080744RP#44 completed (Technical work completed, RAN4 internal TR abandoned. 

291 410019 RF requirements for Multicarrier and Multi-RAT BS Rel-9 R4,G1 No RInImp9-RFmulti 21/11/2008 19/03/2010 99%RF requirements specification applicable to Multi-S tandard Radio (MSR) Base Station with multiple carr iers and/or multiple 3GPP Radio Access Technologies  (RAT)

292 420009 RAN4 part of RF requirements for Multicarrier and Multi RAT BS Rel-9 R4 No RInImp9-RFmulti 05/12/2008 19/03/2010 98% 25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900RP-091106RP#46 exception to 03/10 in RP-091382. WID updated RP-081098=>RP-091106

293 420001 GERAN part of RF requirements for Multicarrier and Multi RAT BS Rel-9 G1 No RInImp9-RFmulti-GERAN21/11/2008 20/11/2009 100% 45.005, 51.021 GP-081945GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved

294 420010 Extended UMTS/LTE 800 MHz Rel-9 R4,R2,R3 No RInImp9-UMTSLTE80005/12/2008 18/09/2009 100% 36.800 (Extended UMTS/LTE 800 Work Item Technical Report), 25.101, 25.104, 25.113, 25.133, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466RP-080884RP#45 completed. TR 36.800-200 for Approval

295 430009 UMTS/LTE 800 MHz for Europe Rel-9 R4,R2,R3 No RInImp9-UMTSLTE800EU06/03/2009 19/03/2010 65% 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466RP-090156RP#46 exception to 03/10 in RP-091383. TR 36.810 v100 for Information

296 430010 Performance requirement for LCR TDD with UE speeds up to 350 kphRel-9 R4 No RInImp9-LCRTDD350 06/03/2009 04/12/2009 100% 25.102, 25.105, 25.142RP-090258 RP#46 completed

297 440004 Extended UMTS/LTE 1500 MHz Rel-9 R4,R2,R3 No UMTSLTE1500 30/05/2009 19/03/2010 95% 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.821, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466RP-090470RP#46 exception to 03/10 in RP-091367. For potential deployment in Japan

298 440006 Rel-9 Improvements of the Radio Interface - UE Conf ormance TestingRel-9 R5 No RInImp-UEConTest 05/12/2008 04/06/2010 9% - not applicable -

299 420013 Conformance Test Aspects – LTE 3500 Rel-10 R5 No LTE-UEConTest_LTE350005/12/2008 04/06/2010 2% 36.508, 36.521-1, 36.521-2, 36.521-3RP-080859RP#45 completion 12/09=>06/10 (RAN5 waiting for RAN4 to complete LTE3500 work item before RAN5 can get any progress). Testing for UID_380073

300 420014 Conformance Test Aspects – UMTS 3500 Rel-10 R5 No RInImp-UEConTest_UMTS350005/12/2008 04/06/2010 2% 34.108, 34.121-1, 34.121-2RP-080870RP#45 completion 12/09=>06/10. Testing for UID_380073

301 440007 Conformance Test Aspects – UMTS/LTE in 800 MHz for Europe Rel-9 R5 No RInImp-UEConTest-UMTSLTE800EU19/05/2009 19/03/2010 2% 34.108, 34.121-1, 34.121-2, 36.508, 36.521-1, 36.521-2, 36.521-3RP-090485Testing for UID_430009 UMTS/LTE 800 MHz for Europe

302 450017 Conformance Test Aspects – Extended UMTS/LTE 1500 M Hz Rel-9 R5 No UMTSLTE1500_UEConTest18/09/2009 12/03/2010 5% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3, 36.508, 36.521-1, 36.521-2, 36.521-3, 36.523-1, 36.523-2, 36.523-3RP-090748 -

303 440012 TDD UE Over The Air (Antenna) conformance testing m ethodologyRel-9 R5 No UEAnt_TDDTest 30/05/2009 18/09/2009 100% 34.114 RP-090621RP#45 completed. Finalize TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)

304 450018 Conformance Test Aspects – SMS over IMS in E-UTRAN Rel-9 R5 No SMSoverIMS_UEConTest18/09/2009 18/06/2010 5% 34.229-1, 34.229-2, 34.229-3RP-090959 -

305 430013 Rel-9 RAN improvements Rel-9 RP No RANimp 06/03/2009 19/03/2010 99% - not applicable -

306 430014 Dual-Cell HSUPA Rel-9R1,R2,R3,R4 No RANimp-DC_HSUPA 06/03/2009 19/03/2010 95% 25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433RP-090014RP#46 exception to 03/10 in RP-091388

307 430015 Support for different bands for Dual-Cell HSDPA Rel-9 R4,R2,R3 No RANimp-MultiBand_DC_HSDPA06/03/2009 04/12/2009 100% 25.101, 25.104, 25.133, 25.306, 25.308, 25.331, new 25.317 (Requirements on Ues supporting a release-independent frequency band combination), 25.423, 25.433RP-090973 RP#46 completed

308 430016 Combination of DC-HSDPA with MIMO Rel-9R1,R2,R3,R4 No RANimp-DC_MIMO 06/03/2009 04/12/2009 100% 25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.321, 25.331, 26.306, 25.423, 25.433RP-090332 RP#46 completed (R1,R2,R3)
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309 430018 Transmit Antenna Array (TxAA) extension for non-MIM O UEs Rel-9R1,R2,R3,R4 No RANimp-TxAA_nonMIMO06/03/2009 04/12/2009 100% 25.101, 25.104, 25.211, 25.212, 25.213, 25.214, 25.215, 25.308, 25.306, 25.321, 25.331, 25.423, 25.433RP-090013 RP#46 completed

310 440014 Cell Portion for 1.28 Mcps TDD Rel-9 R3,R1,R4 No CP_LCRTDD 30/05/2009 04/12/2009 100% 25.102, 25.105, 25.123, 25.225, 25.423, 25.433RP-090659 RP#46 completed

311 420007 LTE improvements Rel-9 RP No LTEimp 06/03/2009 19/03/2010 88% - not applicable -

312 430019 LTE Pico NodeB RF Requirements Rel-9 R4 No LTEimp-Pico_eNB-RF 06/03/2009 04/12/2009 100% 36.104, 36.141, new 36.931RP-091155RP#46 completed core RF requirements (Conformance testing target 03/10). WID updated RP-090096=>RP-091155

313 430029 Enhanced Dual-Layer transmission for LTE Rel-9 R1,R2,R4 No LTEimp-eDL 06/03/2009 19/03/2010 80% 36.101, 36.104, 36.106, 36.133, 36.211, 36.212, 36.213, 36.321, 36.331RP-090783RP#46 exception to 03/10 in RP-091147

314 450049 System aspects of vocoder rate adaptation for LTE Rel-9 S2,S4,R2 No LTEimp-Vocoder 30/05/2009 10/12/2009 99% - SP-090653Triggered by RAN2 UID_440013 Vocoder rate adaptatio n for LTE

315 450050 SA2 system aspects of vocoder rate adaptation for L TE Rel-9 S2 No LTEimp-Vocoder 04/06/2009 24/09/2009 100% 23.401 CR#1103r3 SP-090653SP#45 completed (CR adding support for Explicit Congestion Notification)

316 450051 SA4 system aspects of vocoder rate adaptation for L TE Rel-9 S4 No LTEimp-Vocoder 04/06/2009 10/12/2009 100% 26.114 SP-090653 SP#46 completed

317 440013 Vocoder rate adaptation for LTE Rel-9 R2 No LTEimp-Vocoder 30/05/2009 18/09/2009 100% 36.300 CR#0114 RP-090978RP#45 completed (Stage 2 CR RP-090929). WID updated RP-090660=>RP-090978

318 420011 Self-Organizing Networks (SON) Rel-9 R3,R2 No SON 06/03/2009 19/03/2010 91% 25.413, 36.300, 36.413, 36.423, 36.902, 48.018RP-090162RP#46 extension to 03/10 in RP-091395

319 38002 A-GNSS Performances and Testing Procedures Rel-9 GP No AGNSSPTP 16/05/2008 21/05/2010 50% - GP-081785GP#44 moved to Rel-9. Completion 12/09=>03/10. Rel- 9 Exception in GP-092344. Linked to Rel-10 RAN4 UID _450027 (A-GNSS Minimum Performance for UTRAN)

320 38003 A-GNSS Minimum Performances Rel-9 G1 No AGNSSPTP- Perfreq 16/05/2008 05/03/2010 90% 45.005 GP-081786GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092344

321 38004 A-GNSS Testing Procedures Rel-9 G3new No AGNSSPTP-MStest 16/05/2008 21/05/2010 15% 51.010-1 GP-081787GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092344

322 420002 Voice services over Adaptive Multi-user channels on  One SlotRel-9 GP No VAMOS 21/11/2008 21/05/2010 63% - GP-081949GP#44 completion 12/09=>03/10. Rel-9 Exception in G P-092470. GP#40 WID approved. Triggered by UID_5059 0 (MUROS) Study on Multi-User Reusing-One-Slot

323 420003 VAMOS Stage 2 Rel-9 GP No VAMOS 21/11/2008 21/05/2010 90% 45.001 (Overview of VAMOS solution)GP-081964GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092470

324 420004 VAMOS Stage 3 Rel-9 GP No VAMOS 21/11/2008 21/05/2010 60% 24.008, 44.018, 45.002, 45.003, 45.004, 45.008, 48.008, 48.058GP-081965GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092470

325 420005 VAMOS Radio Performance Requirements Rel-9 GP No VAMOS 24/11/2008 21/05/2010 40% 45.005 (Test Scenarios for VAMOS Performance requirements)GP-081966GP#44 completion 12/09=>05/10. Rel-9 Exception in GP-092470

326 430001 Local Call Local Switch Rel-9GP,C4,C3,C1 No LCLS 20/02/2009 21/05/2010 34% - GP-090457GP#44 extension to 05/10 in GP-092473. GP#41 WID ap proved. CP#46 WID (CP-090519) revised to Study item  (CP-090812).

327 430101 Local Call Local Switch Rel-9 GP No LCLS 20/02/2009 21/05/2010 60% 48.008 (MSC-BSS interface; Layer 3 specification)GP-090457GP#44 extension to 05/10 in GP-092473. GP#41 WID approved

328 440021 CN aspects of Local Call Local Switch Rel-9 C4 No LCLS-CN 29/05/2009 19/03/2010 20% - CP-090812CP#46 WID (CP-090519) revised to Study item (CP-090 812). Normative work can be done in Rel-9 but then a complete set of CRs and WID must be provided for approval at CP#47 03/10.

329 440022 CT4 aspects of LCLS Rel-9 C4 No LCLS-CN 29/05/2009 19/03/2010 60% new 23.889 CP-090812CP#46 exception to 03/10 in CP-090807 to finish TR 23.889. Normative work target: 23.205, 23.153, 23.231, 29.232

330 440023 CT3 aspects of LCLS Rel-9 C3 No LCLS-CN 29/05/2009 19/03/2010 0% 29.007 CP-090812 -

331 440024 CT1 aspects of LCLS Rel-9 C1 No LCLS-CN 29/05/2009 19/03/2010 0% 23.009 CP-090812 -

332 440002 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)Rel-9 GP,C1 No CEBRO 15/05/2009 19/03/2010 39% - GP-091022GP#44 exception to 03/10 in GP-092475. GP#42 WID ap proved

333 440102 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)Rel-9 GP No CEBRO 15/05/2009 05/03/2010 80% new 48.049 GP-091022GP#44 completion 12/09=>03/10. Rel-9 Exception in GP-092475. GP#42 WID approved

334 440202 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)Rel-9 C1 No CEBRO 15/05/2009 19/03/2010 0% 23.041 GP-091022CP#46 completion 12/09=>03/10. GP#42 WID approved

335 440003 Hybrid Location Rel-9 GP No HILT 18/05/2009 20/11/2009 100% 43.059, 48.071 GP-091075GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)

336 420099 (Small) Technical Enhancements and Improvements for  Rel-9Rel-9 All No TEI9 15/09/2008 10/12/2009 100% not applicable SP#46 completed

337 460002 Test - (Small) Technical Enhancements and Improveme nts for Rel-8Rel-9 R5,G3new No TEI9_Test 20/11/2009 24/12/2010 0% - not applicable GP#44 created

338 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% - SP#39 created to host Rel-9 Wis. BUT no agreed WID

339 350028 Deleted - Functions and procedures for SAE to support LTE MBMS Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% -SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

340 390041 Deleted - CS over EPS Rel-9 S2 No SAES_Ph2 12/03/2008 08/12/2008 100% - SP#39 SAE functionality moved to Rel-9. BUT no agreed WID

341 390042 Deleted - SAE for generic support for non-3GPP accesses Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100% - SP#39 SAE functionality moved to Rel-9. BUT no agreed WID

342 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX Rel-9 S2 No SAES_Ph2 25/06/2007 09/06/2008 100% - SP#39 SAE functionality moved to Rel-9. BUT no agreed WID

343 380071 Deleted - Harmonization of Gq'/Rx for Common IMS Rel-9 S2 No IMS_Comm_GqRx_Harm14/01/2008 12/03/2009 100% 23.822, 23.203 SP-070822SP#43 stopped. LS_out to TISPAN informs about stopping this activity 

344 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No WiMAX_LTE_Mobility 06/06/2008 25/12/2009 100% 36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304RP-070511 RP#39: No agreed WID

345 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No WiMAX_UMTS_Mobility06/06/2008 25/12/2009 100% 25.306, 25.331, 25.413RP-070511 RP#39: No agreed WID

346 0 Release 9 Studies Rel-9CP,GP,RP,SP No 01/01/2000 01/01/2000 0% - -

347 370045 Study on enhanced voice service requirements for th e Evolved Packet System (EPS)Rel-9 S1,S4 No FS_EV_EPS 03/09/2007 25/03/2010 70% 22.813 SP-070698SP#42 SA1 completed. SP#46 target completion 12/09= >03/10

348 370047 Use cases definition and service and system require ments Rel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/12/2008 100% 22.813 SP-070698SP#42 completed. SA1 responsibility for use cases definition and service & system requirements identification

349 370048 Codec specific part of FS_EV_EPS Rel-9 S4 No FS_EV_EPS-S4 03/09/2007 25/03/2010 55% 22.813 SP-070698SP#46 target completion 12/09=>03/10. SA4 responsibility for codec (e.g. detailed codec requirements such as performance requirements and design constraints), including assessment of existing 3GPP codecs

350 400036 Study on Service Specific Access Control in EPS Rel-9 S1 No FS_SSAC 05/06/2008 11/12/2008 100% 22.986 SP-080319SP#42 completed. Spin-off Feature UID_420020 (SSAC)

351 350052 Study on CS Domain Services over EPS access Rel-9 S2 No FS_CSoPS 25/04/2007 12/03/2009 100% 23.879 SP-080800 SP#43 completed

352 370043 Study on Extended Support of IMS Emergency Calls Rel-9 S2 No FS_IMS-eCall 24/09/2007 11/12/2008 100% 23.868 SP-070547 SP#42 completed
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353 320031 Study on Service Continuity for Emergency Voice Cal ls Rel-9 S2 No FS_VCCEm 08/06/2006 12/03/2009 100% 23.826 SP-080555 SP#43 completed

354 370053 Study on Security Aspects of Remote Provisioning an d Change of Subscription for M2M EquipmentRel-9 S3,C6 No FS_UM2M 06/04/2004 10/12/2009 100% 33.812 SP-070702SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 

355 430040 Study on Surround Sound codec extension for PSS and  MBMSRel-9 S4 No FS_SS_PSS_MBMS 12/03/2009 25/03/2010 50% 26.950 SP-090019SP#46 target completion 12/09=>03/10. Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV)

356 360006 Study on System Maintenance over Itf-N Rel-9 S5 No FS_OAM-Maint-Itf-N 07/06/2007 24/09/2009 100% 32.822 SP-070306 SP#45 completed

357 360007 Study on Self-Organizing Networks (SON) related OAM  interfaces for Home NodeBRel-9 S5 No FS_OAM-SON-HNB 07/06/2007 04/06/2009 100% 32.821 SP-080461 SP#44 completed

358 390017 Study on Self-healing of Self-Organizing Networks ( SON) Rel-9 S5 No FS_OAM-SON-SH 22/02/2008 24/09/2009 100% 32.823 SP-080076 SP#45 completed

359 400029 Study on Service Oriented Architecture (SOA) for IR P Rel-9 S5 No FS_OAM_SOA_IRP 05/06/2008 04/06/2009 100% 32.824 SP-080281SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP

360 450012 Study on Interworking Proxy between GTP based and P MIP based interfacesRel-9 C4 No FS_GTP-MIP-IW 18/09/2009 19/03/2010 60% 29.875 CP-090517CP#46 exception to 03/10 in CP-090810

361 380079 Study on Evaluation of the inclusion of Path Loss B ased Technology in the UTRANRel-9 R4 No FS_RAN-Pathloss 17/12/2007 04/12/2009 100% 25.907 RP-071050 RP#46 completed

362 390031 Study on LTE-Advanced Rel-9R1,R2,R3,R4 No FS_RAN_LTEA 23/03/2007 19/03/2010 80% 36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)RP-091360RP#46 updated WID RP-090735=>RP-091360

363 410016 Study on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBLCRTDD20/02/2008 04/12/2009 100% 25.866 RP-080767RP#46 completed (25.866v100 for Approval)

364 420012 Study on E-UTRAN Mobility Evaluation and Enhancemen t Rel-9 R1 No FS_EUTRAN_mob 05/12/2008 29/05/2009 100% - RP-081137RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed

365 430021 Study on Minimization of drive-tests in Next Genera tion NetworksRel-9 R2 No FS_NGN_min_drive-tests06/03/2009 04/12/2009 100% 36.805 RP-090341 RP#46 completed

366 430027 Study on Enhanced Interference Management for HNBs Rel-9 R4 No FS_eInterfMgmt_HNB 06/03/2009 29/05/2009 100% 25.967 RP-090361RP#44 completed. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs

367 440015 Study on Enhanced Interference Management Mechanism s for HNBsRel-9 R3 No FS_eInterfMgmtMchsm_HNB30/05/2009 18/09/2009 100% 25.967 RP-090667Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs. RP#45 completed

368 320026 Deleted - Study on Protection against SMS and MMS spam Rel-9 S3 No FS_CPSMal 08/06/2006 24/09/2009 100% 33.9xx SP-060446 SP#45 work stopped/abandoned

369 0 Release 8 Features Rel-8CP,GP,RP,SP No 03/01/2000 03/01/2000 0% - -

370 320005 3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)Rel-8 SP,CP No SAES 12/04/2006 12/03/2010 99% - SP-080132SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 i n SP-060166

371 320022 Requirements for evolution of the 3GPP system archi tecture Rel-8 S1 No AIPN-SAE 08/06/2006 12/12/2007 100% 22.278, 22.011, 22.246SP-080132 SP#38 completed

372 370005 High level and common (for all accesses) functions Rel-8 SP,CP No EPS-ComF 02/01/2007 29/05/2009 100% - SP-080132SP#39 WID updated SP-070933=>SP-080132

373 350024 Stage 2 for High level functions Rel-8 S2 No SAES-SA-HLF 02/01/2007 02/06/2008 100% 23.402 SP-080132 SP#40 completed

374 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008 100% 33.401, 33.210, 33.310SP-080132SP#42 completed. SP#39 WID updated SP-070933=>SP-080132

375 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilities Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.229, 24.305, 27.007CP-080493 CP#43 completed

376 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 05/12/2008 100% 29.061 CP-080772CP#42 completed. WID updated CP-080056=>CP-080772

377 340062 Stage 3 (CT4) of SAE impact on existing capabilities Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.274, 29.275 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247. Network sharing, etc, MBMS removed

378 340049 Stage 2/3 for Network selection procedures Rel-8 C1 No SAES 05/02/2007 05/12/2008 100% 23.122, 24.302 CP-080493CP#42 completed. CP#41 WID updated CP-080075=>CP-080493. 

379 340023 Stage 3 EPC interworking with external PDNs (SGi) Rel-8 C3 No SAES-St3-intwk 05/02/2007 29/05/2009 100% 29.061 CP-080772 CP#44 completed

380 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-PCC 05/02/2007 29/05/2009 100% 29.212, 29.213, 29.214, 29.215CP-080576 CP#44 completed

381 340028 Stage 3 for SAE / LTE identities Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 23.003 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247

382 370017 Unified guidelines for Diameter usage within 3GPP Rel-8 C3 No SAES-DIAM 21/09/2007 05/12/2008 100% 29.909 CP-080055 CP#42 completed

383 350025 SAE for LTE access Rel-8S2,C1,C3,C4 No SAES-LTE 02/01/2007 06/03/2009 100% - SP-080132CP#43 completed. SP#39 WID updated SP-070933=>SP-08 0132

384 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.274, 29.275 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247.  PMIP and GTP based S8 interface (EPC-EPC)

385 350042 SAES-SA-FP_LTE with GTP variant Rel-8 S2,C4 No SAES-SA-FP_LTE-GTP02/01/2007 06/03/2009 100% - SP-080132CP#43 completed. SP#39 WID updated SP-070933=>SP-08 0132

386 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant Rel-8 S2 No SAES-SA-FP_LTE-GTP-St202/01/2007 05/06/2008 100% 23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271SP-080132 SP#40 completed

387 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.274 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247

388 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 S2,C4 No SAES-SA-FP_LTE-IETF02/01/2007 06/03/2009 100% - SP-080132CP#43 completed. SP#39 WID updated SP-070933=>SP-08 0132

389 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant Rel-8 S2 No SAES-SA-FP_LTE-IETF-St202/01/2007 05/06/2008 100% SP-080132SP#40 completed. Multiple PDN related alignments, 23.060-derived changes. 

390 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.275, 29.282 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247. PMIP based S5 interface

391 410004 Mobile IPv4 (MIPv4) based Mobility protocols Rel-8 C4 No SAES 05/02/2007 05/12/2008 100% 29.279 CP-090247CP#42 completed. CP#43  WID updated CP-080724=>CP-090247

392 340020 Stage 3 for UE NAS mobility procedures in idle and active mode Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.007, 24.301 CP-080493 CP#43 completed

393 340050 Stage 3 for Session management, bearer control and QoS aspects Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.007, 24.301 CP-080493 CP#43 completed

394 340053 Stage 3 for security aspects of LTE Access Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.008, 24.301 CP-080493 CP#43 completed

395 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 05/12/2008 100% 29.213 CP-080576CP#42 completed. CP#41 updated WID CP-080057=>CP-080576.

396 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.272 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247. S6a, S6d, S13, S13' interface
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397 350026 SAE for Interoperation between LTE and legacy cellu lar PS accessesRel-8 S2,C1,C4 No SAES-SA-FP_3GPP 05/02/2007 06/03/2009 100% - SP-080132CP#43 completed. SP#39 WID updated SP-070933=>SP-08 0132

398 370008 Stage 2 for Interoperation between LTE and 2G/3G Rel-8 S2 No EPSto2_3G 05/02/2007 18/09/2008 100% 23.401, 23.402 SP-080132 SP#41 completed

399 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.008, 24.301 CP-080493 CP#43 completed

400 340018 Stage 2 GPRS enhancements for LTE access Rel-8 S2 No SAES-GPRS_LTE 04/09/2007 18/09/2008 100% 23.401 SP-080132SP#41 completed. 25/03/08 claimed as SP#34 stopped. Resurrected. WID updated SP-060926 => SP-080132

401 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008 100% 23.060 SP-080132 SP#41 completed

402 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.274, 29.275, 29.281CP-090247CP#43 completed. WID updated CP-080724=>CP-090247

403 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.274, 29.275, 29.281CP-090247CP#43 completed. WID updated CP-080724=>CP-090247

404 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.277, 29.276 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT

405 370009 Stage 2 for Interoperation between LTE and CDMA2000 Rel-8 S2 No EPStoC2k 18/06/2007 18/09/2008 100% 23.401, 23.402 SP-080132SP#41 completed (except: Handover of multiple PDNs=>Rel-9)

406 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000 Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.301, 24.302 CP-080493 CP#43 completed

407 340061 Stage 3 for MME - SGSN "signalling free" protocol Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.272, 29.274 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247

408 350027 SAE for support for non-3GPP accesses Rel-8S2,S3,C1,C4 No SAES-SA-FP_n3GPP 02/01/2007 06/03/2009 100% - SP-080132CP#43 completed. SP#39 retained in Rel-8 (in additi on to the essential functionality defined in SP-070 699). Replaces UID_340037

409 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3GPP-HBMob02/01/2007 05/06/2008 100% 23.402 SP-080132 SP#40 completed

410 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP_n3GPP-NBMob02/01/2007 18/09/2008 100% 23.402 SP-080132 SP#41 completed

411 360022 Stage 3 for Mobility management based on DSMIP v6 Rel-8 C1 No SAES 05/02/2007 05/12/2008 100% 24.303 CP-080493CP#41 WID updated CP-080075=>CP-080493. CP#42 completed

412 390009 Stage 3 for Mobility management based on MIP v4 Rel-8 C1 No SAES 05/02/2007 05/12/2008 100% 24.304 CP-080493CP#41 WID updated CP-080075=>CP-080493. CP#42 completed

413 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.008, 24.301 CP-080493 CP#43 completed

414 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX Rel-8 S2 No SAES-SA-FP_n3GPP-OptWIMAX25/06/2007 05/06/2008 100% 23.402 SP-080132 SP#40 completed

415 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 100% 33.402, 33.210, 33.310SP-080132SP#42 completed. SP#39 WID updated SP-070933=>SP-080132

416 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 C1 No SAES 05/02/2007 05/12/2008 100% 24.303 CP-080493CP#42 completed. post-CP#39: split into DSMIP v6 and MIPv4 Access. CP#41 WID updated CP-080075=>CP-080493

417 390172 Stage 3 security aspects for MIPv4 Access Rel-8 C1 No SAES 05/02/2007 05/12/2008 100% 24.304 CP-080493CP#42 completed. post-CP#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CP#41 WID updated CP-080075=>CP-080493

418 360021 Stage 3 for Access to the EPC via non-3GPP access networks Rel-8 C1 No SAES 05/02/2007 06/03/2009 100% 24.302, 24.312 CP-080493 CP#43 completed

419 370011 Stage 3 for interfaces within EPC Rel-8 C4 No SAES 19/09/2007 06/03/2009 100% 29.274, 29.281 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247. S10, S11. GTP based S5 Interface

420 340057 Stage 3 for Interfaces EPC - non-3GPP IP access Rel-8 C4 No SAES 05/02/2007 06/03/2009 100% 29.273, 29.275 CP-090247CP#43 completed. WID updated CP-080724=>CP-090247. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface

421 340058 Stage 3 for AAA/HSS related Rel-8 C4 No SAES 05/02/2007 05/12/2008 100% 29.273 CP-090247CP#42 completd. CP#43 WID updated CP-080724=>CP-090247

422 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008 100% 29.273 CP-090247CP#42 completd. CP#43 WID updated CP-080724=>CP-090247

423 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMARel-8 S2 No SAES-SA-FP_n3GPP-OptCDMA25/06/2007 25/06/2007 100% - SP#37 stopped

424 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) Rel-8 S2,C1,C4 No SAES-SRVCC 02/01/2007 06/03/2009 100% - SP-070949CP#43 completed. SP#41 Stage 2 completed. SP#38 WID  approved (extract from SAE WID SP-070817).

425 350130 Stage 2 for 2G/3G SRVCC Rel-8 S2 No SAES-SRVCC 02/01/2007 18/09/2008 100% 23.216 SP-070949SP#41 completed. SP#38 WID approved

426 410005 Stage 3 for SRVCC in EPS Rel-8 C1 No SAES-SRVCC 30/05/2008 06/03/2009 100% 23.009, 24.008, 24.301CP-080793 CP#43 completed

427 410006 MME to MSC interface for SRVCC Rel-8 C4 No SAES-SRVCC 12/09/2008 06/03/2009 100% 29.274, 29.277, 23.003, 23.008, 29.280CP-080793 CP#43 completed

428 360020 Voice Call Continuity for CDMA2000 1X Rel-8 S2 No SAES-VCC_1X 25/06/2007 05/06/2008 100% SP-080132 SP#40 completed

429 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IMS 02/01/2007 05/06/2008 100% SP-080132 SP#40 completed

430 390036 CS Fallback in EPS Rel-8 S2,C1,C4 No SAES-CSFB 12/03/2008 06/03/2009 100% - SP-080097CP#43 completed. SP#40 Stage 2 completed. 

431 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008 100% 23.272, 23.401 SP-080097 SP#40 completed

432 400102 Stage 3 for CS Fallback in EPS Rel-8 C1 No SAES-CSFB 30/05/2008 06/03/2009 100% 24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]CP-080791 CP#43 completed

433 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 100% 23.007, 23.008, 29.274, 29.277CP-080791CP#42 completed. WID updated CP-080321=>CP-080495=>CP-080791

434 390039 System enhancements for the use of IMS services in local breakoutRel-8 S2 No SAES-IMS_LBO 12/03/2008 05/06/2008 100% 23.228, 23.221, 23.203SP-080090 SP#40 completed

435 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 100% not applicable SP#43 completed

436 380037 EPC Network Resource Model (NRM) Integration Reference Point (IRP) Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009 100% 32.751, 32.752, 32.753, 32.755SP-070737 SP#43 completed

437 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 12/03/2009 100% 32.426 SP-080061 SP#43 completed

438 380038 EPC Charging Rel-8 S5 No EPC-CH 07/01/2008 12/03/2009 100% 32.240/296/251/252/298/299SP-070736 SP#43 completed

439 390018 Issues for CT1 TR 24.801 Rel-8 C1 No SAES 04/01/2007 05/12/2008 100% 24.801 CP-080068 CP#43 completed

440 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007 12/09/2008 100% 29.804 CP-080068 CP#41 completed
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441 390020 Deleted - Issues for CT4 TR 29.803 Rel-8 C4 No SAES 04/01/2007 12/09/2008 100% 29.803 CP-080068CP#41 Work stopped and continued in Normative specifications

442 400104 Domain Name System Procedures for Evolved Packet Sy stem (DEPS)Rel-8 C4 No SAES-DEPS 30/05/2008 06/03/2009 100% 23.003, 29.303 CP-080280 CP#43 completed

443 410007 InterWorking Function (IWF) between MAP based and D iameter based interfacesRel-8 C4 No SAES-MAP2Diam 12/09/2008 06/03/2009 100% 29.305 CP-080644CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)

444 390021 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008 12/03/2010 80% - CP-080164CP#44 completed core specification. Testing ongoing

445 390121 CT6 aspects of SAE Rel-8 C6 No SAES 07/03/2008 29/05/2009 100% 31.102, 31.111 CP-080164CP#44 completed (Network Measurement Results collection via USAT are now specified)

446 420018 Test interworking of LTE Terminals with the USIM Rel-8 C6 No SAES-USIM_LTE-Test 05/12/2008 12/03/2010 60% 31.121, 31.124 CP-090711CP#45 WID updated CP-080899=>CP-090711. Completion 09/09=>03/10. Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)

447 350029 Deleted (covered by 380068): Functions and procedures for SAE to support LCS Rel-8 S2 No SAES-SA-FP_LCS 03/03/2008 03/03/2008 100% - SP#37 stopped

448 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls Rel-8 S2 No SAES-SA-EmCall 03/03/2008 03/03/2008 100% - SP#37 stopped

449 340019 Deleted - CT1 aspects of SAES Rel-8 CP,C1 No SAES-St3 04/09/2007 27/09/2007 100% - CP-060674 SP#37 stopped

450 350019 Deleted - CT1 aspects of SAES Rel-8 C1 No SAES-St3 04/09/2007 04/09/2007 100% - CP-060674 SP#37 stopped

451 340052 Deleted - Interoperability Rel-8 C1 No SAES-St3-interop 14/03/2008 14/03/2008 100% - CP-060674 SP#37 stopped

452 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No SAES-St3 04/09/2007 04/09/2007 100% - CP-060675 SP#37 stopped

453 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No SAES-St3 04/09/2007 04/09/2007 100% 29.803 CP-060676 SP#37 stopped

454 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) Rel-8 C1 No SAES-St3-sig 14/03/2008 14/03/2008 100% - CP-060674 SP#37 stopped

455 340027 Deleted - User and Control plane protocols Rel-8 C4 No SAES-St3-prot 21/09/2007 21/09/2007 100% - CP-060676 SP#37 stopped

456 340037 Deleted - Architecture enhancements for non-3GPP accesses Rel-8 S2 No SAES-non_3GPP 04/09/2007 04/09/2007 100% 23.402 SP-060926SP#34 stopped. Replaced by UID_350027 and its children

457 320030 Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution Rel-8 S2 No SAES-St2 02/10/2007 02/10/2007 100% 23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279SP-060926SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)

458 350023 Deleted - SA aspects of System Architecture Evolution Rel-8 S2 No SAES-SA 12/04/2006 01/10/2007 100% - SP#34 stopped

459 450022 Conformance Test Aspects – Mobility management base d on DSMIPv6 (Dual-Stack Mobile IPv6)Rel-8 R5 No DSMIPv6_UEConTest 18/09/2009 18/06/2010 20% 36.508, 36.523-1, 36.523-2, 36.523-3RP-090754RP#45 testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES

460 370025 IMS Centralized Service Control (ICSRA) Rel-8S1,S2,C1,C3,C4 No ICSRA 03/09/2007 06/03/2009 100% - SP-070924CP#46 completed. SP#40 SA1/2 completed

461 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007 12/03/2008 100% 22.101 SP-070924SP#38 WID approved. SP#39 completed

462 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA-St2 14/12/2007 05/06/2008 100% 23.292, 23.206 SP-070924SP#38 WID approved. SP#40 completed

463 400205 Stage 3 for ICSRA – Protocol, Addressing, Subscribe r Data Rel-8 C1,C3,C4 No ICSRA 30/05/2008 06/03/2009 100% - CP-091046CP#46 completed. WID updated CP-080492=>CP-091046

464 400005 CT1 aspects - Stage 3 for ICSRA Rel-8 C1 No ICSRA 30/05/2008 06/03/2009 100% 24.229, new (24.292, 24.286)CP-091046 CP#46 completed

465 400006 CT3 aspects - Stage 3 for ICSRA Rel-8 C3 No ICSRA 30/05/2008 06/03/2009 100% new 29.292 CP-091046 CP#43 completed

466 400007 CT4 aspects - Stage 3 for ICSRA Rel-8 C4 No ICSRA 30/05/2008 05/12/2008 100% 23.003, 29.232, 23.018, 29.002CP-091046 CP#42 completed

467 400105 Deleted - Stage 3 for ICSRA – I1 interface Rel-8 C1 No ICSRA 30/05/2008 12/09/2008 100% 24.293 CP-08049223/07/08 Line created at CT1 Zagreb request. CP#41 WID updated CP-080319=>CP-080492. CP#41 work stopped

468 370059 IMS Multimedia Telephony and Supplementary Services Rel-8S1,S5,C1,C3,C4 No IMSTSS 02/05/2007 12/03/2009 100% - not applicable SP#43 completed

469 370060 General aspects of IMS Sup Services Rel-8S1,C1,C3,C4 No IMSSS-Gal 03/09/2007 06/03/2009 100% - SP-070691 CP#43 completed

470 370023 Service and Capability for Core IMS - inclusion of TISPAN requirements Rel-8 S1 No TISCAPR8 03/09/2007 14/12/2007 100% 22.228, 22.115, 22.101SP-070691 SP#39 completed

471 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 No REDOC_TIS-C1 28/11/2007 12/09/2008 100% 24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654CP-080213 CP#41 completed

472 380002 Documentation of TISPAN R1 and R2 in CT3 Rel-8 C3 No REDOC_TIS-C3 28/11/2007 06/03/2009 100% 29.162, 29.163, 29.658CP-080213CP#43 completed. CP#46 withdrawn 29.612 from Rel-9 onwards

473 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS-C4 28/11/2007 12/09/2008 100% 29.228, 29.229 CP-080213 CP#41 completed

474 370062 IMS Multimedia Telephony Service Rel-8 S1,S5 No IMS-MMTel 10/09/2007 12/03/2009 100% not applicable SP#43 completed

475 370024 Merging TISPAN MMTel [requirements] for Common IMS Rel-8 S1 No TMMTEL 10/09/2007 07/12/2007 100% 22.173 SP-070569 SP#38 completed

476 380041 Multimedia Telephony Service and Supplementary Services (MMTel) offline ChargingRel-8 S5 No MMTel-CH 07/01/2008 12/03/2009 100% 32.275, 32.298/299SP-080848 CP#43 completed

477 380006 Call Completion on Busy Subscriber (CCBS)/Call Comp letion on Non-Reachable (CCNR) on IMSRel-8 C1,C3 No CCBS_CCNR 02/05/2007 06/03/2009 100% - CP-080215 CP#43 completed

478 380007 Stage 3 CCBS_CCNR Rel-8 C1 No CCBS_CCNR 02/05/2007 06/03/2009 100% 24.642, 24.229, 24.173CP-080215 CP#43 completed

479 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNR 02/05/2007 05/12/2008 100% 29.163 CP-080215 CP#42 completed

480 390058 Flexible Alerting Rel-8 S1,C1 No FA 30/01/2008 06/03/2009 100% - CP-080219 CP#43 completed

481 390059 Stage 1 FA Rel-8 S1 No FA 30/01/2008 05/06/2008 100% 22.173 SP#40 completed 

482 390015 Stage 3 FA Rel-8 C1 No FA 30/01/2008 06/03/2009 100% 24.239, 24.173 CP-080219 CP#43 completed

483 380009 Communication Wait on IMS Rel-8 C1,C3 No CW_IMS 30/11/2007 06/03/2009 100% - CP-080214 CP#43 completed

484 380010 Stage 3 CW-IMS Rel-8 C1 No CW_IMS 30/11/2007 06/03/2009 100% 24.615, 24.229, 24.173CP-080214 CP#43 completed
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485 380011 Stage 3 CW-IMS Rel-8 C3 No CW_IMS 30/11/2007 04/12/2008 100% 29.163 CP-080214 CP#42 completed

486 380042 Advice of Charge (AoC) support in IMS Charging Rel-8 S5 No IMSTSS 07/01/2008 12/03/2009 100% 32.280, 32.240/260/296/298/299SP-070739 SP#43 completed

487 370003 Add Interconnection Border Control Function (IBCF) to IMS ChargingRel-8 S5 No IMSTSS 17/09/2007 12/03/2008 100% 32.260, 32.298 SP-070621 SP#39 completed

488 390035 3GPP2 Input to Common IMS Rel-8S1,S2,S3,C1,C3,C4 No CIMS_3GPP2 07/03/2008 11/12/2008 100% - SP-080220 TSG#42 completed

489 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1 No CIMS_3GPP2 12/03/2008 05/06/2008 100% 22.228, 22.173, 22.101, 22.153SP-080220 SP#40 completed

490 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Common 12/03/2008 05/06/2008 100% 23.002, 23.141, 23.203, 23.167, 23.228SP-080220 SP#40 completed

491 390052 Security CIMS_3GPP2 (SA3) Rel-8 S3 No IMS_Common 12/03/2008 11/12/2008 100% 33.141, 33.203, 33.210SP-080220SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]

492 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 C1 No REDOC_3GPP2 07/03/2008 05/12/2008 100% 23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930CP-080795CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795

493 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GPP2 07/03/2008 05/12/2008 100% 29.163, 29.212, 29.213, 29.214CP-080795CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795

494 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GPP2 07/03/2008 11/12/2008 100% 29.228, 29.229, 29.328, 29.329CP-080795CP#42 completed. WID updated CP-080218=>CP-080494=>CP-080795

495 350005 IMS Enhancements for support of Packet Cable access Rel-8S2,S3,C1,C3,C4 No PktCbl 06/12/2006 30/05/2008 100% - not applicable CP#40 completed

496 350008 IMS Enhancements for Cable Client Types and Deploym ent ModelsRel-8 S2,C1 No PktCbl-Deploy 05/02/2007 30/05/2008 100% - SP-070105 CP#40 completed

497 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No PktCbl-Deploy 05/02/2007 06/12/2007 100% 23.228 SP-070105 SP#38 completed

498 350010 CT1 aspects of PktCbl-Deploy Rel-8 C1 No PktCbl-Deploy 26/03/2007 30/05/2008 100% - CP-070122 CP#40 completed

499 350011 IMS Inter-working aspects in Support of Cable Regul atory requirementsRel-8 S2,C1,C3 No PktCbl-Intw 05/02/2007 14/03/2008 100% - SP-070107 CP#39 completed

500 350012 Architecture PktCbl-Interwork Rel-8 S2 No PktCbl-Intw 05/02/2007 14/09/2007 100% 23.228 SP-070107 SP#37 completed

501 350013 CT1,CT3 PktCbl-Interwork Rel-8 C1,C3 No PktCbl-Intw 26/03/2007 14/03/2008 100% 24.229 CP-070575 CP#39 completed

502 340008 IMS Enhancements for Security Requirements in Suppo rt of Cable DeploymentsRel-8S3,C1,C3,C4 No PktCbl-Sec 06/12/2006 30/05/2008 100% - SP-060933 CP#40 completed

503 350033 SA3 Aspects of PktCbl-Sec Rel-8 S3 No PktCbl-Sec 06/12/2006 12/03/2008 100% 33.203, 33.210, 33.220SP-060933 SP#39 completed

504 350006 CT1 Aspects of PktCbl-Sec Rel-8 C1 No PktCbl-Sec 26/03/2007 30/05/2008 100% 24.229 CP-070124 CP#40 completed

505 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No PktCbl-Intw 26/03/2007 30/11/2007 100% 29.163 CP-070124 CP#38 completed

506 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No PktCbl-Sec 26/03/2007 14/03/2008 100% 29.228, 29.229, 23.008CP-070124 CP#39 completed

507 360012 IMS System enhancements for corporate network acces s Rel-8S2,S1,C1,C4 No IMS_Corp 22/06/2007 04/12/2009 99% - SP-080095CP#45 still some unresolved issue. SP#41 no Stage 2  impacts identified by Joint Workshop

508 390049 SA1 aspects of IMS_Corp Rel-8 S1 No IMS_Corp 12/03/2008 05/06/2008 100% SP-080095 SP#40 completed

509 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007 18/09/2008 100% 23.228 SP-080095 SP#41 completed

510 390022 CT1 aspects of IMS_Corp Rel-8 C1 No IMS_Corp 07/03/2008 04/12/2009 98% 24.229, 24.503 CP-080220CP#45 still some unresolved issue

511 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008 05/12/2008 100% 29.228, 29.229, 23.003, 23.008, 29.433CP-080220 CP#42 completed

512 380069 Maintenance of TISPAN documentation S2,C1,C3,C4 No MAINTISP 02/07/2007 05/06/2008 100% - not applicable SP#40 completed

513 380004 Maintenance of TISPAN R1 Rel-7 C1,C3,C4 No MAINT_R1 09/11/2007 07/03/2008 100% 24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412CP-080211 CP#39 completed

514 380005 Maintenance of TISPAN R2 Rel-8 C1,C3,C4 No MAINT_R2 09/11/2007 07/03/2008 100% 24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624CP-080229CP#39 completed. CP#46 withdrawn 29.624 from Rel-9 onwards

515 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA2 Rel-8 S2 No IMS_Comm_Doc 14/01/2008 05/06/2008 100% 23.228, 23.204, 23.167SP-070823WID approved SP#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SP#40 completed

516 380072 Maintenance of TISPAN release 1 common IMS Rel-7 S2,S1 No IMS_Comm_Mtce7 02/07/2007 06/12/2007 100% 22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173SP-080501SP#38 WID and TSs approved. SP#40 WID updated SP-070915=>SP-080315. SP#41 WID updated SP-080315=>SP-080501

517 380044 Maintenance of TISPAN release 2 common IMS Rel-8 S2 No IMS_Comm_Mtce8 02/07/2007 06/12/2007 100% 23.506, 23.507,23.517, 23.521SP-070916 SP#38 approved WID and TSs

518 390056 IMS Service Continuity Rel-8 S2,S1,C1 No IMS-Cont 12/03/2008 29/05/2009 100% - SP-080092CP#44 completed. SP#40 Stage 1/2 completed

519 390072 Stage 1 IMS Service Continuity Rel-8 S1 No IMS-Cont 12/03/2008 05/06/2008 100% SP-080092 SP#40 completed

520 390057 Stage 2 IMS Service Continuity Rel-8 S2 No IMS-Cont 12/03/2008 05/06/2008 100% 23.237, 23.292 SP-080092 SP#40 completed

521 400011 Stage 3 IMS Service Continuity Rel-8 C1 No IMS-Cont 30/05/2008 29/05/2009 100% 24.237, 24.229, 24.216CP-080491 CP#44 completed

522 370078 Security Enhancements for IMS Rel-8 S3,C1,C4 No IMS-Sec 19/09/2006 06/03/2009 100% - SP-070496CP#43 completed. SP#36 WID approved

523 360017 Stage 2 for IMS-Sec Rel-8 S3 No IMS-Sec 01/03/2007 11/12/2008 100% 33.203, 33.141, 33.978, 33.803SP-070496SP#42 completed. SP#39 SA3 to remove Stage 3 from 33.178-100 for CTx work. SP#40 withdrawn 33.178-100. 

524 390054 CT1 part of Stage 3 for IMS-Sec Rel-8 C1 No IMS-Sec 19/09/2006 05/12/2008 100% -CP#42 completed. SP#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work

525 390154 CT4 part of Stage 3 for IMS-Sec Rel-8 C4 No IMS-Sec 07/06/2007 06/03/2009 100% - CP#43 completed

526 380012 CT1 part of NASS Bundled Authentication Rel-8 C1 No NBA 14/11/2007 06/03/2009 100% 24.229 CP-070781 CP#43 completed

527 380013 CT4 part of NASS Bundled Authentication Rel-8 C4 No NBA-CT4 14/11/2007 30/05/2008 100% 29.229, 29.228, 23.008CP-070781 CP#40 completed

528 34046 IMS initiated and controlled PSS and MBMS User Serv ice Rel-8 S4,S3 No IMS_PSS_MBMS_US 12/03/2008 12/03/2009 100% 26.237, 26.234, 26.346, 33.246SP-080201SP#43 completed. SP#39 WID approved

Jul Sep Nov
Qtr 3, 2009

Page 12



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink Notes

529 713024 Multimedia interworking between IMS and CS networks Rel-8 C3,C4 No MIW-IMS 23/09/2005 05/12/2008 100% - CP-070729 CP#42 completed

530 7013 Note: Stages 1 and 2 defined in earlier Release Rel-8 S2 No MIW-IMS 23/09/2005 30/11/2005 100% - SP#31 Moved from FS section Feb 2006

531 7014 Stage 3 of MW-IMS Rel-8 C3 No MIW-IMS-St3 23/09/2005 30/11/2007 100% 29.863, 29.163 CP-070096Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 covering MONA (WI 380021)

532 380021 Stage 3 for MW-IMS, MONA extension Rel-8 C3 No MIW-IMS 05/11/2007 05/12/2008 100% 29.863, 29.163 CP-070729 CP#42 completed

533 380022 Mn interface (MGCF – IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007 05/12/2008 100% 29.332 CP-070729 CP#42 completed

534 360029 IMS Stage 3 IETF Protocol Alignment Rel-8 C1 No IMSProtoc2 22/06/2007 06/03/2009 100% 23.218, 24.229, 24.930CP-080794 CP#43 completed

535 380014 Interworking between User-to-User Signalling (UUS) and SIP Rel-8 C1,C3 No UUSIW 30/11/2007 12/03/2009 100% - CP-070782 CP#43 completed

536 380015 Stage 3 MGCF UUSIW Rel-8 C1 No UUSIW 30/11/2007 05/12/2008 100% 24.279, 24.229 CP-070782 CP#42 completed

537 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007 12/03/2009 100% 29.163 CP-070782Depending on IETF draft. CP#43 completed

538 380018 Support of Overlap signalling Rel-8 C3,C1,C4 No Overlap 30/11/2007 06/03/2009 100% - CP-070731 CP#43 completed

539 380019 Stage 3 Overlap (CT1) Rel-8 C1 No Overlap 30/11/2007 06/03/2009 100% 24.229 CP-070731 CP#43 completed

540 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007 06/03/2009 100% 29.163 CP-070731 CP#43 completed

541 380120 Stage 3 Overlap (CT4) Rel-8 C4 No Overlap 30/11/2007 05/12/2008 100% 29.228, 29.229 CP-070731 CP#42 completed

542 380035 AS/MRFC Stage 2 and 3 Rel-8 C1 No MRFC_TS 14/11/2007 05/12/2008 100% 23.218, 24.229, 24.147, 24.247CP-070784CP#42 completed. Triggered by Study UID_7048 (MRFC)

543 400012 IMS Restoration Procedures Rel-8 C4,C1 No IMS_RP 30/05/2008 06/03/2009 100% - CP-080447CP#43 completed. CP#41 WID updated CP-080281=>CP-08 0447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_ 350018 

544 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008 06/03/2009 100% 23.380, 29.228, 29.229, 29.230, 23.008CP-080447 CP#43 completed

545 400027 IMS Restoration Procedures Rel-8 C1 No IMS_RP 30/05/2008 06/03/2009 100% 24.229 CP-080447 CP#43 completed

546 410003 IMS Application Server Service Data Descriptions fo r AS interoperabilityRel-8 C4 No IMS_ASIO 12/09/2008 06/03/2009 100% 29.328, 29.329, 29.364CP-080451CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)

547 340030 I-WLAN Network Selection Principle (NSP) Rel-8 S1,C1,C6 No IWLANNSP 14/06/2007 06/03/2009 100% - SP-060932CP#43 completed. SP#36 Stage 1 completed

548 390024 Stage 1 for I-WLAN NSP Rel-8 S1 No IWLANNSP 14/06/2007 14/06/2007 100% 22.234 SP-060932 SP#36 completed

549 390025 Stage 3 for I-WLAN NSP Rel-8 C1 No IWLANNSP 07/03/2008 06/03/2009 100% 24.234 CP-080217 CP#43 completed

550 390125 Stage 3 for I-WLAN NSP Rel-8 C6 No IWLANNSP 07/03/2008 11/12/2008 100% 31.102, 31.111 CP-080217 CP#42 completed

551 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Sy stemsRel-8 S2,C1 No IWLAN_Mob 14/09/2007 06/03/2009 100% - SP-070701CP#43 completed. SP#40 Stage 2 completed

552 380045 Stage 2: I-WLAN Mobility Rel-8 S2 No IWLAN_Mob 14/09/2007 05/06/2008 100% 23.327 SP-070701 SP#40 completed

553 400013 CT1 aspects of I-WLAN Mobility Rel-8 C1 No IWLAN_Mob 30/05/2008 06/03/2009 100% 24.327, 24.303 CP-080320 CP#43 completed

554 460006 Conformance Test Aspects – Mobility between 3GPP WL AN Interworking and 3GPP SystemsRel-8 R5 No IWLAN_Mob_UEConfTest04/12/2009 04/06/2010 0% 34.108, 34.123-1, 34.123-2, 34.123-3RP-091349Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)

555 7042 Enhancements for VGCS Applications (EVA) Rel-8S1,C1,C4,G2 No EVA 15/03/2006 18/09/2009 100% - SP-070904CP#45 completed (Voice Group Call Service)

556 320021 SA1 aspects of EVA Rel-8 S1 No EVA 15/03/2006 06/12/2006 100% 42.068 SP-070904 SP#38 completed

557 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 No EVA 03/09/2007 21/03/2008 100% 42.068, 42.069 SP-070653 SP#39 completed

558 320019 CT1 aspects of EVA Rel-8 C1 No EVA 02/06/2006 18/09/2009 100% 43.068, 44.068 CP-060260CP#45 completed. CT1 will not do more but SA1 may remove the requirement not solved by CT1 (planned for completion by SP#46)

559 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006 30/11/2007 100% 29.002 CP-060260 CP#38 completed

560 52148 GERAN2 aspects of EVA Rel-8 G2 No EVA 30/06/2006 22/02/2008 100% 44.018, 48.008 GP-071855 GP#37 completed

561 31081 Personal Network Management Rel-8 S1,C1,S3 No PNM 11/07/2005 06/03/2009 100% - SP-080327CP#43 completed. Feb 06 moved FS=>Feature. SP#31 St age 1 completed. SP#40 WID updated with reduced sco pe SP-060574=>SP-080327

562 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005 31/07/2006 100% 22.259 SP-080327SP#31 completed. SP#40 WID updated SP-060574=>SP-080327

563 350050 Stage 2 for PNM Rel-8 C1 No PNM 26/03/2007 05/12/2008 100% 23.259 CP-080065 CP#42 completed

564 350041 Stage 3 for PNM Rel-8 C1,C4 No PNM 26/03/2007 06/03/2009 100% - CP-080065CP#43 completed. Moved from FS section Feb 06: SP-3 3: Create new section to capture the PNM stage 2 as pects and identify any impacts to existing stage 2 specifications.

565 350001 CT1 aspects of Stage 3 PNM Rel-8 C1 No PNM 26/03/2007 06/03/2009 100% 24.259, 24.229 CP-080065 CP#43 completed

566 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 05/12/2008 100% - CP-080065CP#42 No impact to CT4 specifications

567 340010 Key establishment between a UICC hosting device and  a remote deviceRel-8 S3 No PNM 06/12/2006 30/10/2007 100% 33.259 SP-06083907/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID

568 350049 Deleted - Actual Requirements of PNM Rel-8 C1 No PNM 26/03/2007 26/03/2007 100% - SP#37 stopped

569 330005 eCall Data Transfer Rel-8 S1,C1 No EData 28/09/2006 06/03/2009 100% - SP-060678SP#39 completed. Linked to SA4 Feature UID_34042 (e Call_Phase2). CP#40 approved Stage 3 WID.

570 370081 eData Requirements Rel-8 S1 No EData 28/09/2006 12/03/2008 100% 22.101, 22.105 SP-060678SA4 to select a suitable in-band modem. SP#39 completed

571 400014 Transfer of data during an emergency call Rel-8 C1 No EData 30/05/2008 06/03/2009 100% 24.008 CP-080316 CP#43 completed

572 34042 eCall data transfer Phase 2: Comparison of alternat ive in-band modem solutions and standardization of one in-band modem solutionRel-8 S4 No eCall_Phase2 06/12/2007 24/09/2009 100% 26.267, 26.268, 26.269, 26.967, 26.969SP-070756SP#45 completed. TR 26.969 for Approval. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)
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573 450001 eCall Conformance Testing Rel-8 G3new No eCall_MSTest 04/09/2009 14/05/2010 45% 51.010-1, 51.010-2GP-091098GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)

574 450023 Conformance Test Aspects – non-modem procedures of eCall sessions in UTRARel-8 R5 No UMTS_eCall_UEConTest18/09/2009 12/03/2010 15% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090952RP#45 testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)

575 380060 IP Interconnection of Services Rel-8S1,S2,S5,C3 No IPinterc 16/08/2006 06/03/2009 100% - SP-080565SP#43 completed. Covers Stage 1 for IMS_NNI (UID_36 0024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SP#41 WID updated SP-070871=>SP-080565 [Moved under it  as BBs 2 existing Features:  CS-IBCF, IMS_NNI]

576 380061 Stage 1 for IPinterc Rel-8 S1 No IPinterc 06/12/2007 12/03/2008 100% 22.101, 22.228 SP-080565 SP#39 completed. 

577 7005 System enhancements for interconnection interfaces between two IMSsRel-8 S2,S5,C3 No IMS_NNI 16/08/2006 06/03/2009 100% - SP-080554CP#43 completed. SP#36 Name changed from "System en hancements for TISPAN Rel2". Stage 1 in Feature UID _380060 (IPinterc). CP#41 updated WID CP-080054=>CP -080578 (Feature IMS_NNI=>BB under Ipinterc)

578 360024 Stage 2 for IMS_NNI Rel-8 S2 No IMS_NNI 22/06/2007 06/12/2007 100% 23.002, 23.228 SP-080554SP#38 completed. SP#41 WID updated SP-070490=>SP-080554

579 360011 IMS inter-operator service interconnection interfac e Rel-8 C3 No FBI2-IOPSI 01/06/2007 06/03/2009 100% 29.865, 29.165 CP-080578 CP#43 completed

580 330011 Charging harmonization for NGN between 3GPP and ATI S-TMOCRel-8 S5 No FBI2-TISP2-CH 28/09/2006 07/12/2006 100% 32.297 SP-060545 SP#34 completed

581 7007 Deleted - Protocol impact of FBI for TISPAN R2 Rel-8 C1 No FBI2-TISP2-c1 16/08/2006 15/03/2007 100% - SP#38 stopped

582 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8 Rel-8 S2 No FBI2-TISP2-s2 30/11/2007 30/11/2007 100% - SP#36 stopped

583 360025 Support of (G)MSC-S – (G)MSC-S Nc Interface based o n the SIP-I protocolRel-8 C4,C3 No SIP_Nc 14/09/2007 06/03/2009 100% - CP-080282CP#43 completed. Stage 1 in Feature UID_380060 (IPi nterc). CP#40 updated WID CP-070517=>CP-080282

584 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc) Rel-8 S1 No IPinterc 06/12/2007 12/03/2008 100% 22.101, 22.228 SP-07087122/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)

585 360026 SIP-I based circuit-switched core network; Stage 2 Rel-8 C4 No SIP_Nc-St2 14/09/2007 05/12/2008 100% 23.231, 23.153, 23.205CP-080282 CP#42 completed

586 360027 Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3Rel-8 C4 No SIP_Nc-St3 14/09/2007 05/12/2008 100% 29.231, 29.232, 29.332CP-080282 CP#42 completed

587 360028 Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networksRel-8 C3 No SIP_Nc 14/09/2007 06/03/2009 100% 29.235, 23.172, 23.202, 29.007, 29.163, 29.414CP-080282CP#43 completed. CP#42 target 12/08=>03/09

588 370051 Earthquake and Tsunami Warning System Rel-8S1,S2,CP,G2 No ETWS 10/09/2007 15/05/2009 100% - SP-070815SP#43 GERAN task included. Larger scope Feature UID _380057 (PWS) moved to Rel-9

589 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007 12/03/2008 100% 22.168 SP-070815 SP#39 completed

590 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008 18/09/2008 100% 23.828, 23.401 SP-070815 SP#41 completed

591 400015 CT1 aspects of ETWS Rel-8 C1 No ETWS 30/05/2008 05/12/2008 100% 23.041 CP-080951CP#42 completed. WID updated CP-080318=>CP-080659=>CP-080951

592 410021 CT4 aspects of ETWS Rel-8 C4 No ETWS 26/09/2008 05/12/2008 100% 29.168 CP-080951CP#42 completed. WID updated CP-080318=>CP-080659=>CP-080951

593 430045 ETWS primary notification message definition in GER AN Rel-8 G2 No ETWS 12/03/2009 15/05/2009 100% 44.018, 44.060 SP-090154SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)

594 440011 Conformance Test Aspects – UMTS Earthquake and Tsun ami Warning System (ETWS) FDDRel-8 R5 No ETWS_UMTS_UEConTestFDD29/05/2009 12/03/2010 8% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090467Testing for Rel-8 ETWS UID_370051

595 380059 In Case of Emergency numbers storage and easy acces s on UICC Rel-8 S1,C6 No ICE 13/03/2007 06/03/2009 100% - SP-070944CP#43 completed (ICE Graphics not included in Rel-8 )

596 380159 Stage 1 for ICE Rel-8 S1 No ICE 13/03/2007 12/03/2008 100% 22.030, 22.101 SP-070944 SP#39 Stage 1 completed

597 380259 CT6 aspects of ICE Rel-8 C6 No ICE 13/03/2007 06/03/2009 100% 31.102 SP-070944CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)

598 330006 Local Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 12/03/2008 100% 22.115 SP-060482 SP#39 Stage 1 completed

599 340029 Customized Alerting Tone (CAT) Service Rel-8S1,C1,C3,C4 No CAT 06/12/2006 18/09/2009 100% - SP-070122 CP#45 completed

600 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006 20/09/2007 100% 22.182 SP-070122 -

601 370029 TISPAN requirements for customized multimedia infor mation servicesRel-8 S1 No TISCMI 03/09/2007 10/12/2007 100% 22.182 SP-070880 SP#38 completed

602 390014 IMS CAT Supplementary Service Rel-8 C1 No CAT-SS 21/04/2008 04/12/2008 100% 24.182 CP-080496CP#42 completed. CP#41 WID updated CP-080074=>CP-080496. 

603 390071 CAT solution for voice and video call in CS domain Rel-8 C3 No CAT-SS 12/03/2008 18/09/2009 100% 29.163 CP-080496CP#45 completed. CP#44 sent LS to ITU-T (CP-090501) request to specify explicit parameter for CAT signalling and APM container for 3GPP to define the contents. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882

604 410010 CAT Service in 3GPP CS domain Rel-8 C4 No CAT-3G_CS 12/09/2008 06/03/2009 100% 23.205, 23.231, 29.002CP-080445CP#43 completed. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

605 410015 CAT Service in 3GPP CS domain Rel-8 C1 No CAT-3G_CS 12/09/2008 05/12/2008 100% 24.008, 23.014 CP-080445Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CP#42 completed

606 340031 Service-Level Interworking for Messaging Services Rel-8S1,S2,C3,C1 No MESSIW 26/03/2007 06/03/2009 100% - SP-070816CP#43 completed. SP#39 Stage 2 completed

607 350047 Stage 1 for MESSIW Rel-8 S1 No MESSIW 26/03/2007 26/03/2007 100% 22.105, 22.340 SP-070816 SP#35 completed

608 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007 07/03/2008 100% 23.811, 23.204 SP-070816 SP#39 completed

609 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008 06/03/2009 100% 29.311 CP-080773 CP#43 completed

610 400017 Stage 3 for MESSIW Rel-8 C1 No MESSIW 30/05/2008 05/12/2008 100% 24.229 CP-080773CP#42 completed. WID updated CP-080391=>CP-080575=>CP-080773

611 340044 Multimedia Priority Service Rel-8S1,C1,C3,C4 No PRIOR 08/06/2006 18/09/2009 100% - SP-060780CP#45 completed. SP#38 Stage 1 completed. No Stage 2 identified

612 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR 08/06/2006 06/12/2007 100% 22.153 SP-060780 SP#38 completed

613 340012 Stage 3 for PRIOR Rel-8 C1 No PRIOR 01/12/2006 18/09/2009 100% 24.229 CP-070576 CP#45 completed

614 370020 Deleted - Stage 3 for PRIOR Rel-8 C3 No PRIOR 21/09/2007 29/05/2009 100% 29.212, 29.213, 29.214, 29.163CP-070576CP#44 closed (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)

615 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR 21/09/2007 06/03/2009 100% 23.008, 29.228, 29.229CP-070576 CP#43 completed

616 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008 100% - SP-070692TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 S tage 2/3 reality.
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617 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007 12/03/2008 100% 22.127TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

618 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8-IMS 03/09/2007 14/03/2008 100% 22.127 SP-070692TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

619 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 23.198, 29.198, 29.199CP-080429CP#40 WID updated CP-070349=>CP-080252. Started wor k completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-ful filled requirements in 22.127

620 370012 Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty AllianceRel-8 C5 No OSA8 25/10/2007 30/05/2008 100% existing 29.199-xy CP-080429 CP#40: Work moved to OMA

621 370013 Parlay-X Content Management web service (store/manage meta-data) Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-21 CP-080429 CP#40 completed

622 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-22 CP-080429 CP#40 completed

623 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% 29.199-08 CP-080429 CP#40 completed

624 370016 Delete - Identify communication format used by a particular application Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100% existing 29.199-xy CP-080429 CP#40: Work moved to OMA

625 380047 Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

626 380048 Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

627 380049 Delete - Topology Hiding (22.127 CR 0086 S1-071838) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

628 380050 Delete - Subscriber event notification (22.127 CR 0087 S1-071836) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

629 380051 Delete - Event notification (22.127 CR 0088 S1-071762) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

630 380052 Delete - Access policy (22.127 CR 0089 S1-071763) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

631 380053 Delete - API usage accounting (22.127 CR 0090 S1-071792) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% PXWS Framework CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

632 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% 29.199-14/13 CP-080429 CP#40 completed

633 380055 Delete - Service identification (22.127 CR 0095 S1-071837) Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100% existing 29.199-xy CP-080429SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

634 390067 Framework Enterprise Operator (Service Subscription function) Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-03 CP-080429 CP#40 completed

635 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-06 CP-080429 CP#40 completed

636 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-10 CP-080429 CP#40 completed

637 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100% 29.198-14 CP-080429 CP#40 completed

638 360032 Paging Permission with Access Control (PPACR) Rel-8 S1,C1 No PPACR 12/06/2007 05/12/2008 100% - SP-070501CP#42 completed. Triggered by Study UID_330016 (PPA C).

639 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007 14/09/2007 100% 22.011 SP-070501 SP#37 completed

640 380017 Stage 3 for PPACR (CT1) Rel-8 C1 No PPACR-CT1 14/11/2007 05/12/2008 100% 24.008, 23.122, 24.301CP-070783 CP#42 completed

641 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008 100% 22.115 SP-080053 SP#39 Stage 1 completed

642 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s1 06/12/2007 12/03/2008 100% 22.115 SP-080053 SP#39 completed

643 380065 Home NodeB / eNodeB Rel-8 S1,C1,C4 No HomeNB 06/12/2007 06/03/2009 100% - SP-070952CP#43 completed. SP#39 Stage 1 completed

644 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007 12/03/2008 100% 22.011, 22.115 SP-070952 SP#39 completed

645 410012 CSG and Idle Mode Mobility for LTE Home eNodeB Rel-8 C1 No HomeNB-LTE 12/09/2008 06/03/2009 100% 23.122, 24.301, 24.801, 24.285CP-080498 CP#43 completed

646 410013 CSG and Idle Mode Mobility for 3G Home NodeB Rel-8 C1 No HomeNB-3G 12/09/2008 06/03/2009 100% 23.122, 24.008, 24.285CP-080792 CP#43 completed

647 420019 Support of Closed Subscriber Group (CSG) Rel-8 C4 No HomeNB 05/12/2008 06/03/2009 100% 29.002, 29.272, 23.008, 23.003non-existentCP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG

648 390033 UTRA HNB Rel-8 RP,S5 No HNB 07/03/2008 04/06/2009 100% - not applicableRP#43 completed. SP#44 completed

649 400053 Support of UTRA HNB Rel-8 R2 No HNB-supp 30/05/2008 06/03/2009 100% 25.304, 25.306, 25.331, 25.367RP-080752RP#43 completed. RP#41 WID updated RP-080483=>RP-080752. 

650 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008 06/03/2009 100% 25.104, 25.141, 25.967RP-080971 RP#43 completed

651 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008 05/12/2008 100% 25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 RP-080487 RP#42 completed

652 420037 3G Home NodeB OAM&P Type 1 Management Interface Rel-8 S5 No HNB-3G_OAM 11/12/2008 04/06/2009 100% 32.581, 32.582, 32.583, 32.584SP-080708SP#44 completed. Complements work in BroadBand Forum

653 430022 UTRA HNB – UE Conformance Testing Rel-8 R5 No HNB-UEConTest 06/03/2009 04/06/2010 60% - not applicableTesting for Feature UID_390033 UTRA HNB

654 430023 Conformance Test Aspects – UTRA HNB (FDD) Rel-8 R5 No HNB-UEConTestFDD 06/03/2009 04/06/2010 60% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090023 RP#46 completion 12/09=>06/10

655 350015 Lawful Interception in the 3GPP Rel-8 Rel-8 S3 No LI8 12/03/2007 12/03/2009 100% 33.106, 33.107, 33.108SP-070238 SP#43 completed

656 390046 Generic Bootstrapping Architecture Push Function Rel-8 S3,C1,C4 No GBAPush 12/03/2008 06/03/2009 100% - SP-080133 CP#43 completed

657 390146 SA3 part of GBAPush (33.223) Rel-8 S3 No GBAPush 12/03/2008 05/12/2008 100% 33.223 SP-080133SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039

658 390246 CT1 part of GBAPush Rel-8 C1 No GBAPush 12/03/2008 06/03/2009 100% 24.109 CP-090112 CP#43 completed

659 390346 CT4 part of GBAPush Rel-8 C4 No GBAPush 12/03/2008 06/03/2009 100% 29.109 CP-090112 CP#43 completed

660 34045 Requirements and Test methods for Wideband Terminal s Rel-8 S4 No RETEM_WB_T 12/03/2008 11/12/2008 100% 26.131, 26.132 SP-080004SP#42 completed. SP#39 WID approved. 
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661 34043 Extending PSS and MBMS User Services for optimized Mobile TVRel-8 S4 No PSS_MBMS_OMTV 06/12/2007 11/12/2008 100% 26.234, 26.346, 26.946SP-070757SP#42 completed. SP#38 WID approved. 

662 400028 Encoding formats, transport formats and media descr iption signalling for interworking, QoE, and other enhancements to MTSI-MHIRel-8S4,C3,C1,C4 No MTSI_eMHI 06/12/2007 12/03/2009 100% - SP-080443 TSG#43 completed

663 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size Rel-8 S4 No MTSI_eMHI-DRASIS 06/12/2007 12/03/2009 100% 26.114 SP-080246SP#43 completed. SP#40 WID updated SP-070755=>SP-080246. [Feature=>BB under new Feature UID_400028 (MTSI)]

664 400018 CT3 part of Enhancement of interworking between MTS I and CS networksRel-8 C3 No MTSI_eMHI 30/05/2008 06/03/2009 100% 29.163 CP-080774 CP#43 completed

665 400019 CT1 part of Enhancement of interworking between MTS I and CS networksRel-8 C1 No MTSI_eMHI 30/05/2008 12/12/2008 100% - CP-080774CP#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774

666 400020 CT4 part of Enhancement of interworking between MTS I and CS networksRel-8 C4 No MTSI_eMHI 30/05/2008 06/03/2009 100% 29.332 CP-080774 CP#43 completed

667 340063 OAM&P 8 Rel-8 S5,C1 No OAM8 07/06/2007 04/12/2009 100% - not applicable -

668 340064 Network Infrastructure Management Rel-8 S5 No OAM8-NIM 07/06/2007 04/12/2009 100% not applicable -

669 35051 Telecom Management Methodology Rel-8 S5 No OAM8 07/06/2007 12/03/2009 100% 32.155, 32.153 SP-070296 SP#43 completed

670 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.121, 32.122, 32.123SP-070492 SP#40 completed

671 35056 CN CS Bearer Transport Network (BTN) relative NRM Rel-8 S5 No OAM8 07/06/2007 12/06/2008 100% 32.632/3/5 SP-070300 SP#40 completed

672 390016 Alignment with eTOM and M.3060 architectural concepts Rel-8 S5 No OAM8 22/02/2008 11/12/2008 100% 32.101/2, 32-seriesSP-080068 SP#42 completed

673 400030 IRP SOAP Solution Sets Rel-8 S5 No OAM8 05/06/2008 12/03/2009 100% 32.111-7, 32.617, 32.417, 32.367, 32.347, 32.111-1, 32.111-2, 32.111-3, 32.111-5, 32.307, 32.317, 32.341, 32.342, 32.343, 32.345, 32.361, 32.362, 32.363, 32.365, 32.411, 32.412, 32.413, 32.415, 32.611, 32.612, 32.613, 32.615, 32.625SP-090148SP#43 completed. WID updated SP-080276=>SP-090148 (removed the planned but not delivered new TSs 32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447)

674 450052 Create missing specifications for IRP XML definitions Rel-8 S5 No OAM8 24/09/2009 04/12/2009 100% new TS (32.125, 32.355, 32.505, 32.535), 32.150, 32.153, 32.335 SP-090553SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)

675 370002 Deleted - End point modelling for reference point Rel-8 S5 No OAM8 17/09/2007 11/12/2008 100% 32.152, 32.62/3/4x, 32.73xSP-070618SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP

676 340065 Performance Management Rel-8 S5 No OAM8-PM 07/06/2007 12/03/2009 100% not applicable -

677 35061 IP bearer network Performance measurement definitions Rel-8 S5 No OAM8 07/06/2007 11/12/2008 100% 32.321/2/3/5 SP-070301SP#42 completed. SP#36 WID updated SP-050319=>SP-070301

678 360001 HSUPA performance measurements Rel-8 S5 No OAM8 07/06/2007 11/12/2008 100% 32.405 SP-070835 SP#42 completed

679 360002 Key Performance Indicators (KPIs) for UMTS and GSM Rel-8 S5 No OAM8 07/06/2007 12/03/2009 100% 32.410 SP-070299 SP#43 completed

680 340066 Trace Management Rel-8S5,C1,C3,C4 No OAM8-Trace 07/03/2008 05/12/2008 100% - not applicable -

681 11067 Service Level Tracing in IMS Rel-8 C1 No OAM8-Trace 07/03/2008 05/12/2008 100% 24.323, 24.229 CP-080315CP#42 completed. CP#40 WID updated CP-060521=>CP-080315. 

682 400021 Service Level Tracing in IMS Rel-8 C3 No OAM8-Trace 07/03/2008 05/12/2008 100% CP-080315CP#42 completed (No CT3-impact). CP#40 WID updated CP-060521=>CP-080315

683 400022 Service Level Tracing in IMS Rel-8 C4 No OAM8-Trace 07/03/2008 05/12/2008 100% 29.228, 29.229 CP-080315CP#42 completed. CP#40 WID updated CP-060521=>CP-080315. 

684 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 11/12/2008 100% - not applicable SP#42 completed.

685 350038 Online charging correlation Rel-8 S5 No CH8 16/03/2006 14/12/2007 100% 32.296 SP-070077 SP#38 completed

686 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007 14/12/2007 100% 32.274, 32.240/299SP-070293 SP#38 completed

687 410045 Introduce Online Charging from SMS-SC into the SMS Charging SpecificationsRel-8 S5 No CH8 18/09/2008 11/12/2008 100% 32.274, 32.299 SP-080463SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).

688 380046 Deleted - WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008 11/12/2008 100% 32.252, 32.298, 32.299SP-070750 SP#42 stopped

689 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007 05/12/2008 100% - CP-080725CP#42 completed. WID updated CP-070868=>CP-080725

690 380025 Stage 2 for eMp Rel-8 C4 No eMp 30/11/2007 05/12/2008 100% 23.333 CP-080725CP#42 completed. WID updated CP-070868=>CP-080725

691 380026 Stage 3 for eMp Rel-8 C4 No eMp 30/11/2007 05/12/2008 100% 29.333 CP-080725CP#42 completed. WID updated CP-070868=>CP-080725

692 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006 05/12/2008 100% - CP-080382CP#42 completed. CP#40: WID updated CP-070622=>CP-0 80382. aka Enhanced USIM phonebook

693 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-St1 22/06/2006 21/12/2007 100% 21.111 CP-080382 CP#38 completed

694 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Ext_Spec 07/05/2007 07/03/2008 100% 31.220 CP-080382 CP#39 completed

695 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-Int_Spec 07/05/2007 05/12/2008 100% 31.221 CP-080382 CP#42 completed

696 320016 Deleted - Implementation of eUPHBOOK Rel-8 C6 No eUPHBOOK-St23 21/06/2007 21/06/2007 100% 31.102 CP-060355 SP#33 stopped

697 400023 Contact Manager Conformance Test specifications Rel-8 C6 No eUPHBOOK-Test 02/06/2008 04/12/2009 0% - CP-080430 CP#45 work not started

698 400123 Contact Manager for 3GPP UICC applications test spe cifications Rel-8 C6 No eUPHBOOK-Test 02/06/2008 04/12/2009 0% 31.320 (external interface for communication with the ME)CP-080430 CP#45 work not started

699 400223 Contact Manager API for Java™ Card test specificati on Rel-8 C6 No eUPHBOOK-Test 02/06/2008 04/12/2009 0% 31.321 (internal interface (API))CP-080430 CP#45 work not started

700 20068 Rel-8 LTE – 3G Long Term Evolution - Evolved Packet  System RAN partRel-8 RP,S5 No LTE 25/09/2006 12/03/2009 100% 36.300, 36.9 38 RP-071031RP#43 completed. Role model for SAE/LTE system wide  project management by SA2 in SP-060166

701 330018 LTE – Physical Layer Rel-8 R1 No LTE-Phys 25/09/2006 07/03/2008 100% 36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225RP-060630 RP#39 completed. 

702 330019 LTE – Radio Interface Layer 2 and 3 Protocol Aspect Rel-8 R2 No LTE-L23 25/09/2006 05/12/2008 100% 36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331RP-060630RP#42 completed. ASN.1 freezing target 03/09

703 330020 LTE – eUTRAN Interfaces Rel-8 R3 No LTE-interfaces 25/09/2006 05/12/2008 100% 36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 25.413RP-060630 RP#42 completed

704 330021 LTE – Evolved UTRA and UTRAN RF Radio Transmission/ Reception, System Performance Requirements and Conf ormance TestingRel-8 R4 No LTE-RF 25/09/2006 05/12/2008 100% 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133RP-060630RP#42 completed (closed at 95%)
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705 370046 LTE – FDD repeaters Rel-8 R4 No LTE-Repeaters 14/09/2007 06/03/2009 100% 36.106, 36.143, 25.113RP-070749 RP#43 completed

706 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-OAM 17/09/2007 12/03/2009 100% not applicable SP#43 completed

707 370001 Subscriber and Equipment Trace for E-UTRAN and EPC Rel-8 S5 No E-UTRAN-OAM 17/09/2007 12/03/2009 100% 32.42x, 32.44x SP-070617 SP#43 completed

708 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP) Rel-8 S5 No E-UTRAN-OAM 07/01/2008 12/03/2009 100% 32.761, 32.762, 32.763, 32.765SP-070738 SP#43 completed

709 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100% 32.425 SP-080062 SP#43 completed

710 390003 Key Performance Indicators (KPIs) for E-UTRAN Rel-8 S5 No E-UTRAN-OAM 22/02/2008 12/03/2009 100% 32.450, 32.451 SP-080063 SP#43 completed

711 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100% SP-080275SP#42 completed (WT UID_390007 moved to Rel-9). SP# 40 updated WID SP-080064=>SP-080275. 

712 390104 SON Concepts and requirements Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100% 32.500 SP-080275SP#42 completed. SP#40 updated WID SP-080064=>SP-080275. SP#41 UID_390004 split to monitor 32.500 progress. 

713 390005 Self-Establishment of eNBs, including automated Software Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100% 32.501, 32.502, 32.531, 32.532, 32.533SP-080849SP#42 completed. WID updated SP-080065=>SP-080849

714 390006 SON Automatic Neighbour Relations (ANR) List Management Rel-8 S5 No LTE_SON-OAM 22/02/2008 11/12/2008 100% 32.511, 32.761, 32.762, 32.763, 32.765SP-080066 SP#42 completed

715 25029 Rel-8 LTE – Terminal Conformance Test Specification Rel-8 R5 No LTE-UEConTest 01/06/2007 04/12/2009 100% - not applicableTesting for Feature UID_20068 (LTE)

716 25041 3G LTE – Terminal Protocol Conformance Test Specifi cations Rel-8 R5 No LTE-UEConTest_SIG 01/06/2007 04/12/2009 100% 36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2, 36.523-3RP-080647 RP#46 completed

717 25042 LTE – Terminal Radio Transmission and Reception Con formance Test SpecificationsRel-8 R5 No LTE-UEConTest_RF 01/06/2007 04/12/2009 100% 36.521-1, 36.521-2, 36.521-3RP-080601 RP#46 completed

718 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP No RInImp8 05/03/2007 06/03/2009 100% - not applicable -

719 350034 UMTS 1500 MHz Rel-8 R4 No RInImp8-UMTS1500 05/03/2007 14/09/2007 100% 25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121RP-070078SR in RP-070526. Introduction of Band XI

720 350035 UMTS 700 MHz FDD Rel-8 R4 No RInImp8-UMTS700 05/03/2007 30/05/2008 100% 25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121RP-070127SR in RP-080260. Introduction of UMTS 700 MHz (Bands XII – XIV) in 25.307

721 380074 UMTS 2300 MHz TDD LCR Rel-8 R4 No RInImp8-UMTS2300TDD17/12/2007 12/09/2008 100% 25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122RP-071016SR in RP-080517. RP#41 completed

722 350037 Further Improved Minimum Performance Requirements f or HSDPA UE (FDD) - Two-Branch Interference Cancell ationRel-8 R4 No RInImp8-2BIC 05/03/2007 07/03/2008 100% RP-070254 SR in RP-080041.

723 370032 CS Voice Service over HSPA Rel-8 R2 No RInImp8-CsHspa 19/07/2007 07/03/2008 100% 25.323, 25.331, 25.322RP-070823 SR in RP-080042.

724 370033 Performance requirements for 15 code reception with  16QAM/QPSK (FDD)Rel-8 R4 No RInImp8-Hsdpa15codes11/06/2007 07/03/2008 100% 25.101 RP-070824 SR in RP-080043.

725 410018 UMTS 1880 MHz TDD Rel-8 R4 No RInImp9-UMTS1880TDD12/09/2008 06/03/2009 100% 25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307RP-080757 RP#43 completed as Rel-8

726 350036 Deleted - UMTS 2300 MHz FDD/TDD Rel-8 R4 No RInImp8-UMTS2300 05/03/2007 12/09/2008 100% 25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121RP-070128SR in RP-080515. RP#41 stopped

727 25125 Rel-8 Improvements of the Radio Interface - UE Conf ormance TestingRel-8 R5 No RInImp-UEConTest 01/06/2007 05/12/2008 100% - not applicable05/08: Linked to Feature UID_20028 (RInImp) 

728 25050 Conformance Test Aspects – CS Voice Service over HS PA Rel-8 R5 No RInImp8-CsHspa_UEConTest01/06/2007 12/09/2008 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-080160SR in RP-080542. RP#41 completed.

729 400055 Conformance Test Aspects – Performance requirements  for 15 code reception with 16QAM/QPSK (FDD)Rel-8 R5 No RInImp8-UEConTest_ Hsdpa15codes07/03/2008 05/12/2008 100% 34.121-1, 34.121-2 RP-080311RP#42 completed. SR in RP-080818. Linked to UID_370033. 

730 370035 Rel-8 RAN improvements Rel-8 RP No RANimp 04/06/2007 29/05/2009 100% - not applicable -

731 360013 Combination of 64QAM and MIMO for HSDPA (FDD) Rel-8 R1 No RANimp-64QamMimoHsdpa04/06/2007 12/09/2008 100% 25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141RP-070500SR in RP-080518. RP#41 completed

732 370036 Improved L2 for uplink Rel-8 R2 No RANimp-UplinkL2dataRates14/09/2007 30/05/2008 100% 25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427RP-070717SR in RP-080265. RP#40 completed

733 370037 Enhanced Uplink for CELL_FACH State in FDD Rel-8 R2 No RANimp-UplinkEnhState14/09/2007 05/12/2008 100% 25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433RP-070677SR in RP-080804. RP#42 completed

734 370038 Enhanced UE DRX for FDD Rel-8 R2 No RANimp-DRX 14/09/2007 12/09/2008 100% 25.306, 25.308, 25.321, 25.331, 25.423RP-070679SR in RP-080520. RP#41 completed

735 370039 Enhancements for SRNS Relocation Procedure Rel-8 R3 No RANimp-SrnsReloc 14/09/2007 12/09/2008 100% 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133RP-070759SR in RP-080521. RP#41 completed

736 370040 Enhancements for FDD HSPA Evolution Rel-8 R3,R2 No RANimp-HSPAEvo 14/09/2007 05/12/2008 100% 25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346RP-080830SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 

737 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No RANimp-64Qam1.28TDD04/12/2007 05/12/2008 100% 25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433RP-070924SR in RP-080806. RP#42 completed

738 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD Rel-8 R2 No RANimp-EnhState1.28TDD04/12/2007 05/12/2008 100% 25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435RP-071038SR in RP-080807. RP#42 completed

739 390028 Continuous Connectivity for packet data users for 1 .28 Mcps TDDRel-8 R1 No RANimp-LCRCPC 07/03/2008 29/05/2009 100% 25.929, 25.308, 25.319RP-080085 RP#44 completed

740 390029 HSPA VoIP to WCDMA/GSM CS continuity Rel-8 R2 No RANimp-HSPAVoIP 07/03/2008 06/03/2009 100% 25.331, 25.413 RP-080749 RP#43 completed

741 390030 HS-DSCH Serving Cell Change Enhancements Rel-8 R2 No RANimp-HSDSCH 07/03/2008 05/12/2008 100% 25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433RP-080227SR in RP-080811. RP#42 completed

742 400050 MIMO for 1.28 Mcps TDD Rel-8 R1,R4 No RANimp-MIMOLCR 01/11/2007 06/03/2009 100% 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142RP-080485RP#43 completed (part missing R4 performance part) 

743 400052 Dual-Cell HSDPA operation on adjacent carriers Rel-8 R1,R4 No RANimp-DCHSDPA 30/05/2008 11/12/2008 100% 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433RP-080490RP#42 completed except R4 performance part 05/09. Triggered by FS_RAN-DCHS UID_390032

744 25126 Rel-8 RAN improvements - UE Conformance Testing Rel-8 R5 No RANimp-UEConTest 30/05/2008 17/09/2010 57% - not applicableLinked to Feature UID_20029 (RANimp) 

745 410020 Conformance Test Aspects – Combination of 64QAM and  MIMO for HSDPA (FDD)Rel-8 R5 No RANimp-UEConTest_64QamMimoHsdpa12/09/2008 04/12/2009 100% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2RP-080759 RP#46 completed

746 400056 Conformance Test Aspects – Improved L2 for uplink Rel-8 R5 No RANimp-UEConTest_UplinkL2dataRates30/05/2008 18/09/2009 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-080606RP#45 completed. Linked to UID_370036

747 400057 Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R5 No RANimp-UEConTest_64Qam1.28TDD30/05/2008 29/05/2009 100% 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3RP-080334RP#44 completed. Linked UID_380075 RANimp-64Qam1.28TDD

748 420015 Conformance Test Aspects – Dual-Cell HSDPA operatio n on adjacent carriersRel-8 R5 No RANimp-UEConTest_DCHSDPA05/12/2008 19/03/2010 80% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-080996RP#46 completion 12/09 (was 09/09)=>03/10. Testing for UID_400052
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749 430024 Conformance Test Aspects – Enhanced Uplink for CELL _FACH State in FDDRel-8 R5 No RANimp-UEConTest_EnhancedRACHCellFACHState06/03/2009 12/03/2010 40% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-090152 Testing for UID_370037

750 430028 Conformance Test Aspects – Receiver Type3i Rel-8 R5 No RANimp-UEConTest_ReceiverType3i06/03/2009 04/12/2009 100% 34.108, 34.121-1, 34.121-2RP-090010RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD

751 440009 Conformance Test Aspects – Enhanced CELL_FACH State  in LCR TDDRel-8 R5 No RANimp-UEConTest_EnhancedCellFACHStateLCRTDD30/05/2009 17/09/2010 25% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090490Linked to UID_380076 Enhanced CELL_FACH state in 1.28 Mcps TDD

752 440010 Conformance Test Aspects – 1.28 Mcps TDD Improved L 2 support for high data ratesRel-8 R5 No RANimp-UEConTest_ImprovedL2LCRTDD29/05/2009 10/09/2010 30% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090491Linked to Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink

753 450024 Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDDRel-8 R5 No RANimp-UEConTest_CPCLCRTDD18/09/2009 17/09/2010 5% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090751 RP#45 testing for UID_390028

754 450025 Conformance Test Aspects – MIMO for 1.28 Mcps TDD Rel-8 R5 No RANimp-UEConTest_MIMOLCRTDD18/09/2009 04/06/2010 5% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090752 RP#45 testing for UID_400050

755 450026 Conformance Test Aspects – HS-DSCH Serving Cell Cha nge EnhancementsRel-8 R5 No HSDSCH_UEConTest 18/09/2009 12/03/2010 5% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-090756 RP#45 testing for UID_390030

756 360008 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast Rel-8 R1 No MBSFN-DOB 04/06/2007 05/12/2008 100% 25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433RP-081124RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 

757 440008 Conformance Test Aspects – 3.84 Mcps TDD MBSFN Inte grated Mobile BroadcastRel-8 R5 No MBSFN_IMB_UEConTest30/05/2009 19/03/2010 95% 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3RP-090583RP#46 completion 12/09=>03/10. Testing for Rel-8 MBSFN-DOB  UID_360008

758 50583 GERAN support for GERAN - 3G Long Term Evolution in terworkingRel-8 GP No GELTE 08/09/2006 20/02/2009 100% 24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010GP-061757GP#41 completed (MS conformance testing open)

759 50586 U-TDOA Enhancement Rel-8 GP No GUTEN 18/05/2007 16/11/2007 100% 43.059, 45.008, 48.071GP-070865GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 

760 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007 04/09/2009 100% - GP-071484GP#37 completed. GP#43 completed Testing

761 50588 Update to GAN specifications Rel-8 GP No GANENH-SPEC 31/08/2007 22/02/2008 100% 43.318, 44.318 GP-071560 GP#37 completed

762 53089 Update TS 51.010 Mobile Station (MS) Conformance Sp ecification for GAN EnhancementsRel-8 G3new No GANENH-MStest 15/05/2007 04/09/2009 100% 51.010 GP-071563 GP#43 completed

763 50591 AoIP (A-interface over IP) Rel-8GP,S4,C4,C1,C3 No AoIP 03/01/2000 11/12/2008 100% - GP-081361GP#40/TSG#42 completed . Triggered by TR 43.903 Stu dy on A-interface over IP (AINTIP) UID_50589. 

764 400041 GERAN aspects of AoIP Rel-8 GP No AoIP 03/01/2000 21/11/2008 100% 48.001, 48.002, 48.008, 48.020, 49.008, 48.103GP-081362GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 

765 400042 Media Requirements for CS over IP based User Plane Rel-8 S4 No AoIP-CSoIP 05/12/2007 11/12/2008 100% 26.102, 26.103, 26.202SP-080444 SP#42 completed

766 400024 Core Network Impacts for A-Interface User Plane ove r IP Rel-8 C4 No AoIP-CN 30/05/2008 05/12/2008 100% 23.205, 23.153, 23.231, 29.232CP-080722CP#42 completed. Updated WID CP-080278=>CP-080722

767 400124 Core Network Impacts for A-Interface User Plane ove r IP Rel-8 C1 No AoIP-CN 30/05/2008 05/12/2008 100% 23.009 CP-080722CP#42 completed. Updated WID CP-080278=>CP-080722

768 400224 Core Network Impacts for A-Interface User Plane ove r IP Rel-8 C3 No AoIP-CN 30/05/2008 05/12/2008 100% 29.007 CP-080722CP#42 completed. Updated WID CP-080278=>CP-080722

769 51147 New multicarrier BTS class Rel-8 G1 No MCBTS 31/08/2007 29/08/2008 100% 45.005, 45.050, 51.021GP-071542 GP#39 completed

770 38001 Support for Additional Navigation Satellite Systems  (ANSS) for LCSRel-8 S1,G2 No ANSS 16/05/2008 11/12/2008 100% - GP-081784GP#40 completed. Align with RANimp-ANSS ongoing wor k item. GP#40 WID updated GP-080776=>GP-081784 (Con formance testing moved to A-GNSS WID)

771 420038 Stage 1 for ANSS for LCS Rel-8 S1 No ANSS 11/12/2008 11/12/2008 100% 22.071 not applicableSP#42 completed by 22.071 CR0077

772 38101 Support for Additional Navigation Satellite Systems  (ANSS) for LCSRel-8 G2 No ANSS 16/05/2008 21/11/2008 100% 43.059, 44.031, 49.031, 44.071, 48.031, 51.010GP-081784GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)

773 400051 Support for Additional Navigation Satellite Systems  (ANSS) for LCSRel-8 R2 No RANimp-ANSS 30/05/2008 05/12/2008 100% 25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453RP-080346SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9

774 51149 Conformance testing for the Latency Reductions feat ure Rel-8G1, G3new No CTLATRED 22/02/2008 05/03/2010 97% - GP-080367GP#41 completion 09/09=>11/09

775 53090 MS conformance testing for the Latency Reductions f eature Rel-8 G3new No CTLATRED-MStest 22/02/2008 05/03/2010 95% 51.010 GP-080368 GP#44 completion 11/09=>03/10

776 51150 BTS conformance testing for the Latency Reductions feature Rel-8 G1 No CTLATRED-BTStest 22/02/2008 20/02/2009 100% 51.021 GP-080369 GP#41 completed

777 53091 MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb  mode”Rel-8 G3new No PSHCT-MStest 22/02/2008 21/11/2008 100% 51.010 GP-080411 GP#40 completed

778 320001 (Small) Technical Enhancements and Improvements for  Rel-8Rel-8 All No TEI8 01/01/2007 11/12/2008 100% - not applicable SP#42 completed

779 400025 Test - (Small) Technical Enhancements and Improveme nts for Rel-8Rel-8 R5,G3new No TEI8_Test 07/03/2007 24/12/2010 60% - not applicable -

780 31067 Deleted - All-IP Network Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% - SP-050181SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 

781 31068 Deleted - Stage 1 Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% 22.258 SP-05018122.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped

782 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007 100% 23.234, 23.271, 23.167SP-060818 SP-35 stopped

783 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007 100% - SP#38 stopped

784 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony Rel-8 S1 No BS30 15/03/2007 15/03/2007 100% 22.002, 22.004, 22.101, 22.105, 24.008SP-060484 SP#38 stopped (no support)

785 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007 100% - SP#38 stopped

786 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domainRel-8 G3new No SCSAGBCT-MStest 25/02/2008 04/09/2009 100% 51.010 GP-080330GP#43 work stopped/abandoned (completion 0%)

787 0 Release 8 Studies Rel-8CP,GP,RP,SP No 20/03/2008 20/03/2008 0% - -

788 7026 Study on Customised Alerting Tone (CAT) Requirement s Rel-8 S1 No FS_CAT 07/10/2005 14/09/2006 100% 22.982 SP-060474Spin-off WID UID_370028 under Feature CAT UID_340029

789 7027 Study on Facilitating Machine to Machine Communicat ion in GSM and UMTS (M2M)Rel-8 S1 No FS_M2M 04/11/2005 08/03/2007 100% 22.868 SP-050527SP#35 completed. Spin-off SA3 SID UID_370053. SP#40 Spin-off new Feature UID_410030 (NIMTC)

790 31089 Study on Network Composition Rel-8 S1 No FS_NetComp 07/12/2005 12/12/2007 100% 22.980 SP-060478 SP#38 completed

791 320024 Study on Requirements of IMS Multimedia Conferencin g Rel-8 S1 No FS_IMSconf 08/06/2006 12/09/2007 100% 22.948 SP-060479SP#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

792 320025 Study on support of a Public Warning System Rel-8 S1 No FS_PWS 03/09/2007 14/03/2008 100% 22.968 SP-080054SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)
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793 330016 Study on Paging Permission with Access Control Rel-8 S1 No FS_PPAC 28/09/2006 20/09/2007 100% 22.908 SP-060785SP#37 completed. Spin-off new Feature UID_370084 (PPACR)

794 340033 Study on Non 3GPP access NSP Rel-8 S1 No FS_N3GtoNSP 06/12/2006 05/06/2008 100% 22.912 SP-080318SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

795 340034 Study on Value Added Services for Short Message Ser vice Rel-8 S1 No FS_VAS4SMS 06/12/2006 07/12/2007 100% 22.942 SP-060786SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

796 340035 Study on Service continuity between mobile and WLAN  networksRel-8 S1 No FS_SMLSWLAN 06/12/2006 06/12/2007 100% 22.937 SP-060936 SP#38 completed

797 370086 Study on Services Alignment and Migration Rel-8 S1 No FS_ServAl 06/12/2006 12/03/2008 100% 22.983 SP-070126SP#39 completed. Spin-off Feature UID_330017 (ServAl)

798 32085 Study on 3GPP System Architecture Evolution Rel-8 S2,S3 No FS_SAE 03/12/2004 12/03/2009 100% - SP-070163 SP#43 completed

799 32086 Stage 2 Interim conclusion for RAN Work to start Rel-8 S2 No FS_SAE 03/12/2004 18/09/2008 100% 23.882 SP-070163 SP#41 completed

800 32087 Stage 2 study on 3GPP architectural development Rel-8 S2 No FS_SAE 09/01/2006 18/09/2008 100% 23.882 SP-070163 SP#41 completed

801 7024 Security study for Inter-access mobility between no n-3GPP and 3GPP systemRel-8 S3 No FS_SAE 03/09/2007 12/03/2009 100% 33.821, 33.822 SP-070163 SP#43 completed

802 320028 Study on Stage 2 aspects of IMS Service Brokering Rel-8 S2 No FS_ISB_ST2 19/06/2006 18/09/2008 100% 23.810 SP-060443SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]

803 7049 Study on IMS utilizing multicast bearer services Rel-8 S2 No FS_MLTICAST-IMS 22/03/2006 06/12/2007 100% 23.847 SP-060148 SP#38 completed

804 350017 Study on Mobility between 3GPP-WLAN Interworking an d 3GPP SystemsRel-8 S2 No FS_SM3GWLAN 20/03/2007 18/09/2008 100% 23.827 withdrawn SP-07010608/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SP#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs)

805 350051 Study on Multimedia Session Continuity Rel-8 S2 No FS_MMSC 26/04/2007 05/06/2008 100% 23.893 SP-070818 SP#40 completed

806 380034 Study on centralized IMS service control Rel-8 S2,S1 No FS_ICS 23/10/2006 12/03/2008 100% - SP-070494 SP#39 completed

807 370087 Study on centralized IMS services requirements Rel-8 S1 No FS_ICS-S1 05/03/2007 12/03/2008 100% 22.892 SP-070494 SP#39 completed

808 330012 Study on centralized IMS services control Rel-8 S2 No FS_IMS_CSC 23/10/2006 12/03/2008 100% 23.892 SP-070494 SP#39 completed

809 380078 Study on Architecture of IMS based Customized Alert ing Tone (CAT)Rel-8 S2 No FS_CAT-St2 04/12/2007 18/09/2008 100% 23.872 SP-070905 SP#41 completed as Rel-8

810 380085 Study on Home (e)NodeB Security Rel-8 S3 No FS_HNB_Sec 20/12/2007 12/03/2009 100% 33.820 SP-070783 SP#43 completed as Rel-8

811 360015 Study on Transferring of emergency call data – in-b and modem solutionRel-8 S4 No eCALLIBMS 07/12/2006 12/12/2007 100% 26.967 SP-060935SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

812 35065 Study on Element Operations Systems Function (EOSF)  definitionRel-8 S5 No OAM7-NIM- EOSF 07/06/2007 12/06/2008 100% 32.819 SP-070307SP#40 completed. SID updated SP-050608=>SP-070307

813 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No OAM8-NIM-XML 10/05/2006 12/09/2007 100% 32.818 SP-070305SP#37 completed. SID updated SP-050295=>SP-070305

814 320006 Study on Common Profile Storage (CPS) Framework of User Data for network services and managementRel-8 S5 No OAM7-CPS 03/07/2006 07/06/2007 100% 32.808 SP-060263SP#36 completed. Spin-off New Feature UID_400034 (UDC)

815 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_OAM_LTE_SAE 07/12/2006 11/12/2008 100% 32.816 SP-060753 SP#42 completed

816 350004 Study on Charging Aspects of 3GPP System Evolution Rel-8 S5 No FS_SAEcharg 02/04/2007 06/12/2007 100% 32.820 SP-070174 SP#38 completed

817 7048 Study on AS-MRFC media server control protocol Rel-8 C1 No MRFC 22/03/2006 13/06/2008 100% 24.880 CP-060180CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

818 350018 Study on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007 30/05/2008 100% 23.820 CP-070031CP#40 completed. Spin-off WID UID_400012 (IMS_RP)

819 360030 Study on IMS Application Server Service Data Descri ptions for AS interoperabilityRel-8 C4 No FS_IMS_ASIO 14/09/2007 12/09/2008 100% 29.864 CP-070685CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

820 360031 Study on Customized Alerting Tone (CAT) solution fo r voice and video call in CS domainRel-8 C4 No FS_CAT_VVC_CS 14/09/2007 12/09/2008 100% 29.882 CP-070518CP#41 completed. Spin-off WID under Feature CAT UID_340029

821 380023 Study on InterWorking Function between MAP based an d Diameter based interfacesRel-8 C4 No FS_MAP2Diam 30/11/2007 05/12/2008 100% 29.805 CP-070760CP#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed

822 370041 Study on Scope of future HSPA Evolution for 1.28 Mc ps TDD Rel-8 R1 No FS_RAN-LCRTDDHSPAEvo14/09/2007 30/05/2008 100% 25.824 RP-070748RP#40 completed. SR in RP-080290

823 370042 Study on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSync 14/09/2007 07/03/2008 100% 25.823 RP-070678SID in RP-070678. RP#39 completed. SR in RP-080068

824 360016 Study on Improved network controlled mobility betwe en LTE and 3GPP2/mobile WiMAX radio technologiesRel-8 R4 No FS_RAN-LTEmob 04/06/2007 03/12/2007 100% 36.938 RP-070511RP#38 completed. SR in RP-070827

825 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB 05/03/2007 30/05/2008 100% 25.820 RP-070257RP#40 completed. SR in RP-080289

826 380080 Study on HS-PDSCH serving cell change enhancements Rel-8 R4 No FS_RAN-HSPDSCH 17/12/2007 07/03/2008 100% none RP-071044SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227

827 390032 Study on Dual-Cell HSDPA operation Rel-8 R1 No FS_RAN-DCHS 15/08/2007 06/03/2009 100% withdrawn 25.825 v100RP-080228RP#43 closed. TR 25.825 v100 withdrawn. Conclusions in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 approved

828 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 22/02/2008 100% 43.903 GP-071562GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

829 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 05/03/2010 98% 45.914 GP-072033GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)

830 51148 Study on Optimized Transmit Pulse Shape for Downlin k EGPRS2-B Rel-8 G1 No WIDER 16/11/2007 20/11/2009 95% 45.913 GP-072026GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Needs some more work to define possible Rel-9 or Rel-10 implementation work

831 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks Rel-8 S1 No FSSCMobToW 03/09/2007 14/12/2007 100% 22.937 SP-070557 SP#39 stopped

832 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008 100% 23.891 SP-070819SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped

833 0 Release 7 Features Rel-7CP,GP,RP,SP No 03/01/2000 03/01/2000 0% - -

834 732097 Identification of Communication Services in IMS Rel-7S2,S1,C1,S5 No ServID 02/05/2005 14/09/2007 100% - SP-060293WID approved SP#28. WID updated SP#32

835 32106 TR on ServID Rel-7 S2 No ServID 02/05/2005 21/03/2006 100% 23.816 SP-060293 -

836 32107 Stage 1,2 of ServID Rel-7 S1,S2 No ServID 11/11/2005 31/05/2006 100% 22.228, 23.228, 23.203SP-060293 -
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837 320010 Stage 3 of ServID Rel-7 C1 No ServID 31/03/2006 15/03/2007 100% 23.218, 24.229 CP-060259 CP#32 approved WID

838 7035 Charging of ServID Rel-7 S5 No ServID 31/03/2006 14/09/2007 100% 32.260, 32.298, 32.299SP-060293 -

839 32116 Supporting Globally Routable User Agent URIs in IMS Rel-7 S2,S1,C1 No GRUU 14/11/2005 15/06/2007 100% - SP-050633 SP#29 approved WID

840 7009 Deleted - TR on GRUU Rel-7 S2 No GRUU 14/11/2005 14/09/2006 100% SP-050633 Abandoned

841 7010 Stage 1,2 of GRUU Rel-7 S1,S2 No GRUU 03/07/2006 29/09/2006 100% 22.228, 23.228, 23.218, 24.229SP-050633 SP#29 approved WID

842 320011 Stage 3 of GRUU Rel-7 C1 No GRUU 02/06/2006 15/06/2007 100% 24.229 CP-060358 CP#32 approved WID

843 7038 Multimedia Telephony Service for IMS Rel-7 S1,C1,S4 No MTSI 01/02/2006 15/06/2007 100% - SP-060224 -

844 7039 Stage 1 of MTSI Rel-7 S1 No MTSI-REQ 01/02/2006 29/09/2006 100% 22.173 SP-060224 -

845 7037 Stage 3 of MTSI Rel-7 C1 No MTSI 10/03/2006 14/06/2007 100% 24.173 CP-060257 -

846 7040 Media handling and interaction in MTSI Rel-7 S4 No MTSI-MHI 15/03/2006 15/03/2007 100% 26.114 SP-060225 -

847 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony Service Rel-7 S1 No MMTEL 15/06/2007 15/06/2007 100% 22.173 SP-050387 -

848 350147 Multimedia Telephony Service for IMS (MTSI) - UE Co nformance TestingRel-7 R5 Yes MTSI-UEConfTest 19/09/2007 12/03/2009 100% 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2RP-080605RP#43 completed. Linked UID_7038 (MTSI)

849 377001 TISPAN requirements for Multimedia Telephony with P STN/ISDN simulation servicesRel-7 S1 No TMMTEL7 18/09/2007 06/12/2007 100% 22.273 (EI 181 002 maintenance)SP-070568 -

850 387001 Maintenance of TISPAN release 1 common IMS Rel-7 S2 No MCIMSTR1 18/09/2007 06/12/2007 100% http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htmSP-070915 -

851 387002 SA1 aspects of MCIMSTR1 Rel-7 S1 No MCIMSTR1-S1 18/09/2007 06/12/2007 100% 22.173, 22.273 SP-070915 -

852 387003 SA2 aspects of MCIMSTR1 Rel-7 S2 No MCIMSTR1-S2 18/09/2007 06/12/2007 100% 23.406, 23.417, 23.508,23.509, 23.511SP-070915 -

853 32045 PS domain and IMS impacts for supporting IMS Emerge ncy callsRel-7 S2,S1 No EMC1 18/09/2000 15/06/2007 100% - SP-050604 -

854 1314 Service Requirements for IP-based emergency calls Rel-7 S1 No EMC1 18/09/2000 25/06/2004 100% 22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this really here ?!)SP-050604 -

855 32046 Study on Stage 2 for IMS-level solution Rel-7 S2 No EMC1 26/02/2003 16/09/2005 100% 23.867 SP-050604 -

856 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No EMC1 14/10/2004 08/12/2005 100% 23.867 SP-050604 -

857 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 No EMC1 05/09/2005 09/06/2006 100% 23.167, 23.228, 23.060, 23.002, 23.271SP-050604 -

858 32101 Deleted - Stage 2 Specification Phase - GPRS-level Rel-7 S2 No EMC1 02/03/2007 02/03/2007 100% SP-050604 -

859 1653 Emergency Call Enhancements for IP& PS Based Ca lls – stage 3 Rel-7 C1 No EMC1 09/01/2006 15/06/2007 100% - CP-050529 -

860 1315 CT1 IMS aspects to support IMS Emergency sessions Rel-7 C1 No EMC1 09/01/2006 15/06/2007 100% 24.229 CP-050529 -

861 13028 Deleted - CT3 IMS aspects to support IMS Emergency sessions Rel-7 C3 No EMC1 08/05/2006 15/09/2006 100% 29.163 CP-050529 Cancelled for Rel-7 and there is now corresponding Rel-8 WI

862 13031 Deleted - CT3 PS domain aspects to support IMS Emergency sessions Rel-7 C3 No EMC1 08/05/2006 15/09/2006 100% 29.061 CP-050529 Cancelled for Rel-7 and there is now corresponding Rel-8 WI

863 1646 CT1 PS domain aspects to support IMS Emergency sessions Rel-7 C1 No EMC1 09/01/2006 15/06/2007 100% 24.008, 24.234 CP-050529 -

864 14026 CT4 PS domain aspects to support IMS Emergency sessions Rel-7 C4 No EMC1-GPRSc4 09/01/2006 01/06/2007 100% 29.060 CP-050529 -

865 11065 IMS Support of Conferencing Rel-7 C1 No IMSconf 04/11/2005 15/03/2007 100% 24.147, 24.229 CP-070120 CP#35 revised WID

866 34033 Performance Characterization of VoIMS over HSDPA\EU L channelsRel-7 S4 No VoIMS-PCVoIMS 15/03/2005 06/12/2007 100% 26.935 SP-050089 -

867 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1 No WLAN2 05/01/2004 07/06/2005 100% 33.234 (SP-36 SA3 CRs approved)SP-030712Created at TSG#27 because of WLAN items belonging t o Rel-7

868 31057 Stage 1 on Session Continuity Rel-7 S1 No WLAN-SC 05/01/2004 11/06/2004 100% 22.234 -

869 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2 No WLAN-SC 07/06/2005 07/06/2005 100% - -

870 32110 WLAN Interworking – Private Network access from WLA N 3GPP IP AccessRel-7S2,C1,C3,C4 No WLANPNA 10/10/2005 26/09/2006 100% - SP-050489 -

871 32111 WLAN-PNA - Stage 2 Rel-7 S2 No WLANPNA-st2 10/10/2005 23/06/2006 100% 23.234, 33.234 SP-050489 Approved at SP#29

872 11059 WLAN-PNA - Stage 3 Rel-7 C1,C3,C4 No WLANPNA-st3 01/02/2006 26/09/2006 100% - CP-060256 Approved at CP#29

873 11064 CT1 aspets for WLAN-PNA Rel-7 C1 No WLANPNA-st3 01/02/2006 26/09/2006 100% 24.234 CP-060256 Approved at CP#29

874 13027 CT3 aspets for WLAN-PNA Rel-7 C3 No WLANPNA-st3 01/02/2006 26/09/2006 100% 29.161 CP-060256 Approved at CP#29

875 14024 Deleted - CT4 aspets for WLAN-PNA Rel-7 C4 No WLANPNA-st3 01/02/2006 26/09/2006 100% 29.234 CP-060256CT4#31; no impacts identified, therefore completed. CP-32 stopped

876 32092 Enhancements to support QoS provisioning over 3GPP/ WLAN InterworkingRel-7 S2,C4,C1 No WLANQOS 14/03/2005 09/03/2007 100% - SP-050682Moved from FS section Feb 06. SP-30 updated WID

877 7015 Deleted - TR on support of QoS on WLAN Rel-7 S2 No WLANQOS 14/03/2005 31/01/2006 100% 23.836 SP-050682 SP-32 stopped

878 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No WLANQOS 01/02/2006 30/06/2006 100% 23.234 SP-050682 SP-30 updated WID

879 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking Rel-7 C4 No WLANQOS 22/09/2006 09/03/2007 100% 29.234, 23.008 CP-060418 CP-32 approved WID

880 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking Rel-7 C1 No WLANQOS 04/09/2006 30/11/2006 100% 24.234 CP-060418 CP-32 approved WID
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881 32079 Location Services enhancements Rel-7S1,S2,GP,C4,R2 No LCS3 28/06/2004 17/12/2007 100% - SP-040682 -

882 32093 Stage 2 for LCS3 (including IMS emergency location aspects) Rel-7 S2 No LCS3 31/12/2004 15/09/2006 100% 23.271 SP-050119 SP#27 approved WID.

883 50558 LCS Enhancements related to Location-Based Services Rel-7 GP No LCS3-LBS 03/01/2005 31/08/2007 100% 43.059, 44.031, 48.008, 49.031GP-050265 -

884 14025 CT4 aspects for LCS UEPos-LBS Rel-7 C4 No LCS3-UEPos-LBS 02/01/2006 01/12/2006 100% 24.030, 24.080, 29.002CP-050240 -

885 20042 UE positioning - Velocity Rel-7 R2 No LCS3-UEPos-Velocity 15/03/2005 15/09/2006 100% 25.305, 25.331, 25.410, 25.413, 25.453RP-050300Completed Sept 2006; SR in RP-060459

886 20012 Inclusion of Uplink TDOA UE positioning method in t he UTRAN specificationsRel-7 R2 No LCS3-UEPos-UTDOA 15/09/2004 17/12/2007 100% 25.305, 25.453 RP-040387Completed Nov 2007; SR in RP-070797

887 31052 LCS for 3GPP Interworking WLAN Rel-7 S1 No LCS3-IWLAN 28/06/2004 02/03/2007 100% 22.935 SP-060291 -

888 32077 FS on 3GPP system to WLAN Interworking with LCS Rel-7 S1 No LCS3-IWLAN-FSs1 28/06/2004 30/06/2006 100% 22.935 SP-060291 -

889 32108 Delete - Study of work on an LCS architecture for I-WLAN. Rel-7 S2 No LCS3-IWLAN-FSs2 26/06/2006 02/03/2007 100% 23.837 SP-060291Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)

890 340007 Stage 2 for LCS architecture for I-WLAN Rel-7 S2 No LCS3-IWLAN 23/10/2006 02/03/2007 100% 23.234, 23.271, 23.167SP-060818 WID at SP#55

891 20030 Deleted - UE positioning Rel-7 Rel-7 RP No LCS3-UEpos 15/09/2004 17/12/2007 100% - -

892 20054 Deleted - RAN2 aspects for LBS Rel-7 R2 No LCS3-UEPos-LBS 15/06/2005 15/06/2005 100% 25.305, 25.331, 25.410, 25.413, 25.453 -

893 31084 MBMS Enhancements Rel-7 S1 No MBMSE 11/07/2005 30/11/2007 100% - SP-050389 -

894 340041 Stage 1 of MBMSE Rel-7 S1,R1,C3 No MBMSE 11/07/2005 08/12/2005 100% 22.146, 22.246, 22.228SP-050389Structure created by MCC to include RAN aspects under SA1 Feature

895 340042 MBMS FDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPhysFDD15/12/2006 04/06/2007 100% 25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306RP-070226Completed May 2007; SR in RP-070290

896 340043 MBMS TDD Physical layer Enhancements Rel-7 R1 No MBMSE-RANPhysTDD15/12/2006 04/06/2007 100% 25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123RP-070241Completed May 2007; SR in RP-070291

897 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement Rel-7 R1 No MBMSE-RANPhysLCRTDD16/03/2007 10/09/2007 100% 25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123RP-070253Completed May 2007; SR in RP-070292

898 340046 MBMS Mz interface Rel-7 C3 No MBMSMz 04/12/2006 30/11/2007 100% 29.061 CP-070109 -

899 400058 MBMS - UE Conformance Testing Rel-7 R5 No MBMSE_UEConTest 01/06/2007 04/12/2009 100% - not applicableLinked to Feature UID_31084 (MBMSE). 1 Apr 2009 Fla gged as Rel-7 i/o Rel-8 to match the Core specs rel ease

900 25049 Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDDRel-7 R5 No MBMSE-RANPhysTDD_UEConTest01/06/2007 12/09/2008 100% 34.108, 34.122, 34.123-1/2/3RP-080155SR in RP-080541. RP#41 completed

901 400059 Conformance Test Aspects – MBMS LCR TDD Physical La yer EnhancementRel-7 R5 No MBMSE-RANPhysLCRTDD_UEConTest30/05/2008 18/09/2009 100% 34.108, 34.123-1 RP-080318 RP#45 completed

902 400060 Conformance Test Aspects – MBSFN for FDD Rel-7 R5 No MBMSE-UEConTest_RANPhysFDD30/05/2008 04/12/2009 100% 34.108, 34.109, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-080336 RP#46 completed

903 34038 MBMS User Service Extensions Rel-7 S4 No MBMSUSE 07/12/2005 07/06/2007 100% 26.346, 26.946 SP-050838 -

904 31051 Advanced Global Navigation Satellite System (A-GNSS ) conceptRel-7 S1,GP,R2 No LCS3-AGNSS 28/06/2004 31/08/2007 100% - SP-040681 -

905 50548 Towards A-GNSS Concept Rel-7 GP No AGNSS-GP 28/06/2004 31/08/2007 100% GP 042677 GP#36 completed

906 20050 Global Navigation Satellite System (GNSS) in UTRAN Rel-7 R2 No LCS3-GNSS-UTRAN 15/12/2005 04/06/2007 100% 25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452RP-060211Completed Sept 2006; SR in RP-070482

907 50551 Deleted - Towards A-GNSS Concept Rel-7 S1 No GNSS 16/02/2007 16/02/2007 100% GP-042677 -

908 50581 A-GPS Minimum Performance Rel-7 GP No GAGR 28/04/2006 31/08/2007 100% 45.005, 51.010 GP-060834 -

909 31048 USSD message delivery and transfer to USIM Rel-7 S1,C6 No USSD-USIM 05/03/2004 12/08/2005 100% - SP-040104 -

910 31060 Stage 1 Rel-7 S1 No USSD-USIM 18/03/2004 15/10/2004 100% 22.090 SP-040104 -

911 43008 Alignment with requirements regarding USSD usage Rel-7 C6 No USSD-USIM 05/03/2004 12/08/2005 100% - TP-040069 -

912 31063 Combinational Services Rel-7S1,S2,C1,S4 No CSICS 17/01/2005 06/03/2006 100% - SP-050228 -

913 31064 Stage 1 for CSICS Rel-7 S1 No CSICS 17/01/2005 09/06/2005 100% 22.279 SP-050228 -

914 32084 Stage 2 for CSICS Rel-7 S2 No CSICS 17/01/2005 15/07/2005 100% 23.279 SP-050228 -

915 11054 Stage 3 for CSICS CN aspects Rel-7 C1 No CSICS 02/05/2005 06/03/2006 100% 24.879, 24.279, 24.229, 24.008CP-060105 -

916 34031 Stage 3 for codec aspects Rel-7 S4 No CSICS-Codec 15/03/2005 07/12/2005 100% 26.141, 26.235 SP-050091 -

917 31065 CAMEL Trunk Triggers Rel-7 S1,C4 No TTCAMEL 17/12/2004 05/12/2005 100% - SP-040743 -

918 31066 Stage 1 for CAMEL Trunk Triggers Rel-7 S1 No TTCAMEL 17/12/2004 05/12/2005 100% 22.078 SP-040743 -

919 14017 CAMEL Trunk Originated Trigger Detection Points Rel-7 C4 No CamelR7 17/12/2004 05/12/2005 100% - NP-040550 -

920 31088 IMS Service Brokering enhancements Rel-7 S1 No ISB 07/12/2005 13/03/2006 100% 22.228 SP-050830No CR submitted in rel-8 (according to CR database). 

921 320027 Stage 1 for ISB Rel-7 S1 No ISB-s1 07/12/2005 13/03/2006 100% 22.228 SP-050830 No Rel-8 changes

922 11045 Enhancements of VGCS for public authority officials Rel-7S1,C1,C4,G2 No EVGCS 27/08/2004 15/06/2007 100% 43.068, 44.068, 24.008, 29.002Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authori ty officials

923 31061 Stage 1 Rel-7 S1 No EVGCS 27/08/2004 27/08/2004 100% 42.068, 43.068 SP-040304 Voice Group Call Service

924 11056 Architecture and protocol aspects Rel-7 C1,C4 No EVGCS 27/08/2004 15/06/2007 100% 43.068, 44.068 CP-050528 -
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925 11062 CT1 aspects of EVGCS Rel-7 C1 No EVGCS 27/08/2004 15/06/2007 100% 43.068, 44.068, 24.008 -

926 14022 CT4 aspects of EVGCS Rel-7 C4 No EVGCS 27/08/2004 10/03/2006 100% 29.002 CP-050528 -

927 752076 GERAN2 aspects Rel-7 G2 No EVGCS 27/08/2004 16/02/2007 100% GP-071855 -

928 11055 Improvements of VGCS for parallel use of services Rel-7 S1 No IVGCS 15/03/2005 15/03/2007 100% - SP-070167 Voice Group Call Service

929 31070 Service Requirements for VGCS improvements Rel-7 S1 No IVGCS 15/03/2005 08/06/2005 100% 42.068 SP-070167 -

930 32090 Stage 2 modifications for VGCS improvements Rel-7 C1 No IVGCS 01/12/2005 14/03/2007 100% 43.068 NP-050141 -

931 11057 Protocol aspects Rel-7 C1 No IVGCS 01/12/2005 15/03/2007 100% 44.068 NP-050141Previous name (before CT32) was Architecture and pr otocol aspects

932 11063 CT1 aspects of IVGCS Rel-7 C1 No IVGCS 01/12/2005 15/03/2007 100% 43.068, 44.068 CP-070118 -

933 14023 Deleted - CT4 aspects of IVGCS Rel-7 C4 No IVGCS-St3-c4 09/03/2007 09/03/2007 100% 29.002 NP-050141CT4#33 stage 2 solution is still open. ...

934 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005 08/06/2007 100% - SP-050183 -

935 31072 Service Requirements for OSA Service Broker Rel-7 S1 No OSA7-SB 15/03/2005 08/06/2005 100% 22.127 SP-050183 az: WID URL corrected

936 43011 Stage 2 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006 100% 23.198 CP-060607 -

937 7017 Stage 3 OSA API Service Brokering Rel-7 C5 No OSA7-SB 28/04/2006 01/12/2006 100% 29.198-16 -

938 15039 OSA Stage 2/3 enhancements Rel-7 C5 No OSA7 28/04/2006 08/06/2007 100% 29.198/9, 23.198 CP-070200CP#34: WID updated. Completion 12/06 =>03/07

939 7018 Parlay X Message Broadcast Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006 100% 29.199-15, 23.198 -

940 7019 Parlay X Geocoding Web Service Rel-7 C5 No OSA7 28/04/2006 01/12/2006 100% 29.199-16, 23.198 -

941 7020 Parlay X Application driven QoS Web Service Rel-7 C5 No OSA7 28/04/2006 09/03/2007 100% 29.199-17, 23.198 -

942 340001 Parlay-X Device Capabilities and Configuration Rel-7 C5 No OSA7 26/10/2006 08/06/2007 100% 29.199-18, 23.198 -

943 340002 Parlay-X Multimedia Streaming Session Management Web Service Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100% 29.199-19, 23.198 -

944 340003 Parlay-X Multimedia Multicast Control Web Service Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100% 29.199-20, 23.198 -

945 340004 OSA API Conference Call Control SCF Rel-7 C5 No OSA7 26/10/2006 09/03/2007 100% 29.198-04-5, 23.198 -

946 31053 Selective Disabling of UE Capabilities Rel-7 S1,S2,C1 No SDoUE 24/01/2005 15/06/2007 100% - SP-050182 Moved from FS section Feb 06

947 32088 Stage 1 of SDoUE Rel-7 S1 No SDoUE-CR 24/01/2005 08/12/2006 100% 22.011 SP-050182 Moved from FS section Feb 06

948 32089 Deleted - TR on different possible architectures Rel-7 S2 No SDoUE-FS 21/03/2005 16/12/2005 100% 23.805 abandonned at SP-30; descendant C1 24.305SP-050182Moved from FS section Feb 06. Abandoned at SP-30

949 7036 Stage 3 of SDoUE Rel-7 C1 No SDoUE 10/03/2006 15/06/2007 100% 24.305 CP-070121 -

950 7041 Network selection enhancements (NSP) Rel-7 S1 No NSP-CR 15/03/2006 15/06/2007 100% 22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008SP-060220 -

951 320012 Stage 1 of NSP Rel-7 S1 No NSP-TS 15/03/2006 06/12/2006 100% 22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008SP-060220 -

952 320013 Procedural aspects of NSP Rel-7 C1 No NSP-CR 02/06/2006 15/06/2007 100% 23.122, 24.008, 31.102CP-060357 -

953 25048 Network Selection enhancements (NSP) - UE Conforman ce TestingRel-7 R5 Yes NSP-CR_UEConTest 01/06/2007 05/12/2008 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-080135RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).

954 32064 Access Class Barring and Overload Protection Rel-7 S2,C1 No ACBOP 15/03/2004 08/09/2006 100% 23.898 SP-040338 -

955 32065 TR on Stage 2 Rel-7 S2 No ACBOP 15/03/2004 31/03/2005 100% 23.898 SP-040338 -

956 11048 Stage 3 CN aspects of ACBOP Rel-7 C1 No ACBOP 06/06/2005 31/01/2006 100% 24.008 NEW - inserted on 2/9/2004

957 20010 Deleted - Potential impact on Iu interface Overload functionality Rel-7 RP No ACBOP 15/03/2004 15/03/2004 100% 25.413 -

958 20009 Deleted - Extra ACBOP information in RAN Rel-7 RP No ACBOP 15/03/2004 15/03/2004 100% 25.331 -

959 50117 Deleted - Extra ACBOP information in GERAN Rel-7 GP No ACBOP 08/09/2006 08/09/2006 100% 44.018 -

960 32074 System enhancements for fixed broadband access to I MS Rel-7S2,S3,S5,C1,C3,C4 No FBI 05/11/2003 14/03/2007 100% - -

961 7001 TISPAN Rel 1 related aspects Rel-7 S2 No FBI-TIS1 05/11/2003 09/03/2007 100% - -

962 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2 No FBI-TIS1 14/10/2004 08/03/2006 100% - -

963 11050 Protocol impact of FBI for TISPAN R1 Rel-7 C1 No FBI-TIS1 05/11/2003 09/03/2007 100% - NP-040618 -

964 11060 CT1 aspects of FBI for TISPAN R1 Rel-7 C1 No FBI-TIS1 05/11/2003 30/11/2006 100% 24.819, 24.229 NP-040618end date updated by CT1-chairman after CP#33

965 13025 CT3 aspects of FBI for TISPAN R1 Rel-7 C3 No FBI-TIS1 05/11/2003 08/12/2006 100% 29.163, 29.209 NP-040618 -

966 14020 CT4 aspects of FBI for TISPAN R1 Rel-7 C4 No FBI-TIS1-st3-c4 13/01/2006 09/03/2007 100% 29.229 NP-040618CT4#32: a set of CRs on FBI for cable labs

967 33027 Security Enhancements for FBI Rel-7 S3 No FBI-ISE 28/06/2005 08/12/2005 100% 33.203 SP-050395Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan

968 7002 PacketCable Related aspects Rel-7 S2,S5,C1 No FBI-PCBL 01/02/2006 14/03/2007 100% - SP-060145 -
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969 7003 Stage 1,2 of FBI for PacketCable Rel-7 S2 No FBI-PCBL 01/02/2006 15/12/2006 100% 22.228, 23.228 SP-060145 -

970 7004 Protocol impact of FBI for PacketCable Rel-7 C1 No FBI-PCBL 01/05/2006 14/03/2007 100% - -

971 7032 SA5 Charging aspects of FBI for PacketCable Rel-7 S5 No FBI-PCBL-CH 31/03/2006 07/12/2006 100% 32.240, 32.260, 32.298, 32.299SP-060145 03/2006 SP#31 WID approved

972 32081 Support of SMS over generic 3GPP IP access Rel-7 S2,C4,C1 No SMSIP 14/10/2004 14/06/2007 100% - SP-060658SP#33 updated WID (removed MMS)

973 32094 FS on SMSIP Rel-7 S2 No SMSIP 14/10/2004 13/06/2005 100% 23.804 SP-060658 SP#33 updated WID

974 32095 Stage 2 for SMSIP Rel-7 S2 No SMSIP 08/06/2005 15/09/2006 100% 23.204 SP-060658 SP#33 updated WID

975 310001 Stage 3 for SMSIP Rel-7 C4,C1 No SMSIP-St3 08/06/2005 14/06/2007 100% - CP-060697 CP#34 updated WID

976 310002 CT1 aspects for SMSIP Rel-7 C1 No SMSIP 08/06/2005 14/06/2007 100% 23.040, 24.229 CP-060697 CP#34 updated WID

977 310003 CT4 aspects for SMSIP Rel-7 C4 No SMSIP-St3-c4 08/06/2005 01/06/2007 100% 23.008, 29.002 CP-060697 CP#34 updated WID

978 32082 Evolution of Policy Control and Charging Rel-7S2,S5,C3,C1 No PCC 14/10/2004 30/11/2007 100% - SP-060217SP-29 approved WID. SP-31 updated WID adding SA5 ch arging. 23.125 will be discontinued from Rel-7.

979 32102 Deleted - TR for PCC Rel-7 S2 No PCC 14/10/2004 29/12/2005 100% 23.803 SP-060217SP-30: S2 has no intention for TR completion

980 32103 Stage 2 for PCC Rel-7 S2 No PCC 04/07/2005 15/09/2006 100% 23.203 SP-060217SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.

981 32109 Evolution of policy control and flow based bearer level charging Rel-7 S2 No PCC 01/08/2006 29/12/2006 100% 23.207, 23.002, 23.228SP-060217SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.

982 7033 SA5 Charging aspects of PCC Rel-7 S5 No PCC-CH 31/03/2006 15/06/2007 100% 32.250, 32.251, 32.298, 32.299SP-060217SP-31 updated WID with SA5 charging. 

983 13029 Gx reference point for Policy and Charging Control Rel-7 C3 No PCC-Gx 02/12/2005 30/11/2007 100% 29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)CP-060434 -

984 13030 Rx reference point for PCC CT3 aspects Rel-7 C3,C1 No PCC-Rx 02/12/2005 30/11/2007 100% - CP-060435WID approved at CP#30, Revised at CP#31, Revised at  CP#33

985 310006 PCC-Rx CT3 aspects Rel-7 C3 No PCC-Rx-c3 02/12/2005 30/11/2007 100% 29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)CP-060435 -

986 7008 PCC-Rx CT1 aspects Rel-7 C1 No PCC-Rx-Gx-c1 02/12/2005 15/06/2007 100% 24.229 CP-060435 -

987 32091 Voice call continuity between CS and IMS (incl. I-W LAN) Rel-7S2,S1,S5,C1,C4 No VCC 31/12/2004 15/06/2007 100% - SP-060292WID approved SP#27; updated SP#28; updated SP#32

988 32104 TR for VCC Rel-7 S2 No VCC 31/12/2004 08/12/2005 100% 23.806 SP-060292 -

989 31085 Stage 1 for VCC Rel-7 S1 No VCC 17/03/2005 28/09/2005 100% 22.101 SP-060292 -

990 32105 Stage 2 for VCC Rel-7 S2 No VCC 06/09/2005 08/09/2006 100% 23.206 SP-060292 -

991 35079 SA5 Charging aspects of VCC Rel-7 S5 No VCC-CH 17/03/2006 14/06/2007 100% 32.250, 32.260 SP-060292 03/2006 SP#31 WID approved

992 11058 Stage 3 for VCC Rel-7 C1,C4 No VCC 01/02/2006 15/06/2007 100% - CP-070186 -

993 11066 CT1 aspects of VCC Rel-7 C1 No VCC 01/02/2006 15/06/2007 100% 24.206, 24.216 CP-070186 -

994 14027 CT4 aspects of VCC Rel-7 C4 No VCC-St3-c4 09/06/2006 09/03/2007 100% 23.003 CP-070186 -

995 13032 Deleted - CT3 aspects of VCC Rel-7 C3 No VCC 02/11/2006 02/11/2006 100% 29.163 CP-070186 -

996 7046 One Tunnel solution for optimization of Packet Data  Traffic Rel-7 S2 No OPTUNEL 27/03/2006 31/10/2007 100% - SP-060819 -

997 320002 Deleted - Study on Stage 2 for One Tunnel solution Rel-7 S2 No OPTUNEL-Study 27/03/2006 15/09/2006 100% 23.809 SP-060819S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR

998 340013 One Tunnel Deployment Guideline Rel-7 S2 No OPTUNEL-Guide 23/10/2006 31/10/2007 100% 23.919 SP-060819

999 320003 Stage 2 specification for One Tunnel solution Rel-7 S2 No OPTUNEL-Stage2 11/09/2006 15/12/2006 100% 23.060 SP-060819 S2#52 CREATED

1000 320029 CSI Terminating Session handling Rel-7 S2,C1 No CSItermS 08/06/2006 15/06/2007 100% - SP-060437Triggered by the abandoned Study UID_32117 

1001 340014 Stage 2 of CStermS Rel-7 S2 No CSItermS 08/06/2006 02/03/2007 100% 23.279 SP-060437 -

1002 340015 Stage 3 of CStermS Rel-7 C1 No CSItermS 14/12/2006 15/06/2007 100% 24.229, 24.279 CP-070239CP-34 approved WID. CP-35 updated WID 

1003 340011 Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling Rel-7 C1 No CSItermS 09/03/2007 09/03/2007 100% 24.229, 24.179, 24.279CP-060647 CP-34 approved WID 

1004 33022 Liberty Alliance and 3GPP Security Interworking Rel-7 S3 No LibSec 10/03/2005 30/11/2006 100% 33.980 SP-050145 WID approved SP#27.

1005 33023 Trust Requirements for Open Platforms in 3GPP Rel-7 S3 No TrustOP 03/01/2005 30/11/2006 100% 33.905 SP-040863 WID approved SP#26. 

1006 33024 Development of UEA2 and UIA2 Rel-7 S3 No AlgUEA2 01/12/2004 09/12/2005 100% 35.919, 35.215, 35.216, 35.217, 35.218SP-040864WID approved SP#26, Dependant on Funding Availability. 

1007 33026 Lawful Interception in the 3GPP Rel-7 architecture Rel-7 S3 No LI-7A 28/06/2005 08/12/2005 100% 33.106, 33.107, 33.108SP-050237 -

1008 33028 Key establishment between a UICC and a terminal Rel-7 S3 No KeyEstUTerm 07/12/2005 28/09/2006 100% 33.110 SP-050780 -

1009 330008 NDS Authentication Framework Extension for Transpor t Layer SecurityRel-7 S3 No NDSAFTLS 28/09/2006 06/12/2006 100% 33.310 SP-060507 TLS profile is moved to Rel-8

1010 732030 Security enhancements Rel-7 S3,C1,C4 No SEC7 12/09/2005 30/11/2006 100% - -

1011 732031 HTTPS connection between a UICC and a NAF Rel-7 S3,C1 No SEC7-HSUN 12/09/2005 12/09/2005 100% 33.918, 33.222, 24.109SP-050573 -

1012 732032 2G GBA: 2G SIM usage in 3GPP GAA framework Rel-7 S3 No SEC7-2GGBA 12/09/2005 05/12/2005 100% 33.920, 33.220 SP-050576 -
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1013 732033 Generic Authentication Architecture usage extensions and optimizations Rel-7 S3 No SEC7-GAA2 12/09/2005 30/11/2006 100% 33.220, 29.109, 24.109, (33.223 goes to R8)SP-060429 33.223 goes to R8

1014 32034 SS7 TCAP security Gateway Rel-7 S3,C4 No SEC7-NDS-TCAPsec 12/09/2005 14/08/2006 100% - SP-050579 -

1015 310004 SA3 aspects of SEC7-NDS-TCAPsec Rel-7 S3 No SEC7-NDS-TCAPsec-SA312/09/2005 10/03/2006 100% 33.204 SP-050579 -

1016 310005 TCAPsec Gateway Rel-7 C4 No SEC7-TCAP 03/04/2006 14/08/2006 100% 29.204, 29.002 CP-060170 -

1017 711052 IMS Stage 3 IETF Protocol alignment Rel-7 C1 No IMSProtoc 10/12/2004 14/03/2007 100% 24.930 CP-060101TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

1018 7043 Interoperability between VGCS/VBS and A/Gb flexibil ity Rel-7 C1,C4 No VGCSFlex 22/03/2006 09/03/2007 100% - CP-060102 Voice Group Call Service

1019 7044 CT1 aspects of VGCSFlex Rel-7 C1 No VGCSFlex 22/03/2006 30/10/2006 100% 43.068, 43.069 CP-060102 -

1020 7045 CT4 aspects of VGCSFlex Rel-7 C4 No VGCSFlex-c4 22/03/2006 09/03/2007 100% 29.002 CP-060102 -

1021 13023 DIAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGi 10/09/2004 08/12/2006 100% 29.061 CP-060431 -

1022 13022 DIAMETER on the PDG Wi interface Rel-7 C3 No DIAMWi 10/09/2004 08/12/2006 100% 29.161 CP-060432 -

1023 13033 Interworking between the 3GPP CS domain with BICC o r ISUP as signalling protocol and external SIP-I ne tworksRel-7 C3 No ExtSIPI 22/09/2006 22/07/2008 100% 29.164 CP-070101 -

1024 340047 PDU multiplexing at Nb Interface with IP transport Rel-7 C3 No NbIPMux 04/12/2006 22/07/2008 100% 29.414 CP-070105 -

1025 14012 Mp (MRFC - MRFP) interface Rel-7 C4,C1 No Mp 13/02/2006 08/06/2007 100% - CP-070246 -

1026 11061 CT1 aspects of Mp Rel-7 C1 No Mp 13/02/2006 13/02/2006 100% 24.229 CP-070246 -

1027 13026 Deleted - CT3 aspects of Mp Rel-7 C3 No Mp 22/09/2006 22/09/2006 100% 29.162 CP#34: CT3 not involved in Mp interface definition

1028 320009 Procedures description Rel-7 C4 No Mp-PROCc4 02/06/2006 09/03/2007 100% 23.333 CP-070246 -

1029 14021 Stage 3 Rel-7 C4 No Mp-St3c4 13/02/2006 08/06/2007 100% 29.333 CP-070246 -

1030 340016 Routeing of MT-SMS via the HPLMN Rel-7 C4,C1 No SMSviaH 01/12/2006 09/03/2007 100% 23.040, 29.002 CP-070032 WID approved in CP#34

1031 350003 Mobile Termination whilst the MS is moving to anoth er MSC Rel-7 C4 No MTmovMS 09/03/2007 31/05/2007 100% 23.008, 23.012, 23.018, 23.078, 23.079, 29.002CP-070334 -

1032 743009 ISIM API for Java Card Rel-7 C6 No APIJAVA 14/03/2005 27/07/2007 100% 31.103, 102 241 CP-050145 -

1033 440042 Rel-7 (U)SIM API Testing Rel-7 C6 No USIM_API_test 30/05/2009 12/03/2010 0% 31.213 CP-090450Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800

1034 330001 High speed interface between the UICC and the ME Rel-7 C6 No HSI 22/09/2006 30/11/2007 100% 31.101 CP-070259Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45

1035 34030 Video Codec Performance Requirements Rel-7 S4 No VICPer 03/01/2005 07/06/2007 100% 26.234, 26.235, 26.346, 26.140, 26.902SP-040836 -

1036 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 07/06/2007 100% 26.140, 26.142, 26.234, 26.244, 23.346SP-050195 -

1037 34034 3G-324M Video Telephony Call Setup Times Improvemen ts Rel-7 S4 No VTCSTI 08/06/2005 27/09/2006 100% 26.911 SP-050404 -

1038 34035 Optimizations for Multimedia Telephony over IMS Rel-7 S4 No OMTIMS 28/09/2005 28/09/2005 100% 26.235, 26.236 SP-060226 -

1039 34037 Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP ServicesRel-7 S4 No OMTIMS-CAJMP 28/09/2005 28/09/2005 100% SP-050432 SP-35 stopped

1040 34036 End-to-End Multimedia Services Performance Metrics Rel-7 S4 No E2EMSPM 28/09/2005 15/03/2007 100% 26.944 SP-050433 -

1041 34039 Packet Switched Streaming Enhancements Rel-7 S4 No PSSe 08/06/2006 07/06/2007 100% 26.234, 26.244 SP-060361 -

1042 35041 OAM&P Rel-7 Rel-7 S5 No OAM7 02/09/2005 26/06/2007 100% - TR 30.817 -

1043 35042 Network Infrastructure Management Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100% - -

1044 35044 Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100% 32.731/2/3/5, 32.631/2/3/5SP-050302 -

1045 35046 Co-operative Element Management interface (CO-OP) (Study + Implementation) Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100% 32.806, 32.814, 32.101SP-050304 -

1046 35047 Network Management (NM) Itf-N performance criteria Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100% 32.811 SP-050305 -

1047 35048 Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100% 32.391/2/3/5 SP-050306 -

1048 35049 Subscription Management (SuM) IRP Solution Sets Rel-7 S5 No OAM7-NIM 02/09/2005 07/12/2006 100% 32.307/317/607/667/665, 32.101, 32.175SP-060739 -

1049 35050 Integration Reference Point (IRP) Security Management Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100% 32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66xSP-050308 -

1050 35052 Partial suspension of Itf-N during maintenance/testing (Study + Implementation) Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100% 32.381/2/3/5 SP-050310 -

1051 35054 Deleted - Management of Legacy Equipment Rel-7 S5 No OAM7-NIM 02/09/2005 15/12/2006 100% new 32.xxx SP-050312Request to TSG#35 to STOP the WI

1052 35055 Deleted - Rules for Vendor Specific Extensions Rel-7 S5 No OAM7-NIM 02/09/2005 15/03/2007 100% 32.62n; For n = 1 to 5SP-050313Request to TSG#35 to STOP the WI

1053 35064 Backward and Forward Compatibility of IRP systems Rel-7 S5 No OAM7-NIM 02/09/2005 14/06/2007 100%  32.154 SP-050630 -

1054 35071 Repeater Network Resource Model (NRM) definition Rel-7 S5 No OAM7-NIM 13/02/2006 07/12/2006 100% 32.721/2/3/5 SP-050731 -

1055 35072 UTRAN radio channel power monitoring Rel-7 S5 No OAM7-NIM 13/02/2006 15/03/2007 100% 32.405, 32.64n; For n = 1 to 5SP-050733 -

1056 340009 Notification XML Schema Rel-7 S5 No OAM7-NIM 07/12/2006 15/03/2007 100% New 32.325/345/365/415, CR to 32.335/615/665SP-060754 12/2006 SP#34 WID approved
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1057 35043 Performance Management Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100% - -

1058 35057 Performance measurements definition for CN CS Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100% 32.407, 32.408 SP-050315 -

1059 35058 Enhancement UTRAN performance measurements definition Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100% 32.405 SP-050316 -

1060 35059 Add TDD specific counters in Performance measurement Rel-7 S5 No OAM7-PM 02/09/2005 07/12/2006 100% 32.405 SP-050317 -

1061 35060 ATM bearer network Performance measurements Rel-7 S5 No OAM7-PM 02/09/2005 15/03/2007 100% No impact on 32.404, 32.405, 32.406, 32.407 SP-050318 -

1062 35069 Performance measurements definition for IMS Rel-7 S5 No OAM7-PM 02/09/2005 14/06/2007 100% 32.404,32.409,32.437, 32.632/3/4/5 SP-050631 -

1063 35073 HSDPA performance measurements Rel-7 S5 No OAM7-PM 13/02/2006 14/06/2007 100% 32.405 SP-060379 -

1064 35039 Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 26/06/2007 100% - SP-050628 -

1065 35040 End-to-end Service Level tracing for IMS Rel-7 S5 No OAM7-Trace 11/11/2005 15/03/2007 100% CR 32.101, 32.421/2/3.SP-05062707/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4

1066 35062 Trace record content for UTRAN TDD Rel-7 S5 No OAM7-Trace 02/09/2005 07/12/2006 100% CR 32.421/2/3. SP-050628 -

1067 35063 IRP for Subscriber and Equipment Trace Management Rel-7 S5 No OAM7-Trace 02/09/2005 14/06/2007 100%  32.441/2/3/5, CRs 32.632/3/5 SP-050629 -

1068 11046 Deleted - SIP enhancements for trace Rel-7 C1 No OAM7-Trace 15/06/2007 26/06/2007 100% - combined with UID 11067

1069 35070 Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace ManagementRel-7 S5 No OAM7-Trace 02/09/2005 15/12/2006 100% 32.421,32.422,32.423. 3 new 32.4x1,2,3SP-050629 -

1070 320007 Charging Management small Enhancements Rel-7 Rel-7 S5 No CH7 22/05/2006 14/06/2007 100% - -

1071 320008 Alternate Charged Party (ACP) for IMS Rel-7 S5 No CH7-IMS-ACP 22/05/2006 14/06/2007 100% 32.240, 32.260, 32.298, 32.299SP-060442 -

1072 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 Rel-7 S5 No CH7-PoC 28/09/2006 14/06/2007 100% 32.240, 32.272, 32.299, 32.298SP-060546 09/2006 SP#33 WID approved

1073 2468 Multiple Input Multiple Output antennas (MIMO) Rel-7 R1 No MIMO 14/03/2003 17/09/2007 100% 25.876, 25.996 RP-030192Completed Sep 2007; SR in RP-070037and RP-070531

1074 21006 MIMO - Physical layer Rel-7 R1 No MIMO-Phys 12/09/2003 15/03/2007 100% 25.211, 25.212, 25.213, 25.214, 25.215, 25.221RP-030192Completed Sep 2007; SR in RP-070037

1075 22003 MIMO - Layer 2,3 aspects Rel-7 R2 No MIMO-L23 12/09/2003 15/03/2007 100% 25.876 RP-030192Completed Sep 2007; SR in RP-070037

1076 23008 MIMO - Iub/Iur Protocol Aspects Rel-7 R3 No MIMO-IurIub 14/03/2003 15/03/2007 100% RP-030192Completed Sep 2007; SR in RP-070037

1077 24008 MIMO - RF Radio Transmission/Reception, System Perf ormance Requirements and Conformance TestingRel-7 R4 No MIMO-RF 12/12/2003 17/09/2007 100% RP-030192Completed Sep 2007; SR in RP-070531

1078 20028 Rel-7 Improvements of the Radio Interface Rel-7 RP No RInImp 15/09/2004 04/06/2007 100% - Generic feature

1079 20060 Extended UMTS 1.7/2.1 GHz Rel-7 R4 No RInImp-UMTS1721Ext 15/03/2006 15/12/2006 100% 25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121RP-060180SR in RP-060681. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307

1080 20067 UMTS 2.6 GHz 7.68 Mcps TDD Rel-7 R4 No RInImp-UMTS26VHCRTDD15/06/2006 15/09/2006 100% 25.102, 25.105, 25.123, 25.113, 25.142, 34.124RP-060349Completed Sep 2006; SR in RP-060451

1081 20021 UMTS 2.6 GHz Rel-7 R4 No RInImp-UMTS2600 15/09/2004 14/06/2005 100% 25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121RP-040397SR in RP-050184. Introduction of UMTS2600 internal band, Band VII in 25.307

1082 20025 UMTS 2.6 GHz TDD Rel-7 R4 No RInImp-UMTS2600TDD15/12/2004 14/12/2005 100% 25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124RP-040553 SR in RP-050661

1083 20027 UMTS 900 MHz Rel-7 R4 No RInImp-UMTS900 15/12/2004 14/12/2005 100% 25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121RP-040541SR in RP-050662. Introduction of UMTS 900 (Band VIII) in 25.307

1084 20043 UMTS 1700 MHz Rel-7 R4 No RInImp-UMTS1700 15/03/2005 14/12/2005 100% 25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121RP-050385 SR in RP-050824

1085 20024 UE Antenna Performance Evaluation Method and Requir ements Rel-7 R4 No RInImp-UEAnt 15/12/2004 04/06/2007 100% 25.101, 25.963 RP-050122RP#36 (May 2007) completed. SR in RP-070281

1086 20045 Improved Performance Requirements for HSDPA UE base d on Rx Diversity (type 1) & LMMSE equalizer (type 2)Rel-7 R4 No RInImp-HSPerf-Type3 15/03/2005 15/03/2005 100% 25.101 RP-050362Completed Mar 2006, SR in RP-060015

1087 20062 Additional minimum UE performance requirement for n on-HSDPA channels based on type 1 enhanced receiver  (Rx Diversity)Rel-7 R4 No RInImp-RxDiv 15/09/2005 15/12/2006 100% 25.101 -

1088 20048 Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)Rel-7 R4 No RInImp-RxDiv-DCH 15/09/2005 14/06/2006 100% 25.101 RP-060185Completed Jun 2006, SR in RP-060235

1089 7028 Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)Rel-7 R4 No RInImp-RxDiv-MBMS 15/03/2006 15/12/2006 100% 25.101 RP-060183Completed Dec 2006, SR in RP-060678

1090 7029 Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)Rel-7 R4 No RInImp-RxDiv-EDCH 15/03/2006 15/12/2006 100% 25.101 RP-060184Completed Dec 2006, SR in RP-060679

1091 20049 Deleted Improved support of gaming over HSDPA/EDCH Rel-7 R2 No RInImp-Gaming 15/12/2005 15/12/2006 100% RAN_Work_ItemsRP#34 (Dec 2006) stopped. SR in RP-060680

1092 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External Rel-7 R4 No RInImp-UMTS2600Ext 15/09/2005 15/09/2005 100% 25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it

1093 25025 Rel-7 Improvements of the Radio Interface - UE Conf ormance TestingRel-7 R5 No RInImp-UEConTest 11/11/2005 12/09/2008 100% - not applicable05/08: Linked to Feature UID_20028 (RInImp) 

1094 25007 UE Conformance Test for UMTS 2600 MHz Rel-7 R5 No RInImp-UMTS2600_Test11/11/2005 02/06/2006 100% 34.108, 34.121RAN5_Work_Items -

1095 25008 UE Conformance Test for UMTS 900 MHz (band VIII) Rel-7 R5 No RInImp-UMTS900_Test11/11/2005 02/06/2006 100% 34.108, 34.121RAN5_Work_Items -

1096 25013 Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3Rel-7 R5 No RInImp-HSPerf-Type3_Test10/03/2006 01/12/2006 100% 34.121, 34.108RAN5_Work_Items -

1097 25020 UE antenna Over The Air (OTA) conformance testing Rel-7 R5 Yes RInImp-UEAnt_Test 20/09/2006 12/09/2008 100% 34.114 RP-060486SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)

1098 25015 UE conformance testing for FDD Inter-Band Operation Rel-7 R5 No RInImp-InterBand_Test 02/06/2006 01/12/2006 100% 34.108, 34.123-1, 34.123-2, 34.123-3RAN5_Work_Items -

1099 25028 Conformance Test Aspects – Extended UMTS 1.7/2.1 GH z Rel-7 R5 No RInImp-UEConTest_UMTS1721Ext01/12/2006 01/06/2007 100% 34.108, 34.121-1, 34.121-2RP-060676 -

1100 25039 Conformance Test Aspects – Minimum UE performance r equirement for downlink physical channels in suppor t of E-DCH operation based on type 1 enhanced recei ver (Rx-Diversity)Rel-7 R5 No RInImp-UEConTest_RxDivEDCH01/06/2007 07/12/2007 100% RP-070414 -
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1101 25040 Conformance Test Aspects – Minimum UE performance r equirement for downlink physical channels in suppor t of MTCGH and MCCH operation based on type 1 enhan ced receiver (Rx-Diversity)Rel-7 R5 Yes RInImp-UEConTest_RxDivMBMS01/06/2007 07/03/2008 100% RP-070381 SR in RP-080056

1102 20029 Rel-7 RAN improvements Rel-7 RP No RANimp 15/12/2004 15/06/2007 100% - Generic feature

1103 20026 Optimization of channelisation code utilisation for  1.28 Mcps TDDRel-7 R1 No RANimp-RABSE-CodOptLCRTDD15/12/2004 15/12/2006 100% RP-040552Completed Dec 2006; SR in RP-060682

1104 20031 Delay optimization for procedures applicable to CS and PS ConnectionsRel-7 R2 No RANimp-DelayOpt 15/03/2005 15/09/2006 100% 25.815, 25.321, 25.322, 25.331RP-050386Completed Sep 2006; SR in RP-060453

1105 20132 Improved support of IMS Realtime Services using HSD PA/HSUPARel-7 R2 No RANimp-IMSRealTime 15/03/2005 14/12/2005 100% RP-050160Closed Dec 2005; SR in RP-050667

1106 20033 UE Performance Requirements for MBMS (TDD) Rel-7 R4 No MBMS-RAN-RF-TDD 15/03/2005 15/06/2006 100% 25.102, 25.123 RP-050156Completed Sep 2006; SR in RP-060477

1107 20046 Continuous connectivity for packet data users Rel-7 R1 No RANimp-CPC 14/03/2005 15/03/2007 100% 25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133RP-050870Completed at Mar 2007; SR in RP-070033

1108 7030 Extended WCDMA Cell Range Rel-7 R3 No RANimp-ExtCell 15/03/2006 15/12/2006 100% 25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331RP-060212Completed Dec 2006; SR in RP-060685

1109 7031 7.68 Mcps TDD Enhanced Uplink Rel-7 R1 No RANimp-VHCRTDD-EDCH15/03/2006 15/12/2006 100% 25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142RP-060119Completed Dec 2006; SR in RP-060684

1110 330009 Enhanced CELL_FACH State in FDD Rel-7 R2 No RANimp-EnhState 25/09/2006 04/06/2007 100% 25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,RP-070245Completed May 2007; SR in RP-070286

1111 340038 64QAM for HSDPA (FDD) Rel-7 R1 No RANimp-64QamDownlink15/12/2006 04/06/2007 100% 25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141RP-070223Completed May 2007; SR in RP-070287

1112 340039 Improved L2 support for high data rates Rel-7 R2 No RANimp-L2DataRates 15/12/2006 04/06/2007 100% 25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999RP-070242Completed May 2007; SR in RP-070289

1113 340040 Introduction of 16QAM in HSUPA (FDD) Rel-7 R1 No RANimp-16QamUplink 15/12/2006 04/06/2007 100% 25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433RP-060844Completed May 2007; SR in RP-070288

1114 20066 Interface to control Tower Mounted Amplifiers (TMAs ) Rel-7 R3 No RANImp-TMA 26/01/2007 15/06/2007 100% - RP-060418Completed Mar 2007; SR in RP-070140

1115 340045 OAM aspects to Interface to control TMAs Rel-7 S5 No RANImp-TMA-OAM 26/01/2007 15/06/2007 100% 32.642/3/5 – Align with RAN 25.466 SP#36 Jun 2007 completed

1116 25026 Rel-7 RAN improvements - UE Conformance Testing Rel-7 R5 No RANimp-UEConTest 20/09/2006 18/09/2009 100% - not applicable05/08: Linked to Feature UID_20029 (RANimp) 

1117 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced UplinkRel-7 R5 Yes RANimp-UEConTest_EDCHTDH20/09/2006 12/09/2008 100% 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3RP-060484SR in RP-080536. RP#41 completed

1118 25031 Conformance Test Aspects – 64QAM for HSDPA (FDD) Rel-7 R5 Yes RANimp-UEConTest_64QamDownlink09/03/2007 03/03/2008 100% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-071319SR in RP-080059. RP#39 completed.

1119 25032 Conformance Test Aspects – 16QAM for HSUPA (FDD) Rel-7 R5 Yes RANimp-UEConTest_16QamUplink09/03/2007 30/05/2008 100% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-070022SR in RP-080281. RP#40 completed

1120 25033 Conformance Test Aspects – Improved L2 support for high data ratesRel-7 R5 Yes RANimp-UEConTest_L2DataRates09/03/2007 30/05/2008 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-070020SR in RP-080256. RP#40 completed

1121 25034 Conformance Test Aspects – Continuous connectivity for packet data usersRel-7 R5 Yes RANimp-UEConTest_CPC09/03/2007 30/05/2008 100% 34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3RP-070023SR in RP-080282. RP#40 completed

1122 25035 Conformance Test Aspects – Enhanced CELL_FACH state  in FDDRel-7 R5 No RANimp-UEConTest_EnhancedCellFACHState09/03/2007 18/09/2009 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-080730 RP#45 completed

1123 20014 7.68 Mcps TDD option Rel-7 RP No VHCRTDD 15/09/2004 15/06/2006 100% - RP-060119Completed Dec 2006, SR in RP-060684

1124 20015 VHCRTDD: Stage 2 Rel-7 R1 No VHCRTDD-Stage2 15/09/2004 15/03/2006 100% 25.202RAN_Work_Items_HistoryFeature completed and closed at RP#33 with the presentation of the test WI

1125 20016 VHCRTDD: Physical Layer Rel-7 R1 No VHCRTDD-Phys 15/09/2004 15/03/2006 100% 25.221, 25.222, 25.223, 25.224,25.225RAN_Work_Items_HistoryFeature completed and closed at RP#33 with the presentation of the test WI

1126 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects Rel-7 R2 No VHCRTDD-L23 15/09/2004 15/03/2006 100% 25.301, 25.302, 25.305, 25.306, 25.321, 25.331RAN_Work_Items_HistoryFeature completed and closed at RP#33 with the presentation of the test WI

1127 20018 VHCRTDD: UTRAN Iub/Iur Protocol Aspects Rel-7 R3 No VHCRTDD-IurIub 15/09/2004 15/03/2006 100% 25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435RAN_Work_Items_HistoryFeature completed and closed at RP#33 with the presentation of the test WI

1128 20019 VHCRTDD: RF Radio Transmission/ Reception, System P erformance Requirements and Conformance TestingRel-7 R4 No VHCRTDD-RF 15/09/2004 15/06/2006 100% 25.102, 25.105, 25.123, 25.133, 25.142RAN_Work_Items_HistoryFeature completed and closed at RP#33 with the presentation of the test WI

1129 20035 3.84 Mcps TDD Enhanced Uplink Rel-7 RP No EDCHTDD 15/03/2005 15/09/2006 100% - RP-050100Completed Dec 2006, SR in RP-060684

1130 20036 EDCHTDD: Stage 2 Rel-7 R2 No EDCHTDD-Stage2 15/03/2005 15/06/2006 100% RAN_Work_Items_History -

1131 20037 EDCHTDD: Physical Layer Rel-7 R1 No EDCHTDD-Phys 15/03/2005 15/09/2006 100% 25.201, 25.221,25.222, 25.223, 25.224, 25.225RAN_Work_Items_History -

1132 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects Rel-7 R2 No EDCHTDD-L23 15/03/2005 15/09/2006 100% 25.301, 25.302, 25.306, 25.321, 25.331RAN_Work_Items_History -

1133 20039 EDCHTDD: UTRAN Iub/Iur Protocol Aspects Rel-7 R3 No EDCHTDD-IurIub 15/03/2005 15/09/2006 100% 25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435RAN_Work_Items_History -

1134 20040 EDCHTDD: RF Radio Transmission/ Reception, System P erformance Requirements and Conformance TestingRel-7 R4 No EDCHTDD-RF 15/03/2005 15/09/2006 100% 25.102, 25.105, 25.123, 25.142RAN_Work_Items_History -

1135 20055 1.28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCH 15/03/2006 15/06/2007 100% - RP-060202Completed May 2007; SR in RP-070038 and RP-070296

1136 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer Rel-7 R1 No LCRTDD-EDCH-Phys 15/03/2006 15/03/2007 100% 25.201, 25.221, 25.222, 25.223, 25.224, 25.225RAN_Work_Items -

1137 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protoc ol Aspects Rel-7 R2 No LCRTDD-EDCH-L23 15/03/2006 15/03/2007 100% 25.301, 25.302, 25.306, 25.321, 25.331RAN_Work_Items -

1138 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protoc ol AspectsRel-7 R3 No LCRTDD-EDCH-IubIur 15/03/2006 15/03/2007 100% 25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435RAN_Work_Items -

1139 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmissio n/ Reception, System Performance Requirements and C onformance TestingRel-7 R4 No LCRTDD-EDCH-RF 15/03/2006 15/06/2007 100% 25.102, 25.105, 25.123, 25.142RAN_Work_Items -

1140 350146 1.28 Mcps TDD Enhanced Uplink - UE Conformance Test ing Rel-7 R5 Yes LCRTDD-EDCH-UEConTest20/09/2007 12/09/2008 100% 34.108, 34.122, 34.123-1/2/3RP-070724UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed

1141 50118 MS Antenna Performance Evaluation Method and Requir ementsRel-7 GP No APEMR 28/01/2005 16/11/2007 100% 25.914, 25.144, 45.005GP-050284 GP#36 completed for R7

1142 50119 Lower 700 MHz Inclusion in the GERAN Specifications Rel-7 GP No GSM710 03/01/2005 30/06/2006 100% 24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021GP-050543 -

1143 51138 Inclusion of the 698 – 746 MHz band into GERAN core specifications Rel-7 G1 No GSM710-core 03/01/2005 30/06/2005 100% 24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, Completed

1144 53084 G1 aspects of GSM710 Rel-7 G1 No GSM-710-test 31/08/2005 30/06/2006 100% 51.021 -
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1145 55094 G3 aspects of GSM710 Rel-7 G3new No GSM-710-test 31/08/2005 30/06/2006 100% 51.010 -

1146 50564 Support of Conversational Services in A/Gb mode via  the PS domainRel-7 GP No SCSAGB 08/04/2005 31/08/2007 100% - GP-061501Originally started Nov. 2003 as GP-030443

1147 52143 Minimise the transfer delay between the SGSN and the MS Rel-7 GP No SCSAGB-MTD 08/04/2005 31/08/2007 100% GP-061501 -

1148 51137 Definition of radio resource management functionality Rel-7 G1 No SCSAGB-RRM 08/04/2005 31/08/2007 100% GP-061502 -

1149 52144 Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent modeRel-7 G2 No SCSAGB-RLCNP 30/06/2006 17/11/2006 100% 43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021GP-061503 -

1150 52138 Deleted- Radio Channel Support Rel-7 G2 No SCSAGB-RCHS 17/07/2006 17/07/2006 100% GP-051166 -

1151 52139 Deleted- Modifications to FLO Rel-7 G2 No SCSAGB-FLO 17/07/2006 17/07/2006 100% GP-051165 -

1152 50565 Addition of new frequency band to GSM (T-GSM810) Rel-7 GP No TGSM810 08/04/2005 31/08/2007 100% 45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021GP-050945 -

1153 50566 Changes to core specification Rel-7 GP No TGSM810-Core 08/04/2005 02/09/2005 100% 45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060GP-050946 -

1154 55092 Changes to MS testing specification Rel-7 G3new No TGSM810-MStest 08/04/2005 31/08/2007 100% 51010-1 GP-050947 -

1155 53082 Changes to BTS testing specification Rel-7 G1 No TGSM810-BTStest 08/04/2005 11/11/2005 100% 51021 GP-050948 -

1156 50567 Handover of dedicated and shared resources while in  Dual Transfer ModeRel-7 GP No HODSRDTM 08/04/2005 17/11/2006 100% - GP-050979GP#30 completed. Started at GP#24

1157 55093 Handover of dedicated and shared resources while in Dual Transfer Mode Rel-7 G2 No HODSRDTM-G2 08/04/2005 30/06/2006 100% 43.055, 44.018, 44.060GP-050979 GP#30 completed

1158 55095 Deleted - MS Conformance Testing Rel-7 G3new No HODSRDTM-Mstest 08/04/2005 17/11/2006 100% 51-010 GP-050979Stopped, no work done. 12/2008 Marked as stopped ("deleted")

1159 53083 Deleted - BTS conformance testing Rel-7 G1 No HODSRDTM-BTStest 08/04/2005 17/11/2006 100% 51.026 GP-050979Stopped, no work done. 12/2008 Marked as stopped ("deleted")

1160 50569 Mobile Station Receive Diversity (DARP Phase II) Rel-7 GP No MSRD2 11/11/2005 16/11/2007 100% 24.008, 45.005, 51.010GP-061491 GP#36 completed

1161 50571 Performance Requirements for Mobile Station Receive Diversity, DARP Phase II Rel-7 GP No MSRD2-PerfReq 11/11/2005 16/02/2007 100% 45.005 GP-060115 GP#33 completed

1162 50572 Capability signalling of Mobile Station Receive Diversity, DARP Phase II Rel-7 GP No MSRD2-CapSig 11/11/2005 16/02/2007 100% 24.008 GP-060116 GP#33 completed

1163 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phase II Rel-7 GP No MSRD2-TestSc 11/11/2005 16/02/2007 100% 45.005 GP-060117 GP#33 completed

1164 50570 MS conformance test of DARP Phase II (MSRD) Rel-7 GP No MSRD2-Msconf 11/11/2005 16/11/2007 100% 51.010 GP-060114 GP#36 completed

1165 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 31/08/2007 100% - GP-061331 GP#35 completed

1166 51139 Downlink Dual Carrier Stage 2 Rel-7 G1 No GDCDL-Stage2 20/01/2006 30/06/2006 100% 43.055, 43.064 GP-060484 GP#30 completed

1167 52142 Downlink Dual Carrier Stage 3 Rel-7 G1 No GDCDL-Stage2 20/01/2006 31/08/2007 100% 24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008GP-060485 GP#35 completed

1168 59579 Downlink Dual Carrier – MS Conformance Test Rel-7 G3new No GDCDL-Stage3 20/01/2006 04/09/2009 100% 51. 010 GP-060486 GP#43 completed

1169 53086 Downlink Dual Carrier – MS Conformance Test Rel-7 G3new No GDCDL-Stage3 20/01/2006 04/09/2009 100% 51.010 GP-060486 GP#43 completed

1170 50580 Support of SIGTRAN in GERAN Rel-7 G3new No GDCDL-MStest 20/01/2006 30/06/2006 100% 48.001, 48.006, 43.059, 49.031GP-060450 GP#30 completed

1171 50582 Latency Reductions Rel-7 GP No LATRED 30/06/2006 31/08/2007 100% 45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021GP-061519 GP#35 completed

1172 52145 Improved Ack/Nack reporting Rel-7 G2 No LATRED-ACKNAR 30/06/2006 31/08/2007 100% 45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021GP-061520 GP#35 completed

1173 52146 Reduced TTI Rel-7 G2 No LATRED-REDTTI 30/06/2006 31/08/2007 100% 45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021GP-061521 GP#35 completed

1174 52147 PS Handover between GERAN/UTRAN mode and GAN Mode Rel-7 G2 No GUGAN 30/06/2006 16/02/2007 100% 43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010GP-061349 GP#33 completed

1175 50584 Higher Uplink performance for GERAN Evolution Rel-7 GP No HUGE 08/09/2006 29/08/2008 100% - GP-071083GP#39 completed. SP#42 split core from testing spec ification work.

1176 51140 Stage 2 of HUGE Rel-7 G1 No HUGE-Stage2 08/09/2006 07/09/2007 100% 43.055, 43.064 GP-061902 GP#35 completed

1177 51141 Layer 1 Support of HUGE Rel-7 G1 No HUGE-Layer1 08/09/2006 22/02/2008 100% 45.001, 45.002, 45.003, 45.004, 45.008GP-061903 GP#37 completed

1178 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer23 08/09/2006 31/08/2007 100% 24.008, 44.018, 44.060GP-061904 GP#35 completed

1179 51142 Performance requirements Rel-7 G1 No HUGE-Perfreq 08/09/2006 29/08/2008 100% 45.005 GP-061905 GP#39 completed

1180 59584 HUGE Conformance Testing Rel-7G1,G3new No HUGE 08/09/2006 05/03/2010 57% - not applicableGP#40 Target completion 05/08=>11/08=>02/09. SP#42 split core from testing specification work.

1181 53087 HUGE - MS Conformance Test Rel-7 G3new No HUGE-Mstest 08/09/2006 05/03/2010 20% 51.010 GP-061906  GP#44 target 02/10=>03/10

1182 51143 HUGE - BTS Conformance Test Rel-7 G1 No HUGE-BTStest 08/09/2006 04/09/2009 100% 51.021 GP-061907 GP#43 completed

1183 50121 REduced symbol Duration, Higher Order modulation an d Turbo coding (RED HOT) for downlinkRel-7 GP No REDHOT 17/11/2006 16/05/2008 100% - GP-071080GP#38 completed. SP#42 split core from testing spec ification work.

1184 51144 Stage 2 for REDHOT Rel-7 G1 No REDHOT-Stage2 17/11/2006 31/08/2007 100% 43.055, 43.064 GP-062489 GP#35 completed

1185 51145 Stage 3 for REDHOT Rel-7 G1 No REDHOT-Stage3 17/11/2006 16/05/2008 100% 24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008GP-062490 GP#38 completed

1186 59121 REDHOT Conformance Testing Rel-7G1,G3new No REDHOT 17/11/2006 05/03/2010 54% - not applicableGP#40 completion target 05/08=>11/08=>02/09. SP#42 split core from testing specification work.

1187 53088 REDHOT - MS Conformance Tests Rel-7 G3new No REDHOT-Mstest 17/11/2006 05/03/2010 20% 51.010 GP-062491 GP#44 completion 02/10=>03/10

1188 51146 BTS Conformance Tests Rel-7 G1 No REDHOT-BTStest 17/11/2006 15/05/2009 100% 51.021 GP-062492 GP#42 completed
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1189 60110 (Small) Technical Enhancements and Improvements for  Rel-7Rel-7 All No TEI7 26/03/2007 26/03/2007 100% CP-070260 -

1190 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100% 23.867, 23.abc, 23.060, 23.002, 23.271SP-050604 Approved at SP#29

1191 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100% 23.867, 23.abc, 23.060, 23.002, 23.271SP-050604 Approved at SP#29

1192 32115 Deleted - PS domain aspects to support IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100% 23.867, 23.abc, 23.060, 23.002, 23.271SP-050604 Approved at SP#29

1193 31077 Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN) Rel-7 S1 No PNPAN 08/12/2005 20/12/2005 100% - SP-050386 -

1194 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 08/12/2005 20/12/2005 100% - SP-050387 -

1195 31079 Deleted - Covered by SI - Transferring of emergency Call data Rel-7 S1 No eCALL 08/12/2005 08/12/2005 100% - SP-050388 -

1196 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No MBMSE 08/12/2005 08/12/2005 100% - SP-050389 -

1197 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2 No VoIMS 21/07/2006 21/07/2006 100% -Created by MCC to group all VoIMS related items, after consultation of chairs

1198 32098 Deleted - FS on enhancement of radio performance for VoIMS Rel-7 S2 No VoIMS 21/07/2006 21/07/2006 100% 23.807 SP-050351WID approved SP#28: SA2#52: CLOSED - To be removed from the work plan

1199 0 Release 7 Studies Rel-7CP,GP,RP,SP No 03/01/2000 03/01/2000 0% - -

1200 31082 Study on Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 11/07/2005 31/07/2006 100% 22.973 SP-050387Spin-off Feature UID_7038 (MTSI)

1201 7022 Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services Rel-7 S1 No MITE 11/07/2005 31/07/2006 100% 22.973 SP-050387 Duplicate entry with 31082

1202 31050 Study on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004 15/12/2005 100% 22.936 SP-050502 -

1203 31055 Study on Combining CS calls and IMS sessions Rel-7 S1 No IRTSD-CS_IMS 28/06/2004 17/03/2005 100% 22.979 SP-040467 -

1204 31059 Study on All-IP Network Rel-7 S1 No FS_AIPN 28/06/2004 16/03/2005 100% 22.978 SP-04030325/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)

1205 31075 Study on Videotelephony teleservice Rel-7 S1 No VidTel 01/03/2005 17/01/2006 100% 22.903 SP-050506 -

1206 31073 Study on Network Selection Principles Rel-7 S1 No NetSel 15/03/2005 08/12/2005 100% 22.811 SP-050227Spin-off Feature Network selection enhancements (NSP-CR) UID_7041

1207 31041 Study on Multimedia Priority Service Rel-7 S1 No PRIOR-MM 28/03/2003 30/06/2006 100% 22.953 SP-060329Spin-off Feature PRIOR UID_340044

1208 31083 Study on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005 31/03/2006 100% 22.967 SP-050388 -

1209 32073 Study on Enhancement of E2E QoS Rel-7 S2 No QoS7 28/06/2004 15/09/2005 100% 23.802 SP-040326 -

1210 7034 Study on Bandwidth Saving at Nb Interface with IP t ransport Rel-7 C3 No BSNbIP 10/03/2006 09/03/2007 100% 29.814 CP-060438Moved to FS at CT32 (in line with slides)

1211 14019 Study on Routeing of MT-SMS via the HPLMN Rel-7 C4 No SMS7 07/10/2005 01/12/2006 100% 23.840 CP-060701Previously known as "Study of a SMS Centre for MT SMS"

1212 7025 Study on the TCAPsec Gateway concept Rel-7 C4 No SEC7-TCAP 28/10/2005 10/03/2006 100% 29.800 CP-050687TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway

1213 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006 08/06/2007 100% 29.801 CP-060698 -

1214 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interfac e based on the SIP-I protocolRel-7 C4 No NcSIP 15/05/2006 14/09/2007 100% 29.802 CP-070034 -

1215 330002 CT4 aspects of NcSIP Rel-7 C4 No NcSIP 15/05/2006 01/06/2007 100% 29.802 CP-070034 -

1216 330003 CT3 aspects of NcSIP Rel-7 C3 No NcSIP 15/05/2006 14/09/2007 100% 29.802 CP-070034 -

1217 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No OAM7-NIM-XML 02/09/2005 07/12/2006 100% 32.809 SP-050610 SP#34 completed

1218 35067 Study on Itf-N Implementation Conformance Statement  (ICS) templateRel-7 S5 No OAM7-NIM-ICS 02/09/2005 15/03/2007 100% 32.812 SP-050609 SP#35 completed

1219 35068 Study on IRP Information Model Rel-7 S5 No OAM7-NIM-IM 02/09/2005 15/03/2007 100% 32.810 SP-050611 SP#35 completed

1220 20023 Study on Evolved UTRA and UTRAN Rel-7 RP No RANFS-Evo 15/12/2004 15/09/2006 100% 25.912 RP-040461RP#33 (Sep 2006) completed. SR in RP-060472

1221 20034 Study on Performance Evaluation of the UE behaviour  in high speed trains with speeds up to 350 kmphRel-7 R4 No RANFS-HSTrains 15/03/2005 15/06/2006 100% none RP-050146RP#32 (Jun 2006) completed. SR in RP-060412

1222 20041 Study on UTRA Tower Mounted Amplifier (FDD) Rel-7 R4 No RANFS-TMA 15/06/2005 14/03/2006 100% 25.818RAN_Study_Items_HistoryRP#31 (Mar 2006) completed. SR in RP-060035

1223 20044 Study on Continuous connectivity for packet data us ers Rel-7 R1 No RANFS-cont-packet 15/03/2005 14/09/2005 100% none RP-050391RP#29 (Sep 2006) completed. SR in RP-050427

1224 20051 Study on Improvement of the Multimedia Broadcast Mu lticast Service (MBMS) in UTRANRel-7 R2 No RANFS-MBMSImp 15/12/2005 15/12/2006 100% 25.905 RP-050746RP#34 (Dec 2006) completed. SR in RP-060692

1225 20052 Study on Performance Improvements in Small Cells us ing HSDPA/EDCHRel-7 R4 No SMALLCELLS 15/12/2005 15/06/2006 100% none RP-050782RP#32 (Jun 2006) closed (no progress). SR in RP-060263

1226 20053 Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)Rel-7 R4 No RANFS-IC 15/12/2005 04/06/2007 100% 25.963 RP-050880RP#36 (May 2007) completed. SR in RP-070499

1227 20065 Study on Scope of future FDD HSPA Evolution Rel-7 RP No RANFS-HSPAEvo 15/03/2006 17/09/2007 100% 25.999 RP-060217RP#37 (Sep 2007) completed. SR in RP-070533

1228 330013 Study on Dynamically reconfiguring a FDD UE receive r to reduce power consumption when desired Quality of Service is metRel-7 R4 No FSUEPow 22/06/2007 22/06/2007 100% 25.906 RP-060641RP#37 (Sep 2007) completed. SR in RP-070534

1229 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005 16/02/2007 100% 45.912 GP-051052 GP#33 completed

1230 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007 31/08/2007 100% 43.902 GP-062298 GP#35 completed

1231 732028 Deleted - covered by UID33027 - IMS security extensions Rel-7 S3 No IMS-SE 08/12/2005 08/12/2005 100% - SP-050395 -

1232 320017 Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN Rel-7 S2 No IMS-SE 08/12/2006 08/12/2006 100% - S2#52: Entry created
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1233 32029 Deleted: Study on applicability of GALILEO for LCS Rel-7 S2 No Galileo 30/06/2005 30/06/2005 100% - SP-020541 -

1234 32058 Deleted - TR on Stage 2 Rel-7 S2 No Galileo 30/06/2005 30/06/2005 100% - -

1235 50095 Deleted - GERAN review of the TR Rel-7 GP No Galileo 30/06/2005 30/06/2005 100% - -

1236 32005 Deleted - IMS Local services Rel-7 S2 No IMSLocal 06/01/2006 06/01/2006 100% 23.228 -

1237 32019 Deleted - Stage 2 Rel-7 S2 No IMSLocal 06/01/2006 06/01/2006 100% - DAB - Not yet required in SA2 as it exists in previous releases

1238 11035 Deleted - Stage 3 for IMS Local services Rel-7 C1 No IMSLocal 06/01/2006 06/01/2006 100% - -

1239 32078 Deleted - IMS Phase 3 Rel-7 S2 No 06/01/2006 06/01/2006 100% - -

1240 701216 Deleted - Improvements of Radio Interface Rel-7 RP No RInImp 15/09/2004 15/09/2004 100% - RAN_Work_ItemsStage 2 description of Interim conclusion

1241 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4 No 08/08/2005 30/06/2006 100% -Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 

1242 42003 Deleted - Stage 3 - Common objects Rel-7 C4 No 08/08/2005 30/06/2006 100% 24.241 TP-020275No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

1243 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements Rel-7 S1 No CAT 30/06/2006 30/06/2006 100% - SP-050607 Awaiting MCC SA3 input

1244 50552 Deleted - FS of enhanced support of Video Telephony Rel-7 GP No VIDGER 30/06/2006 30/06/2006 100% - GP-042221 FS CLOSED at G#28 (no input)

1245 34040 Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solutionRel-7 S4 No eCALLIBMS 22/06/2007 22/06/2007 100% 26.967 SP-060935 SP-38 stopped

1246 360009 Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE Rel-7 R4 No RANFS-InterfCanc 28/03/2007 28/03/2007 100% -Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)

1247 7011 Deleted - Study of Personal Network and Personal Area Network Rel-7 S1 No PNPAN 20/10/2006 20/10/2006 100% - Moved from FS section Feb 06

1248 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004 12/09/2005 100% - SP-040465 -

1249 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004 12/09/2005 100% 23.899 SP-040479SP-30: S2 has no intention for TR completion

1250 32112 Deleted - Study on IMS enhancements and optimizations for real time communication. Rel-7 S2 No IMS-RT 10/10/2005 01/06/2007 100% 23.818 SP-050492 abandoned at 65%

1251 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No CSIterm 09/01/2006 29/12/2006 100% 23.819 SP-050811SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029

1252 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No OAM-Study 02/09/2005 07/12/2006 100% 32.8xy SP-050303 -

1253 0 Release 6 Features Rel-6NP,GP, RP,SP,TP No 03/01/2000 03/01/2000 0% - -

1254 1216 Rel-6 Improvements of Radio Interface Rel-6 RP No RInImp 14/08/2000 14/12/2005 100% - RAN_Work_ItemsThis is a generic feature without particular end da te

1255 20032 Improved support of IMS Realtime Services using HSDPA/EDCH Rel-6 R2 No RInImp-IMSRealTime 15/03/2005 14/12/2005 100% - -

1256 24006 Improving Receiver Performance Requirements for the FDD UE Rel-6 R4 No RInImp-UERecPerf 08/03/2002 19/09/2003 100% 25.101RAN_Work_Items_History -

1257 24004 Base station classification Rel-6 R4 No RInImp-BSClass 14/08/2000 04/12/2002 100% - -

1258 1476 FDD Base station classification Rel-6 R4 No RInImp-BSClass-FDD 14/08/2000 04/12/2002 100% 25.104, 25.141RAN_Work_Items_History -

1259 24007 UMTS-850 Rel-6 R4 No RInImp-UMTS850 06/12/2002 12/12/2003 100% 25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942RAN_Work_Items_HistoryIntroduction of UMTS850 (Band V) in 25.307

1260 24009 DS-CDMA introduction in the 800 MHz band Rel-6 R4 No RInImp-UMTS800 14/03/2003 12/12/2003 100% 25.101, 25.104, 25.133, 25.141, 25.307, 25.331RAN_Work_Items_HistoryIntroduction of UMTS800 in 25.307

1261 24010 UMTS 1.7/2.1 GHz Rel-6 R4 No RInImp-UMTS1721 14/03/2003 12/03/2004 100% 25.101, 25.104, 25.133, 25.141, 25.307, 25.331RAN_Work_Items_HistoryIntroduction of UMTS1700/2100 (Band IV)

1262 24013 Improved Receiver Performance Requirements for  HSDPA Rel-6 R4 No RInImp-HSPerf 15/12/2003 14/06/2005 100 % RAN_Work_Items -

1263 20011 Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8Rel-6 R4 No RInImp-HSPerf-10code15/09/2004 14/06/2005 100% 25.101RAN_Work_Items_HistoryApproved at RP#25 as RP-040375

1264 24014 Performance Requirements of Receive Diversity for HSDPA Rel-6 R4 No RInImp-HSPerf-RxDiv 15/12/2003 14/03/2005 100% 25.101RAN_Work_Items_History -

1265 3 Rel-6 RAN Feasibility Studies Rel-6 RP No 14/08/2000 14/03/2005 100% - RAN_Work_Items_History -

1266 23007 FS of the improved access to UE measurement data for CRNC to support TDD RRM Rel-6 R3 No RANimp-RRMopt-FSUEMsD06/12/2002 18/12/2003 100% 25.801, 25.423RAN_Study_Items_History -

1267 1506 FS on Radio link performance enhancements Rel-6 R1 No RInImp-Rlperf 14/08/2000 14/09/2004 100% 25.899 RAN_Study_Items Study finished at RP#25

1268 21000 FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDDRel-6 R1 No RInImp-IfIsMLCR 14/12/2001 19/09/2003 100% 25.888RAN_Study_Items_History -

1269 21003 FS for the analysis of OFDM for UTRAN enhancement Rel-6 R1 No RInImp-FSOFDM 10/06/2002 14/06/2004 100% 25.892RAN_Study_Items_History -

1270 21004 FS on Uplink Enhancements for Dedicated Transport Channels Rel-6 R1 No RInImp-FSUpDTrCh 06/09/2002 12/03/2004 100% 25.896RAN_Study_Items_History -

1271 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutions Rel-6 R1 No RInImp-FSVHCRTDD 06/09/2002 14/09/2004 100% 25.895 RAN_Study_Items Study finished at RP#25

1272 24011 FS on Low Output Powers for general purpose FDD BSs Rel-6 R3 No RInImp-FSLoPw 13/06/2003 12/03/2004 100% 25.807RAN_Study_Items_History -

1273 21007 FS on Uplink enhancements for UTRA TDD Rel-6 R1 No RInImp-FSUpEnhTDD 06/06/2003 14/03/2005 100% 25.804 RAN_Study_Items -

1274 24005 FS on UE antenna efficiency test methods performance requirements (2) Rel-6 R4 No RInImp-UEAnTM2 08/03/2002 06/09/2002 100% RAN_Study_Items_HistoryThe RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4

1275 23006 Deleted - FS on the evolution of the UTRAN architecture Rel-6 R3 No RANimp-FSEvo 09/09/2002 14/12/2004 100% RAN_Study_ItemsStudy Closed, work will continue within the  FS on evolved UTRA and UTRAN

1276 20003 FDD Enhanced Uplink Rel-6 RP No EDCH 15/03/2004 14/09/2005 100% - RAN_Work_Items -
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1277 20004 FDD Enhanced Uplink - Stage 2 Rel-6 R2 No EDCH-Stage2 15/03/2004 14/12/2004 100%  25.309 RAN_Work_Items -

1278 20005 FDD Enhanced Uplink - Physical Layer Rel-6 R1 No EDCH-Phys 15/03/2004 14/03/2005 100% 25.211, 25.212, 25.213, 25.214, 25.215RAN_Work_Items -

1279 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects Rel-6 R2 No EDCH-L23 15/03/2004 14/03/2005 100% 25.301, 25.302, 25.306, 25.321, 25.331RAN_Work_Items -

1280 20007 FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects Rel-6 R3 No EDCH-IurIub 15/03/2004 14/03/2005 100% 25.401, 25.420, 25.423, 25.430, 25.433RAN_Work_Items -

1281 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingRel-6 R4 No EDCH-RF 15/03/2004 14/09/2005 100% 25.101, 25.104, 25.133, 25.141RAN_Work_Items -

1282 9 Rel-6 RAN improvements Rel-6 RP No RANimp 09/09/2002 14/03/2005 100% - RAN_Work_Items Generic feature

1283 624 RAB support enhancement Rel-6 R2 No RANimp-RABSE 14/03/2003 14/03/2005 100%  25.86 2 RAN_Work_Itemsbuilding block without particular end date

1284 21008 Optimization of downlink channelisation code utilisation Rel-6 R1 No RANimp-RABSE-CodeOptFDD12/03/2004 14/03/2005 100% RAN_Work_Items -

1285 21009 optimization of channelisation code utilisation for 3.84 Mcps TDD Rel-6 R1 No RANimp-RABSE-CodOptTDD15/03/2004 14/03/2005 100% RAN_Work_Items_HistoryWIDS modified in RP#26, RP-040551

1286 20013 HS-DPCCH ACK/NACK Enhancement Rel-6 R1 No RANimp-RABSE-ACKNACK15/09/2004 14/12/2004 100% 25.212, 25.214, 24.331, 25.433Approved at RP#25 as RP-040390

1287 23009 Deleted - Iu enhancements for IMS support in RAN Rel-6 R3 No RANimp-RABSE-IuEnhIMS14/03/2003 03/06/2004 100% RAN_Work_Items_HistoryClosed RP#24 due to the lack of progress

1288 23005 Deleted - Improvement of RRM across RNS and RNS/BSS Rel-6 R3 No RANimp-RRM1 05/12/2003 05/12/2003 100% RAN_Work_Items abandoned RP-23

1289 20999 Beamforming Enhancements Rel-6 R1 No RANimp-BFE 19/09/2003 19/12/2003 100% 24.215, 25.423, 25.425, 25.433, 25.435RAN_Work_Items_History -

1290 23012 Rel6 RRM optimization for Iur and Iub Rel-6 R3 No RANimp-RRMopt 19/09/2003 12/03/2004 100% RAN_Work_Items -

1291 23014 Improved access to UE measurement data for CRNC to support TDD RRM Rel-6 R3 No RANimp-RRMopt-UEMsD19/09/2003 12/03/2004 100% 25.423RAN_Work_Items_History -

1292 23010 Remote Control of Electrical Tilting Antennas Rel-6 R3 No RANimp-TiltAnt 14/03/2003 16/09/2004 100% RAN_Work_Items -

1293 23015 Tilting Antenna - RAN aspects Rel-6 R3 No RANimp-TiltAnt 14/03/2003 14/09/2004 100% 25.460, 25.461, 25.462, 25.463RAN_Work_Items Finished at RP#25

1294 35023 OAM&P impacts Rel-6 S5 No RANimp-TiltAnt-OAM 27/02/2004 16/09/2004 100% 32.804, 32.64x S5-048270 SP#25 09/2004 completed

1295 23011 Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspectsRel-6 R3 No RANimp-NACC 09/09/2002 15/06/2004 100% RAN_Work_Items_History -

1296 32023 Location Services enhancements 2 Rel-6S2,S5,N4,RP No LCS2 15/01/2001 16/12/2004 100% 23.271 SP-030127 -

1297 32024 Improvement on Le interface Rel-6 S2 No LCS2 17/06/2002 15/12/2004 100% - -

1298 32051 Stage 2 Rel-6 S2 No LCS2 17/06/2002 22/09/2003 100% - -

1299 32053 Stage 3 - impacts MLP (Mobile Location Protocol) Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Updated according to SP-040232

1300 32001 Enhanced support for anonymity and user privac y Rel-6 S2 No LCS2 08/07/2002 15/12/2004 100% - -

1301 32047 Stage 2 Rel-6 S2 No LCS2 08/07/2002 27/06/2003 100% - -

1302 32054 Stage 3 - impacts MLP and RLP Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Updated according to SP-040232

1303 32025 Enhanced inter-GMLC interface Rel-6 S2 No LCS2 24/06/2002 15/12/2004 100% - -

1304 32048 Stage 2 Rel-6 S2 No LCS2 24/06/2002 05/09/2003 100% - -

1305 32055 Stage 3 - definition of RLP and PCP Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Updated according to SP-040232

1306 32012 Location Services support for IMS public ident ities Rel-6 S2 No LCS2 24/02/2003 15/12/2004 100% - -

1307 32049 Stage 2 Rel-6 S2 No LCS2 24/02/2003 23/01/2004 100% - -

1308 32056 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Updated according to SP-040232

1309 32026 New area event for location service triggering  reports Rel-6 S2 No LCS2 03/06/2002 15/12/2004 100% - -

1310 32050 Stage 2 Rel-6 S2 No LCS2 03/06/2002 27/06/2003 100% - -

1311 14015 Stage 3 for UE-CN signalling Rel-6 N4 No LCS2 09/10/2003 31/08/2004 100% -31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......

1312 32057 Stage 3 - impacts MLP, RLP and PCP Rel-6 OMA No LCS2 01/01/2004 15/12/2004 100% - Updated according to SP-040232

1313 20001 UE positioning Rel-6 RP No LCS2-UEpos 15/01/2001 14/09/2004 100% - -

1314 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methodsRel-6 R2 No LCS-Rel4Pos 15/01/2001 19/09/2003 100% 25.305, 25.401, 25.450, 25.452, 25.453RAN_Work_Items_History -

1315 24012 A-GPS minimum performance specification Rel-6 R4 No LCS-UEPos-AGPSPerf06/06/2003 14/09/2004 100% 25.171 RAN_Work_Items Finished at RP#25

1316 22002 FS on Enhancements to OTDOA Positioning using advanced blanking methods Rel-6 R2 No LCS2-UEpos-FSBlank 01/07/2002 19/09/2003 100% RAN_Study_Items_History -

1317 2457 Deleted - UE positioning enhancements - other methods Rel-6 R2 No LCS2-UEpos-enh 26/09/2003 26/09/2003 100% RAN_Work_Itemsbuilding block without particular end date

1318 35035 LCS charging Rel-6 S5 No LCS2-CH 21/03/2003 16/12/2004 100% 32.271 SP-040778 SP#26 12/2004 completed

1319 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001 26/11/2004 100% - SP-000421Added BB UE authentication and rapporteur added.

1320 2026 Enhanced HE control of security (including positive  authentication reporting) Rel-6 S3 No SEC1 03/01/2001 25/09/2003 100% - SP-000421Added by SP-000575 without any dates. 18/10/00: Cha nge of WI title, added hyperlink rapporteur new end  date 03/01. New end date and correct Release to be  decided S3#18
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1321 2027 Deleted - SEC1 Stage 2 (Enhanced HE control of security) Rel-6 S3 No SEC1 03/01/2001 14/06/2002 100% -New end date and correct Release to be decided S3#18. Marked as stopped 12/2008

1322 33006 Network domain security Rel-6 S3 No SEC1-NDS 17/06/2002 25/09/2003 100% - SP-000513WID approved for Rel-6 at SP#17. Completed 2004-12

1323 33007 IP network layer security (NDS/IP) Rel-6 S3 No SEC1-NDS-IP 17/06/2002 25/09/2003 100%  33.210 Should be complete after SA3#27. Completed 2004-12

1324 33017 Network Domain Security; Authentication Framework (NDS/AF) Rel-6 S3 No SEC1-NDS-AF 15/02/2002 13/02/2004 100% SP-030108WID approved SP#19. Work started after FS approved SP#18

1325 33019 Key Management of group keys for Voice Group Call Services Rel-6 S3 No SECGKYV 26/09/2003 26/11/2004 100% 42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020SP-030491Approved TSG#21. Completed 2004-12

1326 32021 IMS Phase 2 Rel-6S1,S2,S3,S5,NP No IMS2 28/08/2000 30/12/2005 100% 23.228Not yet available: verbally approved at SA15, actua l WID to be provided at SA16 by Lucent

1327 14014 Enhancements to the Cx and Sh interfaces Rel-6 N4 No IMS2-CCR 06/06/2003 31/08/2004 100% NP-030229Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....

1328 31025 IMS Group Management Rel-6 S1 No IMSGM 14/03/2002 08/12/2004 100% - SP-020065 -

1329 31026 Stage 1 - TS on IMS group management Rel-6 S1 No IMSGM 14/03/2002 09/12/2002 100% - -

1330 32036 Stage 2 Rel-6 S2 No IMSGM 26/05/2003 31/12/2003 100% - -

1331 11036 Stage 3 for IMS Group management (e.g. chat) Rel-6 N1 No IMSGM 13/12/2002 08/12/2004 100% NP-040494Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)

1332 11037 IMS Conferencing Rel-6 N1 No 04/11/2002 08/12/2004 100% - -

1333 32037 Stage 2 Rel-6 S2 No 04/11/2002 31/12/2003 100% - -

1334 32038 Stage 3 Rel-6 N1 No 13/12/2002 08/12/2004 100% NP-040494Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)

1335 31022 IMS Messaging Rel-6 S1 No IMSM 14/03/2002 30/12/2005 100% - SP-020065 -

1336 31023 TR on support of messaging in the IMS Rel-6 S1 No IMSM-TR 14/03/2002 09/12/2002 100% - -

1337 31034 Stage 1 22.340 Rel-6 S1 No IMSM-TS 11/11/2002 11/12/2002 100% 22.340 -

1338 31033 CRs to 22.140 & 22.228 Rel-6 S1 No IMSM-CR 14/03/2002 17/03/2003 100% 22.140,22.228 -

1339 32700 Stage 2 Rel-6 S2 No 04/11/2002 31/08/2004 100% - -

1340 11039 Stage 3 for IMS Messaging Rel-6 N1 No 13/12/2002 08/12/2004 100% NP-040494 -

1341 60001 SIP/SIMPLE Instant messaging Rel-6 OMA No 01/01/2004 30/12/2005 100% - Updated according to SP-040232

1342 11040 Additional SIP Capabilities support not covere d by Rel-5 Rel-6 N1 No 11/11/2002 17/06/2005 100% - -

1343 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 S2 No 11/11/2002 20/02/2004 100% - -

1344 32042 Stage 3 for Additional SIP Capabilities Rel-6 N1 No 13/12/2002 08/09/2004 100% NP-040494 -

1345 11052 Procedured associated with IMS-ALG Rel-6 N1 No 06/09/2004 17/06/2005 100% - -

1346 11041 Review additional SIP Capabilities against IMS Rel-6 N1 No 13/12/2002 08/09/2004 100% NP-040494 -

1347 2048 Interworking between IMS and IP networks Rel-6 N3 No IMS-CCR-IWIP 28/08/2000 08/12/2004 100% 23.821, 29.061, 29.162NP-020091[DAB 14.02.02] - end date pushed back to March 2003

1348 13004 Interworking for 3GPP_SIP and IETF_SIP Rel-6 N3 No 28/08/2000 13/06/2003 100% New 29.962[DAB - 20.08.03] - CN Part of TR Complete @ CN#20

1349 13005 Interworking for IPv6 to IPv4 Rel-6 N3 No 28/08/2000 08/12/2004 100% 29.163 -

1350 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) Rel-6 N1 No 11/05/2004 08/09/2004 100% - -

1351 11017 stage 3 of interworking with non-IMS IP networks Rel-6 N1 No 14/03/2001 08/09/2004 100% - -

1352 2047 Interworking between IMS and CS networks Rel-6 N3 No IMS-CCR-IWCS 28/08/2000 18/03/2004 100% 29.163, 29.061, 24.228, and new CN4 specificationNP-030292[DAB - 25.05.04] - CN3 consider this work to be complete

1353 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) Rel-6 N4 No IMS-CCR-Mn 07/08/2001 01/09/2004 100% - TISPAN issue is open

1354 31036 Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”Rel-6 S1 No 15/11/2002 12/12/2002 100% - -

1355 33012 Lawful Interception in the 3GPP Rel-6 architecture Rel-6 S3 No SEC1-LI 09/12/2002 18/12/2003 100% 33.106, 33.107, 33.108SP-030106 -

1356 31042 IMS Subscription and access scenarios Rel-6 S1 No 16/12/2002 13/06/2003 100% 22.800 -

1357 35032 IMS charging Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100% 32.260 SP-030049 SP#26 12/2004 completed

1358 11051 IMS Management objects Rel-6 N1 No 03/09/2004 04/11/2005 100% 24.167 NP-040494 -

1359 32027 Deleted - Stage 2 of IMS Phase 2 Rel-6 S2 No IMS2 19/09/2003 19/09/2003 100% SP-020544 -

1360 32063 3GPP Enablers for services like Push to Talk over C ellular (PoC)Rel-6 S2,S4,S5 No PoC 08/09/2003 09/06/2005 100% SP-030384 -

1361 32068 Feasibility Study Rel-6 S2 No PoC 08/09/2003 30/11/2004 100% 23.979 SP-030384 -

1362 60002 Dependencies on OMA PoC Rel-6 OMA No PoC 01/01/2004 28/02/2005 100% - Updated according to SP-040232

1363 34029 Selection of one or more PoC codec(s) for PoC Rel-6 S4 No PoC 13/09/2004 16/12/2004 100% 26.235, 26.236 Completed

1364 35036 PoC charging Rel-6 S5 No PoC-CH 27/09/2004 09/06/2005 100% 32.272 SP-050032 SP#28 06/2005 completed
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1365 32062 Study on Interworking aspects and migration scenari os for IPv4 based IMS ImplementationsRel-6 S2 No IPv4IMS 08/09/2003 25/06/2004 100% 23.981 SP-040327 -

1366 11032 Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel-6 S2 No IMSCOOP 16/09/2002 12/12/2003 100% 23.864 -

1367 32028 Stage 2 for Interoperability Rel-6 S2 No IMSCOOP 16/09/2002 30/09/2003 100% 23.864 SP-020543No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2

1368 32061 Stage 2 for commonality Rel-6 S2 No IMSCOOP 16/09/2002 19/09/2003 100% 23.864 SP-020543 -

1369 11033 Stage 3 Rel-6 N1 No IMSCOOP 14/10/2002 12/12/2003 100% NP-020572 -

1370 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001 27/02/2004 100% 23.976 SP-000669Changed from FS to actual support of Push

1371 31004 Stage 1 Rel-6 S1 No PUSH 03/01/2001 14/06/2002 100% - -

1372 32701 TR 23.976 on Push Architecture Rel-6 S2 No PUSH 11/11/2002 27/02/2004 100% 23.976 SP-030126 -

1373 42009 Multimedia Messaging (MMS) enhancements Rel-6T2,S1,S4,S5,OMA No MMS6 15/08/2002 07/12/2005 100% - TP-030175 -

1374 42010 Definition of service requirements Rel-6 S1 No MMS6-SR 15/11/2002 19/12/2003 100% 22.140 -

1375 31031 Definition of service requirements charging Rel-6 S1 No MMS6-SR 15/11/2002 19/12/2003 100% 22.140 -

1376 42011 Technical realization Rel-6 T2 No MMS6 06/09/2002 10/12/2004 100% 23.140 -

1377 42012 OMA dependencies Rel-6 OMA No MMS6 15/08/2003 29/04/2005 100% OMA specs -

1378 42013 MMS formats and codecs Rel-6 S4 No MMS6-Codec 15/08/2002 07/12/2005 100% 26.140, 26.936 -

1379 42014 Handling of private addressing schemes in MMS Rel-6 T2 No MMS6 10/12/2003 10/12/2004 100% 23.140 TP-030299 -

1380 35034 MMS charging Rel-6 S5 No MMS6-CH 21/03/2003 16/09/2004 100% 32.270 SP-040778 SP#25 09/2004 completed

1381 42015 Deleted - FS Multiple MMS Relay/Server Architecture Rel-6 T2 No MMS6 10/12/2004 10/12/2004 100% probably Annex to 23.140TP-030301originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140

1382 42005 Rel-6 MExE enhancements Rel-6 T2 No MEXE6 08/03/2002 06/06/2003 100% - -

1383 42006 MExE Rel-6 Improvements and Investigations Rel-6 T2 No MEXE6-ENHANC 08/03/2002 12/03/2003 100% TP-020017 -

1384 42007 MExE Run-Time Independent Framework Feasibility Study Rel-6 T2 No MEXE6-RTIF 08/03/2002 06/06/2003 100% 22.857 TP-020086 -

1385 2062 Subscription Management Rel-6 S5 No SuM 20/09/2002 17/03/2005 100% 32.140/1, 32.171/2/5, 32.803SP-040763 SP#27 03/2005 completed

1386 2499 Presence Capability Rel-6 S1 No PRESNC 19/03/2001 07/12/2005 100% - SP-010064merged "Presence Service Enhancements" (UID31028, P RES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target co mpletion date

1387 2501 Stage 1 Rel-6 S1 No PRESNC 19/03/2001 18/07/2003 100% 22.141 -

1388 2502 Stage 2 Rel-6 S2 No PRESNC 12/09/2001 20/09/2002 100% SP-010517 -

1389 2503 Stage 3 Rel-6 N1 No PRESNC 01/04/2002 08/12/2004 100% NP-040492Dependency to 2 IETF drafts, no known work at the moment

1390 13018 Stage 3 (CN3 Part Pk interface) Rel-6 N3 No PRESNC 01/04/2002 11/03/2005 100% - No Contributions so far - only requires a little work

1391 34025 Media Codecs and Formats for IMS Messaging and Presence Rel-6 S4 No PRESNC-COFIMP 12/06/2003 07/12/2005 100%  26.141, 26.936 SP-030212 -

1392 2504 Security issues Rel-6 S3 No PRESNC 26/08/2002 12/12/2002 100% SP-020514LSs handled in SA3. WID approved SP#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)

1393 60003 SIMPLE Presence Rel-6 OMA No PRESNC 01/01/2004 31/03/2005 100% - Updated according to SP-040232

1394 50056 Enhanced A/Gb feasibility study Rel-6 GP No AGbEnFS 30/08/2002 08/11/2002 100% None GP-022565 -

1395 50057 Feasibility study on A/Gb enhancements Rel-6 G2 No AGbEnFS-FS 30/08/2002 08/11/2002 100% None GP-022565 -

1396 50080 Requirements for the support of conversational services Rel-6 GP No AGbEnFS-FS 30/08/2002 08/11/2002 100% None -

1397 50084 Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stackRel-6 GP No AGbEnFS-FS 30/08/2002 08/11/2002 100% None -

1398 50093 Outline of impact and feasibility of these building blocks and their different solutionsRel-6 GP No AGbEnFS-FS 30/08/2002 08/11/2002 100% None -

1399 50081 Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)Rel-6 GP No AGbEnFS-FS 30/08/2002 08/11/2002 100% None -

1400 50082 Standardisation effort Rel-6 GP No AGbEnFS-FS 30/08/2002 08/11/2002 100% None -

1401 50083 Dependency to other features Rel-6 GP No AGbEnFS-FS 30/08/2002 08/11/2002 100% None -

1402 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000 25/06/2004 100% - GP-021018 -

1403 50064 Realisation of a Flexible Layer One Rel-6 GP No FLOGER-Real 03/01/2000 23/04/2004 100% - GP-021019 -

1404 50065 Technical Report Rel-6 GP No FLOGER-Real 19/04/2002 06/02/2004 100% - -

1405 51002 Architecture in 45.001 and 43.051 Rel-6 G1 No FLOGER-Real 19/04/2002 23/04/2004 100% - -

1406 51003 Multiplexing in 45.002 Rel-6 G1 No FLOGER-Real 19/04/2002 23/04/2004 100% - -

1407 51004 Channel Coding in 45.003 Rel-6 G1 No FLOGER-Real 19/04/2002 23/04/2004 100% - -

1408 51005 Performance Requirements in 45.005 Rel-6 G1 No FLOGER-Real 03/01/2000 23/04/2004 100% - -
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1409 51006 Radio subsystem link control in 45.008 Rel-6 G1 No FLOGER-Real 19/04/2002 23/04/2004 100% - -

1410 52071 Requirements in 44.004 Rel-6 G2 No FLOGER-Real 19/04/2002 23/04/2004 100% - -

1411 52072 Signalling and protocol support for a Flexible  Layer One Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/200 4 100% - GP-021020 -

1412 52073 Modifications to RLC/MAC in 44.060 and 44.160 Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/2004 100% - -

1413 52074 Modifications to RRC in 44.118 and 44.018 Rel-6 G2 No FLOGER-SigPro 19/04/2002 25/06/2004 100% - -

1414 52075 Security for a Flexible Layer One Rel-6 S3, G2 No FLOGER-SecFLO 19/04/2002 29/08/2003 100% - GP-021021 -

1415 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 Rel-6 S3, G2 No FLOGER-SecFLO 19/04/2002 29/08/2003 100% - -

1416 55077 Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE Rel-6 G4,G5 No FLOGER-Msconf 06/02/2004 06/02/2004 100% - GP-021022 -

1417 55078 Deleted at TSG #27 - MS Test in 51.010 Rel-6 G4,G5 No FLOGER-Msconf 06/02/2004 06/02/2004 100% - -

1418 55079 Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE Rel-6 G3new No FLOGER-BTSconf 06/02/2004 06/02/2004 100% - GP-021023 -

1419 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE Rel-6 G3new No FLOGER-BTSconf 06/02/2004 06/02/2004 100% - -

1420 50041 Uplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001 28/06/2002 100% 45.811 GP-012794 -

1421 2544 Multimedia Broadcast and Multicast Service Rel-6S1,S2,S4,S5,T1,RP,GP No MBMS 11/05/2001 07/03/2008 100% - Title renamed at SP#13

1422 2545 Stage 1 Rel-6 S1 No MBMS 11/05/2001 01/04/2002 100% 22.146, 22.101This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

1423 32002 Stage 2 Rel-6 S2 No MBMS 24/09/2001 17/03/2004 100% - SP-010516 -

1424 32702 TR on Architectural Study Rel-6 S2 No MBMS 24/09/2001 23/08/2002 100% 23.846 -

1425 32703 Stage 2 Specification Work Rel-6 S2 No MBMS 19/08/2002 17/03/2004 100% 23.246 -

1426 2481 Introduction of MBMS in RAN Rel-6 R2 No MBMS-RAN 01/01/2002 14/09/2005 100% 25.346, 25.304, 25.321, 25.322, 25.323, 25.331RAN_Work_Items -

1427 20022 Introduction of MBMS in RAN (physical & upper layers, access network interfaces)Rel-6 R2 No MBMS-RAN 01/01/2002 14/12/2004 100% 25.346, 25.304, 25.321, 25.322, 25.323Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB

1428 20020 UE Performance Requirements for MBMS Rel-6 R4 No MBMS-RAN-RF 15/09/2004 14/09/2005 100% 25.101, 25.133RAN_Work_ItemsApproved at RP#25 as RP-040370

1429 11030 Support of the MBMS in CN protocols Rel-6 N1 No MBMS 18/06/2002 08/12/2004 100% NP-040493 -

1430 13015 Gmb interface for MBMS (CN3 part) Rel-6 N3 No MBMS 29/08/2003 08/12/2004 100% 29.061 -

1431 33008 Security Aspects of MBMS Rel-6 S3 No MBMS 01/07/2002 18/03/2005 100% SP-020514WID approved SP#17. 2004-12: Expected completion March 2005

1432 50085 Support of MBMS in GERAN Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005 100% - GP-022566 -

1433 50086 Impact on the logical and physical channels Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1434 52085 Re-synchronisation at cell change Rel-6 G2 No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1435 50098 Simultaneous support of MBMS services Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1436 50099 Simultaneous support of MBMS and non-MBMS services Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005 100% - -

1437 50100 Resynchronisation at cell change Rel-6 GP No MBMS-GERAN 30/08/2001 28/01/2005 100% - -

1438 50087 Decision making process between point-to-point or pont-to-multipoint configurationsRel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1439 50088 MBMS channel allocations procedures to multiple MSs Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1440 50089 Changes to the Gb interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1441 50090 GERAN specific changes to the Iu-ps interface Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1442 50091 Interaction between MBMS and Iu-flex Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1443 50092 Security aspects Rel-6 GP No MBMS-GERAN 30/08/2002 28/01/2005 100% - -

1444 53081 MBMS-GERAN - MS conformance tests Rel-6 G3new No MBMS-GERAN 25/01/2002 28/01/2005 100% - -

1445 55091 Deleted - MS conformance tests - G5 Rel-6 G5 No MBMS-GERAN 27/06/2003 27/06/2003 100% - -

1446 31045 MBMS User Services Rel-6 S1 No MBMS 13/05/2003 16/03/2006 100% 22.246 -

1447 31044 MBMS User Services Stage 1 Rel-6 S1 No MBMS 13/05/2003 01/04/2004 100% 22.246 -

1448 34026 Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMSRel-6 S4 No MBMS-TSMBMS 12/06/2003 16/03/2006 100% 26.346, 26.936, 26.946SP-030674 TR26.946 tbc by March 06

1449 35038 MBMS charging Rel-6 S5 No MBMS-CH 11/01/2005 09/06/2005 100% 32.273 SP-040779 SP#28 06/2005 completed

1450 25024 MBMS UE Conformance Testing Rel-6 R5,T1 Yes MBMS-UEConTest 10/03/2006 07/03/2008 100%  34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3RAN5_Work_ItemsBB place holder for a number of RAN5 Tasks. Moved i n from the Stoyan/Testing WP

1451 25014 RF/RRM Conformance Test Aspects – MBMS (FDD) Rel-6 R5,T1 Yes MBMS-RAN-RF_Test 02/06/2006 07/03/2008 100%  34.108, 34.109, 34.121-1, 34.121-2RAN5_Work_ItemsTS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing

1452 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD Rel-6 R5,T1 No MBMS-UEConTest_TDH20/09/2006 07/12/2007 100%  34.108, 34.122, 34.123-1, 34.123-2, 34.123-3RAN5_Work_Items -
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1453 25023 Signalling Conformance Test Aspects – MBMS for LCR TDD Rel-6 R5,T1 No MBMS-UEConTest_SIGTDL20/09/2006 07/12/2007 100%  34.108, 34.123-1, 34.123-2, 34.123-3RAN5_Work_Items -

1454 25011 Conformance Test Aspects – MBMS Rel-6 R5,T1 No MBMS_Test 10/03/2006 14/09/2007 100% 34.108, 34.123-1, 34.123-2, 34.123-3RAN5_Work_Items -

1455 25038 Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM Rel-6 R5,T1 No MBMS-UEConTest_RFTDL01/06/2007 07/12/2007 100%  34.108, 34.109, 34.122RAN5_Work_Items -

1456 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 No SRSES 08/10/2001 30/12/2005 100% - SP-010572 -

1457 31007 Speech Enabled Services Based on Distributed Speech Recognition (DSR) Rel-6 S1 No DSR 08/10/2001 15/03/2002 100% 22.941, 23.207, 22.243SP-010581 -

1458 32999 TR on Architectural impacts Rel-6 S2 No SRSES 12/05/2003 02/03/2004 100% 23.877 -

1459 34700 Codec Work to Support Speech Recognition Framework for Automated Voice ServicesRel-6 S4 No SRSES-Codec 15/10/2002 16/12/2004 100%  26.235, 26.236, 26.243, 26.177, 26.943SP-020687 -

1460 60004 Multimodal support Rel-6 OMA No SRSES 01/01/2004 30/12/2005 100% - -

1461 11021 Deleted - SES codec negotiation at Session Description Protocol (SDP) Rel-6 N1 No SRSES 04/06/2003 04/06/2003 100% - Abandoned NP-23

1462 31008 Generic User Profile Rel-6 Rel-6 S1 No GUP 08/10/2001 03/03/2005 100% - SP-040515 -

1463 31009 Stage 1 - Requirements Rel-6 S1 No GUP 08/10/2001 30/05/2003 100% 22.240, 22.228 -

1464 32008 Stage 2 - Architecture Rel-6 S2 No GUP 28/01/2002 06/06/2003 100% 23.240 SP-020539 -

1465 42002 Stage 2 - Data Description Method Rel-6 N4 No GUP 05/12/2002 03/03/2005 100% 23.241 TP-020275 TR approved in CN#26

1466 14008 Stage 3 - Network Rel-6 N4 No GUP 19/05/2003 03/03/2005 100% 29.240 17 May no activity in CN4............

1467 33009 Security Aspects Rel-6 S3 No GUP 16/07/2002 18/09/2003 100% 33.102, 33.203, 33.210SP-030109WID approved SP#17. SA WG3 progress slow, depends on progress in other groups.

1468 31010 Digital Rights Management Rel-6 S1 No DRM 08/10/2001 28/05/2004 100% - SP-010577Foreseen start and completion dates introduced by M CC (no indication at all on the WID)

1469 31011 Requirements Rel-6 S1 No DRM 08/10/2001 13/06/2002 100% - -

1470 60005 Stage 2 Rel-6 OMA No DRM 01/01/2004 28/05/2004 100% - -

1471 60006 Stage 3 Rel-6 OMA No DRM 01/01/2004 28/05/2004 100% - -

1472 33001 Security Rel-6 OMA No DRM 17/06/2002 03/03/2003 100% -SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17

1473 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA) Rel-6 S1 No DRM 21/03/2003 21/03/2003 100% - Replaced by UID 60005 and 60006

1474 31012 WLAN-UMTS Interworking Rel-6 Rel-6 S1 No WLAN 03/01/2000 22/09/2005 100% - SP-030712 -

1475 31020 Technical Report Rel-6 S1 No WLAN-TR 03/01/2000 13/06/2003 100% 22.934, 22.101, 22.105SP-030712 -

1476 31035 Stage 1 Rel-6 S1 No WLAN-TS 06/01/2003 11/06/2004 100% 22.234 SP-030712 -

1477 31058 Global stage 1 Rel-6 S1 No WLAN-TS 06/01/2003 11/06/2004 100% 22.234 SP-030712 -

1478 32018 Architecture Definition for scenarii 2 and 3 Rel-6 S2 No WLAN 25/03/2002 31/05/2004 100% 23.234 SP-020542 -

1479 32704 Security Rel-6 S3 No WLAN 30/09/2002 21/03/2003 100% 21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210SP-020514Active contribution S3#24, S3#25. WID approved SP#17

1480 14013 Stage 3 - CN4 aspects Rel-6 N4 No WLAN-IW 23/05/2003 01/09/2004 100% 29.234, 29.061 NP-030490 WID approved at CN#19

1481 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) Rel-6 N3 No WLAN 23/05/2003 30/09/2004 100% 29.161 -

1482 11042 Stage 3 for scenario 2 Rel-6 N1 No WLAN 23/05/2003 08/09/2004 100% NP-030490 -

1483 11047 Stage 3 for scenario 3 Rel-6 N1 No WLAN 23/05/2003 08/12/2004 100% - -

1484 35033 WLAN charging Rel-6 S5 No WLAN-CH 21/03/2003 22/09/2005 100% 32.252 SP-030048SP#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level

1485 43010 USIM enhancements for WLAN Interworking Rel-6 T3 No WLAN 05/09/2003 04/03/2005 100% TP-030185 -

1486 31015 Priority Service Rel-6 S1 No PRIOR1 30/05/2002 26/09/2003 100% - SP-010523 -

1487 31016 Feasibility Study Rel-6 S1 No PRIOR-FS 14/06/2002 14/06/2002 100% 22.950 SP-010523 -

1488 31017 Stage 1 - Requirements Rel-6 S1 No PRIOR-SR 30/05/2002 17/09/2003 100% - SP-010523 -

1489 31043 Priority service implementation guide Rel-6 S1 No PRIOR1 28/03/2003 26/09/2003 100% 22.952 SP-010523 -

1490 31018 Network Sharing Rel-6 S1 No NTShar 20/01/2003 15/12/2004 100% - SP-010739 -

1491 31019 Technical Report Rel-6 S1 No NTShar-TR 20/01/2003 19/12/2003 100% 22.951 SP-010739 -

1492 31038 Stage 1 - CRs to implement Network Sharing Rel-6 S1 No NTSharCR 20/01/2003 19/12/2003 100% 22.011, 22.101, 22.115, 22.129SP-010739 -

1493 32044 Stage 2 Rel-6 S2 No NTShar 27/02/2003 30/07/2004 100% 23.002, 23.060, 23.221, 23.236, new 23.251SP-030123 -

1494 11043 Network sharing - stage 3 Rel-6 N1 No NTShar 23/05/2003 08/12/2004 100% 23.008, 23.122, 24.007, 24.008, 29.018NP-040429 -

1495 22004 Enhancement of the support of network sharing in the UTRAN Rel-6 R2 No NTShar-UTRANEnh 19/09/2003 15/12/2004 100% 25.401, 25.413, 25.331, 25.304RAN_Work_Items -

1496 32016 QoS Improvements Rel-6 S2,N3 No QoS1 15/07/2002 08/12/2004 100% 23.107, 23.207, 23.221SP-010719 -
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1497 32017 FS on Dynamic Policy control enhancements for end-to-end QoS Rel-6 S2 No QoS1 15/07/2002 23/04/2004 100% 23.917 withdrawn (Contents all in 23.207)SP-020540 -

1498 32059 Definition of the Gq interface Rel-6 S2 No QoS1 01/07/2003 23/04/2004 100% 23.207 SP-030306 -

1499 13016 Gq interface specification for Dynamic Policy control enhancements – Stage 3 Rel-6 N3 No QoS1 29/08/2003 08/12/2004 100% 29.207, 29.208, 29.209NP-030198[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004

1500 33002 Subscriber certificates Rel-6S3,S2,N1,N4,T3,OMA No SEC1-SC 25/02/2002 08/12/2004 100% SP-010622Approved at SP#14. May require BBs from CN1, CN4, S A5 and T3

1501 32705 Stage 1 Rel-6 S3 No SEC1-SC 25/02/2002 12/09/2002 100% 33.220, 33.221, 33.222, 33.246SP-010622Contribution received S3#24, S3#25

1502 32706 Architecture review Rel-6 S2 No SEC1-SC 14/10/2002 14/11/2002 100% - -

1503 14504 Stage 3 Rel-6 N4,T3 No SEC1-SC 19/09/2003 30/11/2004 100% 23.003, 23.008, 29.109, 29.230, T3 31.102, 31.103, 31.111NP-030399 Finished in CN4#26

1504 11049 Stage 3 Ua & Ub interfaces Rel-6 N1 No SEC1-SC 03/11/2003 08/12/2004 100% 24.109 -

1505 60007 OMA dependencies on Subscriber certificates Rel-6 OMA No SEC1-SC 01/01/2004 08/06/2004 100% - Updated according to SP-040420

1506 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002 10/03/2005 100% 22.127, 23.198, 29.198, 29.199, 29.998NP-040351CN#25: Updated WID NP-040351 replaces NP-040144.

1507 31040 Scope of the Open Service Access Release 6 Rel-6 S1 No OSA3 28/03/2003 27/06/2003 100% SP-030038 -

1508 15038 OSA Stage 2 Rel-6 N5 No OSA3 13/08/2004 10/03/2005 100% 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwardsInherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).

1509 15026 Multi Media Messaging function Rel-6 N5 No OSA3 31/10/2002 10/09/2004 100% 29.198-15 -

1510 15028 Policy management extensions Rel-6 N5 No OSA3 31/10/2002 12/12/2003 100% 29.198, 29.998 -

1511 15029 TS on Presence and Availability Management (from the PRESNC WI) Rel-6 N5 No OSA3 31/10/2002 26/03/2004 100% 29.198-14 N5#26: Split WI into TS & TR.

1512 15032 OSA interfaces at different levels of abstractions (Parlay X, Web services) Rel-6 N5 No OSA3 14/07/2003 10/09/2004 100% 29.199 -

1513 15033 Introduction of migration support mechanism Rel-6 N5 No OSA3 31/10/2002 10/12/2003 100% 29.198, 29.998 -

1514 15036 Framework Function for Federation Rel-6 N5 No OSA3 03/02/2003 12/12/2003 100% 29.198, 29.998 -

1515 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web services) Rel-6 OMA No OSA3 18/12/2003 16/09/2004 100% -TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).

1516 15037 Deleted - TR on Presence and Availability Management (from the PRESNC WI) Rel-6 N5 No OSA3 17/09/2004 17/09/2004 100% -N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.

1517 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002 28/01/2005 100% - GP-022072 -

1518 50094 Addition of frequency bands to GSM – Changes t o core specs Rel-6 G1 No TAPS-Specs 15/11/2002 20/12/2002 100% - GP-022073 -

1519 51102 Changes to core specs Rel-6 G1 No TAPS-Specs 15/11/2002 20/12/2002 100% - GP-022073 -

1520 54102 Deleted - Addition of frequency bands to GSM – Changes for conformance tests Rel-6 G4 No TAPS-Conf 28/06/2002 28/01/2005 100% - GP-022074 -

1521 54103 Deleted - 51.010-1 Add testing Rel-6 G4 No TAPS-Conf 28/06/2002 28/01/2005 100% - GP-022074 -

1522 50130 Seamless support of streaming services in A/Gb mode Rel-6 GP No SSStrea 03/01/2000 17/06/2005 100% - GP-022561 -

1523 51131 Identification of requirements for streaming Rel-6 G1 No SSStrea 27/06/2003 29/08/2003 100% - GP-022564 -

1524 51133 Requirements Rel-6 G1 No SSStrea 27/06/2003 29/08/2003 100% - -

1525 51132 Performance study of cell change mechanisms Rel -6 G1 No SSStrea 03/01/2000 29/08/2003 100% - GP-022562 -

1526 51134 Performance of NACC Rel-6 G1 No SSStrea 03/01/2000 29/08/2003 100% - -

1527 51135 Performance of cell change in DTM for the PS domain Rel-6 G1 No SSStrea 03/01/2000 29/08/2003 100% - -

1528 51136 Handover Rel-6 G1 No SSStrea 03/01/2000 29/08/2003 100% - -

1529 52131 Reduction of service interruption times and packet loss during mobility proceduresRel-6 G2 No SSStrea 27/06/2003 17/06/2005 100% - GP-022563 Completed at GERP#17

1530 52133 optimizations of existing mechanisms/procedures Rel-6 G2 No SSStrea 27/06/2003 21/11/2003 100% - -

1531 52134 Inter-system NACC Rel-6 G2 No SSStrea 27/06/2003 21/11/2003 100% - -

1532 52135 PS Handover (within GERAN and between GERAN and UTRAN) Rel-6 G2 No SSStrea 27/06/2003 17/06/2005 100% - -

1533 52136 Dependency to other features Rel-6 G2 No SSStrea 27/06/2003 21/11/2003 100% - -

1534 54131 Deleted - MS conformance testing Rel-6 G3new No SSStrea 19/12/2003 30/01/2004 100% - GP-023424 Marked as stopped 10/2009

1535 54132 Deleted - MS conformance tests Rel-6 G4,G5 No SSStrea 19/12/2003 30/01/2004 100% - GP-023424 Marked as stopped 10/2009

1536 33013 GERAN A/Gb mode security enhancements Rel-6 S3 No SSStrea 26/09/2002 28/01/2005 100% 33.102 SP-030107Possible changes to 33.102 or new specification needed

1537 34300 Performance characterisation of default codecs for PS conversational multimedia applicationRel-6 S4 No CODCAR 13/09/2002 10/06/2004 100%  26.935 SP-020433 -

1538 31030 Study on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 03/03/2004 100% 22.949 SP-020579 -

1539 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002 11/03/2005 100% - SP-040766SP#26: Updated WID SP-040766 was SP-020445. Complet ion delayed 12/04->03/05 due to OAM-Trace in CN1/4.

1540 35011 Principles, high level Requirements and Architecture Rel-6 S5 No OAM-AR 12/09/2002 16/09/2004 100% 32.101, 32.102 SP-040767 SP#25 09/2004 completed
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1541 35012 Performance Management Rel-6 S5 No OAM-PM 12/09/2002 16/12/2004 100% 32.401/3, 52.402, 32.411/2/3, 32.432/5/6SP-040782 SP#26 12/2004 completed

1542 35014 Network Infrastructure Management Rel-6 S5 No OAM-NIM 12/09/2002 16/12/2004 100% 32.15x, 32.3/6/7xy SP-040789 SP#26 12/2004 completed

1543 35015 Trace Management Rel-6 Rel-6 S5 No OAM-Trace 20/09/2002 11/03/2005 100% 32.42x, 5 2.008 SP-040782SP#26 12/2004 SA5 completed 12/04. Signalling Based  Trace Activation for IMS (SIP) moved to Rel-7. Rea son: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.

1544 35022 Subscriber and UE trace management Rel-6 S5 No OAM-Trace 20/09/2002 16/12/2004 100% 32.421/2/3, 52.008 SP#26 12/2004 completed

1545 23013 Subscriber and equipment trace in UTRAN Rel-6 R3 No OAM-Trace-RAN 06/06/2003 15/06/2004 100% 25.413, 25.420, 25.423RAN_Work_Items_History -

1546 14016 Trace Management, Stage3 Rel-6 N4 No OAM-Trace 09/06/2004 11/03/2005 100%  23.205, 29.232, 29.060, 29.002, 29.228NP-040411 -

1547 35016 Charging Management Rel-6 S5 No CH 21/11/2002 09/06/2005 100% 32.2xy SP-040773SP#28 Target 09/2005 for WLAN Charging 32.252

1548 35037 Charging architecture and principles Rel-6 S5 No CH 21/03/2003 16/09/2004 100% 32.240 SP#25 09/2004 completed

1549 35024 Charging Data Record (CDR) file format and transfer Rel-6 S5 No CH 21/03/2003 18/03/2004 100% 32.297 SP#23 03/2004 completed

1550 35025 CDR parameter description Rel-6 S5 No CH 21/03/2003 09/06/2005 100% 32.298 SP#28 06/2005 completed

1551 35026 Diameter charging applications Rel-6 S5 No CH 21/03/2003 16/09/2004 100% 32.299 SP#25 09/2004 completed

1552 35027 Online Charging System (OCS) architecture study Rel-6 S5 No CH 21/03/2003 18/09/2003 100% 32.815 SP#21 09/2003 completed

1553 35028 OCS: Applications and interfaces Rel-6 S5 No CH 21/03/2003 16/12/2004 100% 32.296 SP#26 12/2004 completed

1554 35017 Charging Management for Bearer level Rel-6 S5 No CH-BC 21/03/2003 16/09/2004 100% - SP-030048SP#28 Target 09/2005 for WLAN Charging 32.252

1555 35029 CS domain charging Rel-6 S5 No CH 21/03/2003 18/03/2004 100% 32.250 SP#23 03/2004 completed

1556 35030 PS domain charging Rel-6 S5 No CH 21/03/2003 16/09/2004 100% 32.251 SP#25 09/2004 completed

1557 35031 CDR transfer Rel-6 S5 No CH 21/03/2003 16/09/2004 100% 32.295 SP#25 09/2004 completed

1558 35018 Charging Management for the IMS Rel-6 S5 No IMS2-CH 21/03/2003 16/12/2004 100% 32.260 SP-030049 SP#26 12/2004 completed

1559 35019 Charging Management for the Service domain Rel-6 S5 No CH 21/03/2003 09/06/2005 100% 32.252, 32.270, 32.271, 32.272SP-040778SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH

1560 32030 Overall architectural aspects of IP flow based  bearer level charging Rel-6 S2 No CH-FBC 21/11/2002 11/0 3/2005 100% 23.125 SP-040041 -

1561 32069 Overall definition of FBC architecture Rel-6 S2 No CH-FBC 21/11/2002 02/03/2004 100% - -

1562 32070 Study on providing policy control with FBC Rel-6 S2 No CH-FBC 02/02/2004 30/07/2004 100% - -

1563 13020 Gx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 08/12/2004 100% 29.210 NP-040245 -

1564 13021 Rx interface for flow based charging Rel-6 N3 No CH-FBC 02/02/2004 11/03/2005 100% 29.209 NP-040339 -

1565 1800 Rel-6 UICC/USIM enhancements and interworking Rel-6 T3 No USAT1 25/09/2000 10/03/2005 100% not needed -

1566 1802 UICC API Rel-6 T3 No USAT1-API 20/03/2002 10/03/2005 100% - not needed8/3/2001: test spec is based on R99 core spec, so d eleted from Workplan

1567 43001 Java API Test specification Rel-6 T3 No USAT1-API 20/03/2002 10/06/2002 100% TP-020029 -

1568 43006 2G/3G Java Card™ API based applet interworking Rel-6 T3 No USAT1-API 17/03/2003 05/03/2004 100% TP-030031 -

1569 43007 (U)SIM API for Java Card Testing Rel-6 T3 No USAT1-API 17/03/2003 10/03/2005 100% 31.213 TP-040186 -

1570 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) Rel-6 T3 No USAT1-API 30/05/2002 09/06/2003 100% TP-020122 MOVED to Rel-5 WP

1571 43004 Rel-6 USIM toolkit enhancements Rel-6 T3 No USAT1-API-MULTOS 25/09/2000 04/03/2005 100% - not needed -

1572 502031 C SIM API Rel-6 T3 No USAT1-API-MULTOS 25/09/2000 27/09/2002 100% 31.101, 31.102, 31.103, 31.111, 31.113, new 31.115,  31.116TP-000155 -

1573 502032 Specification Rel-6 T3 No USAT1-API-MULTOS 25/09/2000 27/09/2002 100% TP-000155 -

1574 502033 Test specification Rel-6 T3 No USAT1-API-MULTOS 01/01/2001 28/09/2001 100% TP-000155 -

1575 43009 USIM application toolkit Conformance Test Specification for Mobile Equipments Rel-6 T3 No USAT1-API-MULTOS 05/12/2003 04/03/2005 100% 31.124 TP-030259 -

1576 34022 Packet Switched Streaming Services Rel-6 Rel-6 S4,S1 No PSSrel6 18/11/2002 07/12/2005 100% - SP-020685 -

1577 31039 Stage 1 Rel-6 S1 No PSSrel6 18/11/2002 17/03/2003 100% 22.233 SP-020685 2nd resp SA4

1578 34024 Stage 3 Rel-6 S4 No PSSrel6-Stage3 13/12/2002 07/12/2005 100% 26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936SP-020685 TR tbc by Sept. 05

1579 34023 AMR-WB extension for high audio quality Rel-6 S4 No AMRWB+ 13/12/2002 07/12/2005 100% 26.290, 26.304, 26.273, 26.274, 26.412, 26.936SP-030083 TR tbc by Sept. 05

1580 34027 Codec Enhancements for Packet Switched Conversation al Multimedia ApplicationsRel-6 S4 No CEPSCM 16/03/2004 16/12/2004 100%  26.235, 26.236 SP 040066 -

1581 34028 3G-324M Improvements Rel-6 S4 No 3G-324MI 16/03/2004 16/12/2004 100% 26.111, 26.911 SP-040067 -

1582 51101 Single Antenna Receiver Interference Cancellation ( SAIC) Rel-6 GP,G1 No SAIC 15/11/2002 25/06/2004 100% 45.903 GP-023400 -

1583 12006 Enhancement of dialled service for CAMEL Rel-6 S1,N2,N4 No EDCAMEL 28/03/2003 31/12/2003 100% 22.078 SP-020818 -

1584 12007 Stages 2 and 3 Rel-6 N2,N4 No EDCAMEL 28/03/2003 31/12/2003 100% 23.008, 23.016, 23.018, 23.078, 29.002, 29.078NP-030153 -
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1585 32060 Study on Bandwidth and resource savings in CS netwo rks Rel-6 S2 No BARS 01/06/2003 16/06/2004 100% 23.977 SP-030308 -

1586 33018 FS on (U)SIM Security Reuse by Peripheral Devices o n Local InterfacesRel-6 S3 No 03/07/2003 26/12/2003 100% 33.817 SP-030341 Approved TSG#20

1587 50600 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF 05/04/2002 28/01/2005 100% - GP-021263GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (O nly Multiple TBF Concept paper produced in Rel-5)

1588 50601 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF-Agbmode 05/04/2002 29/08/2003 100% - GP-021263 -

1589 50602 Multiple TBF Concept paper Rel-6 GP,G2 No MULTBF-Agbmode 05/04/2002 29/08/2003 100% - -

1590 50603 Multiple TBF Stage 2 (43.064) CRs Rel-6 GP,G2 No MULTBF-Agbmode 05/04/2002 29/08/2003 100% - -

1591 50604 Multiple TBF Stage 3 (44.060) CRs Rel-6 GP,G2 No MULTBF-Agbmode 05/04/2002 29/08/2003 100% - -

1592 50605 Deleted - Multiple TBF in A/Gb mode – MS testing Rel-6 G3new No MULTBF-Testing 28/01/2005 28/01/2005 100% GP-022098 -

1593 50096 Alignment between the test-regimes for GERAN capabl e MS Rel-6 G3new No ALTERE 29/08/2003 02/09/2005 100% - GP-032236 -

1594 50097 Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.Rel-6 G3new No ALTERE-TC 29/08/2003 02/09/2005 100% - -

1595 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003 23/04/2004 100% - GP-032773Completed, except for potential LMU performance specs

1596 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003 12/11/2004 100% - GP-032774 -

1597 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003 02/09/2005 100% - GP-041966 -

1598 50102 DARP test scenarios Rel-6 GP No DARP-TS 21/11/2003 27/08/2004 100% GP-041967 -

1599 50103 DARP for GMSK modulated voice services Rel-6 GP No DARP-GMSK 06/02/2004 12/11/2004 100% - GP-041968 -

1600 50104 Performance requirements in 45.005 Rel-6 GP No DARP-GMSK-Perf 06/02/2004 12/11/2004 100% - -

1601 50105 Radio subsystem link control in 45.008 Rel-6 GP No DARP-GMSK-LC 06/02/2004 12/11/2004 100% - -

1602 50106 DARP for GPRS and EGPRS MCS1-MCS4 Rel-6 GP No DARP-GPRSE 06/02/2004 12/11/2004 100% - GP-041969 -

1603 50107 Performance requirements in 45.005 Rel-6 GP No DARP-GPRSE-Perf 06/02/2004 12/11/2004 100% - -

1604 50108 Radio subsystem link control in 45.008 Rel-6 GP No DARP-GPRSE-LC 06/02/2004 12/11/2004 100% - -

1605 50115 DARP Capability signalling Rel-6 GP No DARP-CAPSIG 21/11/2003 12/11/2004 100% GP-041970 -

1606 50116 GERAN MS Conformance test for DARP Rel-6 G3new No ARP-ConfTest 27/08/2004 02/09/2005 100% GP-041971 -

1607 50109 Reduction of PS service interruption in Dual Transf er Mode Rel-6 G2 No PSintDTM 21/11/2003 24/06/2005 100% - GP-032548 -

1608 50110 Use case and requirement definition Rel-6 G2 No PSintDTM-Req 21/11/2003 23/04/2004 100% GP-032549 -

1609 50111 Performance Study of Current Procedures Rel-6 G2 No PSintDTM-Perf 21/11/2003 23/04/2004 100% GP-032550 -

1610 50112 Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility proceduresRel-6 G2 No PSintDTM-Reduct 23/04/2004 12/11/2004 100% GP-032551 -

1611 50113 Deleted - MS Conformance testing - Reduction of PS service interruption in DTM Rel-6 G3new No PSintDTM-ConfMS 25/06/2004 24/06/2005 100% - -

1612 50114 Deleted - BTS Conformance testing - Reduction of PS service interruption in DTM Rel-6 G3new No PSintDTM-ConfBTS 24/06/2005 24/06/2005 100% - -

1613 12008 CAMEL prepay interworking with SCUDIF Rel-6 N4,N3,S1 No SCCAMEL 08/12/2003 05/10/2004 100% 22.078, 23.078, 29.078, 29.002, 23.172NP-030584 -

1614 31046 Circuit Switched Video and Voice Service Improvemen ts Rel-6 S2,C1 No CS_VSS 12/01/2004 02/09/2005 100% - SP-040331 -

1615 31047 Deleted - Stage 1 - Requirements Rel-6 S1 No CS_VSS 12/01/2004 14/10/2004 100% 22.101 SP-040331 -

1616 32071 Stage 2 Study on architecture alternatives Rel-6 S2 No CS_VSS 12/01/2004 16/12/2004 100% 23.903 SP-040331 -

1617 32072 Deleted - Stage 2 description on Redial Rel-6 S2 No CS_VSS 03/05/2004 16/12/2004 100% - SP-040331 -

1618 11053 Switching between voice and video call - Redial solution Rel-6 C1 No CS_VSS 03/01/2005 17/06/2005 100% 23.009, 24.008 SP-040331 -

1619 52137 Deleted - CS_VSS - GERAN2 Part Rel-6 G2 No CS_VSS 02/09/2005 02/09/2005 100% - SP-040331 -

1620 13017 Deleted - CS_VSS - CN3 Part Rel-6 N3 No CS_VSS 14/10/2004 14/10/2004 100% - SP-040331 -

1621 33020 Network Domain Security; MAP application layer secu rity (NDS/MAPsec)Rel-6 S3 No MAPSEC 06/07/2004 29/12/2004 100% - SP-040280Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)

1622 33021 FS on Security for early IMS Rel-6 S3 No SEC-IMS 01/10/2004 28/03/2005 100% 33.978 SP-040691SP#24 approved WID. SP#27 completed. SP#46 TR abandonned from Rel-9 onwards

1623 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CS Data 19/11/2004 08/12/2004 100% 23.910, 29.007, new 23.202NP-040563Created at TSG#27 as 100 % complete

1624 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP No GAAI 25/06/2004 20/01/2006 100% - GP-042247 -

1625 50544 FS on GAAI Rel-6 GP No GAAG 25/06/2004 27/08/2004 100%  43.901 GP-041592 Feasibility Study

1626 50554 GAAI – Stage 2 Rel-6 GP No GAAI-Stage2 27/08/2004 08/04/2005 100%  43.318 -

1627 50555 GAAI – Stage 3 Rel-6 GP No GAAI-Stage3 27/08/2004 08/04/2005 100%  44.318 -

1628 50556 MS Conformance Test for GAAI Rel-6 GP No GAAI-CT 27/08/2004 20/01/2006 100% - Marked as closed 12/2008 (was marked 90% complete)
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1629 50559 Support of PS Handover for GERAN A/Gb mode Rel-6 GP,G2 No SPSHAGB 03/11/2003 24/08/2005 100% - GP-051160Replaces SCSAGB- Originally Started Nov 2003 as GP- 030443

1630 50560 Stage 2 Rel-6 GP,G2 No SPSHAGB-Stage2 03/11/2003 24/08/2005 100% 43.129 GP-051161 Replaces SCSAGB-Stage2

1631 50561 PS handover Rel-6 GP,G2 No SPSHAGB-PSHO 03/11/2003 24/08/2005 100% GP-051162 Replaces SCSAGB-PSH

1632 50562 Definition of radio resource management functionality Rel-6 GP,G2 No SPSHAGB-RRM 03/11/2003 24/08/2005 100% GP-051163 Replaces SCSAGB-RRM

1633 60111 small Technical Enhancements and Improvements for R el-6 Rel-6 All No TEI6 02/06/2006 06/05/2008 100% -"Joker" WI, to be used for a Rel 6 CR not related t o any feature and with very limited impact on the s ystem. Moved in from Stoyan/Testing WP

1634 25019 Small Technical Enhancements and Improvements for Rel-6 Conformance Testing Rel-6 R5,T1 Yes TEI6_Test 02/06/2006 06/05/2008 100% 34.108,34.121-1/2,34.122,34.123-1/2/3RAN5_Work_Items"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing

1635 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1 No FINTER 01/10/2004 01/10/2004 100% - SP-020578 SP-23 - To be abandoned?

1636 50563 Deleted - Enhancements of VGCS in public networks for communication of public authority officialsRel-6 GP,G2 No EVGCS 24/08/2005 02/09/2005 100% 44.018, 44.068, 48.008GP-041837GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials

1637 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domain Rel-6 GP No SCSAGB 21/11/2003 19/02/2004 100% - GP-030443 -

1638 50501 Delete - Creation of a TR Rel-6 GP No SCSAGB-TR 21/11/2003 21/11/2003 100% GP-030444 -

1639 50502 Delete - Stage 2 Rel-6 GP No SCSAGB-Stage2 21/11/2003 21/11/2003 100% GP-030445 Started

1640 50503 Delete - Radio Channel Support Rel-6 GP No SCSAGB-RCS 21/11/2003 21/11/2003 100% GP-030446 Not started

1641 50504 Delete - Definition of radio resource management functionality Rel-6 GP,G2 No SCSAGB-RRM 21/11/2003 21/11/2003 100% GP-030447 Not started

1642 50505 Delete, replaced by 50561 - PS Handover Rel-6GP,GP, N1 No SCSAGB-PSH 21/11/2003 19/02/2004 100% GP-030448 Started

1643 50506 Delete - Modifications to FLO Rel-6 GP,G2 No SCSAGB-FLO 21/11/2003 21/11/2003 100% GP-030449 Not started

1644 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 31/12/2003 100% - RAN_Work_Items Generic feature

1645 0 Release 5 Features Rel-5NP,GP, RP,SP,TP No 03/01/2000 03/01/2000 0% - -

1646 625 IP transport in the UTRAN Rel-5 R3 No ETRAN-IPtrans 17/07/2000 29/03/2002 100% - RAN Wis -

1647 2455 FS on Usage of SUA Rel-5 N4 No SS7IP 12/03/2001 21/12/2001 100% - NP-010460 -

1648 2476 High Speed Downlink Packet Access Rel-5 R2 No HSDPA 02/04/2001 06/06/2003 100% - RAN_Wis -

1649 2477 Physical Layer Rel-5 R1 No HSDPA-Phys 05/04/2001 29/03/2002 100% RP-010262 -

1650 2478 Layer 2 and 3 aspects Rel-5 R2 No HSDPA-L23 05/04/2001 29/03/2002 100% RAN_Wis -

1651 2479 Iub/Iur protocol aspects Rel-5 R3 No HSDPA-IubIur 02/04/2001 29/03/2002 100% RP-010262 -

1652 2480 RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingRel-5 R4 No HSDPA-RF 09/04/2001 06/06/2003 100% RP-010262 -

1653 501216 Rel-5 Improvements of Radio Interface Rel-5 RP No RInImp 14/08/2000 30/08/2002 100% - RAN Wis -

1654 1471 Base station classification Rel-5 R4 No RInImp-BSClass 14/08/2000 14/06/2002 100% - RAN_Wis -

1655 1477 TDD Base station classification Rel-5 R4 No RInImp-BSClass-TDD 14/08/2000 08/03/2002 100% RAN_Wis -

1656 24002 Base Station Classification for 1.28 Mcps TDD option Rel-5 R4 No RInImp-BSClass-LCRTDD15/06/2001 14/06/2002 100% - -

1657 2469 Enhancement on the DSCH hard split mode Rel-5 R1 No RInImp-DSCHhsp 16/03/2001 29/03/2002 100% - -

1658 1217 Hybrid ARQ II/III Rel-5 R2 No RInImp-HARQ 21/08/2000 28/12/2001 100% RAN_WisStopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature

1659 1221 FS on USTS Rel-5 R1 No RInImp-USTS 14/08/2000 21/12/2001 100% RAN_Sis -

1660 1997 FS on UE antenna efficiency test method performance requirements Rel-5 R4 No RInImp-UEAnTM 25/09/2000 14/09/2001 100% RAN_Sis -

1661 2494 FS on the re-introduction of the downlink SIR measurement Rel-5 R4 No RInImp-SIR 12/03/2001 14/12/2001 100% - -

1662 2493 FS on mitigating the effect of CPICH interference at the UE Rel-5 R4 No RInImp-CPICH_Intf 19/03/2001 08/03/2002 100% - -

1663 1839 Deleted - Conformance Test Spec. improvements in Radio Interface Rel-5 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008

1664 2210 Deleted - Testing improvement of inter-frequency and inter-system measurementRel-5 T1 No 18/02/2002 30/08/2002 100% - start/finish dates set...Marked as stopped 12/2008

1665 2211 Deleted - Testing Hybrid ARQ II/III Rel-5 T1 No 18/02/2002 30/08/2002 100% - start/finish dates set...Marked as stopped 12/2008

1666 500009 Rel-5 RAN improvements Rel-5 RP No RANimp 16/03/2001 01/03/2004 100% - RAN Wis -

1667 656 RRM optimization for Iur and Iub Rel-5 R3 No RANimp-RRMopt 16/03/2001 04/06/2002 100% - RAN_Wis -

1668 23000 Iur common transport channel efficiency optimization Rel-5 R3 No RANimp-RRMopt-ctc 16/03/2001 29/03/2002 100% - -

1669 23001 Iur neighbouring cell reporting efficiency optimization Rel-5 R3 No RANimp-RRMopt-ncr 16/03/2001 29/03/2002 100% - -

1670 23002 FS Introduction of direct transport bearers between SRNC and Node-B Rel-5 R3 No RAN-imp-RRMopt-DTB15/06/2001 04/06/2002 100% - FS was closed and introduction of WI not agreed at RAN #16 

1671 2488 RL Timing Adjustment Rel-5 R3 No RANimp-RLTA 16/03/2001 29/03/2002 100% - -

1672 2489 Separation of resource reservation and radio link activation Rel-5 R3 No RANimp-SepRR 16/03/2001 29/03/2002 100% - -
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1673 23003 FS SRNS Relocation Procedure Enhancement Rel-5 R3 No RANimp-SRNS 15/06/2001 03/09/2002 100% - -

1674 2490 FS Improvement of Radio Resource Management across RNS and RNS/PSS Rel-5 R3 No RANimp-ImpRRM 16/03/2001 21/12/2001 100% - FS was closed and WI was introduced at RAN #14 

1675 2491 Re-arrangements of Iub transport bearers Rel-5 R3 No RANimp-TTPS 16/03/2001 29/03/2002 100% - -

1676 22000 RAB support enhancement for Rel-5 Rel-5 R2 No RANimp-RABSE5 02/04/2001 28/06/2002 100% RAN Wis RFC 3095 context relocation

1677 21001 Beamforming requirements for UE Rel-5 R1 No RANimp-BFR-UE 21/09/2001 14/12/2001 100% - -

1678 21002 Support of Site Selection Diversity Transmission in UTRAN Rel-5 R1 No RANimp-SSDT 14/12/2001 04/06/2002 100% - RP-020356

1679 2472 Node B Synchronisation for 1.28 Mcps TDD Rel-5 R1 No RANimp-NBSLCR 16/03/2001 29/03/2002 100% - -

1680 2102 Deleted - Conformance Test Aspects - RAN Improvements Rel-5 T1 No 01/01/2002 01/03/2004 100% 0% Marked as stopped 12/2008

1681 2222 Deleted - Testing Radio access bearer support enhancements Rel-5 T1 No 01/01/2002 02/09/2002 100% - duration set to 6 months (was 0)...Marked as stopped 12/2008

1682 41010 Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5Rel-5 T1 No RANimp-test 03/03/2003 01/03/2004 100% 34.108, 34.121, 34.122 Marked as stopped 12/2008

1683 23004 UTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001 03/09/2002 100% -Formerly 'Shared Network support in connected mode', renamed at RAN #16.

1684 1273 Provisioning of IP-based multimedia services Rel-5 S1,S2,S5 No IMS 03/01/2000 03/03/2004 100% - SP-000216 S1 WI proposed S1-000290...

1685 1274 Call control and roaming to support IMS in UMTS Rel-5 S2 No IMS-CCR 03/01/2000 14/06/2002 100% - SP-010339 -

1686 1633 Stage 1 Rel-5 S1 No IMS-CCR 21/02/2000 15/12/2000 100% 22.228Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements

1687 1514 Stage 2 (Architecture and Main flows) Rel-5 S2 No IMS-CCR 14/04/2000 23/03/2001 100% 23.228 SP-000289Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol

1688 1296 Impact on MM/CC/SM Rel-5 N1 No IMS-CCR-IWMM 28/08/2000 08/03/2002 100% NP-010434Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.

1689 2233 SIP Call Control protocol for the IMS Rel-5 N1 No IMS-CCR 03/01/2000 14/06/2002 100%  24.228, 24.229, 23.218NP-010643TSGN_10 approved the change:CN1 - SA2 SIP joint mee ting spotted one more place for improvement: work t asks with ID 1998 and 1278 are actually subtasks un der of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...

1690 1998 IMS signalling flows Rel-5 N1 No IMS-CCR 02/10/2000 22/03/2002 100%  24.228 TS 24.228...

1691 1278 IMS stage 3 Rel-5 N1 No IMS-CCR 02/10/2000 22/03/2002 100%  24.229 TS 24.229...

1692 2255 IMS Session Handling; stage 2 Rel-5 N1 No IMS-CCR 02/10/2000 22/03/2002 100%  23.218 TS 23.218...

1693 10004 Main IETF dependencies Rel-5 NP No IMS 03/01/2000 07/06/2002 100% - -

1694 2521 IETF: RFC 3261 (Session Initiation Protocol) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -

1695 2523 IETF: RFC 3262 (Reliability of provisional responses) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -

1696 2522 IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1697 2524 IETF: RFC 3323 (SIP extensions for caller identity and privacy) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1698 2525 IETF: RFC 3313 (SIP extensions for media authorization) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1699 11000 IETF: RFC 3265 (specific event notification) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -

1700 11001 IETF: RFC editor Queue (refer method) Rel-5 N1 No IMS 24/11/2000 07/06/2002 100% - -

1701 11002 IETF: RFC editor Queue (DHCP options for SIP servers) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1702 11004 IETF: RFC 3267 (AMR and AMR WB RTP and SDP) Rel-5 N1 No IMS 24/11/2000 22/03/2002 100% - -

1703 11005 IETF: RFC 3266 (IPv6 support within SDP) Rel-5 N1 No IMS 03/01/2000 22/03/2002 100% - -

1704 11022 IETF: RFC 3311 (The Update method) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1705 11023 IETF: RFC 3324 (Network Asserted Identity) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1706 11024 IETF: RFC editor Queue (Various 3GPP Private Extensions) Rel-5 N1 No IMS 24/11/2000 13/05/2002 100% - -

1707 1290 Addressing Rel-5 S2 No IMS 09/10/2000 22/03/2002 100% - -

1708 1291 Architectural issues Rel-5 S2 No IMS 09/10/2000 31/08/2001 100% - -

1709 1292 Impact on HSS Rel-5 N4 No IMS 15/11/2000 22/03/2002 100% -17th May, KK: This is cover by 29.228 & 29228. Work complete.

1710 2530 Service Examples (Work stopped) Rel-5 S1 No IMS-Sex 17/04/2001 14/06/2002 100% 22.928 -

1711 2531 IMS Framework Report (work stopped) Rel-5 S1 No IMS-FrWk 17/04/2001 14/06/2002 100% 22.941 -

1712 1298 Access Security for IMS Rel-5 S3 No IMS-ASEC 08/10/2001 28/06/2002 100% - SP-010323TS33.203 will be presented for info at SP#14 and is  scheduled for approval at SP#15. Dependencies on I ETF exist. Approved SP#15

1713 43000 IMS impacts on UICC (ISIM application) Rel-5 T3 No 08/10/2001 21/06/2002 100% TP-010251 -

1714 11014 SIP extensions for Integrity protection Rel-5 N1 No 17/12/2001 28/06/2002 100% -Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.

1715 2574 Security Aspects of Requirement for Network Configuration Independence Rel-5 S3 No SEC1-NCI 02/07/2001 28/12/2001 100% SP-010324Incorporated into IMS access security TS (33.203) which will be presented for info at SP#14 and is scheduled for approval at SP#15.Editors notes removed SP#16&17

1716 1299 Lawful interception Rel-5 S3 No IMS-LI 04/09/2000 29/03/2002 100% SP-010621Rel-5 33.106 and 33.107 approved at SP#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SP#14. 33.108 approved SP#16. CR at SP#17
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1717 35007 Charging and OAM&P for IMS Rel-5 S5 No IMS-OAM 25/12/2000 12/06/2002 100% 32-series SP-010461 -

1718 2036 Multimedia codecs and protocols for conversatio nal PS services Rel-5 S4 No IMS-CODEC 26/07/2000 27/09/20 02 100% 26.235, 26.236 SP-000398 -

1719 2039 Codecs Rel-5 S4 No 26/07/2000 14/03/2002 100% 26.235, 26.236 SP-000398 -

1720 34020 Transport protocols Rel-5 S4 No IMS-CODEC 12/03/2002 12/03/2002 100% 26.236 -

1721 34006 recommendation for QoS parameter values for various media types Rel-5 S4 No 31/12/2001 27/09/2002 100% - -

1722 11025 IETF: RFC 3310 (HTTP Digest Authentication using AKA) Rel-5 N1 No 24/11/2000 13/05/2002 100% - -

1723 11026 IETF: RFC 3329 (Security mechanism agreement for SIP connections) Rel-5 N1 No 24/11/2000 13/05/2002 100% - -

1724 32003 SIP message compression Rel-5 S2 No 24/09/2001 07/06/2002 100% - -

1725 32004 Stage 2 Rel-5 S2 No 24/09/2001 26/10/2001 100% - -

1726 11015 Compression signalling Rel-5 N1 No 28/09/2001 07/06/2002 100% - -

1727 10001 Stage 3 description of IMS interfaces Rel-5 NP No 14/03/2001 30/08/2002 100% - -

1728 1286 Cx interface (HSS to CSCF) Rel-5 N4 No 14/03/2001 07/06/2002 100% NP-010626 -

1729 14997 Mp interface (MRFC - MRFP) enhancements Rel-5 N4 No 14/03/2001 08/03/2002 100% - [DAB 08-03-02] - No work required in CN4

1730 11016 Mw interface (CSCF to P-CSCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -

1731 11018 Mr interface (CSCF to MRF) Rel-5 N1 No 14/03/2001 29/03/2002 100% - -

1732 14003 Dx interface (I-CSCF to SLF) Rel-5 N4 No 14/03/2001 07/06/2002 100% - CN4#11 30/11/01: No inputs received in CN4...

1733 13001 Go interface (GGSN to PCF) Rel-5 N3 No 14/03/2001 07/06/2002 100% - [DAB - 23/05/03] - 100 % complete

1734 11019 ISC (IMS Service Control) Interface Rel-5 N1 No 14/03/2001 07/06/2002 100% - -

1735 14006 Sh interface (HSS to AS) Rel-5 N4 No 14/02/2002 07/06/2002 100% - CN4#11 30/11/01: No inputs received in CN4...

1736 14998 Si interface (HSS to IM-SSF) Rel-5 N4 No 16/01/2002 30/08/2002 100% -SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)

1737 11020 Gm interface (UE to CSCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -

1738 11027 Mi interface (CSCF to BGCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -

1739 11028 Mj interface (BGCF to MGCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -

1740 11029 Mk interface (BGCF to BGCF) Rel-5 N1 No 14/03/2001 07/06/2002 100% - -

1741 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF) Rel-5 N5 No IMS-ONOSA 21/09/2001 07/06/2002 100% 29.198, 29.998 NP-010692 -

1742 12000 CAMEL control of IMS services Rel-5 N2 No IMS-CAMEL 16/04/2001 06/09/2002 100% - NP-020305SA16: Part of Rel5 only if Si completed in Septembe r 02

1743 12001 Stage2 work 'general' Rel-5 N2 No 16/04/2001 06/09/2002 100% - DAB 12.12.01 split into cn4 and cn2 parts

1744 12002 Stage3 work 'CAP' Rel-5 N2 No 07/01/2002 06/09/2002 100% - DAB 12.12.01 split into cn4 and cn2 parts

1745 12003 Stage2 work 'Si interface' Rel-5 N2 No 07/01/2002 06/09/2002 100% - DAB 12.12.01 split into cn4 and cn2 parts

1746 12004 Stage3 work 'Si interface' Rel-5 N4 No 14/02/2002 07/06/2002 100% - [DAB 08-03-02] - UID 12004 is MASTER of UID 14998...

1747 14004 Deleted - SDM issues for CAMEL control of IMS Rel-5 N4 No 14/02/2002 07/06/2002 100% -[DAB 08-03-02] - No activity on this in CN4. Marked as stopped 12/2008

1748 31002 Pre-pay/real-time charging in IMS Rel-5 S1 No 15/06/2001 15/03/2002 100% - Marked as closed 12/2008 (was marked 60% complete)

1749 35005 Charging Rel-5 S2,S5 No OAM-CH 06/08/2001 12/09/2002 100% 32.225 SP-010631 -

1750 32006 Charging Implications of IMS architecture Rel-5 S2 No 06/08/2001 16/11/2001 100% SP-010519 -

1751 35006 Charging management for IMS (off-line & on-line) Rel-5 S5 No OAM-CH 19/11/2001 12/09/2002 100% 32.225 -

1752 34012 Billing, accounting and call detail record aspects Rel-5 S5 No OAM-CH 27/09/2001 12/09/2002 100% 32.225 SP-010631 -

1753 10002 Other IETF dependencies Rel-5 NP No 24/11/2000 07/06/2002 100% -Was introduced at SP#13 by Ileana Leuca (exact posi tion in the WP and related WG have to be defined)

1754 11011 IETF: draft-ietf-aaa-diameter - should be CN4 Rel-5 NP No 24/11/2000 07/06/2002 100% - Marked as closed 12/2008 (was marked 90% complete)

1755 11999 IETF: draft-johansson-aaa-diameter-mm-app - should be CN4 Rel-5 NP No 24/11/2000 07/06/2002 100% - Marked as closed 12/2008 (was marked 50% complete)

1756 1844 Conformance Test Aspects - Provisioning of IMS Rel-5 T1 No IMS-TEST 18/03/2002 27/12/2002 100% -The task is a building block, individual work items are being considered but are constrained by lack of supporting companies. Marked as stopped 12/2008

1757 41004 Testing of support for IMS - prose Rel-5 T1 No 18/09/2002 30/09/2003 100% 34.108, 34.123 TP-030052 Marked as stopped 12/2008

1758 41005 Testing of support for IMS - TTCN Rel-5 T1 No 18/09/2002 03/03/2004 100% 34.108, 34.123 TP-030052 Marked as stopped 12/2008

1759 34001 Extended Transparent End-to-End PS Streaming Servic e Rel-5 S4 No PSS-E 03/01/2002 17/03/2003 100% 26.233, 26.234 SP-010392 -

1760 34002 Stage 1 Rel-5 S1 No 18/11/2002 17/03/2003 100% 22.233 SP-010392 2nd resp SA4
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1761 31032 Interaction with other services Rel-5 S1 No 18/11/2002 17/03/2003 100% 22.2332nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)

1762 34003 Stage 2 (version Rel5 of TS 26.234) Rel-5 S4 No 03/01/2002 14/03/2002 100% 26.234 SP-010392 2nd resp SA2

1763 34019 RTP usage model Rel-5 S4 No 03/01/2002 06/12/2002 100% 26.937 Marked as closed 12/2008 (was marked 90% complete)

1764 501637 Rel-5 OSA enhancements Rel-5 S1 No OSA1 27/04/1999 20/12/2002 100% 22.127, 23.127, 29.198-x, 29.998-xSP-000216 -

1765 32010 General Stage 2 for Rel5 Rel-5 S2 No 11/09/2001 07/06/2002 100% - Marked as closed 12/2008 (was marked 47% complete)

1766 1429 OSA APIs for Multimedia Call Control Rel-5 S2 No OSA1-CSCF 11/07/2000 07/06/2002 100% - For Rel5 even if completed by March

1767 1430 Stage 1 Rel-5 S1 No 11/07/2000 14/03/2002 100% 22.127 -

1768 15002 (Multimedia) Call Control - Stages 2 and 3 Rel-5 N5 No 11/09/2001 07/06/2002 100% 29.198-04 -

1769 15003 Generic user interaction - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100% 29.198-05 -

1770 15004 Charging - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100% 29.198-12 -

1771 15007 Call Control Service Mapping; Multiparty Call Control SIP - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100% 29.998-04-4 -

1772 15999 WSDL APIs for SOAP/HTTP - Stage 3 Rel-5 N5 No 11/09/2000 07/06/2002 100% 29.198, 29.998 -

1773 1419 OSA security Rel-5 S3 No OSA1-SEC 11/07/2000 20/12/2002 100% - SP-000302CR to correct security specifications in 29.198 sch eduled for approval at CN#15

1774 2121 Stage 1 Rel-5 S1 No 11/07/2000 09/11/2001 100% 22.127 -

1775 1421 Stage 3 Rel-5 S3 No 23/10/2000 14/06/2002 100% - Marked as closed 12/2008 (was marked 80% complete)

1776 1422 security related SCF(s) definition Rel-5 N5 No 21/09/2001 07/06/2002 100% 29.198, 29.998 NP-010692 -

1777 1423 (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR Rel-5 S3 No 11/09/2000 14/12/2000 100% - -

1778 15017 Security (moved from Rel-6) Rel-5 S3 No 14/03/2002 20/12/2002 100% - Contribution at S3#25

1779 401424 Interactions OSA - e-commerce Rel-5 S2 No OSA1-ECOM 27/04/1999 07/06/2002 100% - -

1780 1425 Stage 1 Rel-5 S1 No 27/04/1999 28/12/2000 100% 22.127 Marked as closed 12/2008 (was marked 95% complete)

1781 1529 Stages 2 and 3 Rel-5 N5 No 21/09/2001 07/06/2002 100% 29.198, 29.998 NP-010692 -

1782 15005 Policy Management - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100% 29.198-13 -

1783 15006 Presence and Availability Management (PAM) - Stage 3 Rel-5 N5 No 11/09/2001 07/06/2002 100% 29.198-14 -

1784 1786 CHECK STATUS - LCS - OSA interfaces Rel-5 S1 No OSA1-LCSI 11/09/2000 07/06/2002 100% - az: CN#1 3 - changed to Rel5

1785 1787 Stage 1 Rel-5 S1 No 11/09/2000 08/12/2000 100% 22.127 -

1786 2124 Stage 2 Rel-5 S2 No 11/12/2000 11/12/2000 100% 23.127 az 24/05/01: Rel4 completion 90->100%.

1787 1788 Stage 3 Rel-5 N5 No 21/09/2001 07/06/2002 100% 29.198, 29.998 NP-010692 -

1788 2540 Access to User Profile Rel-5 S1 No OSA2-UP 01/06/2001 20/12/2001 100% - -

1789 1433 Retrieval of Terminal capabilities Rel-5 S2 No OSA2-TC 11/07/2000 13/12/2002 100% - -

1790 1434 Stage 1 Rel-5 S1 No 11/07/2000 10/01/2001 100% 22.127 -

1791 1436 Stages 2 and 3 Rel-5 N5 No 21/09/2001 13/12/2002 100% 29.198, 29.998 NP-010692 -

1792 2122 Provisioning of the terminal capabilities Rel-5 T2 No 02/04/2001 13/12/2002 100% 23.057According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete

1793 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000 06/09/2002 100% - NP-020486 -

1794 1461 Service requirements Rel-5 S1 No 17/04/2000 14/06/2002 100% - -

1795 2012 Call Party Handling Rel-5 N2 No CAMEL4-CPH 10/07/2000 07/06/2002 100% - -

1796 2013 Mid call procedure for MO and MT calls Rel-5 N2 No CAMEL4-MCP 17/07/2000 07/06/2002 100% - -

1797 2014 Interactions with Optimal Routing Rel-5 N2 No CAMEL4-IOR 17/07/2000 08/03/2002 100% - -

1798 2015 Inclusion of flexible tone injection Rel-5 N2 No CAMEL4-IFTI 17/07/2000 08/03/2002 100% - -

1799 2016 CSE control over MT SMS Rel-5 N2 No CAMEL4-CCSMS 17/07/2000 08/03/2002 100% - -

1800 2460 Notification of GPRS mobility management to CSE Rel-5 N2 No CAMEL4-NMM 02/03/2001 07/06/2002 100% - -

1801 2458 Provision of location information of called subscriber Rel-5 N2 No CAMEL4-LOCB 02/03/2001 08/03/2002 100% - -

1802 2514 Inclusion of ODB data in the CSE_HLR interface Rel-5 N2 No CAMEL4-ODB 09/07/2001 08/03/2002 100% - Added on May 29, 2001

1803 2515 Location information during an ongoing call (Handover DP) Rel-5 N2 No CAMEL4-HODP 14/05/2001 07/06/2002 100% - -

1804 2516 GPRS Any Time Interrogation Rel-5 N2 No CAMEL4-ATI 09/07/2001 07/06/2002 100% - -
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1805 2599 Transfer of IMEI (with SW version) to CSE Rel-5 N2 No CAMEL4-ATI 09/07/2001 07/06/2002 100% - -

1806 12005 Handling of partial implementations of CAMEL4 Rel-5 N2 No CAMEL4-SUB 08/03/2002 06/09/2002 100% - stage2 and stage3 CRs for approval at CN#17

1807 2464 Rel-5 MExE enhancements Rel-5 T2 No MEXE5 26/03/2001 08/03/2002 100% - -

1808 2466 MExE Rel-5 Improvements and Investigations Rel-5 T2 No MEXE5-ENHANC 26/03/2001 08/03/2002 100% 22.057, 23.057 TP-010071 -

1809 1625 Wideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000 19/12/2003 100% - SP-99354 -

1810 62 Specification Rel-5 S4 No 01/01/2000 07/06/2002 100% - -

1811 31005 Stage 1 Rel-5 S1 No 01/10/2001 22/03/2002 100% - -

1812 32007 Stage 2 Rel-5 S4 No 03/01/2000 17/04/2000 100% - -

1813 1459 Design Constraints Rel-5 S4[96%] No 03/01/2000 07/02/2000 100% - -

1814 1460 General Description Rel-5 S4 No 07/02/2000 17/04/2000 100% - -

1815 1626 Feasibility Study Rel-5 S4 No 28/04/2000 02/06/2000 100%  26.901 SP-000024S4,TD  SP-000024: TR 26.901 v.4.0.0

1816 1656 N1 Aspects Rel-5 N1 No 21/09/2001 21/12/2001 100% -Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......

1817 14005 N4 work Rel-5 N4 No 13/02/2002 07/06/2002 100% N4-010538CN4#11 30/11/01: No inputs to CN4 at this meeting...

1818 67 Codec issues Rel-5 S4 No 03/01/2000 07/06/2002 100% - -

1819 1627 Codec qualification Rel-5 S4 No 02/02/2000 31/05/2000 100% - -

1820 74 Codec selection tests Rel-5 S4 No 01/06/2000 20/10/2000 100% - -

1821 891 Codec selection Rel-5 S4 No 23/10/2000 27/10/2000 100% - -

1822 34007 TFO AMR-WB Rel-5 S4 No AMRWB-TFO 18/12/2001 14/03/2002 100% - -

1823 890 Other codec issues (verif., characterization) Rel-5 S4 No 29/09/2000 07/06/2002 100%  26.976ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 

1824 34008 AMR-WB and narrrowband interworking Rel-5 S4 No AMRWB-IWG 27/09/2001 14/03/2002 100% - -

1825 34009 Interworking with fixed broadband networks Rel-5 S4 No 27/09/2001 14/03/2002 100% - -

1826 34010 Tones and announcements Rel-5 S4 No 27/09/2001 14/03/2002 100% - -

1827 34011 Deleted - WB Conferencing and WB Voice Group calls Rel-5 S1 No 03/01/2000 03/01/2000 100% - -

1828 1855 Conformance tests (CRs to 34 series) Rel-5 T1 No 01/01/2000 12/04/2000 100% - -

1829 76 Terminal Acoustic Characteristics Rel-5 S4 No 01/01/2000 12/04/2000 100% - -

1830 1628 Definition Rel-5 S4[95%] No 01/01/2000 31/01/2000 100% 26.131 -

1831 1629 Test specification Rel-5 S4 No 01/02/2000 12/04/2000 100% 26.132 -

1832 34004 Floating-point ANSI-C code for the AMR-WB speech codec Rel-5 S4 No AMRWB-FP 25/09/2001 14/03/2002 100%  26.204 SP-010459 -

1833 80 Support of AMR-WB in GERAN: GMSK and 8PSK WB FR /  HR Rel-5 GP No GAMRWB 03/01/2000 28/06/2002 100% - GP-000453 -

1834 50298 Channel coding in 45.003 Rel-5 GP No 03/01/2000 05/04/2002 100% - 50098 -> 50298

1835 2266 Signalling for the A interface Rel-5 GP No 03/01/2000 29/06/2001 100% - -

1836 2267 Signalling for Iu Rel-5 GP No 03/01/2000 28/06/2002 100% - -

1837 2268 Receiver performance in TS 45.005 Rel-5 GP No 02/04/2001 28/06/2002 100% - -

1838 50000 Link Adaptation in 45.009 Rel-5 GP No 26/03/2001 28/06/2002 100% - -

1839 2269 Deleted - GERAN MS conformance test for AMR-WB Rel-5 GP No 03/01/2000 19/12/2003 100% - GP-000454Not started 02/2003. Marked as stopped 12/2008

1840 2270 Deleted - MS test for AMR-WB Rel-5 GP No 03/01/2000 19/12/2003 100% - Marked as stopped 12/2008

1841 2271 GERAN BTS conformance test for AMR-WB Rel-5 GP No 03/01/2000 02/12/2002 100% - GP-000455 -

1842 2272 BTS test Rel-5 GP No 03/01/2000 02/12/2002 100% - -

1843 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001 20/03/2002 100% - not needed -

1844 2573 Terminal local model enhancements Rel-5 T2 No TLM5 14/05/2001 20/03/2002 100% 23.227 TP-010224 -

1845 1536 Rel-5 Location Services enhancements Rel-5 S2,S5 No LCS1 03/04/2000 27/06/2003 100% - SP-010518 -

1846 1600 UE positioning Rel-5 RP No LCS1-UEpos 15/01/2001 29/03/2002 100% RAN_Wis -

1847 2474 UE positioning enhancements for 1.28 Mcps TDD Rel-5 R2 No LCS-128Pos 09/04/2001 29/03/2002 100% RAN_Wis -

1848 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning Rel-5 R2 No LCS-INTF 15/01/2001 12/10/2001 100% RAN_Wis Finished at RP#13
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1849 1171 Event based and Periodic LCS Rel-5 S1 No LCS1-EBP 22/05/2000 07/06/2002 100% - -

1850 1641 Stage 1 Rel-5 S1 No 22/05/2000 17/11/2000 100% 22.071Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description

1851 1538 Stage 2 specification Rel-5 S2 No 06/11/2000 26/01/2001 100% - Marked as closed 12/2008 (was marked 51% complete)

1852 1179 Impact on MAP Rel-5 N4 No 15/03/2002 07/06/2002 100% - Possible impact on UTRAN of LCS quality level request...

1853 2436 Location Services for GERAN in A/Gb Mode Rel-5 GP No LCS-GERAN 03/04/2000 08/02/2002 100% - GP-011925 -

1854 2437 GERAN LCS Stage 2 (first release) Rel-5GP,S2,G1,G2 No 03/04/2000 08/02/2002 100% - -

1855 2438 Gb interface support for LCS Rel-5 GP No 03/04/2000 31/08/2001 100% - -

1856 2440 L3 protocol support for LCS Rel-5 GP No 03/04/2000 01/06/2001 100% - -

1857 2441 Stage 3 specifications Rel-5 GP No 03/04/2000 01/06/2001 100% - -

1858 2442 Location Services for GERAN in Iu Mode Rel-5S2,G1,G2,R2,R3 No 03/04/2000 28/06/2002 100% - GP-011926 -

1859 2443 GERAN LCS Stage 2 Rel-5 S2,G1,G2 No 03/04/2000 28/06/2002 100% - -

1860 2444 Iu-ps interface support for LCS Rel-5 R2,R3 No 03/04/2000 28/06/2002 100% - -

1861 2445 Iu-cs interface support for LCS Rel-5 R2,R3 No 03/04/2000 28/06/2002 100% - -

1862 2446 Iur-g interface support for LCS Rel-5 G1,G2 No 23/01/2002 19/04/2002 100% - FFS

1863 2447 RRC protocol support for LCS Rel-5G1,G2,R2,R3 No 20/08/2001 30/11/2001 100% - -

1864 2448 Additional impacts on Broadcast of LCS data on packet channels Rel-5G1,G2,R2,R3 No 20/08/2001 05/12/2001 100% - -

1865 2449 Stage 3 specifications Rel-5G1,G2,R2,R3 No 25/03/2002 28/06/2002 100% - -

1866 50068 GERAN MS Conformance test for LCS Rel-5 GP No LCS-GERAN-MSconf 03/06/2002 27/06/2003 100% - GP-000458 -

1867 55069 Develop LCS MS test case work plan (Release 98/99/4) Rel-5 G4,G5 No 03/06/2002 27/06/2003 100% - Marked as closed 12/2008 (was marked 60% complete)

1868 55070 Develop LCS MS test cases Rel-5 G4,G5 No 03/06/2002 27/06/2003 100% - Marked as closed 12/2008 (was marked 60% complete)

1869 50069 Deleted - GERAN BTS Conformance test for LCS Rel-5 GP No LCS-GERAN-BTSconf 03/06/2002 27/06/2003 100% - GP-000459Not started 02/3003. Marked as stopped 12/2008

1870 55071 Deleted - Develop LCS BTS test case work plan (Release 98/99/4) Rel-5 G4,G5 No 03/06/2002 27/06/2003 100% - Marked as stopped 12/2008

1871 55072 Deleted - Develop LCS BTS test cases Rel-5 G4,G5 No 03/06/2002 27/06/2003 100% - Marked as stopped 12/2008

1872 544 LCS interoperation stage 2 aspects Rel-5 S2 No 28/08/2000 28/06/2002 100% - Marked as closed 12/2008 (was marked 17% complete)

1873 2434 LCS interoperability aspects to GERAN Rel-5 GP,S5 No LCS-GERAN 28/08/2000 28/06/2002 100% - GP-000456 -

1874 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANRel-5GP,S2,S5,R2,R3,G2,G1 No LCS-GERAN 28/08/2000 28/06/2002 100% - -

1875 1183 FS on LCS support in the IMS Rel-5 S1 No 12/02/2001 18/01/2002 100% - Marked as closed 12/2008 (was marked 75% complete)

1876 35008 Charging and OAM&P for LCS enhancements Rel-5 S5 No LCS1-OAM 21/09/2001 28/06/2002 100% 32-series SP-010461 -

1877 521 New security aspects of LCS (not identified) Rel-5 S3 No LCS1-SEC 14/04/2000 28/12/2001 100% SP-00042114/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17

1878 32011 Specification for the Le Interface Rel-5 S2 No LCS1-Le 14/01/2002 15/03/2002 100% SP-020180 -

1879 32022 Deleted - CHECK STATUS - Inter-GMLC interface Rel-5 S2 No 30/05/2002 30/12/2002 100% - Marked as stopped 12/2008

1880 501571 Rel-5 Security enhancements Rel-5 S3 No 21/02/2000 28/06/2002 100% - SP-000421Added BB UE authentication and rapporteur added. TO  BE DELETED

1881 1576 Network domain security Rel-5 S3 No SEC1-NDS 21/02/2000 28/06/2002 100% - SP-000420S3#17: All due in Rel5. (WI Update at S3#18). Repla ced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE

1882 1577 Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) Rel-5 S3 No 12/05/2000 07/06/2002 100% - Marked as stopped 12/2008

1883 1578 Deleted - Main aspects Rel-5 S3 No 12/05/2000 21/06/2001 100% - TO BE DELETED. Marked as stopped 12/2008

1884 1579 Deleted -Integration of GTP signalling security architecture Rel-5 N4 No 14/09/2001 07/06/2002 100% - Waiting for input from SA3!.... Marked as stopped 12/2008

1885 1580 Deleted -User plane protection in core network (e.g., provided by IPsec) Rel-5 S3 No 21/02/2000 28/06/2002 100% - TO BE DELETED. Marked as stopped 12/2008

1886 1581 Deleted -Main aspects Rel-5 S3 No 21/02/2000 21/06/2001 100% - -

1887 1582 Deleted -Integration of GTP signalling security architecture Rel-5 N4 No 14/09/2001 28/06/2002 100% -14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)

1888 2576 IP network layer security (NDS/IP) Rel-5 S3 No SEC1-NDS-IP 15/06/2000 15/03/2002 100%  33.210 SP-0103262002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SP#17

1889 2243 Intra Domain Connection of RAN Nodes to Multiple CN  NodesRel-5 S2 No IUFLEX 02/10/2000 28/06/2002 100% 23.236 SP-000619No clear indication on the end date. Put to Rel5 by  AS.

1890 2244 Overall System Architecture Rel-5 S2 No 03/01/2001 21/09/2001 100% - -

1891 20000 Stage 3: RAN node selecting CN node Rel-5 R3 No 24/09/2001 22/03/2002 100% - Not identified

1892 2248 N1 work Rel-5 N1 No 17/09/2001 28/06/2002 100% 24.008 and check 29.018NP-010693 -
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1893 2249 N4 work Rel-5 N4 No 02/10/2000 08/03/2002 100% NP-000737DAB 12.12.01 - % complete to 66%...

1894 50067 GERAN work for Intra Domain Connection of RAN Nodes  to Multiple CN Nodes Rel-5 GP No IDCRAN-GERAN 08/02/2002 28/06/2002 100% - GP-020492 Accept changes Gb over IP

1895 51068 Stage 2 (changes to ) Rel-5 G1 No 08/02/2002 28/06/2002 100% - -

1896 51069 43.051 Introduction of support for IDNNS in GERAN Iu mode Rel-5 G1 No 08/02/2002 28/06/2002 100% - -

1897 52070 Stage 3 (changes to ) Rel-5 G2 No 08/02/2002 28/06/2002 100% - -

1898 52077 48.016 Use of Gb interface concepts when a network applies IDNNS Rel-5 G2 No 08/02/2002 28/06/2002 100% - Closed, accept  changes for Gb over IP

1899 52078 48.018 Include MSC/VLR identity in CS IMSI paging Rel-5 G2 No 08/02/2002 28/06/2002 100% - -

1900 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) Rel-5 GP No GEIMP3 06/04/2001 20/12/2002 100% - GP-010909Terminated - not standardized. Marked as stopped 12 /2008

1901 2321 Deleted - Evolution of the transport for A Rel-5 GP No GEIMP3-EtA 06/04/2001 20/12/2002 100% - GP-010910TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

1902 2322 Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport LayerRel-5 GP No 06/04/2001 20/12/2002 100% -TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

1903 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedures as required Rel-5 GP No 06/04/2001 20/12/2002 100% -TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

1904 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001 12/09/2002 100% - SP-010461 -

1905 35002 Rel5 Principles, high level Requirements and Architecture Rel-5 S5 No OAM-AR/PR 17/09/2001 28/06/2002 100% 32.101, 32.102 SP-010461 -

1906 35003 Rel5 Performance Management Rel-5 S5 No OAM-PM 17/09/2001 12/09/2002 100% 32.4xy, 52.402 SP-010631 -

1907 35004 Rel5 Charging Management Rel-5 S5 No OAM-CH 10/09/2001 12/09/2002 100% 32.200, 32.205, 32.215, 32.225, 32.235SP-010631 -

1908 35001 Rel5 Network Infrastructure Management Rel-5 S5 No OAM-NIM 21/09/2001 12/09/2002 100% 32.6xy, 32.3xy SP-010461 -

1909 2392 GERAN enhancements for streaming services 1 (RLC en hancements)Rel-5 GP No 06/11/2000 28/06/2002 100% - GP--010429 -

1910 2394 Concept Rel-5 GP No 06/11/2000 31/10/2001 100% - -

1911 2395 RLC protocol enhancement (SDU Discard) Rel-5 GP No 06/11/2000 28/06/2002 100% - -

1912 2396 GERAN enhancements for streaming services 2 (usage of ECSD)Rel-5 GP No 06/11/2000 28/06/2002 100% - GP-010430AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vo dafone

1913 2398 Usage of ECSD Concept Rel-5 GP No 06/11/2000 19/04/2002 100% - -

1914 2399 Stage 2 Rel-5 GP No 06/11/2000 19/04/2002 100% - -

1915 2400 Stage 3 Rel-5 GP No 06/11/2000 28/06/2002 100% - -

1916 2401 RLC PDU formats Rel-5 GP No 06/11/2000 28/06/2002 100% - -

1917 2402 MAC header Rel-5 GP No 06/11/2000 28/06/2002 100% - -

1918 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS) Rel-5 GP,R3 No GERUEV1 01/09/2000 28/06/2002 100% - GP-010481SBC, Motorola, Nokia, Ericsson, Nortel

1919 2413 Evolution of Iu ps Rel-5 GP,R3 No GERUEV1-IuPS 01/09/2000 28/06/2002 100% - -

1920 2414 Identification of GERAN requirements on Iu ps Rel-5 GP,R3 No 01/09/2000 30/11/2001 100% - -

1921 2415 Update of specifications Rel-5 GP,R3 No 03/12/2001 28/06/2002 100% - -

1922 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS) Rel-5 GP,R3 No GERUEV2 01/09/2000 28/06/2002 100% - GP-010417 -

1923 2417 Evolution of Iu cs Rel-5 GP,R3 No GERUEV2-IuCS 01/09/2000 28/06/2002 100% - GP-000430 Lucent, Ericsson, AWS, Nortel

1924 2418 Identification of GERAN requirements on Iu cs Rel-5 GP,R3 No 01/09/2000 24/06/2002 100% - -

1925 2419 Update of specifications Rel-5 GP,R3 No 01/09/2000 28/06/2002 100% - -

1926 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No E2EQoS 28/08/2000 28/06/2002 100% - SP-010343 -

1927 2557 E2E QoSConcept and Architecture Rel-5 S2 No 03/01/2001 07/09/2001 100% 23.207 -

1928 2558 E2E QoS interworking Rel-5 N3 No E2EQoS-IW 28/08/2000 07/06/2002 100% 29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163NP-010528[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)

1929 2559 QoS Management (Provisioning and Monitoring) Rel-5 S5 No E2EQoS-OAM 21/09/2001 28/06/2002 100% 32-series SP-010461 -

1930 2569 Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001 31/03/2003 100% - support of UAProf, so this in my opinion is 100% co mplete

1931 2571 Multimedia Messaging (MMS) enhancements Rel-5 T2 No MESS5-MMS 15/06/2001 31/03/2003 100% - TP-010130 -

1932 31000 Definition of service requirements Rel-5 S1 No MESS5-SR 15/06/2001 15/03/2002 100% 22.140 -

1933 42000 Technical realization Rel-5 T2 No 15/06/2001 07/06/2002 100% 23.140 stage 3 MM7 is missing

1934 42008 WAP Forum dependency: MM1 stage 3 Rel-5 T2 No 15/06/2001 31/03/2003 100% - Marked as closed 12/2008 (was marked 80% complete)

1935 34018 MMS formats and codecs Rel-5 S4 No 03/12/2001 15/03/2002 100% 26.140 -

1936 2572 Enhanced Messaging Service (EMS) enhancements Re l-5 T2 No MESS5-EMS 15/06/2001 08/03/2002 100% 23.040 TP-010153 -
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1937 31001 Definition of service requirements Rel-5 S1 No 15/06/2001 14/09/2001 100% - -

1938 42001 Technical realization Rel-5 T2 No 15/06/2001 08/03/2002 100% 23.040 -

1939 50001 GERAN Inter BSC NACC improvements over the Gb Inter face Rel-5 GP No GERNACC 03/09/2001 28/06/2002 100% - GP-012313 -

1940 14501 Modification of core network protocols for GERAN In ter BSC NACC over Gb InterfaceRel-5 N4,S2 No GERNACC-Cnmod 03/09/2001 19/04/2002 100% - GP-011877 -

1941 32502 Stage 2 - Concept Rel-5 N4,S2 No 03/09/2001 31/10/2001 100% - -

1942 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC Rel-5 N4,S2 No 03/09/2001 19/04/2002 100% - -

1943 14503 Stage 3 (changes to TS 29.060) Rel-5 N4 No 03/09/2001 08/03/2002 100% - IP 30/11/01: Input awaited from GERAN2 to CN4...

1944 50002 Modification of Gb protocols for GERAN Inter B SC NACC over Gb Interface Rel-5 GP No GERNACC-Gbmod 30/11/2001 28/06/2002 100% - GP-012314 -

1945 50003 Stage 3 (changes to TS 48.018) Rel-5 GP No 30/11/2001 28/06/2002 100% - -

1946 50033 Enhanced Power Control Rel-5 GP No EPC 26/11/2001 19/12/2003 100% - GP-012748 -

1947 50034 Realization of Enhanced power control and signalling support Rel-5 GP No 26/11/2001 30/11/2001 100% GP-012749 Completed 11/2001

1948 50035 Deleted - GERAN MS Conformance test for Enhanced Power Control Rel-5 GP No 10/12/2001 19/12/2003 100% GP-012750Not started. Marked as stopped 12/2008

1949 50036 Deleted - GERAN BTS Conformance test for Enhanced Power Control Rel-5 GP No 10/12/2001 19/12/2003 100% GP-012751Not started. Marked as stopped 12/2008

1950 50037 8PSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001 19/12/2003 100% - GP-012752 Completed for Rel-5

1951 50038 Definition of channel coding, performance requireme nts and signalling support Rel-5 GP No 10/12/2001 28/06/2002 100% - GP-012753 -

1952 50061 Concept Rel-5 GP No 10/12/2001 28/06/2002 100% - -

1953 52004 Changes to 44.018 Rel-5 G2 No 10/12/2001 28/06/2002 100% - -

1954 51025 Changes to 45.001 Rel-5 G1 No 10/12/2001 28/06/2002 100% - -

1955 51026 Changes to 45.002 Rel-5 G1 No 10/12/2001 28/06/2002 100% - -

1956 51027 Changes to 45.003 Rel-5 G1 No 10/12/2001 28/06/2002 100% - -

1957 51028 Changes to 45.005 Rel-5 G1 No 10/12/2001 28/06/2002 100% - -

1958 52005 Changes to 24.008 Rel-5 G2 No 10/12/2001 28/06/2002 100% - -

1959 52006 Changes to 48.058 Rel-5 G2 No 10/12/2001 28/06/2002 100% - -

1960 50039 Deleted - GERAN MS Conformance test for 8PSK HR Rel-5 GP No 10/12/2001 19/12/2003 100% GP-012754 Marked as stopped 12/2008

1961 50040 GERAN BTS Conformance test for 8PSK HR Rel-5 GP No 10/12/2001 20/12/2002 100% GP-012755 -

1962 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001 07/06/2002 100% 29.007, 27.001, 24.008NP-020164 -

1963 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USAT1-Interpr 05/06/2000 26/09/2003 100% - not needed -

1964 43002 Deleted - Test specification for USIM toolkit security mechanisms Rel-5 T3 No 28/05/2002 26/09/2003 100% TP-020028 Marked as stopped 12/2008

1965 1801 Protocol Standardisation of a SIM Toolkit Inter preter Rel-5 T3 No USAT1-Interpr 05/06/2000 22/01/2003 100 % 27.103 TP-00011628/5/2001: T3-19 proposed that since the stage 2 an d 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with compl etion expected at TP-13.

1966 2497 Stage 1 Rel-5 T3 No USAT1-Interpr 05/06/2000 16/03/2001 100% - 5/10/2001: Stage one comepeted at TP-12.

1967 2496 Stage 2 and 3 Rel-5 T3 No USAT1-Interpr 03/01/2001 08/03/2002 100% -5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.

1968 2518 Test specification Rel-5 T3 No USAT1-Interpr 03/09/2001 22/01/2003 100% TP-0101115/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)

1969 501802 (U)SIM API Rel-5 T3 No USAT1-API 20/03/2002 20/09/2002 100% - TP-0200298/3/2001: test spec is based on R99 core spec, so d eleted from Workplan

1970 5043001 Java API Test specification Rel-5 T3 No USAT1-API 20/03/2002 20/09/2002 100% TP-020029 -

1971 30001 small Technical Enhancements and Improvements for R el5 Rel-5 All No TEI5 03/01/2000 31/12/2008 100% -"Joker" WI, to be used for a Rel 5 CR not related t o any feature and with very limited impact on the s ystem

1972 25018 Small Technical Enhancements and Improvements for Rel-5 Conformance Testing Rel-5 R5,T1 Yes TEI5_Test 03/01/2000 31/12/2008 100%  34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3RAN5_Work_Items"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.

1973 31013 Deleted - Technical Report on UE Functionality Split Rel-5 S1 No UESPLIT 03/01/2000 01/05/2000 100% - SP-010484 -

1974 2520 User Equipment Management Rel-5 S5 No UEM 21/06/2001 28/06/2002 100% 32.802 SP-010286 -

1975 35000 FS on User Equipment (UE) Management Rel-5 S5 No OAM-UEM 21/06/2001 28/06/2002 100% 32.802 SP-010286 -

1976 50201 Flow control supporting an MS with multiple data fl ows with different QoS over the Gb interfaceRel-5 GP No FlowCon 24/06/2002 30/08/2002 100% - GP-021767 50101 -> 50201

1977 50202 Update of stage 2 specifications Rel-5 GP No 24/06/2002 30/08/2002 100% - 50102 -> 50202

1978 32097 Concept document 23.060 (changes to) Rel-5 S2 No 28/06/2002 30/08/2002 100% - -

1979 50203 Flow Control Rel-5 GP No 24/06/2002 28/06/2002 100% - 50103 -> 50203

1980 50104 Modification of BSSGP protocol Rel-5 GP No 24/06/2002 28/06/2002 100% - GP-021508 -
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1981 52095 Stage 3 (changes to 48.018) Rel-5 G2 No 24/06/2002 28/06/2002 100% - -

1982 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 Rel-5 GP No MULTBF 19/04/2002 28/11/2003 100% - GP-021263GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)

1983 50059 Deleted - Multiple TBF in A/Gb mode - Phase 1 Rel-5 GP No MULTBF-Agbmode 19/04/2002 22/08/2003 100% - GP-021263Marked as closed 12/2008 (was marked 26% complete)

1984 50060 Deleted - Multiple TBF Concept paper Rel-5 GP No MULTBF-Agbmode 19/04/2002 22/08/2003 100% - Marked as closed 12/2008 (was marked 50% complete)

1985 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs Rel-5 G1 No MULTBF-Agbmode 19/04/2002 22/11/2002 100% - Marked as stopped 12/2008

1986 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs Rel-5 G2 No MULTBF-Agbmode 19/04/2002 22/11/2002 100% - Marked as stopped 12/2008

1987 50206 Deleted - Multiple TBF in A/Gb mode – MS testing Rel-5 GP No 24/06/2002 28/11/2003 100% - GP-02209808/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008

1988 54101 Deleted - MS conformance tests Rel-5 G4 No 24/06/2002 28/11/2003 100% - Not started. Marked as stopped 12/2008

1989 2345 Alignment of 3G functional split and Iu Rel-5 GP No GER3GAL 08/06/2000 19/12/2003 100% - GP-021256AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

1990 2346 GERAN user / control plane Rel-5 GP No GER3GAL-GUCOPL 07/08/2000 30/08/2002 100% - GP-021255AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

1991 2347 Alignment with UMTS bearer concept Rel-5 GP No 07/08/2000 30/08/2002 100% - -

1992 50300 Enhanced power control Rel-5 GP No 31/08/2001 31/08/2001 100% - -

1993 2423 Stage 2 Rel-5 GP No 07/08/2000 29/06/2001 100% - -

1994 2348 Adoption of the UTRAN PDCP Rel-5 GP No 06/11/2000 21/12/2001 100% - Responsible is GERAN; RAN WG2 help may be needed.

1995 50043 Development of RLC / MAC Rel-5 GP No 31/08/2001 30/08/2002 100% - -

1996 50044 Development of GERAN RRC Rel-5 GP No 22/06/2001 28/06/2002 100% - -

1997 50045 Ciphering and integrity protection concept paper Rel-5 GP No 31/08/2001 19/04/2002 100% - -

1998 50046 Multiple TBF or equivalent Concept paper Rel-5 GP No 31/08/2001 08/02/2002 100% - -

1999 50047 Paging concept Rel-5 GP No 31/08/2001 19/04/2002 100% - -

2000 50048 Dedicated Physical subchannels, includes traffic and control channels Rel-5 GP No 31/08/2001 30/11/2001 100% - -

2001 50049 Iu support and broadcast concept Rel-5 GP No 31/08/2001 19/04/2002 100% - -

2002 50050 Impact of using RLC instead of LAPDm concept Rel-5 GP No 31/08/2001 08/02/2002 100% - -

2003 50051 Contention resolution, mobile station identity, and access concept Rel-5 GP No 31/08/2001 30/11/2001 100% - -

2004 50052 PDCP concept Rel-5 GP No 31/08/2001 19/04/2002 100% - -

2005 50053 Downlink delayed TBF release Rel-5 GP No 31/08/2001 30/08/2002 100% - -

2006 50054 Add transparent RLC Concept Rel-5 GP No 31/08/2001 08/02/2002 100% - -

2007 50055 Handover concept Rel-5 GP No 31/08/2001 08/02/2002 100% - -

2008 2424 Physical layer alignment with UMTS bearer conce pt Rel-5 GP No 06/11/2000 30/11/2001 100% - -

2009 2356 PDTCH/TCH in 45.003 Rel-5 GP No 06/11/2000 08/06/2001 100% - -

2010 2357 Control channels in 45.003 Rel-5 GP No 06/11/2000 08/06/2001 100% - -

2011 2358 Receiver performance in 45.005 for PDTCH/TCH and control channels Rel-5 GP No 06/11/2000 30/11/2001 100% - -

2012 2359 Iu rg interface Rel-5 GP,RP No GER3GAL-Iurg 06/11/2000 28/06/2002 100% - GP-010428AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

2013 2425 Inter BSS interface Rel-5 GP,RP No 06/11/2000 28/06/2002 100% - -

2014 2360 Identification of requirements Rel-5 GP No 06/11/2000 28/06/2002 100% - -

2015 2361 Stage 2 Rel-5 GP No 06/11/2000 28/06/2002 100% - -

2016 2362 Adoption of relevant parts from Iur Rel-5 GP No 06/11/2000 28/06/2002 100% - -

2017 2363 Complementation with GERAN specifics Rel-5 GP No 06/11/2000 28/06/2002 100% - -

2018 2364 Stage 3 Rel-5 GP No 06/11/2000 28/06/2002 100% - -

2019 2426 Inter BSS-RNS interface Rel-5 GP,RP No 06/11/2000 28/06/2002 100% - -

2020 2365 Identification of requirements Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -

2021 2366 Stage 2 Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -

2022 2367 Adoption of relevant parts from Iur Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -

2023 2368 Complementation with GERAN specifics Rel-5 GP,R3 No 30/01/2002 28/06/2002 100% - -

2024 2369 Stage 3 Rel-5 GP,R3 No 30/01/2002 28/06/2002 100% - -
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2025 2370 Voice over GERAN PS and CS concept Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - GP-011252 -

2026 2371 Architecture for A, Iu cs and Iu ps Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -

2027 2372 Transcoder position/operation Rel-5 GP No 06/11/2000 13/04/2001 100% - -

2028 2373 Handover Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -

2029 2374 RTP payload Rel-5 GP,R3 No 06/11/2000 28/06/2002 100% - -

2030 2375 Codec renegotiation concept Rel-5 GP,R3 No 06/11/2000 29/03/2002 100% - -

2031 2376 LA Rel-5 GP No 06/11/2000 13/04/2001 100% - -

2032 2388 Deleted - GERAN MS Conformance test for GERAN interface evolution Rel-5 GP No 11/06/2001 19/12/2003 100% - GP-021253Not started. Marked as stopped 12/2008

2033 2389 Deleted - MS test Rel-5 GP No 11/06/2001 19/12/2003 100% - Not started. Marked as stopped 12/2008

2034 2390 GERAN BSS Conformance test for GERAN interface evolution Rel-5 GP No 08/06/2000 19/12/2003 100% - GP-021254Not started. Marked as stopped 12/2008

2035 2391 Deleted - BSS test Rel-5 GP No 08/06/2000 19/12/2003 100% - Not started. Marked as stopped 12/2008

2036 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000 20/12/2002 100% - GP-010420AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

2037 2331 GERAN Header adaptation Rel-5 GP,S2,RP No GERIMS-HEADAPT 01/05/2000 20/12/2002 100% - GP-010421AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

2038 2332 Definition of compression and removal modes for PDCP protocol Rel-5 GP,S2,RP No 01/05/2000 09/06/2000 100% - -

2039 2333 Conceptual description in stage 2 Rel-5 GP,S2,RP No 01/05/2000 31/10/2001 100% - -

2040 2334 Necessary changes on stage 3 regarding header removal Rel-5 GP,S2,RP No 06/11/2000 20/12/2002 100% - -

2041 2335 Deleted - GERAN Radio access bearer design for IMS Rel-5 GP,S2,RP No GERIMS-RABDES 06/11/2000 28/06/2002 100% - GP-010422TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

2042 2422 Deleted - MuM control signalling for conversational multimedia services Rel-5 GP,S2,RP No 06/11/2000 28/06/2002 100% -TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

2043 2431 Deleted - Identification of requirements Rel-5 GP,S2,RP No 06/11/2000 08/02/2002 100% - TERMINATED - NOT STANDARDIZED

2044 2337 Deleted - Necessary modifications due to SIP Rel-5 GP,S2,RP No 06/05/2002 28/06/2002 100% - TERMINATED - NOT STANDARDIZED

2045 2341 Deleted - GERAN MS Conformance test for support of IMS Rel-5 GP No GERIMS-MSconf 11/06/2001 20/12/2002 100% - GP-010424TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

2046 2342 Deleted - MS test Rel-5 G4 No 11/06/2001 20/12/2002 100% -TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

2047 2343 Deleted - GERAN BTS Conformance test for support of IMS Rel-5 GP No GERIMS-BTSconf 11/06/2001 20/12/2002 100% - GP-010425TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

2048 2344 Deleted - BTS test Rel-5 G3new No 11/06/2001 20/12/2002 100% -TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

2049 54001 MS Conformance Testing of Dual Transfer Mode Rel-5 G4,G5 No MSCTDTM 11/11/2002 07/02/2003 100% - GP-023236 Needed to complete DTM (R99)

2050 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000 27/06/2003 100% - SP-030125 -

2051 32031 Feasibility Study Rel-5 S2 No 07/10/2002 13/12/2002 100% - -

2052 32032 Stage 2 Rel-5 S2 No 06/01/2003 27/06/2003 100% - -

2053 22001 FS for the Early Mobile Handling in UTRAN Rel-5 R2 No FSEarlyUE 09/09/2002 06/06/2003 100% RAN_SIs -

2054 96 Note: Stage 3 RAN part not shown Rel-5 No 03/01/2000 03/01/2000 100% - -

2055 0 Release 4 Features Rel-4NP,GP, RP,SP,TP No 03/01/2000 03/01/2000 0% - -

2056 1861 Miscellaneous UE Conformance Testing Activities Rel-4 T1 No MISTST1 02/04/2001 01/12/2004 100% - not needed -

2057 1862 Optimization of Test Time, RF Aspects (FDD) Rel-4 T1 No MISTST1-OpFDD 24/09/2001 03/09/2003 100% 34.121 TP-030052It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)

2058 1863 Optimization of Test Time, RF Aspects (TDD) Rel-4 T1 No MISTST1-OpTDD 24/09/2001 03/09/2003 100% 34.122 TP-030052It is believed that the current R99 test spec. can be optimised for faster overall test times

2059 1907 Extensions to R99 Test cases Rel-4 T1 No MISTST1-Ext 02/04/2001 02/12/2003 100% 34.123 p 1,2 TP-030052Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)

2060 2564 Extension to R99 Test cases - TTCN Rel-4 T1 No 28/06/2002 03/03/2004 100% TP-030052Marked as closed 12/2008 (was marked 50% complete)

2061 2565 Creation of R99 TCs for TDD - prose Rel-4 T1 No MISTST1-TDD 01/10/2001 01/07/2004 100% 34.123-1 TP-030052Marked as closed 12/2008 (was marked 50% complete)

2062 2566 Deleted - Creation of R99 TCs for TDD - TTCN Rel-4 T1 No 03/09/2002 01/12/2004 100% TP-030052 Marked as stopped 12/2008

2063 1908 Deleted - Review all other work items for impact on new or exiting 34 series specs. Rel-4 T1 No MISTST1 02/07/2002 27/12/2002 100% 34.121,122,123,125 Marked as stopped 12/2008

2064 1340 Facsimile Rel-4 S1 No FAX 22/02/2000 23/06/2000 100% - SP-000169 -

2065 1341 Real Time Fax Rel-4 S2 No FAX-RT 22/02/2000 23/06/2000 100% - postponed from R99 to R00, SP-000169

2066 1808 Terminal capabilities, AT commands Rel-4 T2 No 22/02/2000 23/06/2000 100% 21.904, 27.007 -

2067 1343 Signalling aspects (e.g. ICM) Rel-4 N1 No 22/02/2000 23/06/2000 100% - -

2068 1648 Service provision Rel-4 N3 No 22/02/2000 23/06/2000 100% 23.146 -

Jul Sep Nov
Qtr 3, 2009

Page 47



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink Notes

2069 1345 Review whether service/stage 1 aspects need to be aligned Rel-4 S1 No 14/04/2000 23/06/2000 100% - -

2070 1346 Review whether architecture/stage 2 aspects need to be aligned Rel-4 S2 No 14/04/2000 23/06/2000 100% - -

2071 1539 Transparent End-to-End PS mobile streaming applicat ion Rel-4 S4 No PSTREAM 03/04/2000 21/03/2001 100% 26.233, 26.234 SP-000345 -

2072 1818 Multimedia Messaging Rel-4 T2,S1 No MMS 22/02/2000 14/03/2001 100% 22.140, 23.140 TP-000078 -

2073 136 Definition of service requirements Rel-4 S1 No MMS 22/02/2000 31/05/2000 100% - -

2074 1819 Review of definition of service requirements Rel-4 T2 No MMS 01/06/2000 14/03/2001 100% 22.140, 23.140 TP-000078 -

2075 1820 Technical Realisation Rel-4 T2 No MMS 10/04/2000 14/03/2001 100% 22.140, 23.140 TP-000078 -

2076 1821 Review of definition of reference Achitecture model Rel-4 T2 No MMS 10/04/2000 14/03/2001 100% 22.140, 23.140 TP-000078 -

2077 1822 "Fulfill Requirements of Stage 1" Rel-4 T2 No MMS 10/04/2000 14/03/2001 100% 22.140, 23.140 TP-000078e.g. minimum set of media formats, media format conversion, personalization of MMS. 

2078 1823 Definition of MMS primitives in Stage 2 Rel-4 T2 No MMS 10/04/2000 14/03/2001 100% 22.140, 23.140 TP-000078 -

2079 1541 Transcoder-Free Operation Rel-4 N4,S2,N1 No TrFO 03/01/2000 30/03/2001 100% - Lead given to CN4 fr om CN...

2080 112 Out-of-Band Transcoder Control solution Rel-4 N4 No TrFO-OoBTC 03/01/2000 30/03/2001 100% - N4-000531 -

2081 1512 implementation in UTRAN Rel-4 R3 No TrFO-OoBTC-UTRAN 11/09/2000 30/03/2001 100% 25.401, 25.410, 25.413, 25.415, 23.153RAN_Wis moved according to NP-000575

2082 896 Impact on architecture, Principles and Terminology Rel-4 S2 No TrFO-OoBTC 03/01/2000 20/10/2000 100% - e.g. study cascading TrFO/TFO/TrFO

2083 1657 Codec Negotiation between UE and MSC Rel-4 N1 No TrFO-OoBTC 14/08/2000 02/02/2001 100% 24.008, 23.009, 23.108, (29.002)the link to NP-000085has been deleted because refering to a R99 status sheet...

2084 115 Codec Negotiation inter MSC Rel-4 N4 No TrFO-OoBTC 03/07/2000 22/12/2000 100% -Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues

2085 894 Bearer establishment inter MSC Rel-4 N4 No TrFO-OoBTC 03/07/2000 22/12/2000 100% 23.153 NP-000127Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....

2086 905 Speech Transcoder: Location and Control at the UMTS  Core Network Border Rel-4 S2 No TrFO-STLC 10/04/2000 29/09/2000 100% - S2-99352WI description and Tdoc S2-99352...

2087 124 Transcoder at Edge Rel-4 NP No TrFO-STLC 10/04/2000 29/09/2000 100% - WI description and Tdoc S2-99352...

2088 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000 19/03/2001 100% - GP-000433 -

2089 2311 Gb over IP (Ip-fication of Gb) Rel-4 GP No GbIP 09/05/2000 19/03/2001 100% - GP-000434 -

2090 2312  Concept Rel-4 GP No 09/05/2000 10/11/2000 100% - -

2091 2313 Changes to 08.16, 08.18 Rel-4 GP No 09/05/2000 19/03/2001 100% - -

2092 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000 10/06/2003 100% - GP-012812 -

2093 2315 Gb enhancements Rel-4 GP No Gben 06/11/2000 08/06/2001 100% - GP-000436 -

2094 2316 Intra BSC NACC (Network Assisted Cell Change) Re l-4 GP No 06/11/2000 08/06/2001 100% - -

2095 2420 Concept Rel-4 GP No 06/11/2000 08/06/2001 100% - -

2096 2317 Changes in 03.64 Rel-4 GP No 06/11/2000 08/06/2001 100% - -

2097 2318 Changes in 04.60 Rel-4 GP No 06/11/2000 08/06/2001 100% - -

2098 2319 Changes in 44.008 Rel-4 GP No 06/11/2000 08/06/2001 100% - -

2099 50030 MS conformance test for Intra BSC NACC Rel-4 GP No GEIMP2-Msconf 30/11/2001 10/06/2003 100% - GP-012811 -

2100 50299 Changes in 51.010 Rel-4 G5,G4 No 30/11/2001 10/06/2003 100% -az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)

2101 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001 08/06/2001 100% - GP-010363 -

2102 2325 Gb enhancements 2 Rel-4 GP No GEIMP4-Gben2 15/01/2001 08/06/2001 100% - GP-010363 -

2103 2429 stage 2 Rel-4 GP No 15/01/2001 08/06/2001 100% - -

2104 2421 Stage 3 (changes in 44.060) Rel-4 G2 No 15/01/2001 06/04/2001 100% - -

2105 2327 Definition of enhanced countdown procedure Rel-4 G2 No 15/01/2001 06/04/2001 100% - -

2106 2328 Definition of enhanced TBF release procedure Rel-4 G2 No 15/01/2001 06/04/2001 100% - -

2107 2329 Definition of USF=FREE type polling mechanism on PDCH Rel-4 G2 No 15/01/2001 06/04/2001 100% - -

2108 1222 Low Chip Rate TDD option Rel-4 R1 No LCRTDD 19/07/2000 02/12/2003 100% - RAN_Wis -

2109 1223 Physical layer Rel-4 R1 No LCRTDD-Phys 19/07/2000 30/03/2001 100% RAN_Wis -

2110 1224 Layer 2 and layer 3 protocol aspects Rel-4 R2 No LCRTDD-L23 19/07/2000 30/03/2001 100% RAN_Wis -

2111 1225 RF radio transmission/reception, system performance requirements and conformance testingRel-4 R4 No LCRTDD-RF 14/08/2000 30/03/2001 100% RAN_Wis -

2112 1227 UE radio access capability Rel-4 R2 No LCRTDD-UErac 14/08/2000 30/03/2001 100% RAN_Wis -
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2113 1228 Iub/Iur protocol aspects Rel-4 R3 No LCRTDD-IubIur 14/08/2000 30/03/2001 100% RAN_Wis -

2114 2262 Low chiprate TDD interworking with GERAN Rel-4 No 01/09/2000 19/01/2001 100% - GP-000432 -

2115 2263 Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD Rel-4 No 01/09/2000 19/01/2001 100% - -

2116 2103 Conformance Test Aspects - Low Chip Rate TDD Rel -4 T1 No 17/09/2001 02/12/2003 100% - -

2117 2217 Testing Layer 2 and layer 3 protocol aspects Rel-4 T1 No 17/09/2001 02/07/2003 100% 34.123-1, 34.123-2 TP-030052Marked as closed 12/2008 (was marked 60% complete)

2118 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN Rel-4 T1 No 03/12/2002 02/12/2003 100% 34.123-3 TP-030052 Marked as stopped 12/2008

2119 2218 Testing RF Radio Transmission and Reception Rel-4 T1 No 17/09/2001 28/06/2002 100% TP-030052duration set to 6 months (was 0), finish date set

2120 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000 01/03/2002 100% - SP-000288 -

2121 1323 Enable bearer-independent call control Rel-4 N4 No 03/01/2000 16/08/2001 100% - N4-000512 DAB 12.12.01 should be 100% hence closed

2122 1516 Architecture and Stage 2 description Rel-4 S2 No 03/01/2000 08/09/2000 100% 23.002R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000

2123 1325 Standardisation of protocols (control & user planes) over Nb interface Rel-4 N3 No 02/01/2001 30/03/2001 100% N4-000512 -

2124 1326 Standardisation of protocols over reference points between MSC server and Gateway MSC serverRel-4 N4 No 25/09/2000 23/03/2001 100% N4-000512 -

2125 1616 Standardisation of detailed stage 2 description Rel-4 N4 No 17/07/2000 23/03/2001 100% N4-000512 -

2126 1327 Bearer control between MSC server and MGW Rel-4 N 4 No 01/09/2000 16/08/2001 100% - N4-000512 -

2127 1328 stage 3 - protocol issues Rel-4 N4 No 01/09/2000 16/08/2001 100% - -

2128 1329 stage 3 - parameter value issues Rel-4 N3 No 02/01/2001 30/03/2001 100% - -

2129 1331 Lawful interception Rel-4 S3 No 21/08/2000 23/03/2001 100% -Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.

2130 2052 Deleted - Conformance Test Aspects - Enable bearer independent CS architecture Rel-4 T1 No CSSPLIT-TEST 05/03/2001 01/03/2002 100% - Marked as stopped 12/2008

2131 1445 MExE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000 14/12/2001 100% - TP-030052 -

2132 1447 MExE Security Analysis Activity Rel-4 S3 No MEXE-SEC 22/02/2000 14/12/2001 100% - SP-010327Presentation to S3 of threats and countermeasures a nalysis: S3#15, Feature specification: S3#16. S3#18 : WID updated

2133 2045 Stage 3 Rel-4 S3 No MEXE1-SEC 17/07/2000 14/12/2001 100% -Analysis undertaken by T2. No additional analysis needed for Rel-4

2134 1448 Terminal aspects Rel-4 T2 No 22/02/2000 15/12/2000 100% - -

2135 1810 MExE Rel4 Improvements and Investigations Rel-4 T2 No MEXE-ENHANC 03/01/2000 15/12/2000 100% 22.057,  23.057 -

2136 1812 3rd MExE classmark Rel-4 T2 No 03/01/2000 15/12/2000 100% 22.057, 23.057 Additional features for MExE R2000

2137 1814 FS on Secure download mechanism and capabilities to support SDR concepts Rel-4 T2 No 07/02/2000 15/12/2000 100% 22.057, 23.057 -

2138 1815 FS on Support of MP3/MPEG4 content Rel-4 T2 No 07/02/2000 15/12/2000 100% 22.057, 23.057 -

2139 1631 Tandem Free aspects for 3G and between 2G and 3G sy stems Rel-4 S4 No TFO 22/02/2000 15/06/2001 100% -RAN and CN to verify no problems for GSM terminals roaming in 3G R99

2140 1632 Tandem Free AMR Rel-4 S4 No TFO-AMR 22/02/2000 15/06/2001 100% - RAN and CN to verify UMTS_AMR_2 support

2141 130 Specification Rel-4 S4 No 22/02/2000 23/03/2001 100% 28.062 -

2142 907 Impact on: Rel-4 NP No 08/01/2001 15/06/2001 100% -"Implementation" changed to "Impact on:" by A. Sult an (for better wording)

2143 131 CN Rel-4 NP No 26/03/2001 15/06/2001 100% - RAN and CN to verify UMTS_AMR_2 support

2144 132 GERAN Rel-4 GP No 08/01/2001 06/04/2001 100% - End date Modified from June to March to have it in Rel4

2145 2230 Advanced Speech Call Items enhancements_REL-4 Rel-4 N1 No ASCI 03/12/2000 14/03/2002 100% - NP-000730 Approved at CN#10

2146 2232 Stage 2 Rel-4 N4 No 03/12/2000 14/03/2002 100% 23.067, 24.067 CN4#11 30/11/02: no inputs received in CN4

2147 2231 Stages 2 and 3 on A interface Rel-4 N1 No 03/12/2000 23/03/2001 100% 44.068, 44.069, 24.008 -

2148 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000 20/12/2002 100% - GP-000449 -

2149 2404 GERAN support for the 700 MHz band Rel-4 GP No 03/01/2000 19/01/2001 100% - -

2150 2405 Signalling support Rel-4 GP No 03/01/2000 19/01/2001 100% - -

2151 2406 Physical layer definitions Rel-4 GP No 03/01/2000 19/01/2001 100% - -

2152 2407 Receiver performance and RF budget Rel-4 GP No 03/01/2000 19/01/2001 100% - -

2153 2408 GERAN MS Conformance test for 700 MHz band Rel-4 GP No 02/04/2001 30/11/2001 100% - GP-000451 -

2154 2409 MS test Rel-4 GP No 02/04/2001 30/11/2001 100% - -

2155 2410 GERAN BTS Conformance test for 700 MHz band Rel- 4 GP No 02/04/2001 20/12/2002 100% - GP-000452 -

2156 2411 BTS test Rel-4 GP No 02/04/2001 20/12/2002 100% - -

Jul Sep Nov
Qtr 3, 2009

Page 49



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted TSs
and TRs

Hyperlink Notes

2157 2463 Operator Determined Barring for Packet Oriented Ser vices Rel-4 NP No ODB 01/06/2000 19/03/2001 100% NP-010089Completed WI missing from the P-plan Added for tracking

2158 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QoSPS 03/01/2000 27/11/2002 100% - SP-010342 -

2159 2548 Architecture Rel-4 S2 No 05/06/2000 03/01/2001 100% 23.107 -

2160 2550 Charging and OAM&P for QoS Management Rel-4 S5 No QoSPS-OAM 21/09/2001 28/06/2002 100% 32-series SP-010461 -

2161 1681 RAB Quality of Service (re)Negotiation over Iu Rel-4 R3 No QoSPS-MAPEND-RABQoS21/08/2000 23/03/2001 100% 25.413 RAN_Wis -

2162 1991 RAB Quality of Service Negotiation over Iu Rel-4 R3 No QoSPS-MAPEND-RABQoS-Negot21/08/2000 23/03/2001 100% RAN_Wis -

2163 2456 RAB Quality of Service Negotiation over Iu during relocation Rel-4 R3 No QoSPS-MAPEND-RABQoS-NegotReloc02/03/2001 23/03/2001 100% - -

2164 1992 RAB Quality of Service Re-Negotiation over Iu Rel-4 R3 No QoSPS-MAPEND-RABQoS-ReNegot25/09/2000 23/03/2001 100% RAN_Wis -

2165 1553 GERAN QoS Aspects - Handovers: maintenance of real- time QoS while moving between cells in the PLMN inc luding inter-SGSN and SRNS relocation or possibly o ther mechanismsRel-4 GP No GERQoS 03/01/2000 30/11/2001 100% - GP-010431 -

2166 2306 Handover Concept for the PS domain Rel-4 GP No 03/01/2000 30/11/2001 100% - -

2167 2309 Stable RT handover report 25.936 including header removal Rel-4 GP[93%] No 03/01/2000 19/01/2000 100% - -

2168 2307 Update of stage 2 Rel-4 GP No 03/01/2000 13/02/2001 100% - -

2169 2308 Update of relevant stage 3 specs -> RRC Rel-4 G2 No 03/01/2000 30/11/2001 100% - -

2170 50010 Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time HandoverRel-4 G4,R3 No GERQoS-Mstest 31/08/2001 27/11/2002 100% - GP-012287Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008

2171 50011 Deleted - Handover for the PS domain Rel-4 G4,R3 No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008

2172 50012 Deleted - Stable RT handover report 25.936 including header removal Rel-4 G4,R3 No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008

2173 50013 Deleted - Update of stage 2 Rel-4 G4,R3 No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008

2174 50014 Deleted - Update of relevant stage 3 specs Rel-4 G4,R3 No 31/08/2001 27/11/2002 100% - Marked as stopped 12/2008

2175 1685 PS-domain handover for real-time services Rel-4 R3 No QoSPS-PSdoRTS 28/08/2000 30/03/2001 100% RAN_Wis -

2176 2554 Deleted - RAB QoS Renegotiation at Relocation Rel-4 R3 No 03/01/2001 23/03/2001 100% 25.851, 25.946 Marked as stopped 12/2008

2177 1993 small Technical Enhancements and Improvements for R el4 Rel-4 All No TEI4 03/01/2000 06/05/2008 100% -"Joker" WI, to be used for a Rel 4 CR not related t o any feature and with very limited impact on the s ystem

2178 25017 Small Technical Enhancements and Improvements for Rel-4 Conformance Testing Rel-4 R5,T1 Yes TEI4_Test 03/01/2000 06/05/2008 100% RAN5_Work_Items"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP

2179 400002 Rel-4 Evolutions of the transport in the UTRAN Rel-4 RP No ETRAN 21/08/2000 23/08/2002 100% - RAN Wis -

2180 12 QoS optimization for AAL2 connections over Iub and Iur interfaces Rel-4 R3 No ETRAN-QoSAAL2 21/08/2000 30/03/2001 100% RAN Wis -

2181 1995 Transport bearer modification procedure on Iub, Iur, and Iu Rel-4 R3 No ETRAN-MigrMod 02/10/2000 30/03/2001 100% RAN Wis -

2182 401834 Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRANRel-4 T1 No 25/02/2002 23/08/2002 100% - Marked as stopped 12/2008

2183 2208 Deleted - Testing RAB support enhancements Rel-4 T1 No CT-RABS? 25/02/2002 23/08/2002 100% 34.108, 34. 121, 34.122, 34.123 p 1,2, 34.123 pt 3Marked as stopped 12/2008

2184 400004 Rel-4 Evolutions of the transport in the CN Rel-4N4,N1,N2,S2 No CNTRSP 29/05/2000 23/03/2001 100% - not needed -

2185 859 IP Transport of CN protocols (e.g., CAP, MAP) Rel-4 N4 No SS7IP 07/12/2000 23/03/2001 100% - -

2186 1679 Stage 3 Rel-4 N4 No 07/12/2000 23/03/2001 100% - -

2187 2018 CAP Rel-4 N2 No 07/12/2000 23/03/2001 100% - -

2188 2019 MAP Rel-4 N4 No 07/12/2000 23/03/2001 100% - -

2189 2253 BSSAP+ Rel-4 N1 No SS7IP-BSSAP+ 15/01/2001 14/03/2001 100% - -

2190 1513 FS on Transport and control separation in the P S CN domain Rel-4 S2 No 29/05/2000 23/03/2001 100% - SP-000293 -

2191 1615 Architectural impacts Rel-4 S2 No 29/05/2000 23/03/2001 100% - -

2192 401216 Rel-4 Improvements of Radio Interface Rel-4 RP No RInImp 10/07/2000 14/03/2003 100% - RAN Wis -

2193 1509 UTRA repeater specification (master) Rel-4 R4 No RInImp-REP 10/07/2000 21/03/2001 100% RAN_Wis -

2194 1994 DSCH power control improvement in soft handover Rel-4 R1 No RInImp-DSCHsho 11/09/2000 23/03/2001 100% RAN_Wis -

2195 1996 UMTS 1800 Rel-4 R4 No RInImp-UMTS18 25/09/2000 14/12/2001 100% RAN_Wis -

2196 2467 UMTS 1900 Rel-4 R4 No RInImp-UMTS19 19/03/2001 14/12/2001 100% 25.101 -

2197 1219 FS on High Speed downlink packet access Rel-4 R2 No RInImp-HSDPA 21/08/2000 23/03/2001 100% RAN_Sis -

2198 1510 Deleted - FS on improved common DL channel for Cell-FACH state Rel-4 R2 No RInImp-DLCFACH 11/09/2000 28/12/2001 100% RAN_Sis Stopped at RP#14

2199 401839 Conformance Test Spec. Rel-4 improvements in Radio Interface Rel-4 T1 No 08/10/2001 14/03/2003 100% - -

2200 2212 Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeRel-4 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008
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2201 2213 Deleted - Testing Terminal Power saving features Rel-4 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008

2202 2214 Deleted - Testing DSCH power control improvement in soft handover Rel-4 T1 No 18/02/2002 30/08/2002 100% - Marked as stopped 12/2008

2203 2215 Testing UMTS 1800 Rel-4 T1 No 08/10/2001 14/06/2002 100% 34.108, 34,121, 34.122, 34.123-1TP-030052 -

2204 41000 Testing UMTS 1900 Rel-4 T1 No 08/10/2001 14/06/2002 100% 34.108, 34,121, 34.122, 34.123-1TP-030052 -

2205 2561 Testing UMTS 1800 - TTCN Rel-4 T1 No 17/06/2002 14/03/2003 100% 34.123-3 TP-030052 -

2206 41001 Testing UMTS 1900 - TTCN Rel-4 T1 No 17/06/2002 14/03/2003 100% 34.123-3 TP-030052 -

2207 400009 Rel-4 RAN improvements Rel-4 RP No RANimp 14/08/2000 17/03/2004 100% - RAN Wis -

2208 655 Node B synchronization for TDD Rel-4 R1 No RANimp-NBsync 14/08/2000 23/03/2001 100% RAN_Wis -

2209 2206 RAB support enhancement for Rel-4 Rel-4 R2 No RANimp-RABSE 21/08/2000 23/03/2001 100% RAN Wis29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2

2210 402102 Deleted - Conformance Test Aspects - Rel-4 RA N Improvements Rel-4 T1 No 01/01/2002 17/03/2004 100% - Mar ked as stopped 12/2008

2211 402222 Deleted - Testing Radio access bearer support enhancments Rel-4 T1 No 01/01/2002 02/09/2002 100% - Marked as stopped 12/2008

2212 402461 Deleted - Testing RAB support enhancements-Robust Header Compression Rel-4 T1 No RABimp-RoCH 28/05/2002 03/09/2003 100% 34.123-1, -2 TP-030052UID changed. Marked as stopped 12/2008

2213 41006 Deleted - Testing RAB support enhancements-Robust Header Compression - TTCNRel-4 T1 No 28/05/2002 17/03/2004 100% 34.123-3 TP-030052UID changed. Marked as stopped 12/2008

2214 41007 Testing of Extended Robut Header Compression Rel-4 T1 No Ext-RoHC 18/09/2002 30/09/2003 100% 34.123-1, -2 TP-030052Marked as closed 12/2008 (was marked 15% complete)

2215 41008 Deleted - Testing of Extended Robut Header Compression - TTCN Rel-4 T1 No 18/09/2002 16/12/2003 100% 34.123-3 TP-030052 Marked as stopped 12/2008

2216 41009 Deleted - General changes to TS34.121 corresponding to release 4 Rel-4 T1 No RANimp-test 03/03/2003 03/03/2004 100% 34.108, 34.121 Marked as stopped 12/2008

2217 401652 Rel-4 Emergency call enhancements Rel-4 N1,S1,T1 No EMC1 03/01/2000 28/05/2002 100% - -

2218 1654 For CS based calls Rel-4 N1 No EMC1-CS 03/01/2000 28/05/2002 100% - NP-010136 WI approved in TSG_10

2219 1320 Distinction in CS domain of emergency call types to different emergency services Rel-4 S1 No EMC1-CS 01/05/2000 23/06/2000 100% - -

2220 1999 Distinction in CS domain of emergency calls to different emergency types Rel-4 N1 No EMC1-CS 24/08/2000 22/09/2000 100% -Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....

2221 402224 Deleted - Conformance Test Aspects - Emergency call enhancements Rel-4 T1 No EMC1-CS 03/01/2000 28/07/2000 100% - UID changed. Marked as stopped 12/2008

2222 2226 Testing CS based emergency calls Rel-4 T1 No EMC1-CS 25/02/2002 28/05/2002 100% 34.123-1 TP-030052 -

2223 2563 Testing CS based emergency calls - TTCN Rel-4 T1 No EMC1-CS 22/11/2001 28/05/2002 100% 34.123-3 TP-030052 -

2224 401826 Rel-4 Terminal interfaces Rel-4 T2 No TI 03/01/2000 15/03/2001 100% - not needed -

2225 1827 AT commands enhancements Rel-4 T2 No TI-ATC 03/01/2000 14/03/2001 100% 27.007 -

2226 1828 Specification of AT commands for new services Rel-4 T2 No 03/01/2000 14/03/2001 100% 27.007 goal not completely achieved because of missing input

2227 1829 Wide Area Data Synchronization Rel-4 T2 No TI-WADS 03/01/2000 14/03/2001 100% -AS: Rel5 changed to Rel4 according to SP#10 decisio n, milestone on testing added

2228 1830 Continues evolution of Synchronization protocol Rel-4 T2 No TI-SYNC-EVOL 03/01/2000 14/03/2001 100% 27.903, 27.103 -

2229 1832 Terminal local model Rel-4 T2 No TLM 16/05/2000 15/03/2001 100% 23.227 TP-000080 -

2230 401536 Rel-4 Location Services enhancements Rel-4 S2 No LCS1 03/04/2000 28/12/2001 100% - SP-010518 -

2231 2229 CBS interactions Rel-4 T2 No LCS1-CBS 03/04/2000 28/12/2001 100% 23.041 -

2232 523 LCS support in the CS domain Rel-4 S2 No LCS1-CS 15/05/2000 19/01/2001 100% - Only MAP impact foreseen so far. To be further split if needed.

2233 525 LCS support in the PS domain Rel-4 S2 No LCS1-PS 01/05/2000 28/12/2001 100% - -

2234 1642 Stage 1 Rel-4 S1 No 03/07/2000 25/08/2000 100% 22.071To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established

2235 1181 Stage 2 Rel-4 S2 No 01/05/2000 19/01/2001 100% 23.271 AS: 23.271 completed at SP#10

2236 1180 Stage 3 Rel-4 N1 No 21/08/2000 28/12/2001 100% - -

2237 526 Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS) Rel-4 N1 No 21/08/2000 28/12/2001 100% - -

2238 2462 MAP impacts of LCS Rel-4 N4 No 21/08/2000 30/03/2001 100% - Missing work task

2239 527 GTP signalling for LCS Rel-4 N4 No 21/08/2000 30/03/2001 100% - -

2240 401600 UE positioning Rel-4 Rel-4 RP No LCS1-UEpos 03/04/2000 30/03/2001 100% RAN_Wis UID changed

2241 1601 Iub/Iur interfaces for methods Rel 99 Rel-4 R3 No LCS1-UEpos-IubIur 03/04/2000 30/03/2001 100% RAN_Wis27/11: WG corrected; rapporteur corrected

2242 1602 UE positioning enhancements - IPDL for TDD Rel-4 R2 No LCS1-UEpos-enh 28/08/2000 23/03/2001 100% RAN_Wis5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2

2243 401560 Rel-4 UICC/(U)SIM enhancements and interworking Rel-4 T3 No UICC1 24/07/2000 23/03/2001 100% - not needed -

2244 1799 Common PCN Handset Specification (CPHS) Rel-4 T3 No UICC1-CPHS 24/07/2000 23/03/2001 100% 27.103 TP-00011628/5/2001: CRs approved at TP-11. WI complete.
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2245 401800 Rel-4 (U)SIM toolkit enhancements Rel-4 T3 No USAT1-LocLnk 05/06/2000 23/03/2001 100% - not needed -

2246 2034 USAT local link Rel-4 T3 No USAT1-LocLnk 05/06/2000 23/03/2001 100% TP-00011625/5/2001:CR was approved at TP-11. WI is complete

2247 401571 Rel-4 Security enhancements Rel-4 S3 No 03/01/2000 15/03/2002 100% - SP-000421Added BB UE authentication and rapporteur added. TO  BE DELETED

2248 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment) Rel-4 S3 No SEC1-CSALGO1 03/01/2000 15/01/2001 100% SP-000306 Approved SP#17

2249 1588 Evolution of GSM PS algorithms (e.g. GEA 2 depl oyment) Rel-4 S3 No SEC1-PSALGO1 22/02/2000 22/12/2000 100 % - SP-000307A5/3 development will consider new GEA algorithm ba sed on Kasumi

2250 1589 Main aspects Rel-4 S3 No SEC1-PSALGO1 22/02/2000 24/11/2000 100% -Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED

2251 1618 Impact on GTP Rel-4 N4 No SEC1-PSALGO1 20/03/2000 22/12/2000 100% - -

2252 1661 GEA capability indication in MS CM Rel-4 N1 No SEC1-PSALGO1-GEACAP19/06/2000 22/12/2000 100% - -

2253 401583 Deleted - MAP application layer security Rel-4 S3 No SEC1-MAPAL 03/01/2000 15/03/2002 100% -REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008

2254 401584 Deleted - Main aspects Rel-4 S3 No 21/02/2000 29/03/2001 100% - UID changed. Marked as stopped 12/2008

2255 402025 Deleted - Other stage 3 aspects Rel-4 N4 No 22/02/2000 24/11/2000 100% - UID changed. Marked as stopped 12/2008

2256 401594 Deleted - Visibility and Configurability of security Rel-4 S3 No SEC1-VCS 03/01/2000 15/03/2002 100% SP-000305CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008

2257 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000 05/10/2001 100% - SP-010461 SP#13 approved WID

2258 2089 Rel4 Principles, high level Requirements and Architecture Rel-4 S5 No OAM-AR/PR 01/12/2000 21/06/2001 100% 32.101, 32.102 SP-010461 -

2259 2088 Rel4 Performance Management Rel-4 S5 No 01/12/2000 28/09/2001 100% 32.4xy, 52.402 SP-010238 -

2260 2081 Fault Management Rel-4 S5 No 01/12/2000 05/10/2001 100% 32.111-1/4 SP-000524 -

2261 2082 Configuration Management Rel-4 S5 No OAM-CM 01/12/2000 21/06/2001 100% 32.106-1/8 SP-000524 -

2262 2083 Rel4 Charging Management Rel-4 S5 No OAM-CH 01/12/2000 28/09/2001 100% 32.200, 32.205, 32.215, 32.235SP-000524 -

2263 2071 UTRAN Operations and Maintenance procedures Rel-4 S5 No UOAM 01/12/2000 21/06/2001 100% 32.800 SP-000524 -

2264 1517 Global Text Telephony Rel-4S1,S2,S4,T1,R5 No GTT 03/01/2000 18/09/2009 100% - SP-010340SP#12 updated WID SP-000162=>SP-010340

2265 1634 Stage 1 Rel-4 S1 No GTT 05/04/2000 22/12/2000 100% 22.976, 22.226 SP-010340 -

2266 1519 Stage 2 Rel-4 S2 No GTT 03/01/2000 13/10/2000 100% 23.226 SP-010340 -

2267 2234 Specification of Cellular Text telephone Modem R el-4 S4 No GTT-CTM 11/09/2000 19/03/2001 100% - SP-010340 -

2268 2238 General description and C-code Rel-4 S4 No GTT-CTM 11/09/2000 11/12/2000 100% 26.226, 26.230 -

2269 2237 Minimum Performance requirements Rel-4 S4 No GTT-CTM 11/09/2000 19/03/2001 100% 26.231 -

2270 1852 Deleted - Conformance Test Aspects - Global Text Telephony Rel-4 R5,T1 No GTT_Test 21/09/2000 18/09/2009 100% -RP#45 work item abandoned/closed (it was never really started)

2271 0 Release 1999 Features R99NP,SP,TP,SMG No 01/01/2000 01/01/2000 0% - -

2272 60150 UMTS Features R99S1,S2,S4,SMG,N3,N4,RP No 01/01/1999 31/12/1999 100% - -

2273 60102 UMTS_SERVICES R99 S1 No UMTS_SERVICES 01/01/1999 31/12/1999 100% 22.101 -

2274 60103 UMTS phase 1 R99 S1 No UMTS1 01/01/1999 31/12/1999 100% 22.100 -

2275 60119 UMTS Capabilities R99 S1 No UMTS_Capabil 01/01/1999 31/12/1999 100% 22.105Requirement for high quality speech in UMTS Phase 1 but not in R99

2276 60164 Architecture of the GSM-UMTS platform R99 S2,N4 No 01/01/1999 31/12/1999 100% 23.002, 23.008, 23.060, 23.101, 23.110SMG 98-0228wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”

2277 60165 UMTS Terrestrial Radio Access Network R99 RP No UTRAN 01/01/1999 31/12/1999 100% 22.011, 22.038, 22.060, 22.078, 22.100, 22.101, 22.105, 22.115, 22.129, 23.002, 23.060, 24.007, 24.008, 25.101, 25.102, 25.104, 25.105, 25.113, 25.123, 25.133, 25.141, 25.142, 25.201, 25.211, 25.212, 25.213, 25.214, 25.215, 25.221, 25.222, 25.223, 25.224,-

2278 60083 UMTS 1800, UMTS 1900 R99 R2 No Rlnlmp19, Rlnlmp18 01/01/1999 31/12/1999 100% 25.307 CR#0002, 0003 Inclusion of release independent RF related information-

2279 60149 Mandatory speech codec for narrowband telephony ser vice R99 S4 No Mandatory_Speech_Codec, AMR-NB, AMR01/01/1999 31/12/1999 100% 04.08, 05.01, 05.02, 05.03, 05.05, 05.08, 05.09, 05.09, 05.50, 08.60, 08.61, 11.21, 26.071, 26.073, 26.074, 26.090, 26.091, 26.092, 26.093, 26.094, 26.101, 26.102, 26.103, 26.104, 26.975SP-99060Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.

2280 60055 Codec for low bitrate multimedia telephony service R99 S4 No Low_bit_rate_codec_for_MM_Tel., H.324M01/01/1999 31/12/1999 100% 26.104, 26.110, 26.111, 26.911, 26.912, 26.915SP-99060 -

2281 60109 3G Audio-Visual Terminal characteristics R99 S4 No WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics01/01/1999 31/12/1999 100% 26.131, 26.132 SP-99129 -

2282 60104 Updates_for_UMTS R99 N3 No Updates_for_UMTS 01/01/1999 31/12/1999 100% 24.022, 27.001, 29.007 -

2283 60124 UMTS R99 N3 No UMTS 01/01/1999 31/12/1999 100% 27.060, 29.061 -

2284 60151 UMTS and GSM Features R99S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3 No 01/01/1999 31/12/1999 100% - -

2285 60147 Multimedia Messaging Service R99 T2 No MMS 01/01/1999 31/12/1999 100% 22.140, 23.040, 23.140TP-000022MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.

2286 60121 Location Services R99S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R3 No LCS 01/01/1999 31/12/1999 100% 02.07, 03.71, 04.31, 04.35, 04.71, 05.05, 08.08, 08.31, 08.71, 09.31, 22.071, 23.002, 23.003, 23.007, 23.008, 23.016, 23.018, 23.032, 23.171, 24.007, 24.008, 24.030, 24.080, 25.305, 25.306, 25.331, 25.413, 25.423, 29.002, 29.010SP-99327LCS provide ability to localize a terminal. Location data is used to provide services to end-user (e.g. local map indicating closest restaurants), for emergency services or for a UMTS network entity (RNC to direct beam when space diversity is used)

2287 60118 Customised Application for Mobile network Enha nced Logic Phase 3 R99S1,S2,N2,N4 No CAMEL3 01/01/1999 31/12/1999 100% 22.101, 23.008, 23.012, 23.016, 23.018, 23.060, 23.072, 23.078, 23.079, 23.082, 23.093, 29.002, 29.078SP-99368CAMEL is a network feature providing mechanisms to support services of operators which are not covered  by standardised services, even when roaming outsid e the HPLMN.

2288 60218 Global view R99S1,S2,N2,N4 No CAMEL3 01/01/1999 31/12/1999 100% 22.078, 23.078, 29.078 -
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2289 60318 Multiple Subscriber Profile (MSP) based on CAMEL phase 3 R99 S1 No CAMEL3 01/01/1999 31/12/1999 100% 22.097 (Advanced Addressing)MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.

2290 60038 Short Message Service enhancements / Enhanced Messa ging Service (EMS) R99 T2 No EMS 01/01/1999 31/12/1999 100% 23.038, 23.039, 23.040, 23.042TP-000022SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.

2291 60122 Mobile Station Execution Environment R99S1,SMG1,T2 No MExE 01/01/1999 31/12/1999 100% 02.57, 22.057, 22.101, 23.057TP-000022MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.

2292 60123 MS_Classmark R99 N1 No MS_Classmark 01/01/1999 31/12/1999 100% 24.008MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 

2293 60057 MultiCall R99S1,N1,N2,N4 No Multicall 01/01/1999 31/12/1999 100% 22.030, 22.083, 22.087, 23.008, 23.009, 23.016, 23.018, 23.108, 23.135, 24.008, 24.080, 24.135, 29.002, 29.010NP-000348Multicall allows several simultaneous CS calls with  dedicated bearers of independent traffic and perfo rmance characteristics. R99 Multicall was defined a s a supplementary service limited to one CS bearer to be used for speech at any time.

2294 60058 Multicall R99 S1 No Multicall 01/01/1999 31/12/1999 100% 22.030, 22.083, 22.087 -

2295 60105 Virtual Home Environment R99S1,SMG1,S2 No VHE 01/01/1999 31/12/1999 100% 02.01, 22.105, 22.121,23.127S1-99133Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 

2296 60067 Open Service Access R99 S1,S2,N5 No OSA 01/01/1999 31/12/1999 100% 22.121, 23.127, 29.198, 29.998S1-99133Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.

2297 60091 Super Charger mechanism for signalling traffic asso ciated with mobility R99 N2,N4 No Super_Charger 01/01/1999 31/12/1999 100% 21.905, 23.007, 23.008, 23.012, 23.016, 23.018, 23.040, 23.060, 23.116, 23.912, 29.002Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …

2298 60039 Follow_Me service R99 S1,N2,N4 No Follow_Me 01/01/1999 31/12/1999 100% 21.905, 22.004, 22.030, 22.082, 22.090, 22.094, 23.090, 24.090, 22.094, 23.011, 23.015, 23.082, 29.002Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD

2299 60093 Wide area network Synchronization and object exchan ge R99 T2 No SYNC 01/01/1999 31/12/1999 100% 27.103, 27.903 TP-000022Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 

2300 60145 Terminal Interfaces R99 T2 No 01/01/1999 31/12/1999 100% TP-000022 -

2301 60166 AT commands for 3GPP R99 T2 No 01/01/1999 31/12/1999 100% 27.005, 27.007 TP-000022AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.

2302 60167 Physical interfaces R99 T2 No 01/01/1999 31/12/1999 100% 27.901 TP-000022Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements

2303 60168 Multiplexer R99 T2 No MUX MS-TE 01/01/1999 31/12/1999 100% 27.010 TP-000022Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.

2304 60169 Bearer Services R99S1,T2,N1,N3 No 01/01/1999 31/12/1999 100% - -

2305 60012 Circuit Switched Bearer Services R99 S1,N3 No Circuit_switched_Bearer_Services01/01/1999 31/12/1999 100% 22.002, 23.910, 27.001, 29.007NP-99285CS and real-time data services provided for interwo rking with PSTN/ISDN so that user is unaware of acc ess network used (UMTS, GSM or handover between ANs ). Transparent(constant delay) & non-transparent(ze ro error with flow control) services are supported

2306 60021 Circuit Switched Bearer Services R99 S1,N3 No CS_Bearerss_in_UMTS01/01/1999 31/12/1999 100% 22.002, 23.910, 27.001, 29.007NP-99285CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported

2307 60019 CS_Bearers R99 N3 No CS_Bearers 01/01/1999 31/12/1999 100% 29.007 -

2308 60020 CS_Bearerss R99 N3 No CS_Bearerss 01/01/1999 31/12/1999 100% 04.21, 23.910, 27.001, 29.007 -

2309 60022 CS_Data R99 N3 No CS_Data 01/01/1999 31/12/1999 100% 27.001, 27.002, 27.003, 29.007 -

2310 60023 CS_Data_Bearers R99 N3 No CS_Data_Bearers 01/01/1999 31/12/1999 100% 23.910, 27.001, 29.007 -

2311 60024 Deleted - Circuit Switched Bearer Services R99 N3 No CSBS 01/01/1999 31/12/1999 100% 29.007 No CR or new TS/TR approved under this WI

2312 60040 Frame Tunnelling Mode R99 T2,N1,N3 No FTM 01/01/1999 31/12/1999 100% 22.002, 27.001, 27.007, 29.007NP-99285FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.

2313 60171 Access to ISPs and Intranets – Wireless/Remote access to LANs R99 N3 No Interworking with PDN (DHCP)01/01/1999 31/12/1999 100% 29.061 N3-99069Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 

2314 60070 PHS Internet Access Forum Specification R99 S1,N3 No PIAFS 01/01/1999 31/12/1999 100% 22.002, 27.001, 27.007, 29.007NP-99285PIAFS is one type of CS bearer data service (22.002 ). It refers to async CS tx protocol over ISDN 64 k bit/s unrestricted digital line. Facilitates interw orking between PHS-MS and UMTS-UE & UMTS-UE and exi sting PIAFS TA (Terminal Adapter).

2315 60170 Personal Handyphone System Internet Access Forum Standard (PIAFS) R99 S1 No PIAFS 01/01/1999 31/12/1999 100% 22.002PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf

2316 60092 Support_of_PIAFS_in_UMTS R99 N3 No Support_of_PIAFS_in_UMTS01/01/1999 31/12/1999 100% 27.001, 27.007, 29.007 -

2317 60172 Universal Integrated Circuit Card (UICC) and Univer sal Subscriber Identity Module (USIM)R99 T3 No UICC, USIM 01/01/1999 31/12/1999 100% - TP-99084For 3G, GSM 11.11 was divided into two parts: a pla tform comprised of basic physical, electrical and l ogical specification (31.101) and an application sp ecification (31.102)

2318 60173 UICC / Terminal interface; Physical and logical characteristics R99 T3 No UICC 01/01/1999 31/12/1999 100% 31.101 (Since 10/2000, ETSI EP SCP is responsible for the generic Terminal/Integrated Circuit Card (ICC) interface TS 102 221)TP-99084Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.

2319 60142 UICC/(U)SIM enhancements and interworking R99 T3 No UICC1 01/01/1999 31/12/1999 100% 31.102, 31.900 -

2320 60174 Characteristics of the USIM application R99 T3 No USIM 01/01/1999 31/12/1999 100% 31.102 TP-99084Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist

2321 60114 UICC Application Identifiers R99 T3 No AID, Application_Identifiers01/01/1999 31/12/1999 100% 21.111, 31.110 TP-99184Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID eXtension (PIX - according to ISO/IEC 7816-5).

2322 60139 SIM Application Toolkit R99 S1,T3 No SAT 01/01/1999 31/12/1999 100% 11.14, 22.030, 22.100, 22.101 -

2323 60141 USIM Application Toolkit R99 T3 No USAT 01/01/1999 31/12/1999 100% 31.111 TP-99184Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.

2324 60175 Bearer Independent Protocol for SAT applications to exchange data over the GSM networkR99 T3 No BIP 01/01/1999 31/12/1999 100% 03.48, 11.10, 11.14SMG P 99 186Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)

2325 60176 Administrative commands and functions for IC cards R99 T3 No 01/01/1999 31/12/1999 100% ETSI TS 102 222P 00 140 (SMG 31)Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.

2326 60177 USIM and UICC requirements R99 T3 No 01/01/1999 31/12/1999 100% 21.111 TP-99084High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services

2327 60140 SIM_API R99 T3 No SIM_API 01/01/1999 31/12/1999 100% 03.19 -

2328 60086 SIM_toolkit_API R99 SMG9,T3 No SIM_toolkit 01/01/1999 31/12/1999 100% 03.48, 11.11, 11.14 -

2329 60087 Deleted - 1.8 Volt SIM ME interface R99 SMG9 No SMIME_1.8V 01/01/1999 31/12/1999 100% 11.18 No CR or new TS/TR approved under this WI

2330 60178 USIM/UICC Testing R99 T3 No 01/01/1999 31/12/1999 100% - -

2331 60179 Terminal tests for the UICC Interface R99 T3 No 01/01/1999 31/12/1999 100% 31.120 TP-99184Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121

2332 60180 USIM application test specification R99 T3 No 01/01/1999 31/12/1999 100% 31.121 TP-99184Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.
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2333 60181 USIM conformance test specification R99 T3 No 01/01/1999 31/12/1999 100% 31.122Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.

2334 60182 SIM toolkit test specification R99 T3 No 01/01/1999 31/12/1999 100% 11.10-4 SMG P 99 416SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.

2335 60137 Security R99 S3,N2,N4 No Security 01/01/1999 31/12/1999 100% 02.09, 03.20, 21.133, 22.022, 23.003, 23.007, 23.008, 23.012, 23.018, 24.007, 24.008, 24.010, 24.011, 29.002, 29.060, 33.102, 33.103, 33.105, 33.107, 35.201-

2336 60183 Fraud Information Gathering Service (for connection-orientated services) R99 S3 No FIGS 01/01/1999 31/12/1999 100% 22.031, 23.031HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure

2337 60085 Immediate Service Termination / SECurity Immediate Service Termination R99 S3,N2,N4 No IST, SECIST 01/01/1999 31/12/1999 100% 03.35, 22.032, 23.008, 23.016, 23.035, 29.002HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.

2338 60018 Core_Network_Security R99 N4 No Core_Network_Security01/01/1999 31/12/1999 100% 29.002 -

2339 60152 GSM Features R99S1,S2,SMG,T2,N1,N2,N3,N4 No 01/01/1999 31/12/1999 100% - -

2340 60184 Dual Transfer Mode within GSM and GPRS R99 SMG,N1 No DTM 01/01/1999 31/12/1999 100% 03.55, 03.64, 04.18, 04.60, 05.01, 05.02, 05.08, 08.08, 23.060, 24.007, 24.0082-99-1780 (2-99-H80 from SMG2#32)WID on “BSS co-ordination of Radio Resource allocat ion for class A GPRS services - GSM Radio Access (R 99)”

2341 60013 Class A Dual Transfer Mode R99 SMG No Class_A_Dual_Transfer_Mode_(DTM)01/01/1999 31/12/1999 100% 05.10 -

2342 60027 Dual Transfer Mode R99 SMG,N1 No DTM 01/01/1999 31/12/1999 100% 03.55, 03.64, 04.18, 05.01, 05.02, 05.08, 24.008 -

2343 60185 General Packet Radio Service enahancements R99S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2 No GPRS enhancements 01/01/1999 31/12/1999 100% 05.02, 05.05, 05.08, 05.10, 05.50, 11.21, 23.064, 24.008, 24.060GPRS was introduced in Release 97. Release 99 bring s a number of essential corrections e.g. on Downlin k Power Control, Timing Advance procedure, Cell res election delay time, PBCCH scheduling, PTCCH mappin g, etc. 

2344 60132 General Packet Radio Service R99S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T2 No GPRS 01/01/1999 31/12/1999 100% 02.60, 03.22, 03.64, 04.18, 04.60, 04.64, 04.65, 05.01, 05.02, 05.05, 05.08, 05.10, 08.08, 08.18, 11.10-1, 11.21, 22.041, 22.060, 23.003, 23.007, 23.060, 23.107, 23.122, 24.007, 24.008, 27.007, 27.060, 29.002, 29.016, 29.018, 29.060, 29.061-

2345 60133 GPRS2 R99 SMG1,N2 No GPRS2 01/01/1999 31/12/1999 100% 02.60, 23.003Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)

2346 60134 GPRS Tunnelling Protocol enhancement R99 N4,N2 No GTP_enhancement 01/01/1999 31/12/1999 100% 23.003, 23.008, 29.060 -

2347 60186 Enhanced Data rates for GSM Evolution - Phase 1 R99SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2 No EDGE - Phase 1 01/01/1999 31/12/1999 100% 10.59, 02.34, 02.60, 03.30, 05.10, 05.50, 11.26SMG2 331/97, SMG 1147/97, SMG 1148/97EDGE is independent of the frequency bands, so it c an be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is int roduced and EGPRS and ECSD facilitate the new modul ation in single and multi slot constellation.

2348 60030 Enhanced Data rates for GSM Evolution R99SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T2 No EDGE 01/01/1999 31/12/1999 100% 02.34, 03.10, 03.20, 03.64, 04.03, 04.04, 04.06, 04.08, 04.18, 04.21, 04.22, 04.60, 04.64, 05.01, 05.02, 05.03, 05.04, 05.05, 05.08, 05.10, 05.50, 07.01, 07.02, 07.03, 08.08, 08.20, 08.58, 08.60, 09.07, 09.18, 11.10-1, 11.11, 11.21, 11.26, 23.034, 24.008,SMG2 331/97, SMG 1147/97, SMG 1148/97 -

2349 60034 EDGE-Layer1 R99 SMG2 No EDGE-Layer1 01/01/1999 31/12/1999 100% 05.05, 05.10, 05.50SMG2 331/97, SMG 1147/97, SMG 1148/97 -

2350 60135 High Speed Circuit Switched Data R99SMG1,SMG2,SMG7 No HSCSD 01/01/1999 31/12/1999 100% 02.34, 04.18, 11.10-1 No additional features for R99.

2351 60029 Enhanced Circuit Switched Data - Phase 1 R99 S1,SMG No ECSD 01/01/1999 31/12/1999 100% 05.02, 08.58, 22.034ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info

2352 60032 EDGE-Enhanced Circuit Switched Data R99 SMG2 No EDGE-ECSD 01/01/1999 31/12/1999 100% 05.03 -

2353 60035 Enhanced GPRS - Phase 1 R99 SMG,N1 No EGPRS 01/01/1999 31/12/1999 100% 02.07, 03.64, 04.14, 04.18, 04.60, 05.05, 05.08, 24.008 -

2354 60033 EDGE-EGPRS R99 SMG2 No EDGE-EGPRS 01/01/1999 31/12/1999 100% 05.03, 05.05, 05.08 -

2355 60069 Packet Flow Context (PFC) R99 SMG2 No PFC 01/01/1999 31/12/1999 100% 04.18 -

2356 60031 Support for EGPRS in ANSI-136 networks and EDGE COMPACT R99 SMG No EDGE-Compact 01/01/1999 31/12/1999 100% 03.22, 03.30, 03.64, 05.01, 05.02, 05.03, 05.05, 05.08, 05.10SMG2 872/99Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz

2357 60036 EGPRS COMPACT R99 SMG No EGPRS-Compact 01/01/1999 31/12/1999 100% 04.18, 05.02 SMG2 872/99COMPACT = Deployment of services in spectrum below 1 MHz

2358 60136 COMPACT R99 SMG,N1 No COMPACT 01/01/1999 31/12/1999 100% 03.22, 04.18, 04.60, 05.08, 23.122, 24.008SMG2 872/99COMPACT = Deployment of services in spectrum below 1 MHz

2359 60047 GSM_400 R99SMG2,SMG7,T2 No GSM_400 01/01/1999 31/12/1999 100% 02.17, 03.22, 03.30, 04.04, 04.18, 04.60, 05.01, 05.02, 05.05, 05.08, 05.10, 05.50, 08.18, 08.58, 11.21, 24.008, 27.007Tdoc SMG2 507/00 -

2360 60048 GSM_450 R99 SMG2 No GSM_450 01/01/1999 31/12/1999 100% 03.22, 03.30, 05.01, 05.05, 05.08 -

2361 60131 GSM_700 R99 SMG2 No GSM_700 01/01/1999 31/12/1999 100% 05.05 -

2362 60041 Deleted - GERAN R99 SMG2,S2 No GERAN 01/01/1999 31/12/1999 100% G2: 04.18 CR#A248 , 04.60 CR#B090 No CR or new TS/TR approved under this WI

2363 60153 GSM Features transposed to UMTS R99S1,S3,T2,N2,N4 No 01/01/1999 31/12/1999 100% - -

2364 60187 Cell Broadcast Service R99 T2 No CBS 01/01/1999 31/12/1999 100% 23.041 TP-000022Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks

2365 60188 GSM mobile number portability euro MNP / North  American MNP R99 S1,N2,N4 No MNP 01/01/1999 31/12/1999 100% 22.066Roll-over WI from R98 (02.66)R98 MNP: mobile subscriber ability to change PLMN o perator within the same country whilst retaining it s original MS ISDN number (MSISDN). IMSI is changed , only MSISDN is kept. R99 adds requirements for No rth American Service Provider Number Portability.

2366 60144 Mobile Number Portability R99 N2,N4 No MNP 01/01/1999 31/12/1999 100% 23.018, 23.066, 29.002 -

2367 60189 Automatic establishment of roaming relations R99 S1 No 01/01/1999 31/12/1999 100% 22.101, 22.971framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.

2368 60190 Advanced addressing R99 S1 No 01/01/1999 31/12/1999 100% 22.101, 22.75U, 22.975S1-99136 -

2369 60191 UMTS numbering, addressing and identities R99 S1 No 01/01/1999 31/12/1999 100% 22.101Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.

2370 60192 Lawful Interception R99 S3 No LI 01/01/1999 31/12/1999 100% 33.106, 33.107Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.

2371 60154 Charging R99 S1,S5 No CH 01/01/1999 31/12/1999 100% - -

2372 60011 Charging R99 S1 No Charging 01/01/1999 31/12/1999 100% 22.115, 23.121 SP-99271WID SP-99271 Charging and accounting

2373 60215 OAM Charging Management R99 S5 No OAMCH, CH 01/01/1999 31/12/1999 100% 32.005, 32.015 SP-99581WID SP-99581 SA5 Year 2000 Work plan

2374 60155 Operations, Administration, Maintenance and Provisi oning (OAM&P)R99 S5 No OAM 01/01/1999 31/12/1999 100% - SP-99581WID SP-99581 SA5 Year 2000 Work plan

2375 60073 OAM Principles and High-level Requirements R99 S5 No PR, Princs_&_Reqs_(PR)01/01/1999 31/12/1999 100% 32.101 SP-99581WID SP-99581 SA5 Year 2000 Work plan

2376 60062 OAM Architecture R99 S5 No OAMAR, AR, Telecom_Management_Arch_(AR)01/01/1999 31/12/1999 100% 32.101, 32.102 SP-99581WID SP-99581 SA5 Year 2000 Work plan
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2377 60014 OAM Configuration Management R99 S5 No OAMCM, CM 01/01/1999 31/12/1999 100% 32.106, 32.106-1, 32.106-2, 32.106-3, 32.106-4, 32.106-5, 32.106-6, 32.106-7, 32.106-8SP-99273WID SP-99273 Configuration management

2378 60063 OAM Fault Management R99 S5 No OAMFM 01/01/1999 31/12/1999 100% 32.111, 32.111-1, 32.111-2, 32.111-3, 32.111-4SP-99272WID SP-99272 Fault management

2379 60064 OAM Performance Management R99 S5 No OAMPM, PM 01/01/1999 31/12/1999 100% 12.04, 32.104 SP-99274WID SP-99274 Performance management

2380 60106 Vocabulary R99 S1 No Vocabulary 01/01/1999 31/12/1999 100% 21.905 -

2381 60037 Emergency R99 S1 No Emergency 01/01/1999 31/12/1999 100% 22.101 -

2382 60049 GSM General Bearer Services (GBS) and interworking scenarios support in UMTSR99 S1 No GSM_to_UMTS_Evol 01/01/1999 31/12/1999 100% 22.105UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02

2383 60043 GPRS_Mobile_IP_interworking R99 N3 No GPRS_Mobile_IP_interworking01/01/1999 31/12/1999 100% 29.061 -

2384 60046 GSM/UMTS interworking R99N1,N2,N4,R3,S1,SMG No 2G3Ginterworking 01/01/1999 31/12/1999 100% 03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108-

2385 60050 Handover R99S1,SMG2,N1,N2,N4 No Handover 01/01/1999 31/12/1999 100% 04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010 -

2386 60120 2G3Ghandover R99 SMG2 No 2G3Ghandover 01/01/1999 31/12/1999 100% 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010 -

2387 60088 Service Provider Name Indication R99 S1 No SPANME 01/01/1999 31/12/1999 100% 22.101Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99

2388 60026 Data & Data_CleanUp R99 SMG1 No Data, Data_CleanUp 01/01/1999 31/12/1999 100% 02.01, 02.02, 02.04, 02.34 -

2389 60125 Unstructured Supplementary Service Data R99 SMG1,N4 No USSD 01/01/1999 31/12/1999 100% 02.04, 02.90, 23.090, 29.002 No additional features for R99.

2390 60126 Man-Machine Interface (MMI) of the User Equipment ( UE) R99 S1 No MMI 01/01/1999 31/12/1999 100% 22.030Data services streamlining + Support for Anonymous Call Rejection

2391 60127 Network Identity and Timezone (NITZ) R99SMG1,SMG3 No NITZ 01/01/1999 31/12/1999 100% 02.42, 04.08 -

2392 60128 Operator Determined Barring for Packet Oriented Ser vices R99 S1 No ODB_Enh. 01/01/1999 31/12/1999 100% 22.041 Remove ODB for Packet Oriented Services from R99

2393 60068 Packet Flow Management R99 SMG2 No Packet_Flow_Management01/01/1999 31/12/1999 100% 08.18 -

2394 60044 GPRS_Point-To-Multipoint Group call R99 SMG1 No GPRS_PTMG 01/01/1999 31/12/1999 100% 02.60 -

2395 60156 Call Forwarding R99SMG1,N2,N4 No 01/01/1999 31/12/1999 100% - -

2396 60010 Call Forwarding enhancements R99 N4,N2 No CF_enhancements 01/01/1999 31/12/1999 100% 23.078, 23.079, 23.082, 29.002, 29.078No additional features for R99.

2397 60116 Call_Forwarding R99 SMG1,N2 No Call_Forwarding 01/01/1999 31/12/1999 100% 02.82, 29.002 -

2398 60117 Call_Forwarding_Enhancements R99 N4 No Call_Forwarding_Enhancements01/01/1999 31/12/1999 100% 23.082 -

2399 60157 Quality of Service R99S2,T2,N1,N2,N4 No 01/01/1999 31/12/1999 100% - WID SMG 98-0781 End To End UMTS QoS Management

2400 60076 End-to-end UMTS Quality of Service management R99S2,T2,N1,N2,N4 No QoS 01/01/1999 31/12/1999 100% 23.107, 23.907, 24.008SMG 98-0781WID SMG 98-0781 End To End UMTS QoS Management

2401 60130 End-to-end QoS for PS Domain including IMS R99 S2 No E2EQoS 01/01/1999 31/12/1999 100% 23.060, 23.170 -

2402 60045 GPRS-enhanced_QoS R99 T2 No GPRS-enhanced_QoS 01/01/1999 31/12/1999 100% 27.007 AT-commands for Enhanced QoS Support management

2403 60077 QoS_enhancements R99 N2,N1,N4 No QoS_enhancements 01/01/1999 31/12/1999 100% 23.008, 23.016, 24.008, 29.002, 29.060 -

2404 60129 Support of Localised Service Area R99SMG2,SMG3,SMG7,N2 No SoLSA 01/01/1999 31/12/1999 100% 04.08, 04.18, 08.08, 11.10-1, 29.002Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.

2405 60100 Transcoder_location R99 S2 No Transcoder_location 01/01/1999 31/12/1999 100% 23.110UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.

2406 60113 Antenna_test_methods R99 SMG2 No Antenna_test_methods 01/01/1999 31/12/1999 100% 03.30 -

2407 60107 WBAMR / high quality speech in UMTS Phase 1 but not  in R99 R99 S1 No WBAMR 01/01/1999 31/12/1999 100% 22.105Add requirement for high quality speech in UMTS Phase 1 but not in R99

2408 60138 Codec R99 S4 No 01/01/1999 31/12/1999 100% - -

2409 60015 Codec(s)_for_Multimedia_Telephony_Service R99 S4 No Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony01/01/1999 31/12/1999 100% 26.911, 26.104, 26.111 -

2410 60078 QoS for Speech and Multimedia Codec R99 S4 No QoS_for_Speech_&_MM_Codecs_/_AMR01/01/1999 31/12/1999 100% 26.102, 26.912 SP-99060 -

2411 60099 Tandem Free Operation - Adaptive Multi-Rate codec t ypes R99 S4 No TFOAMR 01/01/1999 31/12/1999 100% 26.103UMTS_AMR2 is default Codec Type in R99 dual_mode terminals

2412 60112 Noise Suppression for AMR R99 S4 No AMRNS 01/01/1999 31/12/1999 100% 06.77, 06.78Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.

2413 60065 Out-of-Band Transcoder R99 N1 No OoBT 01/01/1999 31/12/1999 100% 23.009, 24.008Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR

2414 60066 Out-of-Band Transcoder Control R99 N1 No OoBTC 01/01/1999 31/12/1999 100% 24.008 CR#0572 in NP-02022024.008 CR#0572 in NP-020220 was approved under this WI

2415 60143 Advanced Speech Call Items enhancements R99SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2 No ASCI 01/01/1999 31/12/1999 100% 02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002-

2416 60009 Call Control improvements R99 N1 No CC_Related_items 01/01/1999 31/12/1999 100% 24.007, 24.008Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).

2417 60059 Multimedia R99 N1,N3 No Multimedia 01/01/1999 31/12/1999 100% 24.008, 27.001, 29.007 -

2418 60089 Sub-System Number allocation for RANAP, RNSAP R99 N2 No SSN_allocation 01/01/1999 31/12/1999 100% 23.003Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part

2419 60053 Intranet / ISP access with DHCP end-to-end R99 N3 No ISPaccess 01/01/1999 31/12/1999 100% 29.061 Access to an Intranet/ISP with DHCP end to end

2420 60072 Point_to_Multipoint_Services R99 N3 No Point_to_Multipoint_Services01/01/1999 31/12/1999 100% 29.061 Support for the IP-Multicast protocol
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2421 60146 Facsimile R99 S1 No FAX 01/01/1999 31/12/1999 100% 22.003, 22.100 -

2422 60081 Realtime_NT_FAX_in_UMTS R99 N3 No Realtime_NT_FAX_in_UMTS01/01/1999 31/12/1999 100% 27.001, 27.003Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX

2423 60042 Gateway Location Register (GLR) - Mobile Applicatio n Part (MAP) specificationR99 N4 No GLR 01/01/1999 31/12/1999 100% 29.120 -

2424 60056 Multiple Subscriber Profile phase 2 R99 S1,N4 No MSP2 01/01/1999 31/12/1999 100% 22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097 -

2425 60074 Prepaging R99 N2,N4 No Prepaging 01/01/1999 31/12/1999 100% 23.018, 23.082, 29.002 -

2426 60148 Downlink Advanced Receiver Performance R99 SMG No 01/01/1999 31/12/1999 100% 05.09Re-definition of channel quality measure used for AMR link adaptation for DARP MS

2427 60051 Harmonized Standard R99 SMG2 No HS 01/01/1999 31/12/1999 100% 13.21 -

2428 60090 Streamlining of specifications R99 N3 No Streamlining 01/01/1999 31/12/1999 100% 27.060, 29.061 -

2429 60079 R99_Service_Clean_up R99 N3 No R99_Service_Clean_up01/01/1999 31/12/1999 100% 03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061 -

2430 60094 small Technical Enhancements and Improvements for R 99 R99 N3 No TEI 01/01/1999 31/12/1999 100% - -

2431 60095 TEI_[CS_Data] R99 N3 No TEI_[CS_Data] 01/01/1999 31/12/1999 100% - -

2432 60096 TEI_[GPRS] R99 N3 No TEI_[GPRS] 01/01/1999 31/12/1999 100% - -

2433 25016 R99 UE Conformance Testing R99 R5,T1 No TEI_Test 01/01/1999 31/12/1999 100% 34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3Specifies Conformance Tests for a 3G UE to be recog nised as “3GPP-standard compliant”. A 3GPP-external  body, GCF (Global Certification Forum), delivers c ertificates to prove that a UE has correctly passed  tests and is then conform to the 3GPP standard.

2434 60084 Deleted - RTEI R99 T1 No RTEI 01/01/1999 31/12/1999 100% 34.123-1 CR#0650, 0651, 34.123-3 CR#0148, 0149, 0150No CR or new TS/TR approved under this WI

2435 60193 Common test environments for User Equipment (UE); C onformance testing R99 R5,T1 No TEI_Test 01/01/1999 01/01/1999 100% 34.108 -

2436 60194 Terminal conformance specification, Radio transmiss ion and reception (FDD) R99 R5,T1 No TEI_Test 01/01/1999 01/01/1999 100% 34.121measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.

2437 60195 Terminal conformance specification, Radio transmiss ion and reception (TDD) R99 R5,T1 No TEI_Test 01/01/1999 01/01/1999 100% 34.122measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.

2438 60196 UE conformance specification; Part 1: Protocol conf ormance specification R99 R5,T1 No TEI_Test 01/01/1999 01/01/1999 100% 34.123-1TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.

2439 60197 UE conformance specification; Part 2: Implementatio n Conformance Statement (ICS) specificationR99 R5,T1 No TEI_Test 01/01/1999 01/01/1999 100% 34.123-2Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 

2440 60198 UE conformance specification; Part 3: Abstract test  suites (ATSs) R99 R5,T1 No TEI_Test 01/01/1999 01/01/1999 100% 34.123-3Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 

2441 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system R99 N1 No DTMF 01/01/1999 31/12/1999 100% 23.014 CR#0004 No CR or new TS/TR approved under this WI

2442 60052 Deleted - Intersystem_Change R99 G3new No Intersystem_Change 01/01/1999 31/12/1999 100% 04.18 CR#A243 No CR or new TS/TR approved under this WI

2443 60054 Deleted - Long_Forwardedto_Numbers R99 N2 No Long_Forwardedto_Numbers01/01/1999 31/12/1999 100% 29.002 -

2444 60080 Deleted - RANimp-FSEarlyUE R99 R3 No RANimp-FSEarlyUE 01/01/1999 31/12/1999 100% 25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547No CR or new TS/TR approved under this WI

2445 0 Release 1999 Studies R99 S1,T2 No 03/01/2000 03/01/2000 0% - -

2446 60061 Advanced Addressing/Numbering R99 S1 No Numbering 01/01/1999 31/12/1999 100% 22.975Study on requirements for numbering and addressing for UMTS

2447 60161 Combined GSM and Mobile IP mobility handling in UMT S IP CNR99 S2 No 01/01/1999 31/12/1999 100% 23.923 SMG 98/0760 -

2448 60101 UE Capabilities Requirements R99 T2 No UCR 01/01/1999 31/12/1999 100% 21.904 TP-000022 Moved to CT1 at TSG-T closure

2449 60158 Electrical safety requirements and regulations R99 T2 No 01/01/1999 31/12/1999 100% 34.907 TP-000022Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.

2450 60159 Specific Absorbtion Rate (SAR) requirements and reg ulations in different regionsR99 T2 No 01/01/1999 31/12/1999 100% 34.925 TP-000022Moved to RAN4 at TSG-T closure.

2451 60160 Multi-mode UE issues R99 T2 No 01/01/1999 31/12/1999 100% 21.810, 21.910 TP-000022Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs

2452 60162 Provision of fax service in GSM and UMTS R99 T2 No 01/01/1999 31/12/1999 100% 22.945CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3

2453 60163 Separating Radio Resources and Mobility Management specific parts of the MS ClassmarkR99 T2 No 01/01/1999 31/12/1999 100% 23.814CP#27: change of WG as a result of closure of CN and T.
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