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Scope 

This document provides information on the detailed schedule and associated dates for the Revision 1 update 

of Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of 

International Mobile Telecommunications-Advanced (IMT-Advanced)”.  

References 

Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of 

International Mobile Telecommunications-Advanced (IMT-Advanced”) 

Document IMT-ADV/2(Rev.1) “Submission and evaluation process and consensus building” 

IMT-ADV/2 Rev1 may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0002/en. 

Document IMT-ADV/24(Rev.1) “Process And The Use Of Global Core Specification (GCS), 

References And Related Certifications In Conjunction With Recommendation ITU-R M.2012” IMT-

ADV/24(Rev.1) may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-0024/en. 

Document IMT-ADV/25 “Procedure for the Development of Draft Revisions of Recommendation 

ITU-R M.2012”.  IMT-ADV/25 may be accessed at http://www.itu.int/md/R07-IMT.ADV-C-

0025/en.   

Circular Letter 5/LCCE/2 Addendum 5. Circular Letter 5/LCCE/2 may be accessed at 

http://www.itu.int/md/R00-SG05-CIR-0002/en.   

I)  Procedure to be utilized in the development of the Revision 

The procedure outlined in Document IMT-ADV/25 “Procedure for the development of draft 

Revisions of Recommendation ITU-R M.2012” applies to the development of this Revision 1. 

In conjunction with that generic procedure, it is necessary, for each specific Revision to assign a 

specific schedule and dates to the timelines and actions/activities presented in the 

Document IMT-ADV/25, which is accomplished by this ADV/26 document. 

Radiocommunication Study Groups 
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II)  Baseline document to be used for the Revision 1 update 

The baseline document to be used for the Revision 1 update is the published version of 

Recommendation ITU-R M.2012 “Detailed specifications of the terrestrial radio interfaces of 

International Mobile Telecommunications-Advanced (IMT-Advanced)” (dated 01/12) which may 

be accessed at http://www.itu.int/rec/R-REC-M.2012/en 

III)  General schedule aspects for the Revision 1 update of 

Recommendation ITU-R M.2012 

For the Revision 1 update of Recommendation ITU-R M.2012 a completion date of the Working 

Party 5D meeting No. 17, currently planned for 16-23 October 2013, has been chosen.  

It should be noted that 2012 is an ITU-R World Radio Conference (WRC) year and that WP 5D will 

hold only two meetings in a 2012 instead of the usual three meetings per year.  Thus, on an 

exceptional basis, the timeframes associated with the announcement of this revision update cycle 

may be somewhat amended from the “placeholder” meetings designated in IMT-ADV/25.  In 

particular, the announcement of the start of the update cycle for Revision 1 is being made from the 

October 2011 meeting and some “typical” meeting months have been slightly shifted from those 

usually anticipated. 

The detailed timeline for the Revision 1 update of Recommendation ITU-R M.2012 was developed 

based the currently planned/anticipated schedule of meetings for WP 5D and Study Group 5 

through the 2012 and 2013 time frame. Confirmed meeting dates of WP 5D for 2012 and 2013 will 

be published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-

R&lang=en). Due consideration was given towards coordinating with the understood planned dates 

of the relevant External Organizations to the extent they were known. 

Working Party 5D announces that the first formal meeting in the meeting cycle (“Meeting Y”) of 

the update for Revision 1 of Recommendation ITU-R M.2012 will be WP 5D meeting No. 13, 

which is scheduled for 14-18 May 2012.  This establishes the first action point for the relevant 

External Organizations to interface with WP 5D on the Revsion1 update. 

IV)  High level schedule for the Revision 1 update for New Technology 

Proposals for Recommendation ITU-R M.2012 

Document IMT-ADV25, Section 2 outlines the specific process and associated timeline for new 

technology proposals for Recommendation ITU-R M.2012. When a new RIT or SRIT is proposed 

by an RIT/SRIT Proponent, the proposal will follow the process for IMT-Advanced as defined in 

Document IMT-ADV/2(Rev.1), with the following modifications. 

The process will begin at Step 3 (“Submission/reception of the RIT and SRIT proposals and 

acknowledgement of receipt”). Documents IMT-ADV/2(Rev.1), and Reports ITU-R M.2133 

(2008), ITU-R M.2134 (2008), ITU-R M.2135-1 (2009), will apply. For timing purposes, 

the meeting at which the new proposal is submitted will be considered “Critical Milestone (1)”, 

the proposal deadline meeting, as defined in the Schedule of Document IMT-ADV/2(Rev.1) 

in Figure A2-1. Within the process as outlined in Figure A2-1 the specific dates of the schedule will 

be appropriately decided respecting the steps of the process (approximately four meetings from 

“Critical Milestone (1)” to the finalization of Step 7 of the process in Document 

IMT-ADV/2(Rev.1). 

In Step 8, Document IMT-ADV/24(Rev.1) (“Process and the use of Global Core Specification 

(GCS), references, and related certifications in conjunction with Recommendation ITU-R M.2012”) 

will apply. The completion of Step 8 will be synchronized with the recurring update of 

http://www.itu.int/rec/R-REC-M.2012/en
http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
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Recommendation ITU-R M.2012.  Consequently, after successful completion of Step 7, the new 

technology can enter the revision cycle for Recommendation ITU-R M.2012 at Y+2A or as late as 

Y+2B as outlined in Table 1 or 2 for inclusion in the current planned Revision. 

While new technology proposals can be submitted to WP 5D at any time, however, for the 

Revision 1 update to be able to consider new technology proposals for inclusion into the Revision 1 

release, WP 5D has established a high level schedule for the major aspects of a new technology 

submission and its consideration by WP 5D under the process indicated in IMT-ADV/25.  This high 

level schedule is provided immediately below: 

High level schedule for New Technology Proposals for Revision 11 

In the case of a new technology proposal having been received by WP 5D,  additional details 

including further specific schedules and deadlines such as those related to the provision of Form A 

and Certification B and C, GCS and DIS materials and the like will be communicated to the 

relevant parties associated with the new technology proposal. 

  

____________________ 

1  Based on planned meeting dates.  Confirmed meeting dates of WP 5D for 2012 and 2013 will be 

published on the ITU website (http://www.itu.int/events/upcomingevents.asp?sector=ITU-

R&lang=en). 

http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
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Process Step 

IMT-ADV/2 Rev1 
Date 

Action 

IMT-ADV/2 Rev1 or  

IMT-ADV/25 

Critical Milestone (0): Exceptionally 12 -19 October 2011 

(WP 5D #12) 

(Liaison to be actually dispatched after RA-12  ~ 

February 2012 timeframe) 

Step 1 

Invitation to Propose RITs 

Critical Milestone (1): 7 May 2012 

(7 days before 14-18 May 2012 – WP 5D #13) 

Step  3 

Cut-off date for submission of 

candidate RIT and SRIT 

proposal 

 June 2012 Circular Letter announcing 

receipt by WP5D of a 

complete candidate 

technology submission and an 

invitation for the formation of 

Independent Evaluation 

Groups and subsequent 

submission of Evaluation 

Reports. 

 June 2012 to January 2013 Opportunity for registration of 

Evaluation Groups 

Critical Milestone (2): 30 Jan 2013 

(7 days before 6-13 Feb 2013 – WP 5D #15) 

 

Completion of Step 4 

Evaluation of candidate RITs 

or SRITs by Evaluation 

Groups 

 

Cut-off date for evaluation 

report to ITU 

 

Final date for submission of 

Form A 

Critical Milestone (3): 

 

 

WP5D#15 

6-13 February 2013 

 

 

 

Completion of Step 5 

Review and coordination of 

outside evaluation activities 

Completion of Step 6 

Review to assess compliance 

with minimum requirements 

Completion of Step 7 

Consideration of evaluation 

results, consensus building 

and decision 

Step 8   Y+2B: 

3 July 2013 

(7 days before 10-17 July 2013 WP 5D #16) 

 

Step 8 Development of the 

new section in Rec. ITU-R 

M.2012 for the Radio 

Interface Technology 

Synchronization of Finalization 

of the Revision  

Starting with Y+2B: 

3 July 2013 

(7 days before 10-17 July 2013 WP 5D #16) 

 

And continuing with the subsequent dates 

indicated in Table 1 below in this document 

The remainder of the process 

and schedules for finalization 

of the Revisions follows the 

dates and general tasks 

indicated in Items 8 through 

13 in Table 1 below in this 

document. 
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V)  Detailed schedule for the Revision 1 update for Existing Technologies 

in Recommendation ITU-R M.2012   

Table 1 below, extracted from IMT-ADV/25 and amended with specific dates,  provides the 

detailed timeline for the updates to existing technologies in Recommendation ITU-R M.2012  as 

indicated in Section 3 of IMT-ADV/25 in the case when a GCS is utilized - which is the current 

situation for all existing technologies in the current in-force version of Recommendation ITU-R 

M.2012.   

Calendar 1 provides a summary of actions defined in Table 1 for Revision 1 in a calendar view. 

It should be noted that since Table 2 in Document IMT-ADV/25 which provides the detailed 

timeline for the updates to existing technologies in Recommendation ITU-R M.2012 (applicable to 

the case where a GCS is not utilized) does not apply for the Revision 1 update therefore no detailed 

timeline information is provided for Table 2. 
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TABLE 1
2
 

Framework of a Revision Cycle for updates of existing technologies in Recommendation ITU-R M.2012 

applicable to Section 3 of IMT-ADV/25 in the case when a GCS is utilized 

Item 
Entity 

Meeting designation 

& timeframe 

Action/Deliverable/Milestone Specific Dates 

1 

WP 5D 

Meeting “Y-1” or 

earlier 

(Approximately 

February prior year or 

earlier) 

Communiqué to GCS Proponent, 

Transposing Organizations, and relevant 

External Organizations announcing the 

next revision of Rec. ITU-R M.2012 and 

providing the detailed timelines for the 

revision. 

Exceptionally 

11 -19 October 

2011 

(WP 5D #12) 

 

(Liaison to be 

actually 

dispatched after 

RA-12  ~ 

February 2012 

timeframe) 

2 

Existing GCS Proponent 

Meeting “Y” 

(Approximately June 

prior year) 

Delivery to ITU-R by existing GCS 

Proponent of the initial announcement 

that a revision to a particular RIT or SRIT 

will be proposed.* 

 

 

7 May 2012 

 

(7 days before 

14-18 May 2012 

–WP 5D #13) 

3 

WP 5D 

Meeting “Y” 

(Approximately June  

of prior year) 

WP 5D review of submitted materials and 

opportunity for responding to GCS 

Proponents. 

14-18 May 2012 

(WP 5D #13) 

 

4 

Existing GCS Proponent 

Meeting “Y+1” 

(Approximately 

October  

of prior year) 

Delivery to ITU-R by the GCS Proponent 

of further information, including a 

summary of the proposed update.* 

 

26 Sept 2012 

 

(7 days before 3-

11 October 2012 

-  WP 5D #14) 

 

 

5 

WP 5D 

Meeting “Y+1” 

(Approximately 

October  

of prior year) 

WP 5D review of submitted materials and 

opportunity for responding to GCS 

Proponents. 

3-11 October 

2012 

(WP 5D #14) 

____________________ 

2  Based on planned meeting dates. Confirmed meeting dates of WP 5D for 2012 and 2013 will be 

published on the ITU website 

(http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en). 

*  Required in case of an update of the GCS or in the case of a revised Overview, revised synopsis, 

or other material in Recommendation ITU-R M.2012 under the purview of the GCS Proponent. 

http://www.itu.int/events/upcomingevents.asp?sector=ITU-R&lang=en
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Item 
Entity 

Meeting designation 

& timeframe 

Action/Deliverable/Milestone Specific Dates 

6 

Existing GCS Proponent 

or 

Existing Transposing 

Organization (Scenario 3 only) 

Meeting “Y+2A” 

Alternative 1 

(Approximately 

February of current 

revision year) 

Case requiring a modification of the 

GCS  

Delivery to ITU-R by the GCS 

Proponent of the detailed update, 

including the compliance templates 4.2.4 

from Report ITU-R M.2133 (2008) and 

any related supporting material for the 

proposed update to Rec. ITU-R M.2012, 

given that the full context of the total 

terrestrial radio interface is considered to 

be the original submission and any 

previously approved updates as well as 

this proposed update. 

Delivery to ITU-R by the GCS 

Proponent of the revised/updated GCS. 

Delivery to ITU-R of Certification B 

(section 1, section 2, and section 3, as 

appropriate) by GCS Proponents. 

 

Cases not requiring a modification of 

the GCS 

Scenario 1 - Case of a revised 

Overview, synopsis, or other material 

in Rec. ITU-R  M.2012:  

 

Delivery to ITU-R by the GCS 

Proponent of the update of the 

associated material and a self-declaration 

indicating that those changes are 

consistent with existing GCS. 

 

Scenario 2 - Case of a new 

Transposing Organization(s) or  

removal of a Transposing 

Organization(s) 

Delivery to ITU-R of Certification B, 

section 2, and/or section3, by GCS 

Proponents.  

 

Scenario 3 – Case of update of only a 

particular set or sets of the 

transposition references 

Delivery to ITU-R by the Transposing 

Organization of the complete update 

information, including a summary and 

rationale of the proposed update, the 

updated specific set or sets of the 

transposition references, and 

Certification C. At the same meeting as 

the announcement by the Transposing 

Organization (s), the GCS Proponent 

must inform WP 5D of their agreement 

with the proposed update. 

 

 

 

30 Jan 2013 

 

(7 days before  

6-13 Feb 2013 – 

WP 5D #15) 
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Item 
Entity 

Meeting designation 

& timeframe 

Action/Deliverable/Milestone Specific Dates 

7 

Existing GCS Proponent 

or 

Existing Transposing 

Organization (Scenario 3 only) 

Meeting “Y+2B” 

Alternative 2 

(Approximately June 

of current revision 

year) 

Case requiring a modification of the 

GCS  

Delivery to ITU-R by the GCS 

Proponent of the detailed update, 

including the compliance templates 4.2.4 

from Report ITU-R M.2133 (2008) and 

any related supporting material for the 

proposed update to Rec. ITU-R M.2012, 

given that the full context of the total 

terrestrial radio interface is considered to 

be the original submission and any 

previously approved updates as well as 

this proposed update. 

 

Delivery to ITU-R by the GCS 

Proponent of the revised/updated GCS. 

Delivery to ITU-R of Certification B 

(section 1, section 2, and section 3, as 

appropriate) by GCS Proponents. 

 

Cases not requiring a modification of 

the GCS 

Scenario 1 - Case of a revised 

Overview, synopsis, or other material 

in Rec. ITU-R M.2012:  

Delivery to ITU-R by the GCS 

Proponent of the update of the 

associated material and a self-declaration 

indicating that those changes are 

consistent with existing GCS. 

 

Scenario 2 - Case of a new 

Transposing Organization(s) or  

removal of a Transposing 

Organization(s) 

Delivery to ITU-R of Certification B, 

section 2, and/or section3, by GCS 

Proponents.  

 

Scenario 3 – Case of update of only a 

particular set or sets of the 

transposition references 

Delivery to ITU-R by the Transposing 

Organization of the complete update 

information, including a summary and 

rationale of the proposed update, the 

updated specific set or sets of the 

transposition references, and 

Certification C. At the same meeting as 

the announcement by the Transposing 

Organization (s), the GCS Proponent 

must inform WP 5D of their agreement 

with the proposed update. 

 

 

 

3 July 2013 

 

(7 days before 

10- 17 July 2013 

WP 5D #16) 
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Item 
Entity 

Meeting designation 

& timeframe 

Action/Deliverable/Milestone Specific Dates 

8 

WP 5D 

Meeting “Y+2A” or 

“Y+2B” 

(Approximately 

February or June of 

current  

revision year) 

WP 5D performs a review of the 

submitted material and reaches its 

conclusion on the acceptability of the 

proposed update for inclusion in the draft 

revision of Rec. ITU-R M.2012. 

 

WP 5D finalizes and agrees the specific 

technology update in the draft revision of 

Rec. ITU-R M.2012 (not necessarily 

including the detailed transposition 

references). 

 

WP 5D liaison of the WP 5D agreed draft 

Revision of Rec. ITU-R M.2012 to the 

relevant GCS Proponents and 

Transposing Organizations for their use 

in developing their inputs of the detailed 

references. 

Note:  In any event, the WP 5D meeting 

(“Y+2B”) will finalize the entirety of the 

preliminary WP 5D agreed draft revision 

of Rec. ITU-R M.2012 for all updated 

technologies (not necessarily including the 

detailed transposition references). 

 

 

 

 

 

 

(Y+2A) 

6-13 February 

2013 

(WP 5D #15)    

   

 

or  

 

(Y+2B) 

10-17 July 2013 

(WP 5D #16) 

 

 

9 Transposing Organizations Due to ITU-R 

approximately one 

month prior to the 

subsequent Meeting 

(Approximately 

September  of current 

revision year) 

Delivery to ITU-R of transposition 

references by each Transposing 

Organization for incorporation into the 

WP 5D preliminary agreed draft revision 

of Rec. ITU-R M.2012.  

Delivery to ITU-R of Certification C by 

each Transposing Organization. 

Completion of relevant business matters 

and indication of compliance with ITU 

policy on IPR, as appropriate 

 

This Item 9 does not apply to case of a 

Scenario 1 update.  

In case of Scenario 3, Item 9 does not 

apply because  the Transposing 

Organization would have already 

provided the complete information by 

meeting “Y+2A” or “Y+2B” 

18 September 

2013 

10 Radiocommunication Bureau Prior to the 
subsequent 
meeting 

The Radiocommunication  

Bureau is requested to provide 

to WP5D a document that 

incorporates the transposition 

references 

Anticipated to 

be 

2 Oct 2013 

11 

WP 5D 

Subsequent Meeting 

(Approximately 

October of current 

revision year) 

WP 5D performs a final quality and 

completeness check of the draft revision 

of Rec. ITU-R M.2012. 

WP 5D forwards to Study Group 5 the 

revision of Rec. ITU-R M.2012. 

16-23 Oct 2013 

(WP 5D #17) 
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Item 
Entity 

Meeting designation 

& timeframe 

Action/Deliverable/Milestone Specific Dates 

12 

Radiocommunication Bureau 

(Approximately 

November/December 

of current revision 

year) 

Submission by Counsellor for SG 5 of 

completed draft revision of Rec. ITU-R 

M.2012 (with all transposition references) 

to SG 5, based on currently anticipated 

SG 5 meeting schedule. 

Date to be 

determined 

depending on 

actual SG 5 

meeting 

schedule in 

[November/Dec

ember] 2013 

13 

Study Group 5 

(Approximately 

November/December 

of current revision 

year) 

Study Group 5 considers adoption of the 

revision of Rec. ITU-R M.2012 for 

forwarding to Member States for approval. 

Date to be 

determined 

depending on 

actual SG 5 

meeting 

schedule in 

[November/Dec

ember] 2013 
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CALENDAR 1 

Summary of Actions for Revision 1 of Existing Technologies Organized in a Calendar View 

Part 1: Milestone Summary for ITU-R WP 5D and Radiocommunication Bureau (BR) for Revision of Existing Technologies 

 

 
WP 5D 

#12 
 

WP 5D 

#13 
 

WP 5D 

#14 
 

WP 5D 

#15 
 

WP 5D 

#16 
  

WP 5D 

#17 

             

DATE 

 

10-19 

October 

2011 

 

14-18 

May 

2012 

 

 

3-10 

October 

2012 

 

6-13 

February 

2013 

 

10-17 

July 

2013 

 

2 

October 

2013 

16-23 

October 

2013 

 

Meeting 

Designator 
‘Y-1’  ‘Y’  ‘Y+1’  ‘Y+2A’  ‘Y+2B’  - - 

TABLE 1 

ITEM # 
1  3  5  8  8  10 11 

Action by 

Entity 
WP 5D  WP 5D  WP 5D  WP 5D  WP 5D  BR WP 5D 

 

Part 2: Milestone Summary for CGS Proponents and Transposing Organizations for Revision of Existing Technologies 

 

 
WP 5D 

#12 
 

WP 5D 

#13 
 

WP 5D 

#14 
 

WP 5D 

#15 
 

WP 5D 

#16 
  

WP 5D 

#17 

Deadline 

 
 

7 

May 2012 

 

 

26 

September 

2012 

 
30 

January 2013 
 

3 

July 2013 
 

18 September 

2013 
  

Meeting 

Designator 
 

7 days 

before 

‘Y’ 

 

7 days 

before 

‘Y+1’ 

 
7 days before 

Y+2A 
 

7 days 

before Y+2B 
 -  - 

TABLE 1 

ITEM # 
 2  4  6  7  9   

Action by 

Entity 
 

Existing 

GCS 

Proponent 

 

Existing 

GCS 

Proponent 

 

Existing GCS 

Proponent  

or  

Existing 

Transposing 

Organization 

(Scenario 3) 

 

Existing 

GCS 

Proponent 

 

Transposing 

Organization 

(except for 

Scenario 3) 

  

__________ 


