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1. Overall Description:

SA1 would like to inform TSG-SA of the status of the two work items above after the SA1 GCSE and ProSe Ad Hoc and SA1#61meetings in Prague, January 2013. 

On GCSE_LTE the progress has been as follows:

Work/Study Item completion: 47%

Draft TS 22.468 completion: 47%
Current target completion date is June 2013, SA#60.

A one step approval for TS 22.468 is expected at SA#60

On ProSe the progress has been as follows:

FS_ProSe study item completion 100%.

Normative work completion 85%

Proposed new target completion date for normative work is June 2013, SA#60. 
Both work items require exceptions to the Release 12 Stage 1 freeze date of March 2013. SA1 has agreed to hold an extra meeting for GCSE_LTE and ProSe, in San Diego, 8th – 11th April 2013, in order to assist in completing the work. 

The latest version of TS22.468 is attached for reference.

2. Actions:

None.

3. Date of Next TSG-SA WG1 Meetings:

SA1#61bis
8 -11 April 2013

San Diego, USA

SA1#62
6 - 10 May 2013   
 
New Delhi, India

SA1#63
19 - 23 Aug 2013  

Zagreb, Croatia

