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Abstract of the contribution: It is proposed that SA2 schedules eCSFB for completion in next quarter.
1	Discussion	
As a result of prioritisation discussions SA#66 decided to put eCSFB on hold until further notice from TSG-SA.
3GPP as a worldwide standard serves different markets. A number of active 3GPP participants have VoLTE rollouts or plan to do in near feature. From that perspective it is understandable that enhancements to CSFB are considered of lower priority. However there are also markets where broadband service rollout is ongoing and CSFB plays still a role for a quite a while. It should also be noted that PLMNs deploying VoLTE may operate emergency calls via CS(FB) and migrate later to VoLTE due to complex and sometimes country specific emergency call infrastructure. Further there are also country specifics where first response emergence services are provided by private or non-profit organisations using public communication services.
Depending on market situation enhanced CS Fallback (CSFB) plays an important role in LTE networks. It can enhance call setup time, which is specifically important in emergency situations. And it reduces dependency on coordination of radio planning and radio configuration between LTE and 2G/3G, which helps providing faster stable CSFB/voice service in LTE rollout phase. The supporting companies see a strong requirement to enhance CSFB to address the needs of various markets. To have a standard solution is very important to cater for multi-vendor scenarios.
eCSFB made good progress in last SA2 meeting. All the solutions are ready for evaluation. The TR is 85% completed. Only 2 slots (i.e.1 quarter each in SA2#108 and SA2#109) are estimated for concluding the TR and for doing the normative work. 
Considering the market needs and the amount of resources needed that are low enough to not endanger other work it is proposed to plan those resources for completing eCSFB in Q2/15. 
2	proposal 
It is proposed that SA2 schedules eCSFB for completion in next quarter.
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