

# MCPTT WID schedule discussion

Samsung, U.S. Department of Commerce, HOME OFFICE,  
TTA, MTCC, LG Electronics, ETRI, Humax, ITL, KT Corp.,  
SK Telecom, LG Uplus

A GLOBAL INITIATIVE

# Rel-13 Schedule decided by SA Plenary

- Rel 13 stage 3 freeze is expected to be Dec 2015 and followed by 3 months of ASN.1 freeze (March 2016)

===== Extracted from MCC slide (SP-14076 0=====

**Stage 1 frozen**

**Sep 2014**

With the completion of Stage 1 for MCPTT at this meeting, all Rel-13 Stage 1 completed now

**Stage 2 freezing target**

**Jun 2015**

**Stage 3 freezing target**

**Dec 2015**

**Release freeze**

**Mar 2016**

**RAN ASN.1 (and equivalent CT formal interface specification freeze)**

=====

- MCPTT work plan as presented by SA2 chairman in SA2#107 (S2-150564) follows the above schedule. See next page for a refined version submitted to this SA plenary by SA2 chairman.
- Current MCPTT WID includes date for stage 3 freeze **that is in conflict with the overall MCPTT work plan (i.e., beyond Dec 2015)**


TR 33.xxx	Study on Security Enhancements for Mission Critical Push To Talk over LTE	SA3	SA#69 (09/2015)	SA#70 (12/2015)
TS 33.xxx	Security of Mission Critical Push To Talk over LTE	SA3	SA#70 (12/2015)	<b>SA#71 (03/2016)</b>
TR 26.8xx	Study on media, codecs and MBMS enhancements for Mission Critical Push to Talk over LTE	SA4	SA#69 (09/2015)	SA#70 (12/2015)
TS 26.xxx	MCPTT Codecs and media handling	SA4	SA#70 (12/2015)	<b>SA#71 (03/2016)</b>

- It is strongly suggested to revise SA3/4 MCPTT WID completion date to Dec 2015 to align with Rel-13 stage 3 freezing target date.

- Exception sheet by each WG can be provided later when needed

# Annex : MCPTT Plan (ref: SP-150004)

## SA2 chairman input to this SA plenary meeting



**Thank you.**