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1. 
Discussion
The source companies make the following observations on the situation in SA2 in Q4:

The work plan discussed in the SA2 meeting in November concluded on the following (based on [1]):

	
	SA2#130
	SA2#131

	Work Item
	Plan
	Plan

	FS_5GSAT_ARCH
	1
	1

	5G_URLLC
	2
	2

	CIOT_5G
	3
	3

	eV2XARC
	3
	3

	eNA
	3
	3

	eNS
	1.5
	1.5

	Vertical_LAN
	3
	3

	ATSSS
	2
	2

	eLCS
	2
	3

	eSBA
	3
	3

	5WWC
	2
	3

	ETSUN
	1
	1

	FS_RACS
	1
	1

	5G-SRVCC
	0.5
	0.5

	Parlos
	1
	1

	FS_UDICoM
	1.5
	 

	UDICoM
	 
	1.5

	Maint 6.1 on 5GS
	8
	8

	Maint 5.1 / 6.1
	1
	1

	Maint 5.2 / 6.2
	 
	 

	Maint 5.3 / 6.3
	 
	 

	Maint 5.4 / 6.4
	 
	 

	Sum (Priority items)
	39.5
	41.5

	
	
	

	FS_eIMS5G
	1
	2

	FS_LLC_Mob
	 
	 

	FS_FLADN
	0.5
	0.5

	FS_EPS_URACE
	 
	 

	xBDT
	0.5
	0.5

	FS_ENTRADE
	0.5
	0.5

	FS_AAI_LTE_NR
	2
	2

	FS_NG_RTC
	1
	1

	FS_ID_UAS-SA2
	 
	 

	FS_Multi SIM
	 
	 

	TEI16 EPS RFSPext
	0.5
	0.5

	TEI16 EPS EtherType
	1
	0.5

	TEI IMS/rel.
	 
	 

	Sum (other items)
	7
	7.5


It has previously been agreed that the maximum TU’s that should be allocated should be 42, and the above plan shows more than that for the two meetings in 1Q 2019. In the last meeting, in addition to there being three parallel sessions for much of the week, there were also parallel drafting sessions during the lunch break, and in previous meetings email approval has been necessary after the meeting to process the documents. Thus we believe there is no scope for additional capacity in SA2, and SA2 should not plan for more than 42 TU’s.
Using the previously prioritization discussions as the starting point we believe the following items should be prioritized:

· Maintenance work for previous releases

· Maintenance work for 5GS_Ph1

· Work and study items for the topics prioritized by SA Plenary in their previous two meetings

Those items are shown in bold in the table above.

The TU’s for those items add up to the following:

· SA2#130: 1 + 8 + 30.5 = 39.5
· SA2#131: 1 + 8 + 32.5 = 41.5
It should be noted that not all of the study items were 100% complete in November. A number still require study on some key issues, and some require feedback from RAN groups. The work planning should also take into account that there could be unplanned activities required, and reserve a small buffer.
The source companies would like to provide the following observations and recommendations:

· Any study work for the prioritized items continuing after November shall be for normative work in the Rel-16 timeframe (ie the study work should reach conclusions in time for normative work in Rel-16)
· Any continuation of study work not completed in November shall be limited to the agreements reached on work planing in the November SA2 meeting.
· SA2 has sufficient resources to progress the Rel-15 (and earlier) maintenance work, the Rel-16 normative work arising from the prioritized studies, and some continuation of study work not completed in November for these prioritized studies.
· There are no additional resources available to re-start the stopped study items, or start new study items or work items
2.
Proposal

It is recommended that in Q1 2019 SA2 bases its prioritization of work on the agreement reached for Q4 [2] i.e. 

· Maintenance work is the highest priority. 
· In addition it is proposed that study items in the list in Q4 [2] or work items based on completed study items in that list shall be prioritized in the first quarter of 2019. 
· No other work or study items items are to be on the agenda during that time.
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