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1
High Level Work Split

First Issue to be completed:

Intra access network mobility in Idle (LTE Idle)

RAN WG2/WG3

Intra access network mobility in Connected (LTE active)

RAN WG2/WG3

Inter access network mobility in Idle


SA WG2

Security




RAN 2/RAN 3/SA 3

Alignment of intra and inter mobility in IDLE


SA2/ RAN WG2/WG3

Second Priority:
Inter access network Connected


SA WG2

QoS




SA WG2

Header Compression (dependant on the placement of ciphering)
SA WG2

2
Identified list of key issues and timeplan

The original (and latest) WID is in SP-040928.

These issues are related to the completion of the SAE work. However, some of these issues are being handled by other WGs. Target start and completion dates are included. The timescales are intended to be the rapporteur's more realistic than idealistic estimate of completion dates. 

Note: 
This timeplan now shows some tasks continuing to October 2006. However, it is not yet impossible that the TR can be placed under change control at the TSG plenary in the end of September 2006. Once the TR is under change control, it is anticipated that Specification work could begin.

For committees other than SA 2, these target end dates are the dates that SA 2 have assumed will be met in order for SA 2 to achieve the SA 2 dates within this plan. Feedback from the other committees on these timelines is welcome.

The following points are not in priority order nor in time order. It has been attempted to identify the interdependencies. Text in italics indicates tasks that have been completed.
a)
(RAN) Decision on uplink MDC within the SAE architecture (already started, end unknown )

b)
(SA 2) EUTRA IMS and GSM/UMTS CS service continuity.

b.1
(SA 4) voice call interruption time requirements for EUTRA to/from GSM CS h/o, etc (already started, end 17/2/2006)


b.2
SA2 to divide interruption time between "core network" and RAN and discuss the feasibility of achieving the interruption time (start 20/11/05, end 7/4/06). 


b.3
SA 1 to consider whether EUTRA to GSM CS and GSM CS to EUTRA handovers are of equal importance. Also the relative importance of EUTRA to UMTS CS and UMTS CS to EUTRA handover.

b.4
(SA 2) architectural concept for short interruption time (expected start in meetings 8/5/06, but earlier email discussion is encouraged, finish Oct '06)
c)
(SA 2) Get architectures B1 and B2 to look similar with regard to inter-system mobility (ongoing, end 11/11/05): achieved 10/11/05.
d)
(SA 2) Resolve idle mode mobility between E-UTRA and UTRA/GSM (started 10/05, end 12/5/06) (dependent upon (c ))

re: limited signalling "LTE idle to URA-PCH" (etc) issue. SA 2 to work on the overall architecture. RAN 2 to work on the RRC state transitions. SA 2 must remember the Drift RNC. RAN 3 to review SA 2's progress (after 27/1/06). Discussions needed between R2, R3 and S2 in Denver (21/2/06).
e)
(RAN) Resolve idle and active mode mobility within E-UTRA - include decision on any extra states beyond 'idle' and 'active' (already started, end 17/02/06) (probably dependent upon (g))

f)
(SA 2) Resolve active mode inter access mobility between E-UTRA and UTRA/GSM (start 10/05, end 12/5/06). In order to facilitate RAN's decision for bullet (J), as much information as possible should be provided from SA 2 by 20/1/06.

g)
(SA 3) Resolve issue of location of security functions: both C plane and U plane. (already started, end 11/01/06) Key decisions achieved. Some residual SA 3 work continues.
h)
(SA3 LI) clarify Legal Intercept requirements for SAE architecture. (start Dec 05, end 01/02/06)

i)
(SA 1) provide checklist of regulatory requirements which SAE should fulfill. (start 10/05, end 17/2/06). Achieved 28/10/05.

j)
(RAN) Decide on overall RAN architecture concept (cf 'centralised' vs 'distributed RNC') (already started, end 17/02/06 or "unknown due to lack of progress on (a)) (probably dependent upon (a), (e), (g) )

k)
(SA 2) Conclude "eNodeB"-"above eNodeB" functional split (already started, end S2 adhoc in April 06) (dependent upon (j) and its dependencies)

k1) re: initiation of paging for LTE IDLE mobile (eg from "previous Node B" or "GGSN"): RAN 2/3 delegates to provide status of current discussions to SA 2. SA 2 to try to resolve this issue at joint R2-R3-S2 meeting 21/2/06.

l)
(SA 2) Mobility between 3GPP and non 3GPP systems (already started, end 12/5/06)

m)
(SA 2) Allocation of control plane functions within core network (eg Combine "SGSN" and "GGSN" control functions, or not?) (start Nov/05, end 7/4/06)

n)
(SA 2) Separation of core network into C and U plane entities, or not? (start Nov/05, end 7/4/06)

o)
(SA 2) Resolve network architecture for provision of radio resource efficient Multicast/broadcast (start  8/5/06, end  Oct 06) (probably dependent upon J, m, n)

p)
(SA 2) optimal routeing (eg between a pair of users). (already started, end 12/5/06)

q)
(SA 2) local breakout (eg to internet).(already started, end 12/5/06)

r)
(SA 2) Agree which roaming scenarios should be standardised for inter-operator use (eg includes modifications to R'7 PCC). Converge roaming figures from annex B and move into main body of TR. (already started, end 12/5/06)

s)
(SA 2) addressing/identification requirements and solutions, eg any need to increase IMSIs from 15 digit to 18 digit? (start 03/04/06, end 30/6/06)

t)
(SA 2) ensure that system design is efficient for mix of devices and usage patterns (eg to include machines that send/receive data very infrequently, as well as high end devices)  (already started, end 12/5/06)
u)
(SA 1) Location Services Further clarification needed as to whether all requirements in 22.071 apply, or, for example support for OMA-SUPL is sufficient. (SA 1 to clarify requirements by 17/2/06). 
v)
(SA 2) Negotiating and ensuring QoS within SAE and other systems (eg. includes the equivalent of secondary PDP context handling, and, if needed handling of multiple PCRFs) (already started, end 12/5/06)
w)
Description of migration strategies to move to the SAE architecture (start  3/4/06, end  30/6/06)
x)
x1)
(SA 2, RAN) Alignment of intra and inter mobility in Connected mode (start 1/12/05, end 21/2/06)


x2)
(SA 2, RAN) Alignment of intra and inter mobility in Idle (start 1/12/05, end 21/2/06)

x3)
(SA 2) convergence of "intra LTE, inter-MME/UPE" and "LTE-UTRA" mobility( The need for study/solution is agreed. SA 2 to work on this. Report progress after 20/1/06.
y)
(SA 1) review legacy service requirements and identify relevant ones and obsolete ones (already started as part of AIPN work, end 17/2/06)
z)
(SA 2) maintain annex in TR 23.882 listing any known requirements (eg in AIPN TS 22.258 and TR 25.913) that will not be addressed by SAE (but which might be handled by other WIDs) and for listing SAE issues/decisions which might only partially meet the requirements. (already started, end 06/06)

Examples of items not addressed by SAE are:
i) Ability to adapt and move sessions from one terminal to another

ii) Access system/PLMN selection mechanisms
3
What does a completed TR look like?

a)
Contains an architectural diagram showing the main functional entities and the interfaces to be standardised. Also contains a high level description of the nature of these interfaces and the functional entities.

b)  
Signalling flow diagrams with timings/delays for:
i) "click to view" from a new cell;
ii) U plane latency
iii) handover interruption time for voice and TCP/IP, intra EUTRA and between 3GPP systems
iv) enabling a policed, "A party pays", higher QoS data stream at the B party
v) PCRF interconnection and local breakout when roaming

c)
Descriptions of solutions for key issues, eg:
i) Description of inter-3GPP system in-active mode mobility with minimised signalling.
ii) description of "Iu-flex"/RAN sharing mechanisms
iii) addressing/identification requirements and solutions, eg any need to increase IMSIs from 15 digit to 18 digit?
iv) migration issues

4)
Work Process

To ensure focused discussions each meeting will focus on some of the key issues. In order to more easily identify commonalities and differences it is encouraged, when new key issue sections are proposed, to provide key issue descriptions and Table of Contents before the key issue is addressed in the meeting (on the email exploder or the previous meeting). Priority is on agreeing functional architecture and interfaces with high level description, whereas selection of protocols has lower priority.
5)
Calendar

	Date
	Meetings in that week
	

	10-14/10
	S2 USA; R1 USA; R2, R3 France
	

	17-21/10
	
	

	24-28/10
	S1, USA
	

	31/10-4/11
	
	

	7-11/11
	S2 Japan, R2, R3, R1 Korea

One output from S2 in Japan might be the identification of any S2 topics that can be progressed by phone conference/electronic means before the next SA 2 (in Budapest in Jan '06).
	Discussion in S2-Japan indicates that email discussion is preferred to a phone conference. Topics are listed for week of 12-16/12.



	14-18/11
	S3 USA
	

	21-25/11
	
	Produce next version of TR 23.882

	28/11-2/12
	(RAN and CT plenary this week) S2-R2-R3 in Malta.. Do not expect RAN-CN functional split to be complete at this time. Review progress, ensure R2, R3, S2 are synchronised, plan further work split. Needs at least one full day…. An evening is always useful. Try to start Thursday noon. Don't expect new technical contributions, more management/approval of WG output. 
	Discussion on key issues (b) and (x) is needed in the S2-RAN meeting in Malta. 



	5-9/12
	SA plenary
	

	12-16/12
	Email discussion:

- to review outcome of Malta meetings;

- to review agenda for January SA 2 meeting (first draft should be produced on Friday 2/12/05 in Malta);

- to permit volunteering for particular tasks (to avoid duplication of work);
	

	19-23/12
	
	

	26/12-30/12
	Christmas
	

	2-6/1/06
	
	

	9-13/1/06
	R2, R3, S3 joint meeting in ETSI: interested SA 2 people can attend
	

	16-20/1
	SA2 Budapest 
	

	23-27/1
	Phone call between S2, R2, R3 chairs; rapporteurs; and interested delegates to review progress and plan agendas for Denver meetings.
	

	30/1-3/2
	Chinese New Year 
	

	6-10/2
	S3, Asia
	

	13-17/2
	S1, S2, USA, R2, R3, R1 USA (Also CT1,3,4 in USA) (resolve LI issues)
SA 4, Rennes, France
	

	20-24/2
	Joint meeting of R2, R3 S2 on Monday and Tuesday. SA 2 Chair  Late finish on Tuesday @ 2000.
Prepare TR to be sent for information (although it won't have 60% of decisions made)
	

	27/2-3/3
	
	

	6-10/3
	RAN plenary #31, China – no joint activity with SA 2. Note that R2, R3, S2 should have 'aligned' during the joint meeting 20-21/2/06. 
	

	13-17/3
	SA plenary 

TR 23.882 should be sent for information (at 60% level)
	

	20-24/3
	
	

	27-31/3
	
	

	3-7/4
	SA 2 ad hoc on SAE, 3-6/4, (Paris, Europe)
SA 3, 4-7/4, Athens
	

	10-14/4
	
	

	17-21/4
	17/4 is Easter Monday
	

	24-28/4
	SA 1 China
SA 3 LI, 25-27/4, Lisbon, Portugal
	

	1-5/5
	Golden Week (Japan)
	

	8-12/5
	R2, R3, R1, SA 2 China 
TR should be sent for approval: but this is now really unrealistic.
	

	15-19/5
	SA 4, Dallas
	

	22-26/5
	
	

	29/5-2/6
	RAN, CT plenary, Warsaw
	

	5-9/6
	SA #32, Warsaw (agree WID for Specification of SAE)

TR 23.882 should have been sent for approval.
	

	12-16/6
	
	

	19-23/6
	
	

	26-30/6
	SA 2, Lisbon
SA 1, Lisbon
27-29/6, SA 3 LI, Montreal
	

	3-7/7
	
	

	10-14/7
	SA 3 11-14/7, TBD
	

	17-21/7
	
	

	24-28/7
	
	

	31/7-4/8
	
	

	7-11/8
	
	

	14-18/8
	
	

	21-25/8
	
	

	28/8-1/9
	RAN 1, 2, 3, 4, Europe

SA 4, Sophia Antipolis
	

	4-8/9
	SA 2 #54, Europe
Aim to send TR 23.882 "for approval" to SA #33.
	

	11-15/9
	
	

	18-22/9
	20-22/9, RAN plenary,#33 TBD
	

	25-29/9
	SA plenary, #33
Aim to place TR 23.882 under change control.
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