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1
Introduction

This document is a report of topics related to SA1 at TSG SA#60 (17 – 19 June 2013, Aruba).

The draft SA#60 meeting report is available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_60/Report/.

2
Summary

Of the 11 SA1 documents presented to SA for approval:

· 5 were approved without revision;

· 4 had revisions due to editorial updates and approved;

· 2 had revisions due to CR cover page corrections and approved.

3
SA1 Status Report

The SA1 Status Report from SA WG1 in SP-130193 was presented for information and was Noted.

There were several comments on the report:

General:
Verizon asked whether there is any guidance for work SA1 should do for Rel-13 and whether anything should be prioritised. Verizon also commented that SA1 work should be release independent and decision could be made on a per release basis as to which SA1 requirements would be implemented. The SA1 chairman replied that this could help as there is a lot of churn in the SA1 work where requirements are added and then eventually removed as they were not implemented in Stage 2/3.

Slide 34:
Orange asked whether there was any overlap with RAN work on the new study item FS_REOPS. The SA1 chairman explained that this study item is a public safety requirement that eNBs can continue to operate and serve UEs in coverage even if connectivity to the core network is lost. Nokia Siemens Network agreed with this explanation and suggested that the name of the study could be changed as it may be confusing.

Slide 13:
Huawei asked whether the PSAP callback work was finished in SA1. The SA1 chairman commented that the PSAP callback work in SA1 was finished in Rel-11 and SA1 aligned their Rel-11 specification with the CT decision to move PSAP callback work to Rel-12 by removing the requirements via TEI11 from the Stage 1 Rel-11 requirements (and keep them in the Rel-12 specs).

Slide 31:
Deutsche Telekom asked if it needs to be stated that TRs are no longer maintained for all TRs. The SA1 chairman indicated that in this particular case, the TR is seen by parties external to 3GPP who are not familiar with the 3GPP process and it is helpful to provide information on where the normative requirements are located. The SA2 chairman indicated that SA2 did this for their TR related to their BBF work.

4
Actions to SA1

4.1
Official action items

None

4.2
Other actions to SA1

See section 5.1 and 5.3

5
Other items of interest to SA1

5.1
SA5 OAM Aspects of Network Sharing TR 32.851

· TR submitted to SA for information
SA5 uses different terminology than what is documented in SA1 TR 22.852 on RAN Sharing Enhancements. SA5 sent an LS to SA1 on this (S5-131036) and the SA5 chairman during the SA5 report suggested that SA1 and SA5 could have a joint session in San Francisco to align the terminology used.

5.2
Rel-12 timeline and prioritisation

Summary: Discussion as a result of Vodafone's contribution in SP-130285 that highlights the risk to the Rel-12 timeline and that proposes to prioritise certain aspects of the Rel-12 work. 

Conclusion: In general, it was acknowledged that the current timeline is at risk and that prioritisation of SA2 work is needed, but that this will be done in SA in September. The SA2 chairman will provide a breakdown of components of individual work items and any dependencies they may have by end of July. This will be used as the basis of the prioritisation exercise in SA. The SA chairman asked the public safety authorities and operators to provide detailed description of their priorities, that include functionality required, use cases and planned services, within the next 1-2 months to aid the prioritisation exercise.

5.3
Other topics

· References to external specifications

The SA chairman requested that references to external specifications or documents should be minimised. If absolutely needed, the references must refer to a specific version of the external document.

SA1 Rapporteurs are requested to review existing SA1 specifications to ensure external references are really needed and to raise CRs to remove them otherwise. Also, if the external references do not have a specific version, raise CRs to document the correct version of the external document.

· Release version for Technical Reports

For Technical Reports, the release version must reflect the current release of the working group. This was the result of a comment on the approved SA1 TR 22.852 on RAN Sharing Enhancements (RSE) where the cover page shows "Release 12", but was submitted for approval after the Rel-12 Stage 1 freeze date, so should have been "Release 13".

6
Status of SA1-related documents

Documents available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_60/Docs/ 

	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-130103
	Status Report from SA WG1 to TSG SA#60
	7.1
	-
	Noted

	SP-130194
	Stage 1 CRs on TEI9
	9
	S1-133224; S1-133281; S1-133282
	The SA1 chairman indicated that Morpho provided offline comments that on the body of the CR, clauses 10.2 and 10.3 are included even though they are not impacted by the CRs. Also, the changes affect the UE so the UICC box should be checked. Telefonica asked if the CR should be updated just for these reasons, the answer was No. RIM asked about the UICC box and whether this should be recorded in the CR database. MCC explained that this information is not covered in the CR database, only the CR coversheet.

Approved

	SP-130195
	Stage 1 CRs on TEI11
	11.35
	S1-133195; S1-133196
	Approved

	SP-130196
	Stage 1 CRs on TEI12
	12.44
	S1-133136; S1-133290; S1-133292; S1-133018
	Approved

	SP-130197
	Revised WID on Group Communication System Enablers for LTE (GCSE_LTE)
	12.15
	S1-132112
	MCC had some editorial comments so this was revised in SP-130326.

Approved

	SP-130198
	TS 22.468 on Group Communication System Enablers for LTE (GCSE_LTE)
	12.15
	S1-133306 (TS);

S1-133302 (CP)
	The original document was noted. A revision was provided by MCC in SP-130292 due to editorial reasons. There was some confusion as to what was updated as a version without revision marks was not included. It was clarified that the changes are purely editorial, so the revised document in SP-130292.

Approved

	SP-130199
	Stage 1 CRs on Proximity-based Services (ProSE)
	12.14
	S1-133245; S1-133300; S1-133307; S1-133260; S1-132025; S1-132140; S1-132145; S1-132146; S1-132150; S1-132153; S1-132165; S1-133297; S1-132166; S1-132169; S1-132193; S1-133311; S1-133310; S1-133113; S1-133267; S1-133112; S1-133157; S1-133296; S1-133252; S1-133247; S1-133295; S1-133299; S1-133021; S1-133249; S1-133272; S1-133257; S1-133259; S1-133301
	The CR pack was revised to SP-130315 due to Morpho's offline indication that most of the CR cover pages need the UICC box to be checked.

Approved

	SP-130200
	Stage 1 CRs on Web Real Time Communication Access to IMS (IMS_WebRTC)
	12.2
	S1-133304
	Approved

	SP-130201
	New WID on RAN Sharing Enhancements (RSE)
	14
	S1-133288
	The original document was noted. A revision was provided in a company contribution in SP-130283 due to editorial reasons.

TeliaSonera requested to be added as a supporting company, so the WID was revised in SP-130330.

Approved

	SP-130202
	Stage 1 CRs on Feasibility Study on Proximity-based Services (FS_ProSe)
	12.11
	S1-132134
	The CR was revised to SP-130316 due to Morpho's offline indication that the CR cover page needs the UICC box to be checked.

Approved

	SP-130203
	TR 22.852 on Feasibility Study on RAN Sharing Enhancements (FS_RSE)
	13.6
	S1-133286 (TR);

S1-133164 (CP)
	Approved

	SP-130204
	New WID on Feasibility Study on Resilient E-UTRAN Operation for Public Safety (FS_REOPS)
	15
	S1-133305
	Revised in a company contribution in SP-130240 due to editorial reasons.

US Dept of Commerce indicated they are supportive of this work but not in a position to co-sign at this time. CMCC asked why the study will take one year to complete. It is expected this is the time needed to finish the work.

TR number allocated is 22.897.

Approved


