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Abstract: Overview of process for MCPTT core item selection.
1	Introduction
This document clarifies how the MCPTT core item selection will be done for the SA1#69 meeting in Sanya. 
The main objective of this exercise is to select a number of MCPTT core "modules" that results in a viable deployable service.
The process has been updated based on SP-130558 (presented at SA plenary meeting SA#62 in Dec 2013, following on from the SA1 agreement at SA1#64 in San Francisco in Nov 2013 to trial Proposal #1b: "Core Module within a single work item" for one work item – see exerpt in Annex A).
2	Proposal
Steps in preparation for Sanya: to be completed by MCPTT Rapporteur with feedback from SA1
Step 1:  Use MCPTT WID bullets in clause 4 (Objective) as initial basis for grouping sub-clauses into "modules".
Step 2:  Clarify, update or split up modules defined Step 1, if necessary.
Step 3:  Add new modules to include items from TS 22.179 not covered by Steps 1 and 2.
Step 4:  Indicate dependency/functional mapping/interaction between modules. This is to avoid a core module having a dependency on a non-core module.

Steps in preparation for Sanya: to be completed by interested 3GPP individual members
Step 5:  Propose any changes to the modules or the dependencies defined by the Rapporteur in Steps 1-4, if needed:
Upload contribution showing revision marks against Rapporteur's version by 23:00 GMT on Thursday 29 January 2015 (Thursday before the meeting).
Reserve tdoc numbers before the current tdoc number request deadline (23:00 GMT on Thursday 22 January 2015).
These contributions will not be considered late.
Steps to be done in Sanya: to be completed by SA1
Step 6:  On Monday, review and agree the proposed MCPTT modules and their dependencies, alongside any changes proposed in Step 5. Agreement of the modules and dependencies must be completed by Tuesday, at the latest.

Steps to be done in Sanya: to be completed by interested 3GPP individual members
Step 7:  Indicate preferred MCPTT core modules via template, including justification for each selected core module. 
Upload contribution to Inbox by Wednesday evening, at the latest.
Reserve tdoc numbers before the current tdoc number request deadline (23:00 GMT on Thursday 22 January 2015).
These contributions will not be considered late.

Steps to be done in Sanya: to be completed by SA1 Chairman
Step 8:  [bookmark: _GoBack]Compile all company input for MCPTT core modules, see if there is convergence (compile separate operator/government output). For SA1 to review on Thursday.

Steps to be done in Sanya: to be completed by SA1
Step 9:  Attempt to get consensus on MCPTT core modules!
 
3	Output from SA1
Then the planned output document from SA1 as a result of this exercise would be an LS to SA, SA2 and SA6:
1. if there is consensus on the core modules: LS indicates SA1 agreed core modules for MCPTT
1. if there is no consensus on any core modules: LS indicates aggregated operator/government views of core modules and separately aggregated company (vendor/operator/government) views of core modules
1. If there is consensus on a number of core modules but no consensus on a number of others: LS indicates SA1 agreed core modules, and separately, the aggregated views as in ii)
 The information provided for i), ii) or iii) could be an attachment to the LS.
 


Annex A: Excerpt from SP-130558
2.1	Proposal #1b: Core Module within a single work item
Aim: Within a single normative work item, define the core viable deployable service by classifying one or more sub-feature modules as "Core Module(s)".
Description: Once sub-feature modules within a single normative work item described in Proposal #1a have been defined in the TS(s), categorise one or more of the sub-feature modules as "Core Module(s)". The "Core Module(s)" is the minimum set of sub-feature modules that SA1 determines as "must have" in order to provide a viable deployable service. The Core Module requirements are contained within clause(s) with a heading prefixed "Core Module".
Note that the Core Module(s) is a recommendation from SA1 and not mandatory for downstream groups to adhere to. Feedback from downstream groups can result in changes to whether or not particular sub-feature module(s) are classified as Core Module.
Benefit: Ensures that core aspects of a work item are highlighted for consideration by Stage 2/3 working groups. Should the need to phase work into further releases arises, this already provides an initial prioritisation.
Applicability: This applies for selected large normative work items. SA1 will trial this for a single Rel-13 work item, the exact work item is TBD.
Method:
1. Requirements may have already been grouped into modules as described in Proposal #1a. Companies can then propose which modules should be a Core Module. This is done via contributions/(P)CRs with a justification why a particular module should be a Core Module. The (P)CR would add a "Core Module" prefix to the existing clause heading. 
2. When adding new modules, they may also be proposed as a Core Module as described in point 1 above.
3. Modules are not part of the Core Module by default, unless justification as to why a module is a Core Module is agreed by consensus.
4. When Stage 1 for this work item is mature/almost complete, the Rapporteur (other companies can participate) is to review the Core Module(s) to determine if the module(s) can result in a viable deployable service for this WID. This review can also be done after each SA1 meeting.
5. The result of the review can be a discussion paper and/or CR to introduce aspects that are missing in the Core Module(s) or to remove specific aspects from the Core Module(s).
Considerations:
A. No considerable delay in completing Stage 1 work is foreseen – if there is no consensus to classify a module as Core Module, it will not be a Core Module.

B. This exercise is independent of possible work load and time needed to complete this work in Stage 2/3

C. Impact to Stage 2/3 working groups:

i. The Core Module(s) provide guidance as to which aspects of the work item to be considered first

ii. Non-Core Module(s) can also be considered together with the Core Module(s), it is not prohibited to include non-Core Module(s) in the solution

iii. Non-Core Module(s) should not be ignored and should be considered to ensure solutions are future-proof so that non-Core Module(s) can be implemented in future

iv. Work items without Core Module(s) should not be considered less urgent/important than work items with Core Module(s)
 

