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Introduction
It is recognized that draft stage 2 specification TS 23.060 for GPRS R99 and UMTS R99 have to be finalized by drafting session held in October and working time is very short. So it is necessary for us to clarify how to do the job efficiently e.g. how we can issue many CRs for TS 23.060 without any inconsistency between companies. In this contribution, procedures for drafting TS 23.060 and its working plan are proposed. 

Assumption

Before starting the discussion on how to proceed the drafting work of TS23.060, this section clarifies the milestone to finalize the R99 work..

· S2 should finalize the R99 work in this September meeting.

· In October drafting meeting, all the agreements for R99 will be incorporated into 23.060.

· In order for other WGs to complete the stage 3 work by December, 23.060 for R99 shall be finalized as soon as possible.

From the formal point of view, the 23.060 for R99 will be approved at TSG plenary held in December,   However, in order to meet the overall 3GPP schedule for R99, stable 23.060 shall be ready as soon as possible.  Therefore, drafting of 23.060 shall be finalized at the October drafting meeting, and followed by S2 e-mail approval 

Discussion
In SA2#7 meeting, it is agreed that TS 23.060v3.0.0 is based on GSM 03.60v7.1.0. It is supposed that there are many modifications to base document which reflect UMTS specifications like 23.121 and 23.907. Following problems on handling lots of CRs will rise:
· There may not be enough time to approve all CRs in short time.
· If each CR wouldn’t be under appropriate control, conflicts of CRs may happen. (For example, there may exist a conflict between a change that effects whole the contents like changing GSM glossaries to UMTS or LLC removal and a change that effects only a specific section.)

These problems may prevent us to finalize the work in time, so we have to clarify how inputs of the drafting session should be and how output of drafting session should be handled. If we decide that we will review pre-draft version while drafting session, we need to clarify how the draft reflects review result. 

Proposal

This contribution proposes to define clearly the working procedures for drafting 23.060.

Following is some ideas of working plan:

· In this meeting we will clarify the sections that have to be modified and reflecting subjects. Nokia’s contribution S2-99520 which is the draft 23.060 may be the starting point.

· Each company shall be allocated sections to change so that we will be able to avoid CR conflicts. Changes shall be drafted in CR format. 

· CRs will be distributed by e-mail reflector before the drafting session and reviewed by drafting session. Editor shall incorporate them. 

· In drafting session , we shall review the draft and modify during the session and finalize the drafting.
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