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Abstract of the contribution:

SA2 will fill in this worksheet to prepare for SA#64. Depending on the result of discussion of S2-141537, additional information may be needed.
Discussion
The time budget requested should be for time expected to be spent on the item between SA#65 and SA#68. It may not be feasible to estimate the time required for normative work (for work during the TR phase.) This worksheet will be aligned with S2-142328 on Time Management.

In what follows a YELLOW cell is new. An ORANGE cell may need to be modified.
Proposal
It is proposed to fill in all orange cells. Newly agreed work items and study items will be added in new rows.
	Rel-13
	WID
	Lev
	Start Date
	Finish Date
	% SA 63
	% SA 64
	% SA 65
	Time Budget History
	Time Budget Requested

	
	
	
	
	
	
	
	
	pre-Rel-13
	SA#64
	SA#65
	

	UPCON
	SP-140153
	1
	02.02.12
	17.06.15
	
	
	
	
	
	
	

	UPCON-DOTCON TR Phase
	SP-140153
	2
	12.12.12
	10.12.14
	60%
	85%
	87
	19,5
	5
	0,5
	2 after RAN2 and RAN3 replies

	UPCON-DOTCON Normative Phase
	SP-140153
	2
	07.03.14
	17.06.15
	0%
	0%
	60
	0
	0
	2
	4 all in PCC/QoS slots

	UPCON-CON
	SP-140153
	2
	07.03.14
	17.06.15
	0%
	0%
	0%
	0
	0
	0
	0

	UPCON-TRAF
	SP-140153
	2
	07.03.14
	17.06.15
	0%
	0%
	0%
	0
	0
	0
	0

	CSPS_Coord
	SP-140168
	1
	07.03.14
	17.09.14
	0%
	
	
	
	
	

	CSPS_Coord
	SP-140168
	2
	07.03.14
	10.12.14
	0%
	60% 
	100
	0
	4
	1
	0

	CSPS_Coord
	SP-140168
	2
	07.03.14
	10.12.14
	0%
	0%
	0
	0
	0
	0
	2

	DECOR
	SP-140287
	1
	09.06.14
	11.03.15
	-
	
	
	
	
	

	DECOR TR Phase
	SP-140287
	2
	09.06.14
	10.12.14
	-
	10%
	30
	0
	0,5
	1
	4

	DECOR Normative Phase
	SP-140287
	2
	09.06.14
	11.03.15
	-
	0%
	0%
	0
	0
	0
	3

	AESE
	SP-140301
	1
	09.06.14
	15.09.15
	-
	
	
	
	
	

	AESE TR Phase
	SP-140301
	2
	09.06.14
	17.06.15
	-
	10%
	30
Assuming current stage 1
	0
	0,5
	0,5
	1 until new stage 1 appears

	AESE Normative Phase
	SP-140301
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	

	MONTE
	SP-140302
	1
	09.06.14
	15.09.15
	-
	
	
	
	
	

	MONTE TR Phase
	SP-140302
	2
	09.06.14
	17.06.15
	-
	15%
	25
	2,2
	0,5
	0,5
	4

	MONTE
	SP-140302
	2 
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	2

	GROUPE
	SP-140305
	1
	09.06.14
	15.09.15
	-
	
	
	
	
	

	GROUPE TR Phase
	SP-140305
	2
	09.06.14
	17.06.15
	-
	10%
	20
	3,2
	0,5
	0,5
	6

	GROUPE Normative Phase
	SP-140305
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	

	MCPTT
	SP-140276
	1
	09.06.14
	17.06.15
	-
	
	
	
	
	

	MCPTT TR Phase
	SP-140276
	2
	09.06.14
	17.06.15
	-
	4%
	2,00%
	0
	0,5
	4,5
	10 assuming someone else  as per LS <#>

	MCPTT Normative Phase
	SP-140276
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	

	DRuMS
	SP-140393
	1
	09.06.14
	13.03.15
	-
	20%
	50
	0
	0,5
	1
	2,5

	NBIFOM
	SP-140279
	1
	09.06.14
	17.06.15
	-
	
	
	
	
	

	NBIFOM TR Phase
	SP-140279
	2
	09.06.14
	13.03.15
	-
	5%
	20
	2
	0,5
	2
	7

	NBIFOM Normative Phase
	SP-140279
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	4

	enhanced CSFB
	SP-140285
	1
	09.06.14
	17.06.15
	-
	
	
	
	
	

	TR Phase
	SP-140285
	2
	09.06.14
	17.06.15
	-
	0%
	35,00%
	0
	0
	1
	2

	Normative Phase
	SP-140285
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	

	enhanced WebRTC
	SP-140286
	1
	09.06.14
	17.06.15
	-
	
	
	
	
	

	TR Phase
	SP-140286
	2
	09.06.14
	13.03.15
	-
	0%
	9
	0
	0
	1
	5 + 2 = 7

	Normative Phase
	SP-140286
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	3

	enhanced ProSe
	SP-140385
	1
	09.06.14
	17.06.15
	-
	
	
	
	
	

	TR Phase
	SP-140385
	2
	09.06.14
	13.03.15
	-
	0%
	10
	0
	0
	2
	15

	Normative Phase
	SP-140385
	2
	09.06.14
	17.06.15
	-
	0%
	0%
	0
	0
	0
	

	voE-UTRAN_PPD
	SP-140394
	1
	09.06.14
	10.12.14
	-
	0%
	25
	0
	0
	1
	3

	FS_UMONC_sas
	SP-140403
	1
	09.06.14
	10.12.14
	-
	70%
	80
	0
	0
	1
	2

	TEI 13 Cat B/C
	-
	-
	-
	-
	-
	-
	-
	
	
	

	3GPP  Access
	-
	-
	-
	-
	-
	-
	-
	0
	0,5
	0
	2

	PCC/QoS
	-
	-
	-
	-
	-
	-
	-
	0
	0
	0
	0,5

	Non-3GPP
	-
	-
	-
	-
	-
	-
	-
	0
	0,5
	0
	0,5

	IMS & IMS-Related
	-
	-
	-
	-
	-
	-
	-
	0
	0
	0
	0,5

	Improvements for NFV - TEI13
	-
	-
	-
	-
	-
	-
	-
	0
	0
	0
	1

	New SA2 agreed WID goes here
	tbd
	1
	
	
	0%
	0%
	0%
	
	0
	0
	

	New SA2 agreed WID goes here
	tbd
	1
	
	
	0%
	0%
	0%
	
	0
	0
	

	New SA2 agreed WID goes here
	tbd
	1
	
	
	0%
	0%
	0%
	
	0
	0
	


WLAN/3GPP IWK % at SA 64 [95] at SA 65 [100]

	Rel-12
	
	Start Date
	Finish Date
	% SA 63
	% SA 64
	% SA 65
	WID
	Remaining Issue

	GCSE_LTE
	1
	18.06.2012
	
	73%
	
	
	SP-130397
	

	GCSE_LTEnormative phase for remaining issues
	2
	12.03.2013
	18.06.2014
	95%
	95%
	100
	SP-130397
	QCI definition for bearer control.




