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This overview of the possible sequence of work for INOBEAR is given for information. Feedback is welcomed.
The meeting schedule for the Working Groups involved in the INOBEAR work is given below.

	
	SA2
	RAN2
	RAN3
	CT1/CT4
	Plenaries

	January
	Gothenburg 

22 - 26
	Vancouver

22 - 26
	Sophia Antipolis

22 - 26
	Gothenburg

22 - 26
	-

	February
	Montreal

26 Feb – 02 Mar
	Athens

26 Feb – 02 Mar
	Athens

26 Feb – 02 Mar
	Montreal

26 Feb – 02 Mar
	-

	March
	-
	-
	-
	-
	Chennai

19 - 23

	April
	China

16 - 20
	China

16 - 20
	China

16- 20
	China

16 - 20
	-

	May
	USA

28 May – 01 Jun
	TBD

21 - 25
	TBD

21 - 25
	Osaka

21 - 25
	-

	June
	-
	-
	-
	-
	La Jolla

11 - 15

	July
	Vilnius

02 - 06
	NA

02 - 06
	NA

02 - 06
	TBD

09 - 13
	-

	August
	Sophia Antipolis

20 - 24
	Gothenburg

20 - 24
	Gothenburg

20 - 24
	Vilnius

15 - 19
	-

	September
	-
	-
	-
	-
	Gold Coast

10 - 14


A general observation is that because of the tight timescales it will be essential to communicate between groups as soon any cross-WG issues are identified.

The following outlines at a very high level what is likely to be needed in each of the WGs over the next six months.

· Overview of plan

· January

· SA2: Document key issues and way forward. Ideally all key issues will be identified and the way forward agreed for each.
· February

· SA2: First set of CRs based on agreed way forward on key issues. If any further key issues identified, document and agree way forward on these.

· CT1: Agree CT WID

· CT4: Endorse CT WID

· March

· Plenaries: CT to approve CT WID, SA to approve SA2 CRs

· April

· SA2: Final set of CRs based in agreed way forward in key issues

· RAN2, RAN3: Start work

· CT1/CT4: Start work

· May

· SA2: Corrections/alignment with other groups

· RAN2, RAN3: Complete work

· CT1/CT4: Complete work

· June

· Plenaries: Approval of all new CRs
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